
FOURTH QUARTER SERVICE DELIVERY AND BUDGET IMPLEMENTATION PLAN 2022/23

Priority 

Issue/Programme

Development 

Objectives

Key Performance 

Indicators

Baseline Annual Targets Project Name Location Funding 

Source

Budget 2022/23 4th Q Targets Performan

ce 

Remarks

Actual 

Performan

ce

Reason 

for 

Varience

Measures to 

improve 

perfromance

Portfolio Of 

Evidence

Dept ID No.

Integrated 

Development 

Planning

Good governance and 

administrative 

excellence

Reviewed Integrated 

Development    Plan  

(Annual)

Adopted 2022/23 - 

2026/27 Integrated 

Development    Plan

Reviewed 2023/24 

Integrated 

Development Plan by 

31 May 2023

IDP Review All Wards Income    

(Own 

Funding)

Operational Reviewed 2023/24 

IDP 

 Target 

Achieved 

Reviewed 

2023/24 IDP 

 None  None Council 

resolutions, Final 

IDP, Invitations 

and attendance 

register for IDP 

consultation

MM 1

Performance 

Management 

Good governance and 

administrative 

excellence

Approved 2023/24 

SDBIP

Approved 2022/23 

SDBIP 

Approved  2023/24 

SDBIP  by 10 June 

2023

SDBIP 

Development

All Wards Income    

(Own 

Funding)

 Operational Approved 2023/24 

SDBIP by the 

Mayor

 Target 

Achieved 

Approved 

2023/24 

SDBIP by the 

Mayor

 None  None  Approved 2023/24  

SDBIP 

MM 2

Performance 

Management 

Good governance and 

administrative 

excellence

Adjusted 2022/23 

SDBIP 

Adjusted 2021/22 

SDBIP

Adjusted 2022/23 

SDBIP by 28 February 

2023

SDBIP Review All Wards Income    

(Own 

Funding)

Operational N/A N/A N/A N/A N/A N/A MM 3

Performance 

Management 

Good governance and 

administrative 

excellence

Approved 2022/23  

Mid-Year Report 

Approved 2021/22 

Mid-Year Report

Approved 2022/23  

Mid-Year Report by 30 

January 2023

Mid-Year Report All Wards Income    

(Own 

Funding)

Operational N/A N/A N/A N/A N/A N/A MM 4

Performance 

Management 

Good governance and 

administrative 

excellence

Approved 2021/22 

Annual Report

Approved 2020/21 

Annual Report

Approved 2021/22 

Annual Report  by 31  

March 2023

Annual Report All Wards Income    

(Own 

Funding)

Operational N/A N/A N/A N/A N/A N/A MM 5

Number of 

employees trained 

80 employees 

trained 

140 employees trained 

by 30 June 2023

Employees 

Training

All Wards Income    

(Own 

Funding)

 Operational 10 Target 

Achieved

10 None None  Attendance 

Registers 

CORP 6

Number of councilors 

trained 

75  Councillors 

Trained

75 Councilors trained 

by 30 June 2023

Councillors 

Training

All Wards Income    

(Own 

Funding)

 Operational 15  Target 

Achieved 

58  Postponed 

2nd Quarter 

training 

 Service provider 

appointed 

 Attendance 

Registers 

CORP 7

Electricity Provision Accessible basic and 

infrastructure services

Number of 

households 

electrified 

350   Households 1171  Households 

electrified by 30 June 

2023

Electrification of 

households 

Ward 19, 

22,25,26, 

31,35,37

INEP    

INCOME

20 120 000                   

2 337 692,56

1171 Households 

electrified

Target 

Achieved

1 179 None None Completion 

Cerificate

TECH 8

Electricity Provision Accessible basic and 

infrastructure services

Number of 

Households serviced 

with electricity post 

connections 

250   Households 282 Households 

serviced with 

electricity 

postconnections by 30 

June 2023

Electricity Post-

Connections

Ward 

19,20,22,33,6,

7

Income    

(Own 

Funding)

3 000 000 282 Households 

serviced with 

electricity post 

connections 

Target not 

Achieved

245 Received 

requests less 

than projected 

number

Timeousy review 

post-connection 

target

Completion 

Certficates

TECH 9

                                                                                                                                                                         

MUNICIPAL INSTITUTIONAL DEVELOPMENT AND TRANSFORMATION

Human Resources 

and Organizational 

Development

Invest in human 

capital

BASIC SERVICE DELIVERY 
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MUNICIPAL INSTITUTIONAL DEVELOPMENT AND TRANSFORMATION

Electricity Provision Accessible basic and 

infrastructure services

Number of High Mast 

Lights installed

9 37  high mast lights 

installed by 30 June 

2023

High Mast Lights Ward 

1,2,3,4,5,6,7,8

,10,11,12,13,1

7,18,19,20,21,

22,23,24,25,2

6,27,28,29,30,

33,37,38

Income    

(Own 

Funding)

15 000 000 Installation of 37 

High mast ligts 

completed 

Target not  

Achieved

29  High mast 

installed but 

not energised

Constructor 

for the 

remaining 4 

was 

terminated 

due to non-

performance 

& 4 under 

construction 

Fasttracking 

process of 

energising with 

eskom and 

reallocate the 

four remaing to 

the new service 

provider in the 

new financial 

year 

Completion 

Certificate

TECH 10

Electricity Provision Accessible basic and 

infrastructure services

Number of New 

Urban Stands 

Electrified (South of 

Pretorius) 

New 687 New Urban 

Stands electrified by 

30 June 2023 (South 

of Pretorius)

New Stands 

Eectrification

Ward 8 Income    

(Own 

Funding)

28 175 000 687 New Urban 

Stands electrified

Target 

Achieved 

687 New 

Urban Stands 

electrified

N/A N/A Completion 

Certificate

TECH 11

Electricity Provision Accessible basic and 

infrastructure services

Upgraded 

Emmarentia and 

Boom Park 

Substations

Emmarentia and 

Boom Park 

Substations

Upgrade of 

Emmarentia and 

Boom Park 

Substations 

completed by 30 June 

2023

Emmarentia and 

Boom Park 

Substations

Ward 8 Income    

(Own 

Funding)

4 800 000 Upgrade  of 

Emmarentia and 

Boom Park 

Substations 

completed

Target not 

achieved

Procuement 

of equipments 

Project rolled 

ver due to 

procurement 

lead time 

Extension of 

Time granted

Completion 

Certificate

TECH 12

Electricity Provision Accessible basic and 

infrastructure services

Upgraded  fence and 

building  at Eltivillas  

East and Makhado 

Park  Substation

Eltivillas  East and 

Makhado Park  

Substation

Upgrading of fence 

and bullding at 

Eltivillas  East and 

Makhado Park  

Substation completed 

by 30 June 2023

Eltivillas  East 

and Makhado 

Park  Substation

Ward 9 Income    

(Own 

Funding)

1 500 000 Upgrade of fence 

and bullding at 

Eltivillas  East and 

Makhado Park  

Substation 

completed

Target  

Achieved

Upgrading of 

fence and 

bullding at 

Eltivillas  East 

and Makhado 

Park  

Substation 

completed

N/A N/A Completion 

Certificate

TECH 13

Electricity Provision Accessible basic and 

infrastructure services

Upgraded Breakers 

at  Levubu and 

Beaufort Substation

Old Breakers at  

Levubu and Beaufort 

Substation

Upgrading of Levubu 

and Beaufort 

Substation breakers 

completed by 30 June 

2023

Levubu and 

Beaufort 

Substation

Ward 31 Income    

(Own 

Funding)

730 250 Upgrade of Old 

Breakers at  

Levubu and 

Beaufort 

Substation 

completed

Target not 

Achieved

Procurement 

of equipments 

Project rolled 

ver due to 

procurement 

lead time 

Extension of 

Time granted

Completion 

Certificate

TECH 14

Electricity Provision Accessible basic and 

infrastructure services

Upgraded 

Transformers at 

Makhado Park, 

Roodewaal, Cricket 

Club & Eltivillas East 

Old Transformer at 

Makhado Park, 

Roodewaal, Cricket 

Club & Eltivillas East 

Upgrading of 

Transformers at 

Makhado Park, 

Roodewaal, Cricket 

Club & Eltivillas East 

completed by 30 June 

2023

Transformer 

Upgrade

Ward 09 Income    

(Own 

Funding)

5 500 000 Upgrade of Old 

Transformer at 

Makhado Park, 

Roodewaal, 

Cricket Club & 

Eltivillas East  

completed

Target 

Achieved

Upgrading of 

Transformers 

at Makhado 

Park, 

Roodewaal, 

Cricket Club & 

Eltivillas East 

completed

N/A N/A Completion 

Certificate

TECH 15

Electricity Provision Accessible basic and 

infrastructure services

Installation of New 

Transformer at 

Central Main 

Substation

Old Tranformer at 

Central Main 

Substation

Installation of New 

Transformer at Central 

Main Substation 

completed by 30 June 

2023

Transformer 

Upgrade

Ward 9 Income    

(Own 

Funding)

9 200 000 Installation of New 

Transformer at 

Central Main 

Substation 

completed

Target not 

Achieved 

Procurement 

of equipments 

Project rolled 

ver due to 

procurement 

lead time 

Extension of 

Time granted

Completion 

Certificate

TECH 16
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MUNICIPAL INSTITUTIONAL DEVELOPMENT AND TRANSFORMATION

Electricity Provision Accessible basic and 

infrastructure services

Construction of fence 

at Proposed East of 

Bergview Estate 

Substation

None Construction of fence 

at proposed East of 

Bergview Estate 

Substation completed 

by 30 June 2023

East of 

Bergview Estate

Ward 9 Income    

(Own 

Funding)

400 000 Construction of 

fence at proposed 

East of Bergview 

Estate Substation 

completed

Target 

Achieved 

Construction 

of fence at 

proposed East 

of Bergview 

Estate 

Substation 

completed

N/A N/A Completion 

Certificate

TECH 17

Electricity Provision Accessible basic and 

infrastructure services

Upgraded Pretorius 

Substation

Pretoruis Substation Appointment, Site 

handover and 

establishment at 

Pretorius  Substation 

completed by 30 June 

2023

Pretoruis 

Substation

Ward 8 Income    

(Own 

Funding)

3 000 000 Appointment, site 

handover and  

establishment at 

Pretorius 

Substation 

completed

Target 

Achieved 

Appointment, 

Site handover 

and 

establishment 

at Pretorius  

Substation 

completed

N/A N/A Appointment letter 

and Site Handover 

progress report

TECH 18

Electricity Provision Accessible basic and 

infrastructure services

Number of electricity 

poles replaced

None 650 electricity poles 

replaced by 30 June 

2023

Electricity Poles Ward 

9,31,20,7,6,22

,26,27,37

Income    

(Own 

Funding)

22 000 000 Replacement 650 

electricity poles 

completed

Target not 

achieved 

Service 

provider 

allocated and 

Site  handover

Contarctor 

appointed in 

April 2023

Project rolled-

over to the next 

financial year

Completion 

Certificate

TECH 19

Electricity Provision Accessible basic and 

infrastructure services

Upgraded Main 

Substation 

(Breakers, Panels, 

Isolators, Current 

Transformers, Surge 

Arrestors)

Main Substation Upgrading of Main 

Substation (Breakers, 

Panels, Isolators, 

Current Transformers, 

Surge Arrestor 

completed  by 30 June 

2023

Main Substation Ward 9 Income    

(Own 

Funding)

4 000 000 Upgrade  of Main 

Substation 

(Breakers, Panels, 

Isolators, Current 

Transformers, 

Surge Arrestor 

completed

Target not 

Achieved

breakers, 

isolators, 

current 

transformers, 

surge arrestor 

supplied.

Project rolled 

ver due to 

procurement 

lead time 

Extension of 

Time granted

Completion 

Certificate

TECH 20

Electricity Provision Accessible basic and 

infrastructure services

Electrification of 

Tshikota Households

None Appointment of 

Service provider, Site  

handover and 

establishment at 

Tshikota by 30 June 

2023

Tshikota 

Households

Ward 8 Income    

(Own 

Funding)

8 600 000 Site establishment 

completed at 

Tshikota

Target 

Achieved

Service 

provider 

appointed, 

Site  handover 

and 

establishment 

completed 

N/A N/A Appointment letter 

and Site Handover 

Report

TECH 21

Electricity Provision Accessible basic and 

infrastructure services

Commissioned third 

Incomer intake point 

for Main Substation

N/A Commissioning of 

third Incomer intake 

point for Main  

Substation completed  

by 30 June 2023

Incomer intake 

point Eskom 

Substation

Ward 8 Income    

(Own 

Funding)             

2 000 000 Commissioning of 

third Incomer 

intake point for 

Main  Substation 

completed 

Target 

Achieved

Commissionin

g of third 

Incomer 

intake point 

for Main  

Substation 

completed

N/A N/A Completion 

certificate

TECH 22

Cementry Fencing Accessible basic and 

infrastructure services

Number of Fenced 

municipality 

cemeteries

1 (09) Municipal 

cemeteries fenced by 

30 June 2023

Fencing of 

Cemeteries 

Ward 

03,26,34,16, 

28, 23, 

21,13,30

MIG 8 330 975 One (01)Municipal 

cemetery  fenced 

Target 

Achieved

One 

(01)Municipal 

cemetery  

fenced 

N/A N/A Completion 

Certificate

TECH 23
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Priority 
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Objectives
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Dept ID No.

MUNICIPAL INSTITUTIONAL DEVELOPMENT AND TRANSFORMATION

Waste Management Promote  community 

and environmental 

welfare

Number of 

households in urban 

areas with access to 

refuse removal

9140 Households 9140 Households 

accessing refuse 

removals  by 30 June 

2023

Waste 

Management

Ward 7, 8, 

10,16, 20

Income    

(Own 

Funding)

Operational 9140 Households Target 

Achieved

9140 

households 

serviced once 

per week

N/A N/A Signed     

Collection           

Slips

COMM 24

Free Basic Services 

Access

Accessible basic and 

infrastructure services

Number of Indigents 

with access to free 

electricity

2175 4250  Indigents with 

access to free 

electricity by 30 June 

2023

Free Basic 

Services

All Wards Income    

(Own 

Funding)

Operational 4250 Indigents Target not 

Achieved

3 841 Late vetting of 

applications 

due to non 

availability of 

the system 

from July 

2022 to May 

2023

A Sevice provider 

has since been 

appointed

Updated      

Indigent       

Register

B&T 25

Development 

Planning

Accessible basic and 

infrastructure services

Number of sites 

demarcated

New 4850 Sites 

demarcated by 30 

June 2023

Sites 

Demarcation

Ward 

3,17,20,21,4

Income    

(Own 

Funding)

Operational Demarcation of 

4850 Sites 

completed

Target not 

Achieved

2 870 Geotech 

conditions

Identify new site 

for development

Approved Layout 

Plan

DDP 26

Waste Management Promote  community 

and environmental 

welfare

Number of Wheelie 

bins purchased

New 1000 x 240L Wheelie 

bins purchased  by 30 

June 2023

Waste 

Management

All Wards Income 

(Own 

Funding)

1 500 000.00 Delivery of 1000 x 

240L Wheelie bins 

completed

Target not 

achieved

Only 200 

wheelie bins 

were 

delivered.

Problem with 

supply from 

manufactirung 

company.

Continous follow 

up with the 

manufacturing 

company to 

check availability 

of the wheelie 

bins.

Delivery Note COMM 27

Waste Management Promote  community 

and environmental 

welfare

 Number of skip bins 

purchased 

40 20 Skip bins 

purchased by 30 June 

2023

Waste 

Management

All Wards Income    

(Own 

Funding)

781 000.00 Delivery of 20 Skip 

bins completed

Target 

Achieved

20 skip bins 

purchased.

N/A N/A Delivery Note COMM 28

Waste Management Promote  community 

and environmental 

welfare

Percentage 

completion of 

Construction of a 

Mega Cell  and 

Stormwater at 

Makhado Landfill 

Site

Makhado Landfill site 70% Completion of 

constructed Mega Cell 

and Stormwater at 

Makhado Landfill site 

by 30 June 2023

Makhado 

Landfill Site

Ward 9 MIG 16 564 197.98 70% completion of 

constructed Mega 

Cell and 

Stormwater at 

Makhado Landfill 

Target not 

Achieved

52% 

completion

Completion 

delayed due 

to rainfall

Extension of 

Time granted

Progress Report TECH 29

Waste Management Promote  community 

and environmental 

welfare

Percentage 

completion of 

Regravelling of 

Makhado Landfill 

Site Access Road

Makhado Landfill site 100% Completion of 

regravelled 4km  

Makhado Landfill  Site 

Acess Road by 30 

June 2023

Makhado 

Landfill Site

Ward 9 MIG 6 808 721.61 N/A N/A N/A N/A N/A N/A TECH 30

Protection  Services 

and Lisencing

Promote  community 

and environmental 

welfare

Installation of a New 

Motor Vehicle 

Breaking Testing 

System at Makhado 

Licensing and Tesing 

Station

Old Break Testing 

System

Installed  New Motor 

Vehicle Breaking 

Testing System at 

Makhado Licensing 

and Testing Station by 

30 June 2023

Makhado 

Testing Ground

Ward 9 Income    

(Own 

Funding)

2 000 000.00 Installation of New 

Motor Vehicle 

Breaking Testing 

System at 

Makhado 

Licensing and 

Testing Station 

Completed

Target 

achieved

Installation of 

New Motor 

Vehicle 

Breaking 

Testing 

System was 

done and 

completed

N/A N/A Completion 

Certificate

COMM 31
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FOURTH QUARTER SERVICE DELIVERY AND BUDGET IMPLEMENTATION PLAN 2022/23

Priority 

Issue/Programme

Development 

Objectives

Key Performance 
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Dept ID No.

MUNICIPAL INSTITUTIONAL DEVELOPMENT AND TRANSFORMATION

Protection  Services 

and Lisencing

Promote  community 

and environmental 

welfare

Upgrading of 

Dzanani Licencing 

and Testing Station 

from Grade B to 

Grade A

Grade B Upgraded Dzanani 

Licencing and Testing 

Station from Grade B 

to Grade A by 30 June 

2023

Dzanani VTS Ward Income    

(Own 

Funding)

2 500 000.00 Upgrade of 

Dzanani Licencing 

and Testing 

Station from Grade 

B to Grade A  

completed

Target 

Achieved

Upgrading of 

Dzanani 

Licencing and 

Testing 

Station from 

Grade B to A 

has been 

completed

N/A N/A. Completion 

Certficate

COMM 32

Parks & Recreation Promote  community 

and environmental 

welfare

Number of heavy 

duty lawn mowers 

and brush cutters 

purchased

Old Lawnmowers Twenty four (24) 

heavy duty 

lawnmowers and 20 

brush cutters 

purchased by 30 June 

2023

Lawnmowers All Wards Income    

(Own 

Funding)

1 304 000.00 Delivery of heavy 

duty lawnmowers 

and brush cutters

Target 

Achieved

Twenty four 

(24) heavy 

duty 

lawnmowers 

and 20 brush 

cutters have 

been 

delivered.

N/A N/A Delivery Note COMM 33

Parks & Recreation Promote  community 

and environmental 

welfare

Number of Tractors 

with complete 

mowing equipments 

purchased

Old Tractors Eleven (11) tractors 

with complete mowing 

equipments 

purchased by 30 June 

2023

Tractors All Wards Income    

(Own 

Funding)

4 060 100.00 Delivery of 

Tractors 11 

Tractors

Target 

Achieved.

Eleven (11) 

tractors with 

complete 

mowing 

equipments 

have been 

delivered.

N/A N/A Delivery Note COMM 34

Parks & Recreation Promote  community 

and environmental 

welfare

 Percentage 

completion of 

Construction of 

Kutama-Sinthumule 

Sports Facility 

70% Construction 

Progress of Kutama-

Sinthumule Sports 

Facility by 30 June 

2023

Kutama-

Sinthumule 

Sports Facility

Ward 24 MIG 23 230 225.69 70% Construction 

Progress of 

Kutama-

Sinthumule Sports 

Facility

Target 

Achieved

79% 

cosntruction 

progress of 

Kuitama 

Sinthumule 

Sports Facility

N/A N/A Progress Report TECH 35

Parks & Recreation Promote  community 

and environmental 

welfare

Refurbished change 

rooms, grand stand 

and ablution facilities 

at Rabali Stadium

Dilapidated change 

rooms, grand stand 

and ablution facilities

Refurbished change 

rooms, grand stand 

and ablution facilities 

completed  at Rabali 

Stadium by 30 June 

2023

Rabali Stadium Ward 34 Income    

(Own 

Funding)

2 200 000.00 Appintment of 

Service Provider, 

Refurbished 

change rooms, 

grand stand and 

ablution facilities at 

Rabali Stadium 

completed

Target not 

achieved 

Removal of 

existing room 

completed 

Community 

protest for 

Subcontractin

g and local 

labors

Extension of 

Time granted

Completion 

Certificate

TECH 36

Roads, Bridges and 

Storm water

Accessible basic and 

infrastructure services

Percentage 

completion of 

Rehabilitated    Joe 

Slovo Street 

(Vleifontein)

68% Progress 100% completion of 

rehabilitated Joe 

Slovo Street  by 30 

June 2023

Joe Slovo Street 

(Vleifontein)

Ward 20 Income    

(Own 

Funding)

10 167 300 N/A N/A N/A N/A N/A N/A TECH 37

Roads, Bridges and 

Storm water

Accessible basic and 

infrastructure services

Percentage 

completion of 

Constructed ERF 

210 Burger Street 

Market Stalls

41% 100% Completion of 

constructed ERF 210 

Burger Street Market 

Stalls by 30 June 2023

ERF 210 Burger 

Street Market 

Stalls

Ward 8 Income    

(Own 

Funding)

12 000 000 100% Completion 

of constructed 

ERF 210 Burger 

Street Market 

Stalls

Target 

Achieved

100% 

Completion of 

constructed 

ERF 210 

Burger Street 

Market Stalls 

N/A N/A Completion 

Certificate

TECH 38
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Dept ID No.

MUNICIPAL INSTITUTIONAL DEVELOPMENT AND TRANSFORMATION

Roads, Bridges and 

Storm water

Accessible basic and 

infrastructure services

Percentage 

completion of 

Rehabilitation  of 

Djunane  Street 

(Waterval)

5% 100% Completion of 

rehabilitated Djunane 

Street by 30 June 

2023 (Waterval)

Djunane  Street 

(Waterval)

Ward 16 Income    

(Own 

Funding)

9 512 000 N/A N/A N/A N/A N/A N/A TECH 39

Roads, Bridges and 

Storm water

Accessible basic and 

infrastructure services

Percentage 

completion of 

Rehabilitation of 

Kleinhans & 

Erasmus Street

Dilapitaded Surfaced 

Road

100% Completion of 

Rehabilitated  

Kleinhans & Erasmus 

Street of by 30 June 

2023

Kleinhans & 

Erasmus Streer

Ward 8 Income    

(Own 

Funding)

2 000 000 100% Completion 

of Rehabilitated 

Kleinhans & 

Erasmus Street

Target 

Achieved

100% 

Completion of 

Rehabilitated  

Kleinhans & 

Erasmus 

Street 

N/A N/A Completion 

Certificate

TECH 40

Roads, Bridges and 

Storm water

Accessible basic and 

infrastructure services

Percentage 

completion of 

Constructed 

Tshedza to Vuvha   

Access Road (Phase 

4 )

Tshedza to Vuvha   

Access Road (Phase 

3)

50% Completion of 

constructed Tshedza 

to Vuvha  Access 

Road (Phase 4 )  by 

30 June 2023

Tshedza to 

Vuvha Access 

Road

Ward 25 and 

26

MIG    5 000 000 50% Completion of 

constructed 

Tshedza to Vuvha  

Access Road 

(Phase 4 )

Target 

Achieved

50% 

Completion of 

constructed 

Tshedza to 

Vuvha  

Access Road 

(Phase 4 )  

N/A N/A Progress Report TECH 41

Building and 

Construction

Accessible basic and 

infrastructure services

Percentage 

completion of 

Constructed Dzanani 

Taxi Rank and 

Market Stalls

Dilapidated Dzanani 

Taxi Rank and 

Market Stalls

5% Progress on 

construction of 

Dzanani Taxi Rank 

and Market Stalls by 

30 June 2023

Dzanani Taxi 

Rank and 

Market Stalls

Ward 10 Income    

(Own 

Funding)

7 000 000 5% Progress on 

construction of 

Dzanani Taxi Rank 

and Market Stalls 

Target 

Achieved

5% Progress 

on 

construction 

of Dzanani 

Taxi Rank and 

Market Stalls 

N/A N/A Progress Report TECH 42

Roads, Bridges and 

Storm water

Accessible basic and 

infrastructure services

Percentage 

completion of 

Constructed 

Vleifontein Clinic 

Access Road

Gravel Road 40% Progress on 

construction of 

Vleifontein Clinic 

Access Road by 30 

June 2023

Vleifontein Clinic 

Access Road

Ward 20 Income    

(Own 

Funding)

8 000 000 40% Progress on 

construction of 

Vleifontein Clinic 

Access Road 

Target 

Achieved

69% Progress N/A N/A Progress Report TECH 43

Waste Management Accessible basic and 

infrastructure services

Percentage 

completion of 

Rehabilitation of 

Vondeling Landfill 

Site

Old Landfill Site 70% completion of 

rehabilitated 

Vondeling Landfill Site 

by 30 June 2023

Vondeling land 

Site

Ward 9 MIG 10 000 000 70% completion of 

rehabilitated 

Vondeling Landfill 

Site

Target  

Achieved

80% progress N/A N/A Completion 

Certificate

TECH 44

Roads, Bridges and 

Storm water

Accessible basic and 

infrastructure services

Percentage 

completion of 

Constructed Makatu 

to Tshikota Road

Detailed Design 

Report

50% Progress on 

constructed Makatu to 

Tshikota Road by 30 

June 2023

Makatu to 

Tshikota Road

Ward 33 MIG 16 879 457 50% Progress on 

constructed 

Makatu to Tshikota 

Road

Target 

Achieved

51,15% 

Progress

N/A N/A Progress report TECH 45

Roads, Bridges and 

Storm water

Accessible basic and 

infrastructure services

Percentage 

completion of 

Construction of 

Lutanandwa Access 

Road and 

Bridge(Phase 1)

92% Progress 100% Completion of 

constructed 

Lutanandwa Access 

Road and  Bridge by 

30 June 2023 (Phase 

1)

Lutanandwa 

Access Road 

and Bridge

Ward 28 MIG 3 698 974 N/A N/A N/A N/A N/A N/A TECH 46
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Issue/Programme

Development 
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Baseline Annual Targets Project Name Location Funding 
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Budget 2022/23 4th Q Targets Performan

ce 
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ce
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perfromance

Portfolio Of 
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Dept ID No.

MUNICIPAL INSTITUTIONAL DEVELOPMENT AND TRANSFORMATION

Roads, Bridges and 

Storm water

Accessible basic and 

infrastructure services

Percentage 

completion of 

Construction of 

Lutanandwa Access 

Road and Bridge 

(Phase 2)

Lutanandwa Access 

Road Bridge       

(Phase 1)

60% Progress on 

construction of 

Lutanandwa Access 

Road and  Bridge 

(Phase 2) by 30 June 

2023

Lutanandwa 

Access Road 

and Bridge 

(Phase 2)

Wad 28 MIG 24 907 429 60% Progress on 

construction of 

Lutanandwa 

Access Road and  

Bridge

Target 

Achieved

66% Progress N/A N/A Progress report TECH 47

Roads, Bridges and 

Storm water

Accessible basic and 

infrastructure services

Percentage 

completion of 

Rehabilitation of 

Breda Street

Detailed Designs 30% Progress on 

rehabilitated Breda 

Street by 30 June 

2023

Breda Street Ward 8 Income    

(Own 

Funding)

7 000 000 30% Progress on 

rehabilitated Breda 

Street

Target 

Achieved

51% Progress N/A N/A Progress report TECH 48

Roads, Bridges and 

Storm water

Accessible basic and 

infrastructure services

Percentage 

completion of 

Rehabilitation of  

Pretorius Street

Detailed Designs 100%   Completion on 

rehabilitated Pretorius 

Street by 30 June 

2023

Pretorius Street Ward 8 Income    

(Own 

Funding)

7 000 000 100%   Completion 

on rehabilitated 

Pretorius Street

Target 

Achieved

100% 

Completed

N/A N/A Completion 

Certificate

TECH 49

Roads, Bridges and 

Storm water

Accessible basic and 

infrastructure services

Percentage 

completion of 

Construction of Sane 

Bridge 

New 100% completion of 

constructed Sane 

Bridge by 30 June 

2023

Sane Bridge Ward 37 MIG 1 969 774.31 N/A N/A N/A N/A N/A N/A TECH 50

Roads, Bridges and 

Storm water

Accessible basic and 

infrastructure services

Percentage 

completion of 

Construction of 

Commissioner & 

Main street

Dilapitated Surfaced 

Road

100% completion of 

constructed 

Commissioner & Main 

Street by 30 June 

2023

Commissioner 

&Main street

Ward 7 Income 

(Own 

Funding)

2 405 423.72 N/A N/A N/A N/A N/A N/A TECH 51

Roads, Bridges and 

Storm water

Accessible basic and 

infrastructure services

Percentage 

completion of 

constructed Rivoni to 

Xihobyeni Access 

Road

New 100% Completion of 

constructed Rivoni to 

Xihlobyeni Access 

Road  by 30 June 

2023

Rivoni to 

Xihlobyeni 

access road

Ward 2 MIG 1 566 940.96 N/A N/A N/A N/A N/A N/A TECH 52

Parks & Recreation Promote  community 

and environmental 

welfare

Percentage 

completion of 

Installed gym 

equipments at 

Dzanani Park

New 100% completion of 

installed gym 

equipments at 

Dzanani Park by 30 

June 2023

Dzanani Park 

Phase 2

Ward 10 Income 

(Own 

Funding)

4 776 144.82 N/A N/A N/A N/A N/A N/A TECH 53

Roads, Bridges and 

Storm water

Accessible basic and 

infrastructure services

Percentage 

completion of paved 

Vlei Street 

Dilapitaded Surfaced 

Road

100% completion of 

paved Vlei Street by 

30 June 2023

Vlei street Ward 8 Income 

(Own 

Funding)

7 488 055.01 N/A N/A N/A N/A N/A N/A TECH 54

Building and 

Construction

Accessible basic and 

infrastructure services

Percentage 

completion of 

Constructed 

Makhado Licencing 

and Testing Admin 

Block

New 100% completion of  

constructed Makhado 

Licencing and Testing 

Admin block by 30 

June 2023

Testing Ground 

Admin Block

Ward 8 Income 

(Own 

Funding)

9 150 443.78 100% completion 

of  constructed 

Makhado 

Licencing and 

Testing Admin 

block

Target not 

Achieved

98% 

completion

Delay by the 

service 

provider

Contractor is 

currently on 

penalties. 

Completion 

Certificate

TECH 55
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Dept ID No.

MUNICIPAL INSTITUTIONAL DEVELOPMENT AND TRANSFORMATION

Financial 

Statements

Sound Financial 

Management and 

viability

Improved Audit 

opinion for the 

previous financial 

year  

Unqualified audit 

opinion (2020/21)

Improved Audit 

Opinion on previous 

financial year 

(2021/22) by 30 

November 2022

Audit Opinion All Wards Income    

(Own 

Funding)

Operational N/A N/A N/A N/A N/A N/A

B&T 56

Financial 

Statements

Sound Financial 

Management and 

viability

Prepared Interim 

Financial Statement 

(FS) 

2020122  Interim 

Financial Satements 

Developed and 

Submitted 2022/23  

Interim Financial 

Statement by 30 April 

2023

Interim Financial 

Statements

All Wards Income    

(Own 

Funding)

Operational 2022/23 Interim  

FS  developed and 

submitted by 30 

April 2023

Target 

Achieved

2022/23 

Interim  FS  

developed 

and submitted 

by 30 April 

2023

None None 202223 Interim 

Financial 

Statements

B&T 57

Financial 

Statements

Sound Financial 

Management and 

viability

Prepared and 

Submited Annual FS 

for 2021/22 Financial 

Year 

Annual Financial 

Statement 

2020/2021

Developed and 

submitted 2021/22 

AFS  by 31 August 

2022

Annual Financial 

Statements

All Wards Income    

(Own 

Funding)

Operational N/A N/A N/A N/A N/A N/A

B&T 58

Expenditure 

management

Sound Financial 

Management and 

viability

Percentage 

Expenditure on MIG 

100%  2021/22   MIG 

spent 

100% MIG 

Expenditure by 30 

June 2023

MIG Ward 

2,3,9,13,16,21

,23,24,25,26,2

8,30,33,34,37

MIG        93 449 000.00 100% MIG 

Expenditure

Target 

Achieved

100% MIG 

Expenditure

N/A N/A  Section 71 and 

Quarterly Financial 

Reports 

TECH 59

Expenditure 

management

Sound Financial 

Management and 

viability

Percentage 

Expenditure on INEP 

Grant

100% 2021/22  INEP 

Spent

100% INEP 

Expenditure  by 30 

June 2023

INEP All Wards INEP        20 120 000.00 100% INEP 

Expenditure

Target 

Achieved

100% INEP 

Expenditure

N/A N/A  Section 71 and 

Quarterly Financial 

Reports 

TECH 60

Budget and 

Reporting

Sound financial 

management and 

viability

Approved 2022/23 

budget  

Approved 2023/24 

Budget 

Approved 2023/24  

Budget  by 31 May 

2023

Approved 

Budget

All Wards Income    

(Own 

Funding)

 Operational Final budget 

approved by 

Council by 31 May 

2023

Target 

Achieved

Final budget 

approved by 

Council on the 

31 May 2023

N/A N/A Approved budget 

and Council 

Resolution

B&T 61

Budget and 

Reporting

Sound financial 

management and 

viability

Number of section 

71 reports submitted 

to Treasury within 10 

days after the end of 

the month  

12 Reports 

Submitted during 

2021/22

12 Section 71 Reports  

sumitted by 30 June 

2023

Section 71 

Reports

All Wards Income    

(Own 

Funding)

 Operational 3 Target 

Achieved

3 N/A N/A Copy of 

acknowledgement 

of receipt by 

Treasury and 

COGHSTA

B&T 62

Expenditure 

management

Sound Financial 

Management and 

viability

Percentage 

Expenditure of 

Financial 

Management Grant

100% of 2021/22  

Financial 

Management Grant 

Spent

100% of 2022/23  

Financial Management 

Grant spent  by 30 

June 2023

FMG 

Expenditure

All Wards FMG 

Funding

         1 950 000.00 100% of 2022/23  

Financial 

Management 

Grant spent

Target 

Achieved

100% N/A N/A  Approved and 

Submitted 

Expenditure 

Report 

B&T 63

MUNICIPAL FINANCIAL VIABILITY AND MANAGEMENT
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Baseline Annual Targets Project Name Location Funding 

Source
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MUNICIPAL INSTITUTIONAL DEVELOPMENT AND TRANSFORMATION

Expenditure 

management

Sound Financial 

Management and 

viability

Percentage of   

Electricity distribution 

loss 

5% 5 % of Electricity 

Distribution loss (As 

per Treasury 

Regulations) by 30 

June 2023

Electricity 

Distribution Loss

All Wards Income    

(Own 

Funding)

 Operational 5 % of Electricity 

Distribution loss

Target  

Achieved

5% N/A N/A  Monthly 

Expenditure and 

Revenue Reports 

B&T 64

Supply Chain 

Management

Sound financial 

management and 

viability

Percentage of 

Tenders processed 

within 90 days  

(From closing date in 

the advert)

New 95% of Tenders 

Processed within 90 

Days after bid closing 

date   by 30 June 

2023

Tender 

Processing

All Wards Income    

(Own 

Funding)

 Operational 95% of Tenders 

Processed within 

90 Days after bid 

closing date 

Target not 

Achieved

90% Increased 

volume of 

tenders to be 

evaluated and 

adjudicated

Committee 

meetings are also 

scheduled  for 

after hours and 

weekends

 Advertisements, 

Minutes of 

Adjudication 

Committee 

B&T 65

Supply Chain 

Management

Sound financial 

management and 

viability

Percentage of 

Invoices Paid within 

30 days of receipt

New 100% of Invoices paid 

within 30 days of 

receipt  by 30 June 

2023

Invoices 

Payment 

All Wards Income    

(Own 

Funding)

 Operational 100% of Invoices 

paid within 30 days 

of receipt 

Target 

Achieved

100% N/A N/A  Monthly 

Expenditure 

Reports 

B&T 66

Revenue 

Management

Sound financial 

management and 

viability

Revenue Collection  

Rate 

90% 90% of Revenue 

Collected during 

2022/23 Financial 

Year by 30 June 2023

Revenue 

Collection

All Wards Income    

(Own 

Funding)

 Operational 90% of Revenue 

Collected

Target  

Achieved

91% N/A N/A  Collection Rate 

reports 

B&T 67

Local Economic 

Development

Invest in local 

economy

Number of LED 

projects supported 

Six (06) Projects Six (06) Projects 

Supported by 30 June 

2023

LED Projects All Wards Income    

(Own 

Funding)

900 000 Close-up reports Target not 

Achieved

SLA signed Delay in the 

appointment 

of the service 

provider

Procurement to 

be done in the 

first quarter of the 

financial year

Service Level 

Agreements (SLA)                  

Close-up reports

DEVP 68

Local Economic 

Development

Invest in local 

economy

Number of job 

opportunities created 

400 600 job opportunities 

created  by 30 June 

2023

Employment 

Opportunities

All Wards Income    

(Own 

Funding)

Operational 200 Target not 

Achieved

None No new 

appointments 

made

Appointments to 

be targeted until 

the 3rd Quarter

EPWP, CWP , and 

Community 

Projects 

employment 

register

 DEVP 69

Risk Management Good governace and 

Administrative 

Excellence

Reviewed and 

Developed Strategic 

and Operational Risk 

Assessment Register 

Reviewed and 

Developed  2022/23 

Strategic and 

Operational Risk 

Assessment Register

Reviewed and 

Developed 2023/24 

Strategic and 

Operational Risk 

Assessment Register 

by 30 June 2023

Strategic and 

Operational Risk 

Register

Ward 8 Income    

(Own 

Funding)

Operational Reviewed and 

Developed 

2023/24 Strategic 

and Operational 

Risk Assessment 

Register 

Target 

Achieved

Reviewed and 

Developed 

2023/24 

Strategic and 

Operational 

Risk 

Assessment 

Register 

N/A N/A  Approved 

Strategic and 

Operational risk 

register 

MM 70

Risk Management Good governace and 

Administrative 

Excellence

Coordinate risk 

management 

activities

100% of Fraud and 

Anti-Corruption 

cases attended

100% of Fraud and 

Anti-Corruption cases 

attended  by 30 June 

2023

Fraud and Anti-

Corruption

Ward 8 Income    

(Own 

Funding)

Operational 100% Target 

Achieved

100% N/A N/A  Investigation 

Reports / Case 

Register 

MM 71

GOOD GOVERNANCE AND PUBLIC PARTICIPATION 

LOCAL ECONOMIC DEVELOPMENT 
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MUNICIPAL INSTITUTIONAL DEVELOPMENT AND TRANSFORMATION

Internal Audit Good governace and 

Administrative 

Excellence

Percentage 

implementation of 

action plans to 

address External     

Audit findings.

93% 100% of External  

Audit Findings 

resolved   by 30 June 

2023

External  Audit 

Findings

Ward 8 Income    

(Own 

Funding)

Operational 100% Target  

Achieved

100% (19/19) N/A N/A  Management 

Action Plan to 

address AG(SA) 

findings. 

MM 72

Internal Audit Good governace and 

Administrative 

Excellence

Percentage 

implementation of 

approved Risk based 

Annual Internal Audit 

Plan.

100% 100% of Risk based 

Annual Internal Audit 

Plan Implemented by 

30 June 2023

Risk based 

Annual Internal 

Audit Plan.

Ward 8 Income    

(Own 

Funding)

Operational 100% Target 

Achieved

100% N/A N/A  Internal Audit 

progress report. 

MM 73

Internal Audit Good governace and 

Administrative 

Excellence

Approved Risk based 

three(03) year 

internal Audit rolling 

plan. 

Approved Risk based 

three(03) year 

internal Audit rolling 

plan 2021/22 

Approved three(03) 

year internal Audit 

rolling plan by 30 June 

2023

Risk based 

three(03) year 

internal Audit 

rolling plan. 

Ward 8 Income    

(Own 

Funding)

Operational Approved Risk 

based three(03) 

year internal audit 

rolling plan 

Target 

Achieved

Approved Risk 

based 

three(03) year 

internal audit 

rolling plan 

N/A N/A  Risk based 

three(03) year 

internal audit 

rolling plan 

MM 74

Information 

Technology

Good governace and 

Administrative 

Excellence

Number of IT 

projects completed

10 IT Projects 

Implemented during 

in 2021/22 Financial 

Year

12 (Twelve) 

Information 

Technology Projects 

completed by 30 June 

2023

IT Projects Ward 8 Income    

(Own 

Funding)

3 871 733              8 Target 

Achieved

9 N/A N/A  Appointment 

letters and Close-

out report 

CORP 75

Council Services Good governance and 

Administrative 

Excellence

Percentage 

Implementation of 

Council Resolutions 

98% Council 

Resolutions 

Implemented 

100% of Council 

Resolutions 

Implemented by 30 

June 2023

Council 

Resolutions

Ward 8 Income    

(Own 

Funding)

 Operational 100% Target 

Achieved

98% Gwanda 

delegation 

requested 

postponement

The visit has 

been rescheduled 

for the 27 July 

2023

 Resolutions 

Register 

CORP 76

Council Services Good governace and 

Administrative 

Excellence

Number of Council 

Meetings held

Four(4) Council 

Meetings held during    

2021/22 Financial 

Year

Four (4) Council 

Meetings held  by 30 

June 2023

Council 

Meetings

Ward 8 Income    

(Own 

Funding)

Operational 1 Target 

Achieved

2 A special 

Council 

convened on 

the 31 May 

2023

N/A Minutes, 

Attendance 

register, notice of 

invitations.

CORP 77

Public Participation Good governace and 

Administrative 

Excellence

Number of Imbizos 

convened

One(1) Imbizo held 

during 2021/22 

Financial Year

Four (4) Imbizos held  

by 30 June 2023

Public 

Participation 

All Wards Income    

(Own 

Funding)

Operational 1 Target 

Achieved

1 Imbizo held 26 

May 2023

N/A  Invitations, 

Attendance 

Registers 

CORP 78
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