





2020/2021 SECOND QUARTER REPORT

Makhado Local Municipality







| _ | DEPARTMENTAL : OPERATIONAL VOTE |
|---|---|
| VOTES | OBJECTIVES AND TARGETS |
| Municipal Managers Office (Vote 010) | To Lead, direct and manage a motivated and inspired Administration and account to the Makkhado Local Municipal Council as Accounting Officer for the long term Municipal sustainability to achieve a good creditor rating within the requirements of the relevant legislation and whereas the following sections within the department, i.e. Performance Management, Risk Management and Internal Auditing is managed for integration, efficient, economic and effective communication and service delivery |
| Finance (Vote 051) | To secure sound and sustainable management of the financial affairs of Makhado Local Municipality by managing the budget and treasury office and advising and if necessary assisting the accounting officer and the other directors in their duties and delegation contained in the MFMA ensuring that Makhado Local Municipality is 100% financially viable when it comes to Cost Coverage and to manage the Grant Revenue of the municipality so that no grant funding is foregone. |
| Community Services (Vote 246) | To co-ordinate Environmental Health Services, Libraries, Safety and Security, Environmental and Waste Management, Parks and Recreation as well as Disaster management to decrease community affected by disasters. |
| Technical Services (Vote 151) | To ensure that the service delivery requirements for roads are met and maintenance of water, sewerage and electricity are conducted for access to basic services as well as no less than average of 100% MIG expenditure. |
| Development & Planning (Vote 012) | To direct the Makhado Local Municipality resources for advanced economic development and investment growth through appropriate town and infrastructure planning in order that an environment is created whereby all residents will have sustainable income |
| Corporate Services (Vote 009) | To ensure efficient and effective operation of council services, human resources and management, legal services, HIV/Aids, Youth, Disabled and Gender Desk Sports Arts and culture, Communication, Events and the provision of high quality customer oriented administrative systems. Ensuring 100% compliance to the Skills Development Plan. |

Makhado Local Municipality



| Priority ssue/Programme | Development Objectives | Key Performance Indicators | Baseline (2019/20) | Annual Targets | Project Name | Location | Funding Source | Budget 20/21 | 2nd Q Targets | Performance Remark | Actual Performance | Challenges | Measures taken to improve/Proposed intervention | Portfolio Of Evidence | Dept | Unit Measure | ID No. |
|--|---|---|---|---|-------------------------|-----------|----------------------------|-------------------|---------------------------|-----------------------|---------------------------|------------|---|--|------|--------------|--------|
| | | | | | | | MUNICIPA | L INSTITUTIONAL D | EVELOPMENT ANI | TRANSFORMATION | N | | | | | | |
| ntegrated Development Planning | Good governance and administrative excellence | Reviewed Integrated Development Plan (Annual) | Approved 2017/18-2021/22 IDP | Reviewed Integrated Development Plan by 31 May 2021 | IDP Review | Ward 8 | Income (Own Funding) | Operational | Approved IDP process plan | Achieved | Approved IDP process plan | N/A | N/A | Council resolutions, Final IDP, Invitations and attendance register for IDP consultation | ММ | Number | 1 |
| Performance Management | Good governance and administrative excellence | Approved 2021/22 SDBIP | Approved 2020/21 SDBIP | Approved 2021/22 SDBIP by 30 June 2021 | SDBIP Development | Ward 8 | Income (Own Funding) | Operational | N/A | N/A | N/A | N/A | N/A | Approved 2021/22 SDBIP | мм | Number | 2 |
| Performance Management | Good governance and administrative excellence | Adjusted 2020/21 SDBIP | Adjusted 2019/20 SDBIP | Adjusted 2020/21 SDBIP by 31 March 2021 | SDBIP Review | All Wards | Income (Own Funding) | Operational | N/A | N/A | N/A | N/A | N/A | Adjusted 2020/21 SDBIP | ММ | Number | 3 |
| Performance Management | Good governance and administrative excellence | Approved 2020/21 Mid-Year Report | Approved 2019/20 Mid- Year Report | Approved 2020/21 Mid- Year Report by 30 January 2021 | Mid-Year Report | Ward 8 | Income (Own Funding) | Operational | N/A | N/A | N/A | N/A | N/A | N/A | ММ | Number | 4 |
| Performance Management | Good governance and administrative excellence | Approved 2019/20 Annual Report | Approved 2018/19 Annual Report | Approved 2019/20 Annual Report by 31 March 2021 | Annual Report | Ward 8 | Income (Own Funding) | Operational | N/A | N/A | N/A | N/A | N/A | Approved Final 2019/20 Annual Report | мм | Number | 5 |
| Human Resources and Organizational Development | Invest in human capital | Number of employees trained through Workplace Skills Plan | trained | 120 employees trained through Workplace Skills Plan by 30 June 2021 | Employees Training | Ward 8 | Income (Own Funding) | Operational | 60 | Not Achieved | 50 | Covid-19 | Expedite training during the 3rd Quarter | Attendance Registers | CORP | Number | 6 |
| | | Number of councilors trained through Workplace Skills Plan | Fifty One(51) Councillors Trained | | Councillors Training | Ward 8 | Income (Own Funding) | Operational | 110 | Not Achieved | 5 | Covid-19 | Expedite training during the 3rd Quarter | Attendance Registers | CORP | Number | 7 |
| | | | | | | | | DACIC C | ERVICE DELIVERY | L | | | | | | | Щ |

| Priority | Development | Key Performance | Baseline | Annual Targets | Project Name | Location | Funding | Budget 20/21 | 2nd Q Targets | Performance | Actual Performance | Challenges | Measures taken to | Portfolio Of | Dept | Unit Measure | ID No. |
|-----------------------|--|--|---------------------------------------|---|---|-------------------------|----------------------------|--------------|---|--------------|---|---|--|--|-------|------------------|--------|
| Issue/Programme | Objectives | Indicators | (2019/20) | rundan rungoto | . rojour ramo | 200411011 | Source | Daagot 20/21 | zna u rargoto | Remark | / totali / c//c//manoo | onanongeo | improve/Proposed | Evidence | Бор. | OTHIC INICACAN C | |
| · | | | , , | | | | | | | | | | intervention | | | | |
| Electricity Provision | Accessible basic | Number of | 930 Households | 590 Households | Electrification of | Makhado | INEP | 10 340 000 | Pole planting | Not achieved | N/A | Delays | All site handovers to be | Completion Cerificate | TECH | Number | 18 |
| Lieunaly Flovision | and infrastructure services | households electrified | 330 Households | electrified by 30 June 2021 | | Municipality | INCF | 10 340 000 | Pole planting | Not achieved | | Delays | completed befor 31 January 2021 | Completion Cermicate | TEGII | Number | |
| Electricity Provision | | Number of | 150 Households | | | All Wards | Income | 2 500 000 | N/A | N/A | N/A | N/A | N/A | Completion | TECH | Number | 9 |
| | and infrastructure services | Households serviced with electricity post connections | | serviced with electricity (postconnections) by 30 June 2021 | Connections | | (Own Funding) | | | | | | | Certficates | | | |
| Electricity Provision | Accessible basic and infrastructure services | LED Street Lights design | 0 | Approved LED Street Light design by 30 June 2021 | LED Street Lights | Ward 8 | MIG | 1 300 000 | Appointment of a Service provider (Consultant) | Not Achieved | | Delay in the appointment of Service Providers | Service Provider appointments to be done during the 3rd Quarter | Approved LED Street Light design by 30 June 2022 | TECH | Number | 10 |
| Electricity Provision | Accessible basic | Electrical Network | 0 | Approved | Electrical | Ward 8 | Income | 1 960 000 | Appointment of a | Not Achieved | None | Delay in the | Service Provider | Approved Electrical | TECH | Number | 11 |
| | and infrastructure services | System GIS inventory | | Electrical Network System GIS inventory by 30 June 2021 | Network System GIS inventory | | (Own Funding) | | Service provider (Consultant) | | | appointment of Service Providers | appointments to be done during the 3rd Quarter | Network System GIS inventory data | | | |
| Electricity Provision | Accessible basic and infrastructure services | Additional intake point for MLM Main Substation | 0 | Commissioned Additional intake point for MLM Main Substation by 30 June 2021 | Incomer intake point Eskom Substation | Ward 8 | Income (Own Funding) | 6 200 000 | Appointment of a Service provider (Contractor) and Site handover | Not Achieved | None | Delay in the appointment of Service Providers | Service Provider appointments to be done during the 3rd Quarter | Completion certificate | TECH | Number | 12 |
| Cementry Fencing | Accessible basic and infrastructure services | Fenced municipality cementries | N/A | Completed Dzumbathoho (Phadzima), Gogobole, Vleifontein, Raliphaswa, Pfananani, Mashau-Matlanda and Tshivhade cementries fenced by 30 June 2021 | Fencing of Cementries | Ward 20, 17, 14,24 | МІС | 1 300 000 | Appointment of service providers | Achieved | Service providers appointed (Contractors) | Delay in the appointment of Service Providers | N/A | Completion Cerificate | TECH | Number | 13 |
| Sports Facilities | Accessible basic and infrastructure services | Constructed Waterval Sports facility (Phase 3) | Waterval Sports Facility (Phase 2) | Completed Waterval Sports facility by 30 June 2021 (Phase 3) | Waterval Sports Facility | Ward 16 | Income (Own Funding) | 21 993 981 | 70% Physical progress | Achieved | 75% Physical progress | N/A | N/A | Completion Cerificate | TECH | Number | 14 |
| Waste Management | Promote community and environmental welfare | Number of households in urban areas with access to refuse removal | 9889 Households | 9889 Households accessing refuse removals by 30 June 2021 | Waste Management | Ward 7, 8, 10,16, 20 | Income (Own Funding) | Operational | 9889 Households | Achieved | 9889 Households | N/A | N/A | Signed Collection slips | СОММ | Number | 15 |

| Priority | Development | Key Performance | Baseline | Annual Targets | Project Name | Location | Funding | Budget 20/21 | 2nd Q Targets | Performance | Actual Performance | Challongos | Measures taken to | Portfolio Of | Dept | Unit Measure | ID No. |
|--------------------------------------|--|--|--|--|-------------------------|-----------|----------------------------|--------------|---------------|--------------|--|---|---|---------------------------|------|---------------|--------|
| | Objectives | Indicators | (2019/20) | Ailliuai Taigets | r roject Name | Location | Source | Budget 20/21 | znu w rargets | Remark | Actual Fel Iol Illance | Challeriges | improve/Proposed | Evidence | Бері | Offit Measure | ID NO. |
| | | | | | | | | | | | | | intervention | | | | |
| Free Basic Services | Accessible basic | Number of Indigents | 7253 | 8065 Indigents | Free Basic | All Wards | Income | Operational | 3 750 | Achieved | 3 874 | N/A | N/A | Updated Indigent | B&T | Number | 16 |
| Access | | with access to free electricity | | by 30 June 2021 | | | (Own Funding) | | | | | | | Register | | | |
| Waste Management | Promote community and environmental welfare | Constructed 2 x High mast light at Makhado Landfill site | 0 | Constructed 2 High mast light by 30 June 2021 | Waste Management | Ward 7 | Income (Own Funding) | 800 000.00 | Advertisement | Achieved | Advertised | N/A | N/A | Completion Certificte | СОММ | Number | 17 |
| | | | | | | | | | | | | | | | | | |
| Waste Management | Promote community and environmental welfare | Rehabilitation of old landfill site (Vondeling) Phase 2 (Construction of evaporation pond, ablusion facilities, planting vegetation, drainage and storm water systems) | Closed old Landfill site | Rehabilitated Landfill Site by 30 June 2021 | Waste Management | Ward 9 | Income (Own Funding) | 2 000 000.00 | Advertisement | Not Achieved | None | Currently busy with Phase 1 | To be adjusted during adjustment | Completion certificate | СОММ | Number | 18 |
| Parks & Recreation | Promote community and environmental welfare | Development of Dzanani Park Phase 2 (Installation of outdoor gym, playing equipment and swimming pool) | Dzanani Park (Phase 1) | Installed Outdoor gym,and playing equipment by 30 June 2021 | | Ward 36 | Income (Own Funding) | 1 500 000.00 | Advertisement | Not Achieved | | Delay in finalising the designs and bill of quantity | Installation to be done during the 4th Quarter | Completion certificate | СОММ | Number | 19 |
| Protection Services | Promote | Upgrading of | Vehicle Testing | Upgraded | Vehicle Testing | Ward 10 | Income | 3 500 000.00 | Advertisement | Not Achieved | Specifications | Delay in advertising | Make follow-up with | Completion | COMM | Number | 20 |
| and Lisencing | community and environmental welfare | Vehicle Testing station (Grade B to A) Dzanani | Station | Vehicle Testing Station by 30 June 2021 | Station | | (Own Funding) | | | | submitted to Supply Chain Management for advertising | | Supply Chain Management | certificate | | | |
| Protection Services and Lisencing | Promote community and environmental welfare | Refurbishment of the existing cattle pound Structure | Cattle pound | Refurbished cattle pound by 30 June 2021 | Makhado Cattle Pound | Ward 9 | Income (Own Funding) | 1 200 000.00 | Advertisement | Not Achieved | | Delay in finalising the designs and bill of quantity | Installation to be done during the 4ht Quarter | Completion certificate | СОММ | Number | 21 |
| Roads, Bridges and Storm water | Accessible basic and infrastructure services | Upgraded Stormwater Infrastructure and resurfacing of roads | Dilapidated stromwater and roads infrastructure | Stormwater Infrastructure and resurfacing of roads by 30 June 2021 | Storm Water | All Wards | Income (Own Funding) | 6 000 000 | Advertisement | Not Achieved | Allocation of Consultant Engineer is done | Delay in advertising | To be advertised during the 4th Quarter | Completion Certificate | TECH | Number | 22 |
| Civil Engineering Services | Accessible basic and infrastructure services | Completed earthwork for New Council chamber and offices | Old Council Chamber | Completed earthwork for New Council chamber and offices by 30 June 2021 | Council Chamber | Ward 21 | Income (Own Funding) | 10 750 000 | Advertisement | Not Achieved | Presentation of detailed designs done to EXCO for input | Delay in the presentation of designs by engineers to Management and Exco | Target to be adjusted during adjustment | Progress Report | TECH | Number | 23 |
| Local Economic Development | Accessible basic and infrastructure services | Refurbished Information Centre | Information Centre | Refurbished Information Centre by 30 June 2021 | Information Centre | Ward 21 | Income (Own Funding) | 2 000 000 | Construction | Not Achieved | None | Delay in finalising specifications | To be adjusted during adjustment | Completion Certificate | TECH | Number | 24 |

| Priority Issue/Programme | Development Objectives | Key Performance Indicators | Baseline (2019/20) | Annual Targets | Project Name | Location | Funding Source | Budget 20/21 | 2nd Q Targets | Performance Remark | Actual Performance | Challenges | Measures taken to improve/Proposed intervention | Portfolio Of Evidence | Dept | Unit Measure | ID No. |
|-----------------------------------|--|---|---|---|---|--------------------|----------------------------|--------------|---|-----------------------|---|------------|---|---------------------------|------|--------------|--------|
| Roads, Bridges and Storm water | Accessible basic and infrastructure services | Constructed Testing Ground Admin Block superstructure | New | Completed Admin Block superstructure at Testing Ground by 30 June 2021 | Testing Ground | Ward 21 | Income (Own Funding) | 10 750 000 | Advertisement | Achieved | Tender advertised | N/A | N/A | Progress Report | TECH | Number | 25 |
| Roads, Bridges and Storm water | Accessible basic and infrastructure services | Upgraded Tshakhuma Fruit Market (Phase 2) | Tshakhuma Fruit Market (Phase 1) | Upgraded Tshakhuma Fruit Market by 30 June 2021 (Phase 2) | Tshakhuma Fruit Market | Ward 29 | Income (Own Funding) | 15 000 000 | Appointment of service provider (Contractors) | Achieved | Service provider appointed (Contractor) | N/A | N/A | Completion Certificate | TECH | Number | 26 |
| Roads, Bridges and Storm water | Accessible basic and infrastructure services | Rehabilitated Dzanani Streets (Biaba) | Dilapidated steets | Rehabilitated Dzanani Streets (Biaba) by 30 June 2021 | Dzanani Streets | Ward 10 | Income (Own Funding) | 10 000 000 | Appointment of service provider (Contractors) | Achieved | Service provider appointed (Contractor) | N/A | N/A | Completion Certificate | TECH | Number | 27 |
| Local Economic Development | Accessible basic and infrastructure services | Constructed N1 Tourism Park, Arts & Craft Centre fence | N1 Tourism Park | Completed N1 Tourism Park, Arts and Craft Centre fence (Phase 1) by 30 June 2021 | N1 Touris Park | Ward 21 | Income (Own Funding) | 3 500 000 | Appointment of service provider (Contractors) | Achieved | Service provider appointed (Contractor) | N/A | N/A | Completion Certificate | TECH | Number | 28 |
| Roads, Bridges and Storm water | Accessible basic and infrastructure services | Average Pecentage progress of Surfaced Tshedza to Vuvha Access Road (Phase 3) | Tshedza to Vuvha surfaced Access Road (Phase 2) | | Tshedza to Vuvha Access Road | Ward 25 and 26 | MIG | 18 000 000 | 50% Physical progress | Achieved | 58% Physical progress | N/A | N/A | Progress Report | TECH | Number | 29 |
| Roads, Bridges and Storm water | Accessible basic and infrastructure services | Surfaced Gombita, Tshivhuyuni to Mphagi Access Road | Gombita, Tshivhuyuni to Mphagi surfaced Access Road (Phase 2) | | Gombita, Tshivhuyuni to Mphagi Access Road | Ward 01, 12, 18 | MIG | 17 029 823 | 85% Physical progress | Not Achieved | 83.50% | Rainfall | Extension of time to be granted | Completion Certificate | TECH | Number | 30 |
| Roads, Bridges and Storm water | Accessible basic and infrastructure services | Surfaced Rivoni to Xihobyeni Access Road | New | | Rivoni to Xihobyeni Access road | Ward 2 | MIG | 5 000 000.00 | N/A | N/A | N/A | N/A | N/A | Appointment letter | TECH | Number | 31 |
| Roads, Bridges and Storm water | Accessible basic and infrastructure services | Average Pecentage progress on Constructe Sane to Natalie Bridge | New d | 10% physical progress on Sane to Natalie Bridge by 30 June 2021 | Sane to Natalie Bridge | Ward 37 | MIG | 2 500 000 | Appointment of service provider (Contractor) | Achieved | Service provider appointed (Contractor) | N/A | N/A | Progress Report | TECH | Number | 32 |

| Priority Issue/Programme | Development Objectives | Key Performance Indicators | Baseline (2019/20) | Annual Targets | Project Name | Location | Funding Source | Budget 20/21 | 2nd Q Targets | Performance Remark | Actual Performance | Challenges | Measures taken to improve/Proposed intervention | Portfolio Of Evidence | Dept | Unit Measure | ID No. |
|-----------------------------------|--|---|---|--|---------------------------------|----------|----------------------------|---------------|---|-----------------------|---|---|--|--|----------|--------------|--------|
| Roads, Bridges and Storm water | Accessible basic and infrastructure services | Surfaced Valdezia ,Xitacini to Jiweni Access Road ((Phase 3) | Road (Phase 2) | Surfaced Valdezia ,Xitacini to Jiweni Access Road (Phase 3) by 30 June 2020 | | Ward 31 | MIG | 9 724 286.97 | 65% Physical progress | Not Achieved | | Shortage of borrow pit material | Alternative borrow pit identified (Bungeni) | Completion Certificate | TECH | Percentage | 33 |
| | | | | | | MUN | IICIPAL F | INANCIAL V | IABILITY A | ND MANAGE | MENT | | | | <u> </u> | | |
| Financial Statements | Sound Financial Management and viability | Improved Audit opinion for the previous year | Ì | Improved Audit Opinion on previous financial year (2019/20) by 28 February 2021 | Audit Opinion | Ward 8 | Income (Own Funding) | Operational | N/A | N/A | N/A | N/A | N/A | AG Report and Management Letter | B&T | Number | 34 |
| Financial Statements | Sound Financial Management and viability | Prepared Interim Financial Statement (FS) | 2019/20 Interim Financial Satements | Developed and Submitted 2020/21 Interim Financial Statement by 30 April 2021 | Interim Financial Statements | Ward 8 | Income (Own Funding) | Operational | N/A | N/A | N/A | N/A | N/A | 2020/201 Interim Financial Statements | B&T | Number | 35 |
| Financial Statements | Sound Financial Management and viability | Prepared and Submited Annual FS for 2019/20 Financial Year | Statement 2018/19 | Developed and submitted 2019/20 AFS by 31 October 2020 | Annual Financial Statements | Ward 8 | Income (Own Funding) | Operational | Developed and submitted 2019/20 AFS by 31 October 2020 | Achieved | 2019/20 AFS developed and submitted by 31 October 2020 | N/A | N/A | Annual Financial Statements | B&T | Number | 36 |
| Expenditure management | Sound Financial Management and viability | Percentage Expenditure on MIG | MIG spent | 100% MIG Expenditure by 30 June 2021 | MIG | Ward 8 | MIG | 88 968 000.00 | 45% | Achieved | 58% | N/A | N/A | Section 71 and Quarterly Financial Reports | TECH | Percentage | 37 |
| Expenditure management | Sound Financial Management and viability | Percentage Expenditure on INEP Grant | INEP Spent | 100% INEP Expenditure by 30 June 2021 | INEP | Ward 8 | INEP | 15 340 000.00 | 45% | Not Achieved | 0% | Delay in the appointment of Service Providers | Service providers appointed and expenditure will reflect at the end of 3rd Quarter | Section 71 and Quarterly Financial Reports | TECH | Percentage | 38 |
| Budget and Reporting | Sound financial management and viability | Approved 2021/22 budget | 2020/21 Budget | Approved 2021/22 Budget by 31 May 2021 | Approved Budget | Ward 8 | Income (Own Funding) | Operational | Send request to departments for proposed budget by 31 December 2020 | Achieved | The request to departments for budget inputs sent on the 09th December 2020 | N/A | N/A | Approved budget and Council Resolution | B&T | Number | 39 |

| Priority Issue/Programme | Development Objectives | Key Performance Indicators | Baseline (2019/20) | Annual Targets | Project Name | Location | Funding Source | Budget 20/21 | 2nd Q Targets | Performance Remark | Actual Performance | Challenges | Measures taken to improve/Proposed intervention | Portfolio Of Evidence | Dept | Unit Measure | ID No. |
|-------------------------------|--|--|---|---|----------------------------------|-----------|----------------------------|------------------|---|-----------------------|---|--|---|---|------|--------------|--------|
| Budget and Reporting | Sound financial management and viability | Number of section 71 reports submitted to Treasury within 10 days after the end of the month | 12 Reports Submitted during 2018/19 | | Section 71 Reports | Ward 8 | Income (Own Funding) | Operational | 3 | Achieved | 3 | N/A | N/A | Copy of acknowledgement of receipt by Treasury and COGHSTA | B&T | Number | 40 |
| Expenditure management | Sound Financial Management and viability | Percentage Expenditure of Financial Management Grant | 100% of 2019/20 Financial Management Grant Spent | 100% of 2019/20 Financial Management Grant spent by 30 June 2021 | FMG Expenditure | All Wards | FMG Funding | 1 700 000.00 | 50% of | Achieved | 73% | N/A | N/A | Approved and Submitted Expenditure Report | B&T | Percentage | 41 |
| Expenditure management | Sound Financial Management and viability | Percentage of Electricity distribution loss | 13% | 10% of Electricity Distribution loss (As per Treasury Regulations) by 30 June 2021 | Electricity Distribution Loss | Ward 8 | Income (Own Funding) | Operational | 10% | Not Achieved | 11% | Illegal connections and Technical Losses | To conrinue with credit control (disconnections) | Monthly Expenditure and Revenue Reports | B&T | Percentage | 42 |
| Supply Chain Management | Sound financial management and viability | Percentage of Tenders processed within 90 days (From closing date in the advert) | New | 95% of Tenders Processed within 90 Days after bid closure by 30 June 2021 | | Ward 8 | Income (Own Funding) | Operational | 95% | Not Achieved | 76% | Covid-19 | BAC and BEC to sit weekly to process bids | Advertisements, Minutes of Adjudication Committee | B&T | Percentage | 43 |
| Supply Chain Management | Sound financial management and viability | Percentage of Invoices Paid within 30 days of receipt | New | 100% of Invoices paid within 30 days of receipt by 30 June 2021 | Invoices Payment | Ward 8 | Income (Own Funding) | Operational | 100% | Achieved | 100% | N/A | N/A | Monthly Expenditure Reports | B&T | Percentage | 44 |
| Revenue Management | Sound financial management and viability | Revenue collection rate | 2019/20 | 85% of Revenue Collected during 2020/21 Financial Year | | Ward 8 | Income (Own Funding) | Operational | 85% | Achieved | 85% | N/A | N/A | Collection Rate reports | B&T | Percentage | 45 |
| | | | | | | | LOCA | AL ECONOMIC DEVE | LOPMENT | | | | | | | | |
| Local Economic Development | Invest in local economy | Number of LED projects supported | Six (06) Projects Supported during 2019/20 Finacial Year | Six (06) Projects Supported by 30 June 2021 | LED Projects | All Wards | Income (Own Funding) | 900 000 | Approval of proects to be supported | Achieved | Approved assesments reports of projects to be supported | N/A | N/A | Service Level Agreements (SLA) Close-up report of supported projects | DEVP | Number | 46 |

| Priority Issue/Programme | Development Objectives | Key Performance Indicators | Baseline (2019/20) | Annual Targets | Project Name | Location | Funding Source | Budget 20/21 | 2nd Q Targets | Performance Remark | Actual Performance | Challenges | Measures taken to improve/Proposed intervention | Portfolio Of Evidence | Dept | Unit Measure | ID No. |
|-------------------------------|--|---|---|--|---|-----------|----------------------------|----------------|--|-----------------------|---------------------------|---------------------------------------|---|---|------|--------------|--------|
| Local Economic Development | Invest in local economy | Constructed Incubation Centre at Rathidili | New | Completed Incubation Centre at Rathidili by 30 June 2021 | Incubation Centre | Ward 23 | Income (Own Funding) | 4 000 000 | Appointment of a service provider (Contractor) | Not Achieved | Tender evaluation process | Delay in the appointment of a service | Service provider to be appointed during the 3rd quarter | Completion Certificate | TECH | Number | 47 |
| Local Economic Development | Invest in local economy | Number of job opportunities created | 800 Job opportunities | 400 job opportunities created by 30 June 2021 | Employment Opportunities | All Wards | Income (Own Funding) | Operational | 150 | Not Achieved | 30 | Delay due to COVID- 19 | To be done during the third quarter | EPWP, CWP, and Community Projects employment register | DEVP | Number | 48 |
| | | | | | | | G | OOD GOVERNANCE | AND PUBLIC PAR | TICIPATION | | | | <u> </u> | | | |
| Risk Management | Good governace and Administrative Excellence | Reviewed and Developed Strategic and Operational Risk Assessment Register | Reviewed and Developed 2019/20 Strategic and Operational Risk Assessment Register | Reviewed and Developed 2021/22 Strategic and Operational Risk Assessment Register by 30 June 2021 | Strategic and Operational Risk Register | Ward 8 | Income (Own Funding) | Operational | N/A | N/A | N/A | N/A | N/A | Approved Strategic and Operational risk register | мм | Number | 49 |
| Risk Management | Good governace and Administrative Excellence | Coordinate risk management activities | 100% of Fraud and Anti- Corruption cases attended | and Anti- | Fraud and Anti- Corruption | Ward 8 | Income (Own Funding) | Operational | 100% | Achieved | No case reported (0/0) | N/A | N/A | Investigation Reports / Case Register | ММ | Number | 50 |
| Internal Audit | Good governace and Administrative Excellence | Percentage implementation of action plans to address External Audit findings. | 80% | 90% of External Audit Findings resolved by 30 June 2021 | External Audit Findings | Ward 8 | Income (Own Funding) | Operational | N/A | N/A | N/A | N/A | N/A | Management Action Plan to address AG(SA) findings. | ММ | Percentage | 51 |
| Internal Audit | Good governace and Administrative Excellence | Percentage Resolution of Internal Audit findings | 80% | 90% of Internal Audit Findings resolved by 30 June 2021 | Internal Audit Findings | Ward 8 | Income (Own Funding) | Operational | N/A | N/A | N/A | N/A | N/A | Internal Audit Reports | ММ | Percentage | 52 |
| Internal Audit | Good governace and Administrative Excellence | Percentage implementation of approved Risk based Annual Internal Audit Plan. | 100% | | Risk based Annual Internal Audit Plan. | Ward 8 | Income (Own Funding) | Operational | N/A | N/A | N/A | N/A | N/A | Internal Audit progress report. | ММ | Percentage | 53 |
| Internal Audit | Excellence | based three(03) year internal Audit rolling plan. | New | internal Audit rolling plan by 30 June 2021 | | Ward 8 | Income (Own Funding) | Operational | N/A | N/A | N/A | N/A | N/A | Risk based three(03) year internal audit rolling plan | | Number | 54 |
| Information Technology | Good governace and Administrative Excellence | Number of IT projects completed | 05 IT Projects Implemented during in 2019/20 Financial Year | Seven (07) Information Technology Projects completed by 30 June 2021 | IT Projects | Ward 8 | Income (Own Funding) | 4 462 000.00 | 1 | Achieved | 1 | N/A | N/A | Appointment letters and Close-out report | CORP | Number | 55 |

| Priority Issue/Programme | | Key Performance Indicators | Baseline (2019/20) | Annual Targets | Project Name | Funding Source | Budget 20/21 | 2nd Q Targets | Performance Remark | Actual Performance | , and the second | | Portfolio Of Evidence | Dept | Unit Measure | ID No. |
|-----------------------------|---|-------------------------------|-----------------------|---|------------------------|----------------------------|--------------|---------------|-----------------------|--------------------|--|------|--|------|--------------|--------|
| Council Services | Good governance and Administrative Excellence | | Implemented | | Council Resolutions | Income (Own Funding) | Operational | 90% | Achieved | 93% | N/A | N/A | Resolutions Register | CORP | Percentage | 56 |
| Council Services | | | | Council Meetings held by 30 June | Council Meetings | Income (Own Funding) | Operational | 1 | Achieved | 2 | N/A | N/A | Minutes, Attendance register, notice of invitations. | CORP | Number | 57 |
| Public Participation | Good governace and Administrative Excellence | | | Four (4) Imbizos held by 30 June 2021 | | Income (Own Funding) | Operational | 1 | Not Achieved | None | Covid-19 | None | Invitations, Attendance Registers | CORP | Number | 58 |

| 10. | APF | PRO | VAL | BY | THE | MAY | OR |
|-----|-----|-----|-----|----|-----|-----|----|
| | | | | | | | |
| | | | | | | | |

| TU. APPROVAL BY THE WATUR |
|--|
| The Local Government: Municipal Systems Act of 2000, enjoins us to regularly review, monitor and report on performance managements systems. |
| Section 41. (1) A municipality must in terms of its performance management system and in accordance with any regulations and guidelines that may be prescribed— |
| (e) establish a process of regular reporting to: (i) the council, other political structures, political office bearers and staff of the municipality; and (ii) the public and appropriate organs of state. |
| (2) The system applied by a municipality in compliance with subsection (1)(c) must |
| Recommendation by the Municipal Manager: |
| The Municipal Manager hereby recommend for the approval of the 2020/21 SDBIP 2nd Quarter by the Mayor in line with the above legislation |
| |

DATE

Mr K.T Nemaname

Acting Municipal Manager

| Approval by the Mayor | |
|--|---|
| The SDBIP 2020/2021 2nd Quarter Report is hereby approve | ed by the Mayor of Makhado Municipality |
| | |
| | |
| Hon Cllr Munyai N S | DATE |
| | |