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T1.1. TENDER NOTICE AND INVITATION TO TENDER 

Tenders are hereby invited from qualified Contractors for the Construction of Landfill Site Makhado and 

Recycling Centre (Additional Mega Cell and Stormwater Infrastructure) at Makhado Municipality within 

Vhembe District of Limpopo Province. 

Qualified Contractors are only those that have a CIDB Grading of 5CE or Higher, with added advantage 

on Skills Programme for NQF Level 2, NQF Level 4 and NQF Level 5 for Labour Intensive.  

The employer is Makhado Municipality. 

Tender documents are obtainable from Procurement Office No. B043 Ground Floor, Civic Centre, 83 Krogh 

Street, Makhado, Telephone (015) 519 3129 upon receipt of non-refundable cash payment of R 1000.00 

per set. 

Tender documents are obtainable during the following times: 09:00 to 15:00 (Monday to Friday) as from 

Thursday, 13th October 2022. 

Procurement queries related to these documents may be addressed to Mr. M Ramabulana or Ms. P Mudau, 

Tel No. (015) 519 3044/3024, Fax No. 015 516 6145 whilst technical queries can be addressed to Ms. DG 

Siboiboi or Ms. L Thulare, Tel No. (015) 519 3000, Fax No. (015) 516 6145. 

A compulsory clarification meeting with representatives of the employer will take place on Friday, 14th 

October 2022. Prospective tenderers will meet the engineer not later than 10:00 at the T-Junction of 

Tshikota and Vivo Road(R522). The Coordinates are: 23°03'33.40"S and 29°50'33.43" E 

The closing time for receipt of tender is not later than 12:00 on Tuesday, 8th November 2022 at Makhado 

Municipality Tender Box (at the foyer of the main entrance of the Civic Centre). Telegraphic, telephonic, 

telex, facsimile and late tenders will not be accepted. All tenders received will be opened in public in the 

Council Committee Chamber, Ground Floor, Civic Centre, No.83 Krogh Street, Makhado. 

Tenders, completed as prescribed, shall be sealed in an envelope marked  

“Tender No 69 of 2022, Construction of Landfill Site Makhado and Recycling Centre (Additional Mega Cell 

and Stormwater Infrastructure) at Makhado Municipality within Vhembe District of Limpopo Province, at 

Makhado Municipal Office. 

 Tenders shall expire 8th February 2023 

Tenderers should have appropriate CIDB grading. 
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 T.1.2. TENDER DATA 

The conditions of tender are the Standard Conditions of Tender as contained in Annexure F of SANS 
294:2004. 

The Standard Conditions of Tender make several references to the tender data for details that apply 
specifically to this tender.  The tender data shall have precedence in the interpretation of any ambiguity of 
inconsistency between it and the Standard Conditions of Tender. 

Each item of data given below is cross-referenced to the sub clause in the Standard Conditions of Tender 
to which it mainly applies. 

Subclause Data 

F.1.1 The employer is Makhado Municipality 

F.1.2 The Project Document issued by the employer consists of the following: 
THE TENDER  
 
Part T1:   Tendering procedures: 
T1.1          Tender notice and invitation to tender 
T1.2          Tender Data 
 
Part T2:   Returnable documents 
T2.1          Other Documents required for Tender Evaluation 
T2.2          MBD Forms and Returnable Schedules required for Tender Evaluation 
T2.3          Returnable Schedules that will be incorporated into the Contract 
T2.4          Other Schedules and Documents that will be Incorporated into the Contract 
 
THE CONTRACT 
 
Part C1:    Agreements and contract data 
C1.1          Form of Offer and Acceptance  
C1.1.A      Agreement in Terms of the Occupational Health & Safety Act 
C1.1.B      Guarantee 
C1.1.C     Form Agreement in Terms of the Mine Health and Safety Act  
C1.1.D.      Appointment in Terms of Section 4 of the Mine Health and Safety Act 
C1.1.E.      Mine Health and Safety Act No 29 
C1.1. F.     Agreement in Terms of the Mine Health and Safety Act 
 
C 1.2         Contract Data 
 
Part C2:    Pricing data 
C2.1          Pricing instructions 
C2.2          Bills of quantities 
C2.3          Summary of Bills of Quantities 
C2.4          Calculation of Tender Sum 
 
Part C3:   Scope of work 
C3.1          Description of Works 
C3.2          Engineering  
C3.3          Procurement 
C3.4          Construction  
C3.5          Management 
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Subclause Data 

Part C4: Site information 
C4.1        Site Information 
C4.2        Locality Plan 
 
Part 5:   Annexures 
5.1         Proforma Documents  
5.2         Guidelines for the Implementation of Labour-Intensive Infrastructure   
              Projects under the Expanded Public Works Programme (EPWP) 
5.3         Contract Drawings 

F.1.3 
F.1.3.1 
 
 
F.1.3.2. 
 
 
 
F.1.3.3 

Interpretation 
The Tender data and additional requirements contained in the Tender 

schedules that are included in the returnable documents are deemed to be 

part of these conditions of Tender. 

These conditions of Tender, the Tender data and Tender schedules which 

are only required for Tender evaluation purposes, shall not form part of any 

contract arising from the invitation to Tender. 

 

For the purposes of these conditions for the calling for expressions of 

interest, the following definitions apply: 

a) Comparative offer means the Tenderer’s financial offer after the 

factors of non-firm prices, all unconditional discounts and any other 

Tendered parameters that will affect the value of the financial offer 

have been taken into consideration 

b) corrupt practice means the offering, giving, receiving or soliciting of 

anything of value to influence the action of the employer or his staff or 

agents in the Tender process; and 

c) Fraudulent practice means the misrepresentation of the facts in order 

to influence the Tender process or the award of a contract arising from 

a Tender offer to the detriment of the employer, including collusive 

practices intended to establish prices at artificial levels 

d) Quality (functionality) means the totality of features and 

characteristics of a product or service that bear on its ability to satisfy 

stated or implied needs 

 

F.1.4 The employer’s agent is: 
Name:  Victory Development Project 
Address:  
14 Paul Kruger Street, Polokwane, 0699 
Tel:   (015) 291 3892     Fax: (086) 664 6282 
E-mail:    victoryce9@gmail.com/admin@victorydevelopment.co.za 

F.1.5 
 
F.1.5.1 
 
 

The Employer may accept or reject 
 
The employer may accept or reject any variation, deviation, Tender offer, or 

alternative Tender offer, and may cancel the Tender process and reject all 

mailto:victoryce9@gmail.com
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Subclause Data 

 
 
 
 
F.1.5.2 

Tender offers at any time before the formation of a contract. The employer 

shall not accept or incur any liability to a Tenderer for such cancellation and 

rejection, but will give written reasons for such action upon written request to 

do so. 

The employer may not subsequent to the cancellation or abandonment of a 

Tender process or the rejection of all responsive Tender offers re-issue 

a Tender covering substantially the same scope of work within a period 

of six months unless only one Tender was received and such Tender was 

returned unopened to the Tenderer 

F.2. 
 
F.2.1 
 
 
 
 
F.2.2 
 
 
 
 
 
F.2.3 
 
 
 
F.2.4 
 
 
 
 
F.2.5 
 
 
 
 
 
 
F.2.6 

Tenderer’s obligations 
 
Eligibility 

Submit a Tender offer only if the Tenderer satisfies the criteria stated in the 

Tender data and the Tenderer, or any of his principals, is not under any 

restriction to do business with employer. 

Cost of Tendering 

Accept that the employer will not compensate the Tenderer for any costs 

incurred in the preparation and submission of a Tender offer, including the 

costs of any testing necessary to demonstrate that aspects of the offer 

satisfy requirements. 

Check documents 

Check the Tender documents on receipt for completeness and notify the 

employer of any discrepancy or omission. 

Confidentiality and copyright of documents 

Treat as confidential all matters arising in connection with the Tender. Use 

and copy the documents issued by the employer only for the purpose of 

preparing and submitting a Tender offer in response to the invitation. 

Reference documents 

Obtain, as necessary for submitting a Tender offer, copies of the latest 

versions of standards, specifications, conditions of contract and other 

publications, which are not attached but which are incorporated into the 

Tender documents by reference. 

 
Acknowledge addenda 

Acknowledge receipt of addenda to the Tender documents, which the 

employer may issue, and if necessary, apply for an extension to the closing 

time stated in the Tender data, in order to take the addenda into account. 

Only those tenderers who are registered with the CIDB, or can provide proof of  
having applied for registration, in a contractor grading designation equal to or  
higher than a contractor grading designation determined in accordance with the  
sum tendered for a single class grading for construction work,  or by a contractor 
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Subclause Data 

who is registered as a potentially emerging enterprise in terms of these regulations 
at a contractor grading designation, one level lower than the contractor’s  
registered grading designation, provided that the client 

(a) is satisfied that such a contractor has the potential to develop and qualify 

 to be registered in that higher grade; and 

(b) ensures that financial, management or other support is provided to that  

          contractor to enable the contractor to successfully execute that contract 
         are eligible to submit tenders.  
        Joint ventures are eligible to submit tenders provided that: 

1. Every member of the joint venture is registered with the CIDB or can provide 

         proof of having registered; 

2. The lead partner has a contractor grading designation in the appropriate   

         class of construction work; and the combined contractor grading    

         designation calculated in accordance with the Construction Industry   

         Development Regulations is equal to or higher than a contractor grading   

         designation determined in accordance with the sum tendered for  

         appropriate class of construction work are eligible to submit tenders. 

F.2.7 The arrangements for a compulsory site inspection and clarification meeting are: 

Location: T-Junction of Tshikota and Vivo Road (Road R522).  

Coordinate are: 23°03'33.40"S and 29°50'33.43" E  

Date: Friday,14th October 2022 Starting Time: 14h30  

Confirmation of attendance to be made at least one full working day in advance to:  

 

Name:  Mr Alpheus Matshimbe  

Tel:    (015) 291 3892            Fax:   (086) 664 6282 

E-mail: victoryce9@gmail.com/admin@victorydevelopment.co.za 

 

F.2.8 Seek clarification 

Request clarification of the Tender documents, if necessary, by notifying the 

employer at least five working days before the closing time stated in the 

Tender data. 

F.2.9 Insurance 

Be aware that the extent of insurance to be provided by the employer (if any) 

might not be for the full cover required in terms of the conditions of contract 

identified in the contract data. The Tenderer is advised to seek qualified 

advice regarding insurance. 

mailto:victoryce9@gmail.com/admin@victorydevelopment.co.za
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Subclause Data 

F.2.10 
F.2.10.1 
 
 
 
 
F.2.10.2 
 
 
F.2.10.3 
 
 
 

Pricing the Tender offer 

Include in the rates, prices, and the Tendered total of the prices (if any) 

all duties, taxes (except Value Added Tax (VAT), and other levies payable 

by the successful Tenderer, such duties, taxes and levies being those 

applicable 14 days before the closing time stated in the Tender data. 

Show VAT payable by the employer separately as an addition to the 

Tendered total of the prices. 

Written request for rates adjustment can be made before the first payment 

certificate is prepared and paid. Tender Offer must remain unchanged after 

any adjustment has been made. All the adjustments must be subject to 

approval by the Employer.  

State the rates and prices in Rand unless instructed otherwise in the Tender 

data.  

F.2.11 
 

Alterations to documents 

Not make any alterations or additions to the Tender documents, except to 

comply with instructions issued by the employer, or necessary to correct 

errors made by the Tenderer. All signatories to the Tender offer shall initial 

all such alterations. Erasures and the use of masking fluid are prohibited. 

F.2.12 
 
 
F.2.12.1 
 
 
 
 
 
 
F.2.12.2 

Alternative Tender offers 

 

Submit alternative tender offer only if a main tender offer, strictly in 

accordance with all the requirements of the tender document, is also 

submitted. The alternative tender offer is to be submitted with the main 

tender offer together with a schedule that compares the requirements of the 

tender document with the alternative requirements the tenderer proposes. 

 

Accept that an alternative tender offer may be based only on the criteria 

stated in the tender data or criteria otherwise acceptable to the employer. 

 

If tenderer wishes to submit an alternative tender offer, the only criteria permitted 

for such alternative tender offer is that it demonstrably satisfies the employer’s 

standards and requirements, the details of which may be obtained from the  

employer’s Agent. 

Calculations, drawings and all other pertinent technical information and characteristics 

as well as modified or proposed Pricing Data must be submitted with the alternative  

tender offer to enable the employer to evaluate the efficiency of the alternative 

and its principal elements, to take a view on the degree to which the alternative 

complies with the employer’s standards and requirements and to evaluate the  

acceptability of the pricing proposals.  Calculations must be set out in a clear  

and logical sequence and must clearly reflect all design assumptions.   

Pricing Data must reflect all assumptions in the development of the pricing proposal. 
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Subclause Data 

Acceptance of an alternative tender offer will mean acceptance in principle of the offer.  

It will be an obligation of the contract for the tenderer, in the event that the  

alternative is accepted, to accept full responsibility and liability that the alternative 

offer complies in all respects with the employer’s standards and requirements. 

The modified Pricing Data must include an amount equal to 5% of the amount  

tendered for the alternative offer to cover the employer’s costs of confirming the  

acceptability of the detailed design before it is constructed. 

F.2.14 Information and data to be completed in all respects 

Accept that Tender offers, which do not provide all the data or information 

requested completely and, in the form, required, may be regarded by the 

employer as non- responsive. 

F.2.13.5 The employer’s address for delivery of tender offers and identification details to be 

 shown on each tender offer package are: 

Location of tender box: at Makhado Municipality Tender no:69 of 2022 

Construction of Landfill Site Makhado and Recycling Centre (Additional Mega Cell and 

Stormwater Infrastructure) at Makhado Municipality within Vhembe District of Limpopo 

Province,  

F.2.13. & 
F.3.5 

A two-envelope procedure will not be followed. 

F.2.15 Closing time for submission of tender offers is: 

12H00 on Tuesday, 08th November 2022.  

F.2.15 Telephonic, telegraphic, telex facsimile or e-mailed tender offers and postal  

tenders will not be accepted. 

F.2.16 The tender offer validity period is 90 days. 

F.2.17 The tendered lump sums and rates shall be final and binding irrespective of the 

 total tender price (See C2.1.11). 

F.2.18 
 
F.2.18.1 
 
 
 
 
 
 
 
 
 
F.2.18.2 

Provide other material 
 

Provide, on request by the employer, any other material that has a bearing 

on the Tender offer, the Tenderer’s commercial position (including notarized 

joint venture agreements), Preferencing arrangements, or samples of 

materials, considered 

necessary by the employer for the purpose of a full and fair risk assessment. 

Should the Tenderer not provide the material, or a satisfactory reason as to 

why it cannot be provided, by the time for submission stated in the 

employer’s request, the employer may regard the Tender offer as non-

responsive. 

Dispose of samples of materials provided for evaluation by the 

employer, where required. 
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Subclause Data 

 

F.2.19 Inspections, tests and analysis 

Provide access during working hours to premises for inspections, tests and 

analysis as provided for in the Tender data. 

F.2.20 Submit securities, bonds, policies, etc. 

If requested, submit for the employer’s acceptance before formation of the 

contract, all securities, bonds, guarantees, policies and certificates of 

insurance required in terms of the conditions of contract identified in the 

contract data. 

F.2.21 Check final draft 

Check the final draft of the contract provided by the employer within the time 

available for the employer to issue the contract. 

F.2.22 Return of other Tender documents 

If so, instructed by the employer, return all retained Tender documents within 

28 days after the expiry of the validity period stated in the Tender data. 

F.2.23 Certificates 

Include in the Tender submission or provide the employer with any 

certificates as stated in the Tender data. 

F.2.23 The tenderer is required to submit with his tenders an original Tax Clearance  

Certificate from the South African Revenue Services (“SARS”) certifying that the  

tenderer’s taxes are in order or that suitable arrangements have been made with  

SARS and proof of SARS TCS pin. 

F.3. 
 
F.3.1 
 
 
 
 
F.3.2 
 
 
 
 
 
 
 
 
 
 
 

The employer’s undertakings 
 
Respond to clarification 

Respond to a request for clarification received up to five working days before 

the Tender closing time stated in the Tender Data and notify all Tenderers 

who drew procurement documents. 

Issue Addenda 

If necessary, issue addenda that may amend or amplify the Tender 

documents to each Tenderer during the period from the date that Tender 

documents are available until seven days before the Tender closing time 

stated in the Tender Data. If, as a result a Tenderer applies for an extension 

to the closing time stated in the Tender Data, the Employer may grant such 

extension and, shall then notify all Tenderers who drew documents. 
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Subclause Data 

 
 
F.3.3 
 
 
 
 
F.3.4 
 
 
 
 
 
F.3.4.1 
 
 
 
 
 
 
F3.4.2 
 
 
 
 
F.3.4.3 

 
 
Return late Tender offers 

Return Tender offers received after the closing time stated in the Tender 

Data, unopened, (unless it is necessary to open a Tender submission to 

obtain a forwarding address), to the Tenderer concerned. 

Opening of Tender submissions 
 
The time and location for opening of tender offers: 

Time:        12 hours on Tuesday, 08th November 2022.  

Location:   Makhado Municipality Tender Box 

Unless the two-envelope system is to be followed, open valid Tender 

submissions in the presence of Tenderers’ agents who choose to attend 

at the time and place stated in the Tender data. Tender submissions for 

which acceptable reasons for withdrawal have been submitted will not be 

opened. 

Announce at the meeting held immediately after the opening of Tender 

submissions, at a venue indicated in the Tender data, the name of each 

Tenderer whose Tender offer is opened, the total of his prices, preferences 

claimed and time for completion, if any, for the main Tender offer only. 

 
Make available the record outlined in F.3.4.2 to all interested persons upon request. 

F.3.6 Non-disclosure 

Not disclose to Tenderers, or to any other person not officially concerned 

with such processes, information relating to the evaluation and comparison 

of Tender offers, the final evaluation price and recommendations for the 

award of a contract, until after the award of the contract to the successful 

Tenderer. 

F.3.7 Grounds for rejection and disqualification 

Determine whether there has been any effort by a Tenderer to influence the 

processing of Tender offers and instantly disqualify a Tenderer (and his 

Tender offer) if it is established that he engaged in corrupt or fraudulent 

practices. 

F.3.9 
 
 
 
 
 
 
 
 

Arithmetical errors 

Check responsive Tender offers for arithmetical errors, 

correcting them in the following manner: 

a) Where there is a discrepancy between the amounts in figures and in 

words, the amount in words shall govern. 

b) If bills of quantities (or schedule of quantities or schedule of rates) apply 

and there is an error in the line-item total resulting from the product of 

the unit rate and the quantity, the line-item total shall govern and the rate 
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Subclause Data 

 
 
 
 
 
 
 
 
 
 
F.3.9.2  

shall be corrected. Where there is an obviously gross misplacement of 

the decimal point in the unit rate, the line-item total as quoted shall 

govern, and the unit rate shall be corrected. 

c) Where there is an error in the total of the prices either as a result of other 

corrections required by this checking process or in the Tenderer's 

addition of prices, the total of the prices shall govern and the Tenderer 

will be asked to revise selected item prices (and their rates if bills of 

quantities apply) to achieve the Tendered total of the prices. 

Consider the rejection of a Tender offer if the Tenderer does 

not              correct or accept the correction of his arithmetical 

errors in the manner described in F.3.9.1. 

F.3.11 The procedure for evaluation of responsive tenders is the 80/20 preference point  

system as contained in the procurement policy clause C3.3.  

The financial offer will be scored using the following:   








 −
−=

min

mint
1

P

PP
1WPs  

Where 
Ps  = Points scored for functionality and price of the bid/proposal 
W1 = (1) 80 where the financial value inclusive of VAT of all 
  responsive tenders received have a value in excess of 
  up to R50 000 000.00 
Pt = Rand value of tender under consideration 
Pmin = Rand value of the lowest acceptable tender 

Up to 100 minus W1 tender evaluation points will be awarded to tenderers who  

complete the preferencing schedule and who are found to be eligible for the 

 preference claimed. 

F3.13. 
       Tender offers will only be accepted on condition that: 

a)     the tenderer is registered with the Construction Industry Development Board 

  in an appropriate contractor grading designation; 

b)    the tenderer or any of its directors is not listed in the Register of Tender  
Defaulters in terms of the Prevention and Combating of Corrupt Activities  
Act of 2004  as a person prohibited from doing business with the public sector; and 

c)    the tenderer has not over the last five years failed to satisfactorily perform a  
contract for the employer and has been issued with a written notice to this effect. 

F.3.17 The number of paper copies of signed contract to be provided by the Engineer is the 
Original Contract plus three (3) signed copies. 

 Labour Content: 
The minimum Labour content for this project shall be 10%  

 Eligibility requirements 
A contract will only be entered into with a tenderer who has in his employment  
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Subclause Data 

management and supervisory staff satisfying the requirements of the scope of work  
for labour intensive competencies for supervisory and management staff . 

 Tender Qualification: Machinery and Labour-Intensive Contracts combined 

(a) The Contractor will have to provide His/her Administrative, Technically and  

Supervisory Team with a knowledge, experience and minimum qualifications 

 for executing this type of Conventional plus Labour-Intensive Project. Staff  

that have participated in and graduated with fully satisfactory results from the 

 training organized under EPWP (or other similar project under EPWP) are  

welcomed for the execution of the works. 

(b) Proper Cash Flow will be the requirement in this regard for at least two full 

 working months; 

(c) Proposals for timely acquisition (own, lease, hire, etc.) of the following  

essential minimum equipment; 

 For earthworks and pavement layers: 

 One small or medium-size roller (hand, sit-on or tractor-drawn) 

 One service truck or tipper truck or tractor-trailer combination 

 One water bowser (towed or truck-mounted) or Watercart 

                  Grader 140H 

                  Roller 

                  Excavator 

                  TLB 

  For Building Works: 

  Concrete Mixer 

(d) The contractor will carry out the works using both Labour Based and  

           Conventional Approach as described in the Conditions of Contract. 
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PART T2:  LIST OF RETURNABLE DOCUMENTS 

 

       The tenderer must complete the following returnable documents: 

T2.1.         LIST OF RETURNABLE DOCUMENTS FOR TENDER EVALUATION................................17 

T2.2. MBD FORMS AND LIST OF RETURNABLE SCHEDULES FOR TENDER EVALUATION..26 

T2.3. RETURNABLE SCHEDULES THAT WILL BE INCORPORATED INTO THE CONTRACT..94 
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T2.1 LIST OF RETURNABLE DOCUMENTS REQUIRED FOR TENDER EVALUATION 

T2.1 A DECLARATION OF GOOD STANDING REGARDING TAX .............................. 19 

T2.1 B FINANCIAL DETAILS, STATEMENTS AND BANK REFERENCES .................. 20 

T2.1 C CONSTRUCTION INDUSTRIES DEVELOPMENT BOARD  
REGISTRATION ............................................................................................... 22 

T2.1 D       COMPANY REGISTRATION CERTIFICATE.......................................................23 

T2.1 E       CERTIFIED COMPANY OWNERS IDENTITY BOOK..........................................24 

T2.1 F        PROOF OF COMPANY MUNICIPAL ACCOUNT/LEASE AGREEMENT OR  

          PROOF OF RESIDENTIAL ADDRESS BY TRADITIONAL.........................................25 
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T2.1. A. DECLARATION OF GOOD STANDING REGARDING TAX 

SOUTH AFRICAN REVENUE SERVICES 

Tender No:……... 

Closing Date: ………………. 

DECLARATION OF GOOD STANDING REGARDING TAX 

PARTICULARS 

1. Name of Taxpayer/Tenderer:   

2. Trade Name:   .....................................................................  

3. Identification Number: (If applicable)               

               
4. Company / Close Corporation registration number:               

               
5. Income Tax reference number:                

               
6. VAT registration number: (If applicable)               

               
7. PAYE employer’s registration number: (If applicable)               

               
8. Monetary value of tender:               

 

DECLARATION 

 
I, …………………………………… the undersigned, the above taxpayer/tenderer, hereby declare that my 
Income Tax, Pay-As-You-Earn (PAYE) and Value-Added-Tax (VAT) obligations of the above-mentioned 
taxpayer, which include the rendition of returns and payment of the relevant taxes: 
(i) Have been satisfied in terms of the relevant Acts; or 
(ii) That suitable arrangements have been made with the Receiver of Revenue, to satisfy them. 
 
 ........................................   ........ ...........  ................. 
SIGNATURE                 CAPACITY DATE 
PLEASE NOTE:* The declaration (ii) cannot be made unless formal arrangements have been made 
with the Receiver of Revenue with regard to any outstanding revenue/outstanding tax returns. 

*Failure to complete the above information will result in the disqualification of the tender. 

(TENDERER TO SUBMIT AN ORIGINAL VALID TAX CLEARENCE CERTIFICATE AND PROOF OF 
SARS TCS PIN) 
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T2.1.B. FINANCIAL DETAILS, STATEMENTS, CSD REPORT AND BANK REFERENCES 

1.    FINANCIAL STATEMENTS 
 
        I/We agree to furnish a copy of Audited Annual financial statement for 3 (Three) years for   
         consideration by the Municipality. 

 
2.     CSD REPORT 
 

I/We furnish the following information as a requirement to this Tender by the Municipality 
 

3. DETAILS OF CONTRACTOR’S BANK ACCOUNT 
 

            I/We furnish the following information: 
 
a)       Account Holder Name: ………………………………………………………………………… 

b)        Name of Bank:……………………………………………………………….......................... 

c)        Branch of Bank:……………………………………………………………………………….. 

d)       Town/city/suburb where bank is situated:……. ..............................................................  

e)        Contact Person at the Bank: …………………………. .............................. ……………… 

f)        Telephone number of Bank: Code:…Number: … ………………………………………… 

G)       Account Number:…………………………………………………………………………….. 

h)        Bank rating (include confirmation from bank or financial institution):...................  

i).        Bank Stamp to be provided:  

 
 
 
 
 
 

I/We hereby authorise the Employer to approach the above Bank for a reference. 
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Financial Capability 

Maximum value of contract that 

the Tenderer is considered 

capable of 

Value on which Bank Rating must be 

used 

up to R300 000 R24 000 

R1 000 000 R78 000 

R3 000 000 R240 000 

R5 000 000 R480 000 

R10 000 000 R900 000 

R30 000 000 R2 400 000 

R100 000 000 R7 800 000 

 
 

 
BANK RATING 

Bank Code Description of Bank Code 

A Undoubted for the amount of enquiry 

B Good for the amount of enquiry 

C Good for the amount quoted if strictly in the way of 
business 

D Fair trade risk for amount of enquiry 

E Figures considered too high 

F Financial position unknown 

G Occasional dishonors 

H Frequent dishonors 

 
 
 
 
SIGNED ON BEHALF OF THE TENDERER ………………………………………………………. 
 

DATE: …………………………………………………………………………………………………… 
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T2.1. C. CONSTRUCTION INDUSTRIES DEVELOPMENT BOARD REGISTRATION 

The tenderer is to affix or submit to this page either: 

i)  Written proof of his/her registration with the CIDB as a Category 5CE or Higher  

 Or 
    ii)  Written proof of his/her application to the CIDB for registration as a contractor in the  
 Category listed above. 
 
Note: 

1. Failure to affix such documentation or request will be made by the Client within 48 hours as prescribed 

to this page shall result in this tender not being further considered for the award of the contract. 

2. Should this tender be considered for award of the contract, based on proof of submission of application 

for registration in the appropriate category with the CIDB, and should proof of such subsequent 

registration not be forthcoming to the employer by the time of award of the contract, then this tender 

will no longer be considered for the award of the contract. 

3.  The Client/his Representative will confirm all the CIDB Categories through the Website. 

4.  In case of Joint Ventures, Grading Calculator will be used. 
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T2.1.D. COMPANY REGISTRATION CERTIFICATE 

The tenderer is to affix or submit to this page either: 

i)  Written proof of his/her Company registration Certificate 

     ii)  Certified Copy of Company Registration certificate  

 

 Note: 
1. Failure to affix or submit such documentation, a request will be made by the Client within 48 hours as 

prescribed to this page shall result in this tender not being further considered for the award of the 
contract. 

2.  In case of Joint Ventures, both Certified Company Registration should be attached or submitted. 
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T2.1. E CERTIFIED COMPANY OWNERS IDENTITY BOOK 

The tenderer is to affix or submit to this page: 

     i)  Certified Copy/Copies of Company Owners Identity Document  

 

 Note: 
1. Failure to affix or submit such documentation, a request will be made by the Client within 48 hours 
       as prescribed to this page shall result in this tender not being further considered for the award of    
       the contract. 

      2. In the case of Joint Ventures, both Certified Owners Identity Document should be attached or 
submitted. 
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T2.1. F PROOF OF COMPANY MUNICIPAL ACCOUNT/LEASE AGREEMENT OR PROOF OF  

RESIDENTIAL ADDRESS BY TRADITIONAL AUTHOURITY, NOT OLDER THAN 3 MONTHS 

The tenderer is to affix or submit to this page: 

i)  Copy of Municipal Accounts, Proof of Residential Address by Traditional Authority or         

    Lease Agreement. 

 

 Note: 
1. Failure to affix or submit such documentation, a request will be made by the Client within 48 hours as 

prescribed to this page shall result in this tender not being further considered for the award of the 
contract. 

2.  In case of Joint Ventures, copies for both companies for Municipal Accounts, Proof of Residential 
Address by Traditional Authority or Lease Agreement should be attached or submitted. 
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T2.2. MBD FORMS AND RETURNABLE SCHEDULES FOR TENDER EVALUATION  
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       T2.2.A MBD FORMS 

  

MBD 4  : DECLARATION OF INTEREST 

 MBD 5 : DECLARATION FOR PROCUREMENT ABOVE R10     

                                  MILLION (ALL APPLICABLE TAXES INCLUDED) 

MBD 6.1 : PREFERENCE POINTS CLAIM FORM IN TERMS OF  

THE PREFERENTIAL  

PROCUREMENT REGULATIONS 2011 

MBD 6.3 : PREFERENCE POINTS CLAIM FORM IN TERMS OF  

THE PREFERENTIAL  

PROCUREMENT REGULATIONS 2001 (PROMOTION OF SMALL 

BUSINESSES 

MBD 6.9         : PREFERENCE POINTS CLAIM FORM INTERMS OF THE 

PREFERENTIAL PROCUMENT REGULATIONS 2001(PROMOTION 

OF ENTERPRISE LOCATED IN LIMPOPO PROVINCE 

MBD 8   : DECLARATION OF BIDDER’S PAST SUPPLY CHAIN  

MANAGEMENT PRACTICES 

MBD 9   : CERTIFICATE OF INDEPENDENT BID DETERMINATION 
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MBD 4 

DECLARATION OF INTEREST 

1. No bid will be accepted from persons in the service of the state*. 

2. Any person, having a kinship with persons in the service of the state, including a blood 
relationship, may make an offer or offers in terms of this invitation to bid. In view of possible 

allegations of favouritism, should the resulting bid, or part thereof, be awarded to persons 
connected with or related to persons in service of the state, it is required that the bidder or their 
authorised representative declare their position in relation to the evaluating/adjudicating 
authority and/or take an oath declaring his/her interest. 

X.       3.  I N  ORDER TO GIVE EFFECT TO THE ABOVE, THE FOLLOWING QUESTIONNAIRE MUST  

Y.              BE COMPLETED AND SUBMITTED WITH THE BID. 

3.1 Full Name:  …………………………………………………………………………..… 

3.2 Identity Number: ……………………………………………………………………..… 

3.3 Company Registration Number: ……………………………………………………… 

3.4 Tax Reference Number:…………………………………………………………………. 

3.5 VAT Registration Number: …………………………………………………………….. 

3.6 Are you presently in the service of the state* YES / NO 

3.6.1 If so, furnish particulars. 

……………………………………………………………… 

3.7 Have you been in the service of the state for the past YES / NO 

twelve months? 

3.7.1 If so, furnish particulars. 

…………………………………………………………… 

…………………………………………………………… 

MSCM Regulations: “in the service of the state” means to be – 

(a) a member of – 

(i) any municipal council; 

(ii) any provincial legislature; or 

(iii) the national Assembly or the national Council of provinces; 
(b) a member of the board of directors of any municipal entity; 

(c) an official of any municipality or municipal entity; 

(d) an employee of any national or provincial department, national or provincial public entity or 
constitutional institution within the meaning of the Public Finance Management Act, 1999 (Act No.1 
of 1999); 

(e) a member of the accounting authority of any national or provincial public entity; or 

(f) an employee of Parliament or a provincial legislature. 
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3.8 Do you, have any relationship (family, friend, other) 
with persons in the service of the state and who may 

be involved with the evaluation and or adjudication of 
this bid? 

 

3.8.1 If so, furnish particulars. 
………………………………………………………… 

…………………………………………………………… 

3.9 Are you, aware of any relationship (family, friend, 
other) between a bidder and any persons in the 
service of the state who may be involved with the 

evaluation and or adjudication of this bid? 

 

3.9.1 If so, furnish particulars 

……………………………………………………………. 

……………………………………………………………. 

 

Z. YES / NO 

 

 

 

 

                     YES / NO 

3.10 Are any of the company’s directors, managers, principle        YES / NO 

shareholders or stakeholders in service of the state? 

 

3.10.1 If so, furnish particulars. 

……………………………………………………………… 

……………………………………………………………… 

3.11 Are any spouse, child or parent of the company’s directors,                    YES / NO 

managers, principal shareholders or stakeholders in 

service of the state? 

 

3.11.1 If so, furnish particulars. 
……………………………………………………………… 

……………………………………………………………… 
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AA. CERTIFICATION 

 

 I, THE UNDERSIGNED (NAME)……………….…………………………………………………….…… 

CERTIFY THAT THE INFORMATION FURNISHED ON THIS DECLARATION FORM IS 

CORRECT. 

 

I ACCEPT THAT THE MUNICIPALITY MAY ACT AGAINST ME SHOULD THIS DECLARATION 

PROVE TO BE FALSE. 

 

                    …………………………………..       ………………………………………………………… 

Signature                                                                   Date 

 

 

…………………………………. ……………………………………………………… 

Position Name of Bidder 
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MBD 5 

DECLARATION FOR PROCUREMENT ABOVE R10 MILLION (ALL APPLICABLE TAXES 

INCLUDED) 

For all procurement expected to exceed R10 million (all 
applicable taxes included), bidders must complete the following 
questionnaire: 

 

1 Are you by law required to prepare 

annual     financial statements for 

auditing?    *YES/NO                                          

 

1.1 If yes, submit audited annual financial statements for the past three years or since 

the date of establishment if established during the past three years. 

 

……………………………………………………… 

………………………………………………………                                                      

2 Do you have any outstanding undisputed commitments for municipal services towards 

any municipality for more than three months or any other service provider in respect 

of which payment is overdue for more than 30 days?   YES/NO 

 

2.1 If no, this serves to certify that the bidder has no undisputed commitments for 

municipal services towards any municipality for more than three months or other 

service provider in respect of which payment is overdue for more than 30 days. 

2.2 If yes, provide particulars. 

…………………………………………………………………. 

…………………………………………………………………. 

* Delete if not applicable 

3.Has any contract been awarded to you by an organ of state during the past five years, 

including particulars of any material non- compliance or dispute concerning the execution of 

such contract? 

                                                                                                                             *YES / NO                                                                                     

3.1 If yes, furnish particulars 

………………………………………………………………………………………………………                                          

4. Will any portion of goods or services be sourced from outside  *YES/NO 

the Republic, and, if so, what portion and whether any portion 
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of payment from the municipality / municipal entity is expected to be transferred out of 

the Republic? 

4.1 If yes, furnish particulars 
 

……………………………………………………..……………………………………………… 

CERTIFICATION 

I, THE UNDERSIGNED (NAME)………………………………………………………………… 

 

CERTIFY THAT THE INFORMATION FURNISHED ON THIS DECLARATION FORM IS 

CORRECT. 

I ACCEPT THAT THE STATE MAY ACT AGAINST ME SHOULD THIS DECLARATION 

PROVE TO BE FALSE. 

………………………………….. ………………………………. 

Signature Date 

 

………………………................. ………………………………. 

       Position       Name of Bidder 
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MBD 6.1 

PREFERENCE POINTS CLAIM FORM IN TERMS OF THE PREFERENTIAL PROCUREMENT 

REGULATIONS 2011 

This preference form must form part of all bids invited.  It contains general information and serves 

as a claim form for preference points for Broad-Based Black Economic Empowerment (B-BBEE) 

Status Level of Contribution  

NB: BEFORE COMPLETING THIS FORM, BIDDERS MUST STUDY THE GENERAL 

CONDITIONS, DEFINITIONS AND DIRECTIVES APPLICABLE IN RESPECT OF B-

BBEE, AS PRESCRIBED IN THE PREFERENTIAL PROCUREMENT REGULATIONS, 

2011. 

1. GENERAL CONDITIONS 
 

1.1 The following preference point systems are applicable to all bids: 
1.2  

- the 80/20 system for requirements with a Rand value of up to R1 000 000 (all 
applicable taxes included); and  

- the 90/10 system for requirements with a Rand value above R1 000 000 (all 
applicable taxes included). 
 

1.3 The value of this bid is estimated to exceed/not exceed R1 000 000 (all applicable taxes 
included) and therefore the……………………system shall be applicable. 

1.4 Preference points for this bid shall be awarded for:  
(a) Price; and 
(b) B-BBEE Status Level of Contribution. 

1.3.1 The maximum points for this bid are allocated as follows: 

          POINTS  

1.3.1.1 PRICE     …………..  

1.3.1.2 B-BBEE STATUS LEVEL OF CONTRIBUTION  …………... 

 

 Total points for Price and B-BBEE must not exceed    100  

1.4 Failure on the part of a bidder to fill in and/or to sign this form and submit a B-BBEE 

Verification Certificate from a Verification Agency  accredited by the South African 

Accreditation System (SANAS) or a Registered Auditor approved by the Independent 

Regulatory Board of Auditors (IRBA) or an Accounting Officer as contemplated in the 

Close Corporation Act (CCA) together with the bid, will be interpreted to mean that 

preference points for B-BBEE status level of contribution are not claimed. 
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1.5. The purchaser reserves the right to require of a bidder, either before a bid is adjudicated 

or at any time subsequently, to substantiate any claim in regard to preferences, in any 

manner required by the purchaser. 

2. DEFINITIONS 

2.1  “all applicable taxes” includes value-added tax, pay as you earn, income tax, 

unemployment   insurance fund contributions and skills development levies; 

2.2  “B-BBEE” means broad-based black economic empowerment as defined in section 1 of 

the   Broad -Based Black Economic Empowerment Act; 

2.3  “B-BBEE status level of contributor” means the B-BBEE status received by a measured 

entity based on its overall performance using the relevant scorecard contained in the Codes 

of Good Practice on Black Economic Empowerment, issued in terms of section 9(1) of the 

Broad-Based Black Economic Empowerment Act; 

2.4 “bid” means a written offer in a prescribed or stipulated form in response to an invitation   

           by an organ of state for the provision of services, works or goods, through price quotations,  

           advertised competitive bidding processes or proposals;  

2.5 “Broad-Based Black Economic Empowerment Act” means the Broad-Based Black 

Economic Empowerment Act, 2003 (Act No. 53 of 2003); 

2.6 “comparative price” means the price after the factors of a non-firm price and all 

unconditional   discounts that can be utilized have been taken into consideration; 

2.7 “consortium or joint venture” means an association of persons for the purpose of 

combining their expertise, property, capital, efforts, skill and knowledge in an activity for the 

execution of a contract; 

2.8 “contract” means the agreement that results from the acceptance of a bid by an organ  

            of state; 

2.9 “EME” means any enterprise with an annual total revenue of R5 million or less . 

2.10 “Firm price” means the price that is only subject to adjustments in accordance with the 

actual increase or decrease resulting from the change, imposition, or abolition of customs 

or excise duty and any other duty, levy, or tax, which, in terms of the law or regulation, is 

binding on the contractor and demonstrably has an influence on the price of any supplies, 

or the rendering costs of any service, for the execution of the contract; 

2.11 “functionality” means the measurement according to predetermined norms, as set out in 

the bid documents, of a service or commodity that is designed to be practical and useful, 

working or 
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         operating, taking into account, among other factors, the quality, reliability, viability and 

durability of a service and the technical capacity and ability of a bidder;  

2.12 “non-firm prices” means all prices other than “firm” prices;  

2.13 “person” includes a juristic person; 

2.14 “rand value” means the total estimated value of a contract in South African currency, 

calculated at the time of bid invitations, and includes all applicable taxes and excise duties; 

2.15 “sub-contract” means the primary contractor’s assigning, leasing, making out work to, 

or employing, another person to support such primary contractor in the execution of part 

of a project in terms of the contract;  

2.16 “total revenue” bears the same meaning assigned to this expression in the Codes of Good    

Practice on Black Economic Empowerment, issued in terms of section 9(1) of the Broad-Based 

Black Economic Empowerment Act and promulgated in the Government Gazette on 9 February 

2007;   

2.17 “trust” means the arrangement through which the property of one person is made over or 

bequeathed to a trustee to administer such property for the benefit of another person; and 

2.18 “trustee” means any person, including the founder of a trust, to whom property is 

bequeathed in order for such property to be administered for the benefit of another person. 

3. ADJUDICATION USING A POINT SYSTEM 

3.1 The bidder obtaining the highest number of total points will be awarded the contract. 

3.2 Preference points shall be calculated after prices have been brought to a comparative 

basis taking into account all factors of non-firm prices and all unconditional discounts;. 

3.3 Points scored must be rounded off to the nearest 2 decimal places. 

3.4       In the event that two or more bids have scored equal total points, the successful bid 

      must be the one scoring the highest number of preference points for B-BBEE.   

 3.5      However, when functionality is part of the evaluation process and two or more bids have 

      scored equal points including equal preference points for B-BBEE, the successful bid must 

      be the one scoring the highest score for functionality.  

3.6       Should two or more bids be equal in all respects, the award shall be decided by the 

       drawing of lots.  

4.            POINTS AWARDED FOR PRICE 

4.1 THE 80/20 OR 90/10 PREFERENCE POINT SYSTEMS  
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 A maximum of 80 or 90 points is allocated for price on the following basis: 

   80/20 or 90/10  

    

   






 −
−=

min

min
180

P

PPt
Ps  or 







 −
−=

min

min
190

P

PPt
Ps  

 Where 

 Ps = Points scored for comparative price of bid under consideration 

 Pt = Comparative price of bid under consideration 

 Pmin = Comparative price of lowest acceptable bid 

 

5. Points awarded for B-BBEE Status Level of Contribution 

5.1 In terms of Regulation 5 (2) and 6 (2) of the Preferential Procurement Regulations, 

preference points must be awarded to a bidder for attaining the B-BBEE status level of 

contribution in accordance with the table below: 

B-BBEE Status Level of 
Contributor 

Number of points 

 (90/10 system) 

Number of points  

(80/20 system) 

1 10 20 

2 9 18 

3 8 16 

4 5 12 

5 4 8 

6 3 6 

7 2 4 

8 1 2 

Non-compliant 
contributor 

0 0 

 

5.2 Bidders who qualify as EMEs in terms of the B-BBEE Act must submit a certificate issued 

by an Accounting Officer as contemplated in the CCA or a Verification Agency accredited 
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by SANAS  or a Registered Auditor.  Registered auditors do not need to meet the 

prerequisite for IRBA’s approval for the purpose of conducting verification and issuing EMEs 

with B-BBEE Status Level Certificates.  

5.3 Bidders other than EMEs must submit their original and valid B-BBEE status level 

verification certificate or a certified copy thereof, substantiating their B-BBEE rating issued 

by a Registered Auditor approved by IRBA or a Verification Agency accredited by SANAS. 

5.4      A trust, consortium or joint venture, will qualify for points for their B-BBEE status level as  

             a legal entity, provided that the entity submits their B-BBEE status level certificate.  

5.5       A trust, consortium or joint venture will qualify for points for their B-BBEE status level as  

              an unincorporated entity, provided that the entity submits their consolidated B-BBEE   

             scorecard as if they were a group structure and that such a consolidated B-BBEE   

             scorecard is prepared for every separate bid. 

5.6    Tertiary institutions and public entities will be required to submit their B-BBEE status level     

         certificates in terms of the specialized scorecard contained in the B-BBEE Codes of Good 

Practice. 

5.7     A person will not be awarded points for B-BBEE status level if it is indicated in the bid 

documents   that such a bidder intends sub-contracting more than 25% of the value of the contract 

to any other    enterprise that does not qualify for at least the points that such a bidder qualifies for, 

unless the  intended sub-contractor is an EME that has the capability and ability to execute the 

sub-contract. 

5.8     A person awarded a contract may not sub-contract more than 25% of the value of the contract 

to any other enterprise that does not have an equal or higher B-BBEE status level than the person 

concerned, unless the contract is sub-contracted to an EME that has the capability and ability to 

execute the sub-contract.  
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6. BID DECLARATION 

6.1     Bidders who claim points in respect of B-BBEE Status Level of Contribution must complete 

the     following: 

6. B-BBEE STATUS LEVEL OF CONTRIBUTION CLAIMED IN TERMS OF PARAGRAPHS 

1.3.1.2    

 AND 5.1    

7.1        B-BBEE Status Level of Contribution: ………... =…………(maximum of 10 or 20 points)      

(Points claimed in respect of paragraph 7.1 must be in accordance with the table reflected 

in paragraph  5.1 and must be substantiated by means of a B-BBEE certificate issued by a 

Verification Agency accredited by SANAS or a Registered Auditor approved by IRBA or an 

Accounting Officer as contemplated in the CCA). 

8 SUB-CONTRACTING  

8.1      Will any portion of the contract be sub-contracted? YES / NO (delete which is not   

applicable) 

 8.1.1 If yes, indicate: 

 (i)  what percentage of the contract will be subcontracted? ………..............…………% 

 (ii)  the name of the sub-contractor? ……………………………………………………… 

 (iii)  the B-BBEE status level of the sub-contractor? …………………………………….. 

 (iv) whether the sub-contractor is an EME? YES / NO (delete which is not applicable) 

9 DECLARATION WITH REGARD TO COMPANY/FIRM 

9.1 Name of firm     :………………………………………………………………… 

9.2 VAT registration number  :………………………………………………………………… 

9.3 Company registration number :………………………………………………………………… 

9.4 TYPE OF COMPANY/ FIRM 

 Partnership/Joint Venture / Consortium 

 One person business/sole propriety 

 Close corporation 

 Company 

 (Pty) Limited 

[TICK APPLICABLE BOX] 



 
MAKHADO MUNICIPALITY 

 
TENDER NO: 69 OF 2022 
 
CONSTRUCTION OF LANDFILL SITE MAKHADO AND RECYCLING CENTRE (ADDITIONAL MEGA 
CELL AND STORMWATER INFRASTRUCTURE) AT MAKHADO MUNICIPALITY WITHIN VHEMBE 
DISTRICT OF LIMPOPO PROVINCE 

                     39 
 

9.5 DESCRIBE PRINCIPAL BUSINESS ACTIVITIES 

………….. ...............................................................................................................................   

……………… ..........................................................................................................................   

…………….. ............................................................................................................................   

9.6 COMPANY CLASSIFICATION 

 Manufacturer 

 Supplier 

 Professional service provider 

 Other service providers, e.g. transporter, etc. 

 [TICK APPLICABLE BOX] 

9.7 MUNICIPAL INFORMATION 

 Municipality where business is situated…………………………………………… 

 Registered Account Number ………………………………………………….. 

 Stand Number …………………………………………………………………… 

9.8 TOTAL NUMBER OF YEARS THE COMPANY/FIRM HAS BEEN IN BUSINESS? 

………………… 

9.9 I/we, the undersigned, who is / are duly authorised to do so on behalf of the 

company/firm, certify that the points claimed, based on the B-BBE status level of 

contribution indicated in paragraph 7 of the foregoing certificate, qualifies the 

company/ firm for the preference(s) shown and I / we acknowledge that: 

 (i) The information furnished is true and correct; 

 (ii) The preference points claimed are in accordance with the General 

Conditions as indicated in paragraph 1 of this form. 

 (iii) In the event of a contract being awarded as a result of points claimed as 

shown in paragraph 7, the contractor may be required to furnish 

documentary proof to the satisfaction of the purchaser that the claims are 

correct;  

 (iv) If the B-BBEE status level of contribution has been claimed or obtained on 

a fraudulent basis or any of the conditions of contract have not been 

fulfilled, the purchaser may, in addition to any other remedy it may have – 

  (a) disqualify the person from the bidding process; 
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  (b) recover costs, losses or damages it has incurred or suffered as a 

result of that person’s conduct; 

  (c) cancel the contract and claim any damages which it has suffered as 

a result of having to make less favourable arrangements due to such 

cancellation; 

(d) restrict the bidder or contractor, its shareholders and directors, or 
only the shareholders and directors who acted on a fraudulent basis, 
from obtaining business from any organ of state for a period not 
exceeding 10 years, after the audi alteram partem (hear the other 
side) rule has been applied; and 

(e) forward the matter for criminal prosecution 
 

WITNESSES: 

1. ……………………………………      

2. ………………………………………  ……………………………………  

            SIGNATURE(S)OF BIDDER(S) 

                                                 

                                     DATE:……………………………….. 

          ADDRESS:…………………….. 

    ….……………………………………. 

    ………………………………………. 

      …………….………………………… 
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                                      MBD 6.3 

PREFERENCE POINTS CLAIM FORM IN TERMS OF THE PREFERENTIAL 
PROCUREMENT REGULATIONS 2001 

PROMOTION OF 
SMALL BUSINESSES 

NB: BEFORE COMPLETING THIS FORM, BIDDERS MUST STUDY THE GENERAL 

CONDITIONS, DEFINITIONS AND DIRECTIVES SPECIFIED IN CLAIM FORM MBD 

6.1 AND THE PREFERENTIAL PROCUREMENT REGULATIONS, 2001 

1. Regulation 17 (3) (c) of the Preferential Procurement Regulations makes provision for 

the promotion of small businesses within the preference point systems. 

2. SPECIFIC GOAL POINTS 

ALLOCATED 

The promotion of small businesses as defined in the National 

Small Business Act, 1996 (Act 102 of 1996). 5.00 

3. BID DECLARATION 

Bidders who wish to claim points in respect of this goal must complete paragraph 5 

below. 

4. POINTS CLAIMED 

Indicate whether the points allocated for this goal is claimed. Yes / No 

5. INFORMATION FURNISHED WITH REGARD TO THE PROMOTION OF SMALL 

BUSINESSES 

5.1.1 Indicate whether the company is a small, medium or micro enterprise as 
defined by the National Small Business Act, 1996 (Act 102 of 1996).                  
Yes / No 

5.1.2 If the response to paragraph 5.1 is yes, the following must be completed: 

5.1.2.1 Sector or sub-sector in accordance with the Standard Industrial ……………… 

Classification  

5.1.1.2 Size or class………………….…………………….……………………………… 

5.1.1.3 Total full-time equivalent of paid employees……………………….……………… 

5.1.1.4 Total annual turnover ………………………………............................................... 

5.1.1.5 Total gross asset value (fixed property excluded)…………………….………….. 

5.1.1.6 Points claimed hereunder must be based on value added, excluding profit and 

overheads but including and not limited to local manufacture, packaging and 

distribution to this specific bid. 



 
MAKHADO MUNICIPALITY 

 
TENDER NO: 69 OF 2022 
 
CONSTRUCTION OF LANDFILL SITE MAKHADO AND RECYCLING CENTRE (ADDITIONAL MEGA 
CELL AND STORMWATER INFRASTRUCTURE) AT MAKHADO MUNICIPALITY WITHIN VHEMBE 
DISTRICT OF LIMPOPO PROVINCE 

                     42 
 

 

5.1.1.7 The purchaser shall indicate the different categories of percentage value added as 

well as the points allocated for each category. These categories may vary from 

industry to industry. The bidder is compelled to indicate for which category he/she is 

bidding and the relevant preference points claimed. 

Percentage Value 

Added 

Points Allocated Points Claimed 

   

   

   

   

5.1.1.8 Please furnish details of value added: 

………………………………………………………………………………………… 

………………………………………………………………………………………… 

5.1.1.9 If required, the information supplied above must be substantiated by an external 
auditors certificate and the relevant documentation. 

 

5.2 Indicate whether the company is actively involved in the promotion of small 
businesses, as defined in the National Small Business Act, 1996 (Act 102 of 
1996), by subcontracting/ outsourcing any of the business functions of the 
company to local small businesses inter alia manufacturing, packaging, 
distribution etc.    Yes / 
No 

 
5.2.1 If the response in paragraph 5.2 is yes, paragraphs 5.1.1.1 to 5.1.1.5 as well as the 

following must be completed: 
5.2.1.1 Specific business function(s) subcontracted/outsourced

………………….…………………………………………………………………………… 
5.2.1.2 Name of small business

………………………………………………………………………………………… 
5.2.1.3 Address and telephone number of small 

business as well as contact person 
………………………………………………………………………………………… 

……………………………………………………………………………………….. 

5.2.1.4 Points claimed hereunder must be based on outsourced business to small 
businesses as a percentage of annual turnover for the previous financial year(s). 
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Percentage of 
Turnover 

Points Allocated Points Claimed 

   

   

   

   

   

   

5.2.1.5 If required information supplied above must be substantiated by an external auditors 
certificate and the relevant documentation. 

5.3 Total points claimed under par. 5.1.1.6 and 5.2.1.4 will not exceed the maximum of points 
allocated for this specific goal. 

6. BID DECLARATION 

I/we, the undersigned, who warrants that he/she is duly authorised to do so on behalf 

of the firm declare that points claimed, based on promotion of small, medium or micro 

enterprises, qualifies the firm for the point(s) shown and I / we acknowledge that: 

(i) The information furnished is true and correct. 
(ii) In the event of a contract being awarded as a result of points claimed, the 

contractor may be required to furnish documentary proof to the satisfaction of 
the purchaser that the claims are correct. 
 

(iii) If the claims are found to be incorrect, the purchaser may, in addition to any other 
remedy it may have - 

 

(a) recover all costs, losses or damages it has incurred or suffered as a 
result of that person’s conduct; and 

 

(b) cancel the contract and claim any damages which it has suffered as a 
result of having to make less favourable arrangements due to such 
cancellation; 

WITNESSES: 

 

1. ……………………………………… 

 

2. ………………………………………..  

 

                                                               DATE: …………………………………………… 

 

……………………………………. 

SIGNATURE (S) OF BIDDER (S) 
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MBD 6.9 

PREFERENCE POINTS CLAIM FORM IN TERMS OF THE PREFERENTIAL POCUREMENT 

REGULATIONS 2001 

PROMOTION OF ENTERPRISES LOCATED IN A SPECIFIC PROVINCE  

NB: BEFORE COMPLETING THIS FORM, BIDDERS MUST STUDY THE GENERAL 

CONDITIONS, DEFINITIONS AND DIRECTIVES SPECIFIED IN CLAIM FORM MBD 

6.1 AND THE PREFERENTIAL PROCUREMENT REGULATIONS, 2001. 

________________________________________________________________________ 

1. Regulation 17(3) (e) of the Preferential Procurement Regulations makes provision for the 
promotion of enterprises located in a specific province for work to be done or services to 
be rendered in that province. 
 

2. The promotion of this goal can be achieved by acquiring goods and services from 
enterprises located within the …………… Province. This includes an enterprise whose 
head office may be situated in another province, but has established a fully-fledged 
branch within the Province.  Enterprises located outside the borders of the Province and 
who only appoint agents and/or commission warehouses in the Province are expressly 
excluded from claiming points for this goal. 

 

 SPECIFIC GOAL POINTS ALLOCATED 

 The stimulation of the Provincial economy by procuring locally     …………………….… 

3. Preference points may only be claimed by enterprises located within the borders of the 
…………………………………………………………… Province. (See paragraph 2 above). 

 

4. BID DECLARATION 

 Bidders who wish to claim points in respect of this specific goal must complete the 

declaration part of this form. 

 

5. POINTS CLAIMED 

 Bidder to indicate whether the point(s) allocated for enterprises  

 situated within the borders of the ……………… Province is/are claimed.         Yes / No 

 

 

 



 
MAKHADO MUNICIPALITY 

 
TENDER NO: 69 OF 2022 
 
CONSTRUCTION OF LANDFILL SITE MAKHADO AND RECYCLING CENTRE (ADDITIONAL MEGA 
CELL AND STORMWATER INFRASTRUCTURE) AT MAKHADO MUNICIPALITY WITHIN VHEMBE 
DISTRICT OF LIMPOPO PROVINCE 

                     45 
 

 

…………………………………………. 

SIGNATURE (S) OF BIDDER (S) 

 

7.  DECLARATION WITH REGARD TO LOCALITY 

                State full particulars of locality of enterprise as well as that of Head Office: 

     Address of local enterprise: Physical: ……………… Postal:….………………….………….….. 

                                               …………………………….. ….…..………………………                                 

 ……………………………..              ………………………………                                 

                                  Telephone:…….…………………… Fax:………………………………….….. 

 

     Address of Head Office: Physical.……………………..Postal: …………………………….…… 

                                      …………………..…………           …………………………………… 

                                 ………..…..…………………        ……………….…………………… 

                           Telephone: …………………………Fax: …………………………….….. 

 I/we, the undersigned, who warrants that he/she is duly authorised to do so on behalf of 

the enterprise certify that the enterprise is entitled to the points allocated in paragraph 2 

of this form and I / we acknowledge that: 

(i) The information furnished is true and correct. 

(ii) In the event of a contract being awarded as a result of points claimed, the 
contractor may be required to furnish documentary proof to the satisfaction of 
the purchaser that the claim is correct.   

(iii) If the claim is found to be incorrect, the purchaser may, in addition to any other 

remedy it may have- 

(a)      recover all costs, losses or damages it has incurred or suffered as a result   of    

wrong information furnished; and 

(b)     cancel the contract and claim any damages which it has suffered as a result of   

having to make less favourable arrangements due to such cancellation; 

WITNESSES: 

1. ………………………………………  

2. ………………………………………   

 

 

                                                                                                

                                                                              DATE……………………………………………… 
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MBD 8 

DECLARATION OF BIDDER’S PAST SUPPLY CHAIN 
MANAGEMENT PRACTICES 

1 This Municipal Bidding Document must form part of all bids invited. 

2 It serves as a declaration to be used by municipalities and municipal entities in 
ensuring that when goods and services are being procured, all reasonable steps 
are taken to combat the abuse of the supply chain management system. 

3 The bid of any bidder may be rejected if that bidder, or any of its directors have: 
 

a. abused the municipality’s / municipal entity’s supply chain management 
system or committed any improper conduct in relation to such system; 

b. been convicted for fraud or corruption during the past five years; 

c. wilfully neglected, reneged on or failed to comply with any government, 
municipal or other public sector contract during the past five years; or 

d. been listed in the Register for Tender Defaulters in terms of section 29 of the 
Prevention and Combating of Corrupt Activities Act (No 12 of 2004). 

4 In order to give effect to the above, the following questionnaire must be 
completed and submitted with the bid. 

Item Question Yes No 

4.1 Is the bidder or any of its directors listed on the National Treasury’s 
Database of Restricted Suppliers as 
companies or persons prohibited from doing business with the public 
sector? 

(Companies or persons who are listed on this Database were informed 
in writing of this restriction by the Accounting Officer/Authority of the 
institution that imposed the restriction after the audi alteram partem rule 
was applied). 
 
The Database of Restricted Suppliers now resides on the 
National Treasury’s website(www.treasury.gov.za) and can be 
accessed by clicking on its link at the bottom of the home page. 

Yes No 

4.1.1 If so, furnish particulars: 

4.2 Is the bidder or any of its directors listed on the Register for Tender 
Defaulters in terms of section 29 of the Prevention and Combating of 
Corrupt Activities Act (No 12 of 2004)? 
The Register for Tender Defaulters can be accessed on the National 
Treasury’s website (www.treasury.gov.za) by clicking on its link at 
the bottom of the home page. 

Yes No 

4.2.1 If so, furnish particulars: 
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4.3 Was the bidder or any of its directors convicted by a court of law 
(including a court of law outside the Republic of South Africa) for fraud or 
corruption during the past five years? 

Yes No 

4.3.1 If so, furnish particulars: 
  

Item Question Yes No 

4.4 Does the bidder or any of its directors owe any municipal rates and 
taxes or municipal charges to the municipality / municipal entity, or to 
any other municipality 
/ municipal entity, that is in arrears for more than three months? 

Yes No 

4.4.1 If so, furnish particulars: 

4.5 Was any contract between the bidder and the municipality / municipal 
entity or any other organ of state terminated during the past five years 
on account of failure to perform on or comply with the contract? 

Yes No 

4.7.1 If so, furnish particulars: 

 

CERTIFICATION 

 

I, THE UNDERSIGNED (FULL NAME) …………..……………………………..…… 

CERTIFY THAT THE INFORMATION FURNISHED ON THIS DECLARATION FORM 

TRUE AND CORRECT. 

 

I ACCEPT THAT, IN ADDITION TO CANCELLATION OF A CONTRACT, ACTION MAY 

BE TAKEN AGAINST ME SHOULD THIS DECLARATION PROVE TO BE FALSE. 

 

………………………………………... ………………………….. 

         SIGNATURE     DATE 

………………………………………. ………………………….. 

          POSITION NAME OF BIDDER 
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                                                                         MBD 9  
CERTIFICATE OF INDEPENDENT BID DETERMINATION 

 

1 This Municipal Bidding Document (MBD) must form part of all bids¹ invited. 

 

2 Section 4 (1) (b) (iii) of the Competition Act No. 89 of 1998, as amended, prohibits 

an agreement between, or concerted practice by, firms, or a decision by an 

association of firms, if it is between parties in a horizontal relationship and if it 

involves collusive bidding (or bid rigging).² Collusive bidding is a pe se prohibition 

meaning that it cannot be justified under any grounds. 

3 Municipal Supply Regulation 38 (1) prescribes that a supply chain management 
policy must provide measures for the combating of abuse of the supply chain 
management system, and must enable the accounting officer, among others, to: 
a. take all reasonable steps to prevent such abuse; 
b. reject the bid of any bidder if that bidder or any of its directors has abused the 

supply chain management system of the municipality or municipal entity or 
has committed any improper conduct in relation to such system; and 

c. cancel a contract awarded to a person if the person committed any corrupt or 
fraudulent act during the bidding process or the execution of the contract. 

 

4 This MBD serves as a certificate of declaration that would be used by institutions to 

ensure that, when bids are considered, reasonable steps are taken to prevent any 

form of bid-rigging. 

5 In order to give effect to the above, the attached Certificate of Bid Determination 

(MBD 9) must be completed and submitted with the bid: 

¹ Includes price quotations, advertised competitive bids, limited bids and proposals. 

² Bid rigging (or collusive bidding) occurs when businesses, that would otherwise be 

expected to compete, secretly conspire to raise prices or lower the quality of goods 

and / or services for purchasers who wish to acquire goods and / or services through 

a bidding process. Bid rigging is, therefore, an agreement between competitors not 

to compete. 
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I, the undersigned, in submitting the accompanying bid: 

 

(Bid Number and Description) 

 

in response to the invitation for the bid made by: 

 

(Name of Municipality / Municipal Entity) 

do hereby make the following statements that I certify to be true and complete in every respect: 

I certify, on behalf of: that: 

(Name of Bidder) 

1. I have read and I understand the contents of this Certificate; 

2. I understand that the accompanying bid will be disqualified if this Certificate is found not to be 

true and complete in every respect; 

3. I am authorized by the bidder to sign this Certificate, and to submit the accompanying bid, on 

behalf of the bidder; 

4. Each person whose signature appears on the accompanying bid has been authorized by the 

bidder to determine the terms of, and to sign, the bid, on behalf of the bidder; 

5. For the purposes of this Certificate and the accompanying bid, I understand that the word 

“competitor” shall include any individual or organization, other than the bidder, whether or not 

affiliated with the bidder, who: 

(a) has been requested to submit a bid in response to this bid invitation; 

(b) could potentially submit a bid in response to this bid invitation, based on 

their qualifications, abilities or experience; and 

(c) provides the same goods and services as the bidder and/or is in the same 

line of business as the bidder 
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BB.                                                                                                                                        MBD 9 

6. The bidder has arrived at the accompanying bid independently from, and without consultation, 

communication, agreement or arrangement with any competitor. However communication 

between partners in a joint venture or consortium³ will not be construed as collusive bidding. 

7.  In particular, without limiting the generality of paragraphs 6 above, there has been no 

consultation, communication, agreement or arrangement with any competitor regarding: 

(a) prices; 

(b) geographical area where product or service will be rendered (market 

allocation) 

(c) methods, factors or formulas used to calculate prices; 

(d) the intention or decision to submit or not to submit, a bid; 

(e)  the submission of a bid which does not meet the specifications and 

conditions of the bid; or 

(f) bidding with the intention not to win the bid. 

8. In addition, there have been no consultations, communications, agreements or arrangements 

with any competitor regarding the quality, quantity, specifications and conditions or delivery 

particulars of the products or services to which this bid invitation relates. 

9. The terms of the accompanying bid have not been, and will not be, disclosed by the bidder, 

directly or indirectly, to any competitor, prior to the date and time of the official bid opening or 

of the awarding of the contract. 

 

³ Joint venture or Consortium means an association of persons for the purpose of    

combining their expertise, property, capital, efforts, skill and knowledge in an activity for 

the execution of a contract. 
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MBD 9 

10.  I am aware that, in addition and without prejudice to any other remedy provided to combat 

any restrictive practices related to bids and contracts, bids that are suspicious will be reported 

to the Competition Commission for investigation and possible imposition of administrative 

penalties in terms of section 59 of the Competition Act No. 89 of 1998 and or may be reported 

to the National Prosecuting Authority (NPA) for criminal investigation and or may be restricted 

from conducting business with the public sector for a period not exceeding ten (10) years in 

terms of the Prevention and Combating of Corrupt Activities Act No. 12 of 2004 or any other 

applicable legislation. 

 

…………………………………………                       ………………………..……… 

Signature Date 

 

……………………………………………                 ……………………………….… 

Position                                                                      Name of Bidder 
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T2.2. B.EVALUATION CRITERIA 

The bids will be evaluated in two stages. The first stage will check whether the bidders have submitted all 
documents as requested on the advert. Although functionality does not form part of the final tender points 
scoring for award purpose, tenderer will be assessed for responsiveness and functionality first and if the 
tender is not responsive or meet the minimum functionality score, the tenderer will be eliminated and not 
considered further for second stage of evaluation. 
 
The second stage of the evaluation will be based on Price (80) and preference points for B-BBEE status 
level of contribution (20). 

  First (1) Stage – Administrative Compliance              

Bidders must comply with the following administrative requirements and non-complying bidders will be 

considered as nonresponsive and will be disqualified for further evaluation. 

• Original valid Tax Clearance Certificate with a SARS PIN 

• Company Registration Certificate 

• Certified Copies of Company Owners’ ID Book(s) not older than 3 months 

• Proof of company municipal account / lease agreement or proof of residential address by 

Traditional Authority, not older than 3 months 

• Relevant CIDB Grading as mentioned above 

•  Certified copy of BBBEE Certificate or Sworn affidavit  

• Audited Annual Financial Statements for 3 years 

• Attach CSD Report 

• Attendance of Compulsory Briefing Session 

• Authority for Signatory 

• Completion of Form of Offer 

• Completion and Compliance with Addendum (if applicable) 

• Joint Venture Agreement 

• Receipt / Proof of Purchase of Bid Document 

• Completion of Schedule of Quantities  

• Insurance Statement 

• Completion of MBD Documents 

• Price Alterations without Signature or using Tippex 

• Completion of Bid Document using Pencil 

• Late Submission of Tender Document 

• Submission by telegraph, facsimile, emailing 
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Second (2) Stage – Functionality (70 points allocation). 

Goals at which points should be allocated: 

Bidders must score a minimum of 70% or 70points for functionality to qualify for further evaluation. 

TABLE B1:  REPUTATION AND REFERENCES 

TARGET GOALS 

Name reference with contact details 

(Previous 3 years, successfully completed 

projects of similar nature) 

MAX 

POINTS TO 

BE 

SCORED 

POINTS 

CLAIMS BY 

TENDERER 

ALLOCATED 

POINTS 

1.  8   

2.  8   

3.  8   

4  8   

5  8   

SUB-TOTAL TABLE 1 :  REPUTATION AND 

REFERENCES 
40 

  

NOTE:  The tender should attach appointment letters and completion certificates as a proof for 
having completed such project.  Points for each project will be allocated as follows: 
 
5CE=8 
4CE=6 
3CE=4 
2CE=2 
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TABLE B2:  FINANCIAL CAPACITY 

TARGET GOALS 
Tendered 

Goal 

Points 
Claimed by 
Tenderer 

Allocated 
Points 

1. 
Tenderer submitted banking details proof 

attached  
2 

  

2. Bank rating of “C” or better  5   

3. 

Registered financial Institution’s full details 

as guarantor in the amount of 10% as 

specified for surety purpose shall be 

submitted 

3 

  

 SUB-TOTAL 2: FINANCIAL CAPACITY 10   

 
TABLE B3: EXPERIENCE AND QUALIFICATION OF KEY STAFF 
Table B3.1 Experience 

 
TARGETED GOALS 

Points 
Allocation 

Points 
Claimed by 
Tenderer 

Allocated 
Points 

1 Contract Manager: 10 years in Road Projects >10 yrs=5 
6-9 yrs=3 
3-5 yrs=2 
1-2yrs=1 

  

2 Site Agent: 8 years in Road Projects >8 yrs=5 
5-7 yrs=3 
3-4 yrs=2 
1-2yrs=1 

  

3 Foreman 5 years in Road Projects >5 yrs=3 
4 yrs=1.5 
3 yrs=1 

1-2yrs=0.5 

  

4 Health and Safety Officer 5 years of 
experience as OHS in Civil Engineering 
Construction 

>5 yrs=2 
4 yrs=1 

3 yrs=0.5 
1-2yrs=0.25 

  

 Sub-Total: Experience 15   

NOTE:  Project organogram should be attached. Curriculum vitae with detailed experience and 
contact details should be attached to the tender document for verification by the consultants.   
 
 
 
 
 



 
MAKHADO MUNICIPALITY 

 
TENDER NO: 69 OF 2022 
 
CONSTRUCTION OF LANDFILL SITE MAKHADO AND RECYCLING CENTRE (ADDITIONAL MEGA CELL AND 
STORMWATER INFRASTRUCTURE) AT MAKHADO MUNICIPALITY WITHIN VHEMBE DISTRICT OF LIMPOPO 
PROVINCE 

55 
 

TABLE B3.2 QUALIFICATIONS 

 
TARGETED GOALS Tendered Goal 

Points 
Claimed by 
Tenderer 

Allocated 
Points 

1 Contract Manager: Civil Engineering or 
construction management 

BSc = 5 
B-Tech /PrCPM = 5 

ND = 3 
N6 = 2 

Any Cert= 1 

  

2 Site Agent: Civil Engineering or construction 
management or project management 
(Must have at least NQF 5) 

BSc/B-Tech = 5 
ND = 4 

NQF 5/7 = 3 
N6 = 2 

Any Cert= 1 

  

3 Foreman ND = 3 
NQF 7 =2 

N6 = 2 
N3= 1.5 

NQF5= 1.5 
NQF 4= 1 

NQF 3= 0.5 

  

4 Health and Safety Officer 5 years of 
experience as OHS in Road projects 

ND = 2 
Cert = 0.5 

  

 Sub-Total: Qualifications 15   

 
CV’s and Certified Qualifications should be attached. 

TABLE B4:  PLANT AND EQUIPMENT 

 
TARGETED GOALS 

Tendered 
Goal 

Points 
Claimed by 
Tenderer 

Allocated 
Points 

1. Grader (2 no) 4 
  

2. TLB (2 no) 1 
  

3. Excavators (2 no) 2 
  

4. Water Cart (2 no) (10 000 litre) 2 
  

5. 10 m³ Tipper Trucks (8 no) 8 
  

6. Vibratory Roller 12 ton(1 no) 1 
  

7. Pad Foot Roller 8 ton (1 no) 1 
  

8.        LDV (2 no) 1 
  

  
Sub-Total: Plant and Equipment 

 
20 

  

    Note: Tenderers should attach certified proof of ownership certificate for the plant mentioned above if 
they own such plant. In case of hired plant, tenderers will be required to attach a letter of undertaking 
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by the hiring firm indicating that they will provide the tenderer with such plant should the tenderer 
becomes a 

       successful bidder. The hiring company should also provide proof of ownership for such plants.  
For hiring , tenderers will only receive 50% of the full points for plant and equipment. 
 
TABLE B5: SUMMARY 

DESCRIPTION 
Maximum 

Points to be 
Allocated 

Points 
Claimed by 
Tenderer 

Allocated 
Points 

REPUTATION AND REFERENCE OF THE FIRM:  
TABLE B1 

 
40 

  

FINANCIAL REFERENCES: TABLE B2 10   

EXPERIENCE OF KEY STAFF: TABLE B.1 15   

QUALIFICATION OF KEY STAFF: TABLE B3.2 15   

PLANT AND EQUIPMENT: TABLE B4 20   

 
TOTAL 

 
100 

  

Minimum functionality requirements of seventy percent (70%) or 70 points required for further 
evaluation. 
The 80/20-point scoring system will be used on second stage of evaluation. 

The Third (3) Stage of the evaluation will be based on Price (80) and Preference points for  B-BBEE Status 

Level of Contribution (20). 

B-BBEE Status Level of Contributor Number of points 

 (80/20 system) 

1 20 

2 18 

3 16 

4 10 

5 8 

6 6 

7 4 

8 2 

Non-compliant contributor 0 
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BBBEE status level of contribution: …………… = ……………………..(maximum of 20 points) 

(points claimed in respect to the above paragraph must be in accordance with the table reflected above and 

must be substantiated by means of a B-BBEE certificate issued by a Verification Agency Accredited by 

SANAS or a Registered Auditor approved by IRBA or an Accounting Officer as contemplated in the CCA). 

SUPPLY CHAIN POLICY USING 80/20 PREFERENCE POINTS SYSTEM 

 MAXIMUM 

POINTS TO 

BE 

ALLOCATED 

POINTS 

CLAIMED BY 

TENDERED 

ALLOCATED 

POINTS 

P
R

IC
E

 PRICE 80   

SUB-TOTAL 80   

B
-B

B
E

E
 L

E
V

E
L
 

1 20   

2 18   

3 16   

4 10   

5 8   

6 6   

7 4   

8 2   

SUB-TOTAL 20   

 TOTAL 100   

 

 

 

 



 
MAKHADO MUNICIPALITY 

 
TENDER NO: 69 OF 2022 
 
CONSTRUCTION OF LANDFILL SITE MAKHADO AND RECYCLING CENTRE (ADDITIONAL MEGA CELL AND 
STORMWATER INFRASTRUCTURE) AT MAKHADO MUNICIPALITY WITHIN VHEMBE DISTRICT OF LIMPOPO 
PROVINCE 

58 
 

T2.2 C. CERTIFICATE OF AUTHORITY 

Indicate the status of the tenderer by ticking the appropriate box hereunder.  The tenderer must complete 
the certificate set out below for the relevant category. 

A Company  

 

B Partnership  

 

C Joint Venture  

 

D Sole Proprietor  

 

E Close Corporation  

 

A. Certificate for company 

I,……………………………………………., chairperson of the board of directors of  

…………………………………………………, hereby confirm that by resolution of the board (copy attached) 
taken on ……………….20…., Mr/Mrs…………………………………………………. acting in the capacity 
of…………………………………………………., was authorised to sign all documents in connection with this 
tender and any contract resulting from it on behalf of the company. 

As witness 

1…………………………………….   ………………………………………… 
.       Chairman 

2…………………………………….   ………………………………………… 
       Date 

B.  Certificate of partnership 

We, the undersigned, being the key partners in the business trading as ………………………………hereby  

Authorise Mr/Mrs……………………………………………………, acting in the capacity 
of…………………………………………to sign all documents in connection with the tender for 
Contract……………………………………………………………and any contract resulting from it on our 
behalf. 
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NAME ADDRESS SIGNATURE DATE 

    

    

    

NOTE:  This certificate is to be completed and signed by all of the key partners upon who rests the direction 
of the affairs of the Partnership as a whole. 

 

C.  Certificate for Joint Venture 

We, the undersigned, are submitting this tender offer in Joint Venture and hereby authorise 
Mr/Mrs…………………………………………………., authorised signatory of the company 
…………………………………………………………………………….,acting in the capacity of lead partner, to 
sign all documents in connection with the tender offer for Contract…………………………………………and 
any other contract resulting from it on our behalf. 

This authorisation is evidenced by the attached power of attorney signed by legally authorised signatories 
of all the partners to the Joint Venture. 

Name of Firm           Address 
Authorizing 

Signature Name 

Lead Partner    

    

    

    

 

D. Certificate for sole proprietor 

I, …………………………………………………., hereby confirm that I am the sole owner of the  

business trading as………………………………………………………………………………….................... 

As Witness: 

1………………………………………………………………………………………………… 
           Signature: Sole owner 

2…………………………………………………….………………………………………… 
            Date 
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E. Certificate for Close Corporation 

We, the undersigned, being the key members in the business trading as………………………………hereby 

authorise Mr/Mrs………………………………………………………………………………………… 

Acting in the capacity of……………………………………………………, to sign all documents in connection 

with the tender for Contract……………………………………………and any contract resulting from it on our 

behalf. 

NAME ADDRESS SIGNATURE DATE 

    

    

    

    

NOTE:  This certificate is to be complete and signed by all the key members upon whom rests the direction 
of the affairs of the Close Corporation as a whole. 
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T2.2 D. CERTIFICATE OF ATTENDANCE AT CLARIFICATION MEETING 

This is to certify that……………..………………………………………………(Tenderer) 

of……………………………………...……………………………………………(address) 

………………………………………………………………………………………………… 

was represented by the person(s) named below at the compulsory meeting held for all tenderers  

at………..…………………………..(location),on……………………………..(date),………………….starting 

at……………………………………………………………………………………………………… 

We acknowledge that the purpose of the meeting was to acquaint ourselves with the site of the works and 

 / or matters incidental to doing the work specified in the tender documents in order for us to take account  

of everything necessary when compiling our rates and prices included in the tender. 

Particulars of person(s) attending the meeting: 

Name ……………………………………………………….. Signature……………………………………… 

Capacity…………………………………………………....... 

Name…………………………………………………………. Signature……………………………………… 

Capacity…………………………………………………........ 

 

Attendance of the above persons at the meeting is confirmed by the employer’s representative/ engineer, 
namely: 

 

Name………………………………………………… Signature…………………………… 

Capacity………………………………………………    Date &Time…………………...……... 
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T2.2 E. SCHEDULE OF PROPOSED SUBCONTRACTORS 

We notify you that it is our intention to employ the following subcontractors for work in this contract. 

If we are awarded a contract, we agree that this notification does not change the requirement for us 
to submit the name of proposed subcontractors in accordance with requirements in the contract for 
such appointments.  If there are no such requirements in the contract, then your written acceptance 
of this list shall be binding between us. 

 
Name and address of 

proposed Subcontractor 

Company 
Registration 

Number & CIDB 
Classification 

Description of Work to be executed by 
Subcontractor 

1.  

 

  

2.  

 

  

3.  

 

  

4.  

 

  

5.  

 

  

 
 
Signed…………………………………………. …. Date…………………………………….………………… 
 

Name……………………………………………… Position……………………………….………………… 

 

Tenderer……………………………………………………………………………………….…………………… 
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SUB-CONTRACTING UNDERTAKING 

LETTER OF UNDERTAKING TO PERFORM AS A SUB-CONTRACTOR 

(Copy as many as necessary) 

Contract Number: ………………………………………………………………………… 

From: (Name and address of Sub-contractor) 

………………………………………………………………………………………………… 

………………………………………………………………………………………………… 

………………………………………………………………………………………………… 

To: (Name and address of Contractor) 

………………………………………………………………………………………………… 

………………………………………………………………………………………………… 

………………………………………………………………………………………………… 

The undersigned undertakes to *perform work/provide services/supply goods in connection with the 

 above Contract as a *close corporation/sole proprietor/partnership/company and is prepared to perform 

 in connection with the above-named Contract as Sub-contractor to the Contractor, the following  

*work/provide the following services/supply the following goods: 

*(delete that which is not applicable) 

………………………………………………………………………………………………… 

………………………………………………………………………………………………… 

for an estimated amount of R....................................................... excluding VAT, subject to the terms  

of any agreement made between us for the purpose of the Contract which agreement shall include the 

 General Conditions of Contract and relevant Special Conditions that govern this Contract. 

Signature:……………………………………………………………………………………… 

Name: ………………………………………………………………………………………… 

Designation:…………………………………………………………………………………… 

Date:…………………………………………………………………………………………… 

who duly warrants that he/she is authorised to sign this letter? 
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T2.2 F. SCHEDULE OF PLANT AND EQUIPMENT 

The following are lists of major items of relevant equipment that I/we presently own or lease 
and will have available for this contract or will acquire or hire for this contract if my/our tender 
is accepted. 

(a)   Details of major equipment that is owned by and immediately available for this 
contract. 

Quantity Description, size, capacity, etc. 

  

  

  

  

  

Attach additional pages if more space is required. 

NB:  Proof of Ownership of Plant to be submitted with tender. 

(b) Details of major equipment that will be hired, or acquired for this contract if my/our 
tender is acceptable 

Quantity Description, size, capacity, etc. 

  

  

  

  

  

Attach additional pages if more space is required 

NB: A letter from the Plant Hire confirming the Pre-Agreement with your firm regarding 
supply of the above-mentioned machinery should be attached. 

Signed……………………………………………….. Date………………………………………. 

Name………………………………………………… Position…………………………………... 

Tenderer………………………………………………………………………………………………. 
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T2.2 G. SCHEDULE OF THE TENDERER’S EXPERIENCE 

The following is a statement of similar work successfully executed by myself/ourselves in the 
last five (5) years: 

Employer, contact 
person and 

telephone number 

Description of 
contract 

Value of work 
Inclusive of 
VAT (Rand) 

CIDB 
Classification 

Date 
Completed 

     

     

     

     

     

     

     

     

     

     

     

     
 

 

Signed…………………………………………………. Date ………………………………………. 

Name……………………………………………… Position…………………………………… 

Tenderer………………………………………………………………………………………………. 
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T2.2. H RECORD OF ADDENDA TO TENDER DOCUMENTS 

We confirm that the following communications received from the employer before the submission of this 
tender offer, amending the tender documents, have been taken into account in this tender offer: 

 Date Title of Details 

1.   

2.   

3.   

4.   

5.   

6.   

7.   

8.   

9.   

10.   

Attach additional pages if more space is required. 

 

Signed…………………………………………………. Date ……………………………………… 

Name…………………………………………………. Position…………………………………... 

Tenderer……………………………………………………………………………………………… 
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T2.2. I DEVIATIONS OR QUALIFICATIONS BY THE TENDERER 

Note:  Tenderers will be declared to be non-responsive should any proposed deviation or qualification, save 
for where alternative tender offers are permitted in terms of the Tender Data, in the employer’s opinion: 

a) Detrimentally affect the scope, quality, or performance of the works, services or supply identified in 
the Scope of Work, 

b) Change the employer’s or the tenderer’s risks and responsibilities under the contract, or 

c) Affect the competitive position of other tenderers presenting responsive tenders, if it were to be 
rectified. 

PAGE DESCRIPTION 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 

SIGNED ON BEHALF OF TENDERER: ………………………………………….….. ..................  
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T2.2.J. CONTRACTOR’S ESTABLISHMENT ON SITE 

Should the combined, extended total tendered for Item 13.01 The contractor’s general obligations: 
(a)Fixed obligations  
(b) Value-related obligations 
(c) Time-related obligations 
 

Exceed a maximum of 15 % of the tender sum (excluding VAT), the tenderer shall clearly set out his reasons 
for tendering in this manner in a letter attached to this page. 
Total tendered for Item B13.01 expressed as a percentage of the tender sum (excluding VAT): 
...................................% (insert percentage). 
 

ESTABLISHMENT OVER AND ABOVE ITEM 13.01 (see item B13.01) 

ITEM 
PORTION OF RATE OR 

SUM (R) 
VALUE (RANDS) 

   

   

   

   

   

TOTAL VALUE  

 

 

SIGNED ON BEHALF OF TENDERER: .............................................................................. 

Note to Tenderer: 

If the tenderer should require additional compensation for his obligations under section 1300 (over 
and above the total tendered for item 13.01) by including such additional compensation in the 
tendered rates and/or lump sum of items in the bill of quantities, these items and the value of such 
additional compensation shall also be set out in a letter attached to this form. 
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T2.2. K CERTIFICATE OF NON-COLLUSIVE TENDER 

1. IN THE CASE OF A SINGLE CONSTRUCTION CONCERN: 

I/We certify that this is a bona fide tender. 

I/We also certify that I/We have not done and I/We undertake not to do any of the following at any time 

before the hour and date specified for the closure of submission of tenders for this contract. 

a) Fix or adjust the amount of this tender by or under or in accordance with any agreement or 

arrangement with any other person; 

b) communicate to a person other than the person calling for these tenders the amount or approximate 

amount of the proposed tender, except when the confidential disclosure of the approximate amount 

of the tender is necessary to obtain the insurance-premium quotations required for preparation of 

the tender; 

c) Cause or induce any other person to communicate to me/us the amount or approximate amount of 

any rival tender for this contract; 

d) enter into any agreement or arrangement with any other person to induce him to refrain from 

tendering for this contract, or to influence the amount of any tender or the conditions of any tender 

to be submitted, nor cause or induce any other person to enter into any such agreement or 

arrangement; 

e) offer or pay or give or agree to pay or to give any sum of money or valuable consideration directly 

or indirectly to any person for doing or having done or causing or having caused to be done in relation 

to any tender or proposed tender for this contract, any action similar to those described above. 

In this certificate the term “person” includes any persons, body of persons or association, whether 

corporate or not, and the term "agreement or arrangement" includes any agreement or arrangement, 

whether formal or informal and whether legally binding or not. 

 

 

            SIGNED ON BEHALF OF TENDERER: .......................................................... 
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CERTIFICATE OF NON-COLLUSIVE TENDER (continued) 

 

2 IN THE CASE OF A CONSORTIUM OF CONSTRUCTION CONCERNS: 

We certify that this is a bona fide tender. 

We also certify that we have not done and we undertake not to do any of the following at any time before 

the hour and date specified for the closure of submission of tenders for this contract: 

a) Fix or adjust the amount of this tender by or under or in accordance with any agreement or 

arrangement with any person outside this consortium; 

b) communicate to a person outside this consortium other than the person calling for these tenders, 

the amount or approximate amount of the proposed tender, except when the confidential disclosure 

of the approximate amount of the tender is necessary to obtain insurance premium quotations 

required for preparation of the tender; 

c) Cause or induce any person outside this consortium to communicate to us the amount or 

approximate amount of any rival tender for this contract. 

d) enter into any agreement or arrangement with any person outside this consortium to induce him to 

refrain from tendering for this contract, or to influence the amount of any tender or the conditions of 

any tender to be submitted, nor cause or induce any person outside this consortium to enter into any 

such agreement or arrangement; 

e) offer or pay or give or agree to give any sum of money or valuable consideration directly or indirectly 

to any person outside this consortium for doing or having done or causing or having caused to be 

done in relation to any tender or proposed tender for this contract, any action similar to those 

described above. 

In this certificate the term “person” includes any persons, body of persons or association, whether 

corporate or not, the term “agreement or arrangement” includes any agreement or arrangement, 

whether formal or informal and whether legally binding or not, and the term “person outside this 

consortium” means, when the consortium is a partnership, a person other than a partner or an 

employee of a partner or the partnership, or when the consortium is a company, a person other than 

a person or company holdings shares in the consortium, or any employee of such a person, company 

or the consortium. 

 
 

            SIGNED ON BEHALF OF TENDERER: .......................................................... 
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T2.2.L.  JOINT VENTURE DISCLOSURE FORM (WHERE APPLICABLE) 

 

NOTE 1 This form need only be completed in the event of a Joint Venture submitting this bid. 

NOTE 2 Fill in all the information requested in the spaces provided.  Attach additional sheets if 

required. 

NOTE 3 Provide a copy of the Joint Venture agreement.  Demonstrate that the partners to the Joint 

Venture share in the ownership, control, management responsibilities, risks and profits of the 

Joint Venture.  The Joint Venture agreement shall include specific details relating to: 

  a) The Contributions of capital and equipment; 

b) Portions of the Contract to be performed by the partner’s own resources; and 

  c) Portions of the Contract to be performed under the supervision of each Partner. 

NOTE 4 Provide copies of all written agreements between partners concerning the Joint Venture, 

including those that relate to ownership options and to restrictions/limits regarding ownership 

and control. 

2.2.1  Joint Venture Particulars 

Name              ..……………………………………………………………..……… 

Postal Address  …………………………………………………………………….….. 

     

…………………………………………………………………………. 

   …………………………………………………………………………… 

Physical Address   ………………………………………………………..………………… 

   ……………………………………………………………………….….  

Telephone  ………………………………………………………………………..… 

Fax   ………………………………………………………………………….. 

Name of authorized representative   ………………………………………………….……… 

 

2.2.2.  Identity of Partner No. 1 

Name              ……………………………………………………………………….....  

Postal Address ……………………………………………………………………....…… 

   ……………………………………………………………………….…… 
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Physical Address   ……………………………………………………………..…………...… 

   ……………………………………………………………………….…… 

Telephone            ………………………………………………………………………………. 

Fax             ……………………………………………………………………………… 

Contact Person          …………….…………………………………………………………….… 

2.2.3  Identity of Partner No. 2 

Name              ……………………………………………………………………… 

Postal Address ……………………………………………………………… 

   ………………………………………………………………………… 

Physical Address   ……………………………………………………………………… 

   ………………………………………………………………………… 

Telephone             ……………………………………………………………………… 

Fax              ……………………………………………………………………… 

Contact Person           ………………………………………………………………………… 

 

2.2.4  Identity of Partner No. 3 

Name                ………………………………………………………………………  

Postal Address   ………………………………………………………………..……. 

      …………………………………………………………………..… 

Physical Address      ……………………………………………………………………… 

       ……………………………………………………………………… 

Telephone                 ……………………………………………………………………… 

Fax       ……………………………………………………………………… 

Contact Person        ……………………………………………………………………… 

 

2.2.5  Description of the role of the partners in the joint venture 

Partner No. 1:                  ……………………………………………………………..…….. 

                    …………………………………………………………………… 

Partner No. 2:                    .………………………………………………………………… 
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                               …………………………………………………………………… 

Partner No. 3:                    …………………………………………………………………… 

                     …………………………………………………………………… 

2.2.6  Ownership of the joint venture 

 (i) Ownership percentage(s) Partner No. 1 …………………………..% 

      Partner No. 2 …………………………..% 

      Partner No. 3 …………………………..% 

 (ii) Partner percentage in respect of: 

  a)   Profit and loss sharing: Partner No. 1 …………………………..% 

      Partner No. 2 …………………………..% 

      Partner No. 3 …………………………..% 

  b)   Initial capital contribution Partner No. 1 R………………………… 

      Partner No. 2 R………………………… 

      Partner No. 3 R………………………… 

 (iii) Anticipated on-going capital contributions:  

                Partner No. 1 R........................................             

                                      Partner No. 2   R....................................... 

               Partner No. 3 R....................................... 

(iv) Contributions of equipment (specify types, quality and quantities of equipment) to be  

Provided by each partner: 

 Partner No. 1    ………………………………………………………………..… 

              …………………………………………………………………... 

 Partner No. 2    ………………………………………………………..….……… 

             ..…………………………………………………………………… 

 Partner No. 3  ……………………………………………………………………… 

                          ……………………………………………………………………… 

2.2.7 Recent contracts performed by partners in their own right or as partners in other joint 

ventures 

 a) Partner No. 1 

 (i)  ………………………………………………………………………….……… 
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 (ii) ………………………………………………………………………………...... 

 (iii) ………………………………………………………………………………..... 

 (iv) ………………………………………………………………………………..... 

 (v) ……………………………………………………………………………….... 

 

 b) Partner No. 2  

 (i) ………………………………………………………………………………...... 

 (ii) ………………………………………………………………………………..... 

 (iii) ………………………………………………………………………………..... 

 (iv) ………………………………………………………………………………...... 

 (v) ……………………………………………………………………………….............. 

 

 c) Partner No. 3 

(i)………………………………………………………………………….................. 

 (ii)…… …………………………………………………………………………........ 

 (iii)….. ……………………………………………………………………………….... 

 (iv)….. …………………………………………………………………………........ 

 (v) ………………………………………………………………………........... 

2.2.8  Control and participation in the joint venture 

(Identify by name and firm those individuals who are, or will be, responsible for, and have 

authority to engage in the relevant management functions and policy and decision making, 

indicating any limitations in their authority, for example, co-signature requirements and 

monetary limits). 

 

  a) Joint Venture cheque signing 

    ………………………………………………………………………...…… 

                        ………………………………………………………………..……………… 

  b) Authority to enter into contracts on behalf of the Joint Venture 

     

………………………………………………………………………….….…… 

 ……………………………………………………………………………………. 
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  c) Signing, co-signing or collateralizing of loans 

  ……………………………………………………………………………………… 

             ………………………………………………………………………………………      

  d) Acquisition of lines of credit 

  ………………………………………………………………………………………… 

             ……………………………………………………………………………………….. 

       e) Acquisition of demand bonds 

  ………………………………………………………………………………………… 

             ……………………………………………………………………………………….. 

  f)  Negotiating and signing of labour agreements 

  ………………………………………………………………………………………… 

             ………………………………………………………………………………………... 

2.2.9 Management of the performance of the Contract 

 (Fill in the name and firm of the responsible person) 

a)  Supervision of field operations

 ………………………………………………………………………………………. 

                         ………………………………………………………………..…………………….. 

b) Major purchasing

 ……………………………………………………………………………………….                                                                                                      

                       ………………………………………………………………………………………. 

c) Estimating ………………………………………………………………………………………. 

  ………………………………………………………………………………………. 

d) Technical management…

 ………………………………………………………………………………………. 

             ……………………………………………………………………….……………… 

2.2.10 Management and control of the joint venture 

 a) Identify the managing partner 

  ………………………………………………………………………………………… 

             ………………………………………………………………………………………... 
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        b) What authority does each partner have to commit or obligate the other to financial institutions, 

insurance companies, suppliers, subcontractors or other parties participating in the 

performance of the contemplated works: 

  Partner No. 1: …………………………………………………………………. 

      ………………………………………………………………….. 

  Partner No.2:…………………………………………………………………..… 

    ………………………………………………………………….. 

  Partner No. 3:.………………………………………………………………… 

          …………………………………………………………………….. 

c      Describe the management structure for the joint venture’s work under this Contract: 

  

 Management 

Function/Designation 

Name Partner 

      

      

      

      

2.2.11  Personnel 

a) State the approximate number of operative personnel (by trade/function/discipline) 

needed to execute the Joint Venture contract. 

 

 

 

 

 

 

 

 

 

Trade/function/discipline Number 
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b)        State the number of operative personnel to be employed on the Contract who are currently 

in the employ of partners:…………………………………………. 

c) State the number of operative personnel who are not currently in the employ of the respective 

partners and shall be engaged on the project by the Joint 

Venture:……………………………………………………………………………… 

 d) State the name of the individual who shall be responsible for hiring Joint    

                        Venture employees:………………………………………………………………… 

e) State the name of the partner who shall be responsible for the preparation of Joint Venture 

payrolls:……………………………………………………………………………… 

2.2.12 Services 

  List the firms who provide the following services: 

 

 

 

 

 

 

 

 

 

 

2.2.13 Control and structure of the Joint Venture 

Briefly describe the manner in which the Joint Venture is structured and controlled. 

     …………………………………………………………………………………………………… 

     ……………………………………………………………………………………….…………… 

The undersigned warrants that he/she is duly authorised to sign this Joint Venture disclosure form and 

affirms that the foregoing statements are correct and include all the material information necessary to 

identify and explain the terms and operations of the Joint Venture and the intended participation of each 

partner in the undertaking. 

The undersigned further covenants and agrees to provide the Employer with complete and accurate 

information regarding actual joint venture work and the payment therefore, and any proposed changes 

in any provisions of the Joint Venture Agreement, and to permit the audit and examination of the books, 

Service Name Contact Person Tel. No. 

Accounting       

Auditing       

Banking       

Insurance       

Legal       
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records and files of the Joint Venture, or those of each partner relevant to the Joint Venture, by duly 

authorized representatives of the Employer. 

Duly authorized to sign on behalf of: 

        ………………………………………………………………………………………… 

        ……………………………………………………….………(the Joint Venture) 

        Signature:……....................................................Print Name:.......................................... 

       Name:……………………………………………................................................................. 

        Address:…………………….............................................................................................. 

      ………………………......................................................................................................... 

       Telephone:………………….............................................................................................. 

        Date:….………................................................................................................................. 

 

       Duly authorized to sign on behalf of: 

        …………………………………………………………………………………………………… 

         …………………………………………………………………………………………..  (Partner No. 1) 

        Signature:…..........................................Print Name:…............................................ 

        Name: ………........................................................................................................... 

        Address:……................................................................................................................. 

 .................................................................................................................................. 

Telephone: ............................................................................................................................ 

 Date:……………............................................................................................................ 

 Duly authorized to sign on behalf of: 

         …………………………………………………………………………………………… 

          …………………………………………………………………………………………..(Partner No. 2) 

         Signature:............................................ Print Name: .................................................... 

         Name: ...................................................................................................................... 

Address: ...................................................................................................................... 

 ................................................................................................................................... 

Telephone: .................................................................................................................... 

         Date: ................................................................................................................................ 
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 Duly authorized to sign on behalf of: 

         ………………………………………………………………………………………………… 

         ……………………………………………………………………………………..……….…..  (Partner No. 

3) 

         Signature: ................................................ Print Name: ........................................ 

          Name: ........................................................................................................................... 

Address: ...................................................................................................................................... 

 .................................................................................................................................... 

Telephone: ................................................................................................................... 

Date: ............................................................................................................................ 
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T2.2. M COMPLIANCE WITH OCCUPATIONAL HEALTH AND SAFETY ACT, 1993 AND 
CONSTRUCTION REGULATIONS, 2003 

The tenderer shall attach to this Form evidence that he is registered and in Good Standing with a 
compensation insurer who is approved by Department of Labour in terms of section 1010 of the 
Compensation for Injury and Disease Act (COIDA) (Act 130 of 1993).  

The works will also be carried out using the Construction Regulations Act( Act 85 of 2003 

The tenderer is required to disclose, by also attaching  documentary evidence to this form, all inspections, 
investigations and their outcomes conducted by the Department of Labour  into the conduct of the tenderer 
at any time during the 36 months preceding the date of this tender. 

 

 

SIGNED ON BEHALF OF THE TENDERER:   ......................................................................  

 

Note to tenderer: 

Discovery that the tenderer has failed to make proper disclosure may result in the Municipality 
Terminating a Contract that flows from this tender on the ground that it has been rendered invalid 
by the tenderer’s Misrepresentation.  
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T2.2. N REQUIREMENTS IN TERMS OF GOVERNMENT’S RECONSTRUCTION AND DEVELOPMENT 
PROGRAMME 

N1 General 

The employer requires the active participation of the Contractor in this aspect of the contract. 

 Forms RDP 1 (E) to RDP 4 (E) apply to this section and must be completed and submitted with the 
tender. 

The tenderer's submissions under this item will be taken into consideration when evaluating tenders 
received. 

N2 Definitions 

N2.1 Contract Participation Goal (CPG) 

The value of goods, services and works, excluding VAT, for which the contractor proposes to engage 
labour or ABEs,EME( Exempted Micro Enterprise) or QSE( Quality Small Enterprise) 

N.2.2 Affirmable Business Enterprise (ABE), EME, QSE 

A business which adheres to statutory labour practices, is a legal entity, registered with the South 
African Revenue Service and a continuing and independent enterprise for profit, providing a 
commercially useful function and 

a) which is at least 51 % Owned by one or more Previously Disadvantaged Individuals (PDI) or 
in the case of a company, at least 51 % of the shares are owned by one or more Previously 
Disadvantaged Individuals (PDI) and 

b) whose management and daily business operations are under the control of one or more of  
the Previously Disadvantaged Individuals (PDI) who effectively own it provided, however, 
that, during the period for which the business has been operating or the previous three 
financial years, whichever period is the lesser, the average annual turnover of the business 
(excluding VAT and any turnover generated in respect of work performed by other parties in 
a joint venture or a consortium) does not exceed: 

1) R10 million in respects of Contractors who mainly perform Civil Engineering Services. 

2) R2,5 million in respect of labour-only subcontractors 

3) R10 million in respect of Manufacturers 

4) R15 million in respect of Suppliers 

5) R2,5 million, exclusive of any turnover generated in respect of out-sourced activities 
which the enterprise does not have the in-house competence and expertise to perform, 
in respect of professional service providers, and 
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6) R2,5 million in respect of other service providers, e.g., transport; and that the sum of 
 the average annual turnovers over the same period of all the business concerns which are under 
 the control of Previously Disadvantaged Individuals (PDI) within the business entity and Affiliated  
Entities does not exceed one and a half (1,5) times the maximum allowable annual average turnover  
for the particular category of enterprise as set out in (b) above, seeking ABE status. 

N.2.3 “Historically Disadvantaged Individuals (HDIs)” means all South African Citizens 

1. who had no franchise in national elections prior to the introduction of the 1983 and 

 1993 constitutions; 

2. women,  

Persons who obtained South African Citizenship after the first democratic election in April 1994,  

cannot qualify for preference as an HDI. 

N2.4 Target values 

(a) The values of the following items (excluding VAT) expressed as percentages of the Tender 
Sum, (excluding VAT) as proposed by the tenderer in his tender.  The monetary total of these values 
shall be the CPG. 

In this contract the minimum target values shall be as follows: 

 Labour Maximisation     : 5% 
 ABE/EME or QSE support : 10%  

 HDI = Staff        : 10% 

(b) The value of the following item expressed as a percentage of the total number of supervisory  

staff employed on the contract, as proposed by the tenderer in his tender. In this contract 

 the minimum target value shall be: 

HDI Supervisory Staff:  10% 

The tender of a tenderer whose proposed target values are below the minimum set by the employer 
may be disqualified. 

The maximum target values for each category will be the highest of all values submitted in the 
tenders short-listed for detailed evaluation. 

N3 Preferential Procurement Point System Policy 

 The Municipality Procurement Policy is included under section C3.3 Procurement. 
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N4 Contract Participation Performance (CPP) 

N4.1 The Contractor’s Participation Performance will be measured monthly in order to monitor the extent  

to which he is striving to reach the Contract Participation Goal (CPG) he proposed in his tender.  

            Failure to reach the CPG will make him liable for a penalty as prescribed in Section C3.3.1.5 of  

the Preferential Procurement Point System Policy. 

N4.2 Monitoring of CPG 

Regular returns will be required from the contractor, to be submitted with each payment certificate. 

 No payment will be done if these forms are not submitted with the payment certificate. 

       Examples of the forms to be used are illustrated under Annexure C5.1 of this document. 

N5 Training 

Provision is made in the PROJECT SPECIFICATIONS for structured training to be provided by the 
contractor to PDI’S and ABE’S. 
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T2.2. O QUALITY ASSURANCE PROGRAMME 

Bidder to submit details here below of his Quality Assurance Policy whereby he shall demonstrate that he 

has the following: 

(a) An Operating Quality Management System based on SABS/ISO 9001: 2000 international standards, 

if not, state alternative. 

(b) Proof of Quality Assurance Co-ordination. 

(c) Proven technical capabilities and resources to ensure Quality Management. 

(d) A recent assessment/audit report on his Quality Management and Quality Control System(s). 

Contractor’s details with respect to items a), b), c) and d): 

 

 

 

 

 

 

 

 

 

 

SIGNATURE OF BIDDER ……………………………DATE …………………………… 

 

 

 

 

 

 

 

 

 



 
MAKHADO MUNICIPALITY 

 
TENDER NO: 69 OF 2022 
 
CONSTRUCTION OF LANDFILL SITE MAKHADO AND RECYCLING CENTRE (ADDITIONAL MEGA CELL AND 
STORMWATER INFRASTRUCTURE) AT MAKHADO MUNICIPALITY WITHIN VHEMBE DISTRICT OF LIMPOPO 
PROVINCE 

85 
 

T2.2. P: INSURANCE STATEMENT 

BIDDER’S DECLARATION OF INSURANCES 

I/We hereby declare that the insurances enumerated below have been affected by me/us. 

I/We further declare that all premiums in respect of the insurances are fully paid up to date. 

Cover Effected 
Insurer and 

Policy Number 
Expiry Date 

Limits of 

Indemnity / 

Sums 

Insured 

Deductibles 

Contractor’s All Risks 

 

    

Occupational Injuries and 

Diseases 

    

Unemployment Insurance     

Motor Vehicle Insurance     

Other:     

     

We submit herewith a letter of good standing from the Workman’s Compensation Commissioner in respect  

of Occupational Injuries and Diseases Insurance. 

 

Bidder: ………………………………………………………………………………………… 

 

........................................................  ............................................................... 

Signature of Bidder     Print Name of Signatory 

.............................................................. 

Capacity 
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RDP1(E) SCHEDULE OF LABOUR CONTENT 

The Tenderer must complete the table below to reflect the labour force anticipated to be employed on this 
contract, including labour employed by sub-contractors.   
The specified target value is 5%, Note:  A minimum value of 100% of this 5% target value should be obtained 
from Local Labour content.   
 

Type of Labour Man-days 
Minimum Wage 
Rate per Unit 

Total Wage Cost (Excl 
VAT) 

 
Temporary Labour 
 

   

 
SMME/HDI’s Labour 
 

   

  TOTAL  
 

  PERCENTAGE  
 

Notes to Tenderer:  

(1) Labour is defined as hourly paid personnel or personnel paid per task. 

(2) The penalty for non-compliance during the contract or for fraudulent disclosure  

 

 

SIGNED ON BEHALF OF THE TENDERER: ……………………………………………… 
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RDP2(E) EMPLOYMENT OF ABE’S, EME OR QSE 

Target values of work to be executed by and goods & services to be procured from the above mentioned 
shall be 10%.   

Schedule 
Item No 

Name of 
ABE,EME or QSE 

Item 
Description/ 

Goods & 
Services to be 

provided 

Value 

Rands  
(Excl VAT) 

% of Tender Sum 
(Excl VAT) 

 
 
 
 
 
 
 
 
 
 

    

TOTAL     
 

 
Notes to tenderer: 

1. Regardless whether the tenderer fits the classification of an SMME/PDI, as defined On the 

specification, the tenderer nevertheless retains the obligation to commit to the target values 

prescribed. 

2. Tenderers shall insert “unknown” if an SMME/PDI has not been selected prior to tender closing 

date. 

3. The penalty for non-compliance during the contract or for fraudulent disclosure. 

4. The tenderer should list activities or items He/she wishes to Subcontract to the value of 30% 

of the Contract amount excluding Contingencies and VAT(15%) 

 

SIGNED ON BEHALF ON THE TENDERER …………………………………………… 
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RDP3(E) HDI EQUITY IN PROJECT 

The tenderer shall complete the table below 

Company Name  
(In Case of Joint Venture,  

all JV Partner Names) 

Other HDI Equity 
Share % 

Female Equity 
Share % 

Total HDI 
Equity Share 

% 

 

 

 

 

 

 

 

 

 

 

   

 

Notes to tenderer: 

The tenderer may be required to provide audited proof of equity distribution. In the case of public 
listed companies the ratios of equity shareholding are to be replaced by the ratio of HDI and female 
representative at directorship level. 

 

 

SIGNED ON BEHALF OF THE TENDERER …………………………………………… 
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RDP4(E) HDI SUPERVISORY STAFF 

The minimum value of HDI supervisory staff expressed as a percentage of the total number of staff be 10%.   

It is proposed to employ the following salaried personnel on this contract as supervisory staff:  

(Note: The Curriculum Vitae of each staff member proposed to be attached at 2.3A with  

relevant qualifications and traceable experience) 

Staff Category Number per Category HDI Status (Yes or No) 

   

   

   

   

   

   

TOTALS   

HDIs  as percentage of total …………………………………… % 

Notes to tenderer: 

1.  If personnel are hourly paid they cannot be classified as supervisory staff, regardless the 

       nature of their duties. 

2. The tenderer may be required to provide audited proof that the stated personnel are  

       salaried members of staff or contracted on a monthly fee. 

3. Examples of relevant personnel are: Site agent, assistant site agent, senior materials technician, 
senior surveyors and clerks. 

 

SIGNED ON BEHALF OF THE TENDERER  ……………………………………… 
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RDP5(E) ABE (AFFIRMABLE BUSINESS ENTERPRISE) DECLARATION AFFIDAVIT 

It is understood and agreed that should this contract be awarded to me an ABE Declaration Affidavit will 
be completed by each and every ABE, EME OR QSE employed by me on this contract and will be submitted 
to the Employer immediately upon demand by the Employer. 
 
 
 
 
 
 
SIGNED ON BEHALF OF THE TENDERER …………………………………………… 
 
 
An example of the SMME/PDI Declaration Affidavit is given. 
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RDP6(E) GENERIC TRAINING 

Name of Training Institution: …………………………………………………………..…… 

Name of Programme: ………………………………………………………………………… 

 

Trainer’s Name Qualification Subject 
 

   
 

   
 

   
 

   
 

   
 

   
 

   

   

   

 
Notes to tenderer: 
Provide details here, or attach hereto, the subjects to be covered and the manner in which the 
training  
is to be delivered. 
 
 
 
SIGNED ON BEHALF OF THE TENDERER…………………………………………… 
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RDP7(E) ENTREPRENEURIAL TRAINING 

Name of Training Institution:…………………………………………………………… 
 
Name of Programme:…………………………………………………………………… 
 

Trainer’s Name Qualification Subject 

 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 

 
Notes to tenderer: 
Provide details here, or attach hereto, the subjects to be covered and the manner in which the 
training  
is to be delivered. 
 
 
 
 
SIGNED ON BEHALF OF THE TENDERER………………………………………… 
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RDP8(E) ENGINEERING SKILLS TRAINING 

Name of Training Institution:……………………………………………………………… 
 
Name of Programme: …………………………………………………………………….. 
 

Trainer’s Name Qualification Subject 

 
 
 
 
 
 
 
 
 

  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
Notes to tenderer: 
Provide details here, or attach hereto, the subjects to be covered and the manner in which the 
training  
is to be delivered. 
 
 
 

SIGNED ON BEHALF OF THE TENDERER …………………………………………… 
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T2.3.A ORGANOGRAM AND CURRICULUM VITAE OF KEY PERSONNEL 

Tenderer to supply the Project Team for this contract and include curriculum vitae of key personnel.  

These curricula vitae shall provide evidence of relevant experience of the key staff.   

The personnel included here shall be used on the project unless otherwise agreed by the engineer. 

Contract Manager’s qualifications should be attached and traceable experience of this personnel will  

be essential. 

The Site Agent‘s qualifications should be attached and failing will lead to a project being suspended until  

such personnel with those qualifications is found to be part of the project. Also traceable experience of  

this personnel will be essential. 

Foreman’s qualifications should be attached and failing will lead to a project being suspended until  

such personnel with those qualifications is found to be part of the project. Also traceable experience of 

 this personnel will be essential. 

Safety Officer should also attach acceptable and minimum qualifications to be able to run OHS successfully 

 in this project. Also traceable experience will be essential, 
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MANAGEMENT AND KEY STAFF EXPERIENCE 

1. CURRICULUM VITAE OF CONTRACT MANAGER 

Name: Date of Birth: 

Profession: Nationality: 

Qualifications:  

Professional Registration Number:  

Name of Employer (Firm):  

Current Position: Years with the firm: 

Employment Record:  (List in chronological order stating with earliest work experience) 

 

 

 

Experience Record Pertinent to Required Service 

Certification 

I, the undersigned, certify that to the best of my knowledge and belief, this data correctly describes 

me, my qualifications and my experience. 

 

………………………………………………..  Date:  ………………………………………… 

[Signature of person named in schedule] 
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2. CURRICULUM VITAE OF SITE AGENT 

Name: Date of Birth: 

Profession: Nationality: 

Qualifications:  

Professional Registration Number:  

Name of Employer (Firm):  

Current Position: Years with the firm: 

Employment Record:  (List in chronological order stating with earliest work experience) 

 

 

 

Experience Record Pertinent to Required Service 

Certification 

I, the undersigned, certify that to the best of my knowledge and belief, this data correctly describes me, 

my qualifications and my experience. 

 

………………………………………………..  Date:  ……………………………………. 

[Signature of person named in schedule]                   
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3. CURRICULUM VITAE OF FOREMAN 

Name: Date of Birth: 

Profession: Nationality: 

Qualifications:  

Professional Registration Number:  

Name of Employer (Firm):  

Current Position: Years with the firm: 

Employment Record:  (List in chronological order stating with earliest work experience) 

 

 

 

 

Experience Record Pertinent to Required Service 

 

 

Certification 

I, the undersigned, certify that to the best of my knowledge and belief, this data correctly describes me, 

my qualifications and my experience. 

 

………………………………………………..  Date:  …………………………………… 

[Signature of person named in schedule] 
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4. CURRICULUM VITAE OF CONSTRUCTION SAFETY OFFICER 

Name: Date of Birth: 

Profession: Nationality: 

Qualifications:  

Professional Registration Number:  

Name of Employer (Firm):  

Current Position: Years with the firm: 

Employment Record: (List in chronological order stating with earliest work experience) 

 

 

 

 

Experience Record Pertinent to Required Service in Health and Safety 

 

 

 

 

 

 

Certification 

I, the undersigned, certify that to the best of my knowledge and belief, this data correctly describes me, 

my qualifications and my experience. 

 

……………………………………………..  Date:  ………………………………………… 

[Signature of person named in schedule] 
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T2.3. B PROJECT PROGRAMME AND METHOD STATEMENT 

Tenderer to supply project programme, using acceptable software, in sufficient detail to cover the various  

facets of the work.  

The programme of work will only be required as soon as the project is awarded to successful Bidder.  

This programme is to be supported by a method statement indicating the tenderer’s proposed work plan for  

the construction of the works. 

No Programme will be accepted if it is not informed by the amount of work on the Schedule of Quantities. 

 

Note: For submission within 14 days after Site Handover 

 

 

SIGNED ON BEHALF OF TENDERER: ............................................. ………………………….. 
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T2.3.C SCHEDULE OF ESTIMATED MONTHLY EXPENDITURE 

The tenderer shall state his estimated value of the work to be completed every month, based on his 
preliminary programme and his tendered unit rates, in the table below.  The amounts for contingencies and 
contract price adjustment shall not be included. 

MONTH VALUE (INCLUDING VAT) 

1 R ………………………………………………………………………… 

2 R ………………………………………………………………………… 

3 R ………………………………………………………………………...  

4 R …………………………………………………………………….…. 

5 R ………………………………………………………………….……. 

6 R ………………………………………………………………….…….  

7 R …………………………………………………………….…………. 

8 R ………………………………………………………………………. 

  

Retention(50%) R …………………………….…………………………………………  

Final Retention( 50%) R…………………………………………………….………………… 

 

TOTAL: R…………………………………………………………………… 

 

(EXCLUDING CONTINGENCIES AND CONTRACT PRICE ADJUSTMENT) 

 

SIGNED ON BEHALF OF TENDERER:.......................................................................... 
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T2.3. D RATES FOR SPECIAL MATERIALS 

Only bitumen products will be dealt with as a special material in terms of sub-clause 6.3 of the General  

Conditions of Contract 2015.  All products, as indicated in the contract data must be stated in the list below. 

The rates and prices for the special materials shall be furnished by the contractor, which rates and prices 

 shall exclude VAT but shall include all other obligatory taxes and levies. 

BASE MONTH: November 2022 

SPECIAL MATERIALS UNIT * 
RATE OR PRICE FOR THE 

BASE MONTH 

   

   

   

   

   

   

   

   

   

* Indicate whether the material will be delivered in bulk or in containers. 

When called upon to do so, the contractor shall substantiate the above rates or prices with  

acceptable documentary evidence. 

 

 

SIGNED ON BEHALF OF TENDERER: ...................……………………………………………… 
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T2.3. E. RATES OF LABOUR AND MATERIALS (DAYWORK RATES) LABOUR 

The rates for labour indicated below shall be the total cost to the Employer, and shall include for all the  

Contractor's profits, overheads, wages, accommodation, travelling, subsistence and other costs relative to  

the employment by the Contractor of the personnel detailed, and for hand and portable electric or pneumatic 

 tools and consumables normal to the trade of the respective personnel. 

Contractor's labour rates are based on a normal ……………. hours/day 

The application and use of these rates shall be at the sole discretion and subject to the prior approval of  

the Engineer. 

Item 

No 
Category 

Rate per Day in Rand 

Normal Overtime 
Sundays and 

PPH 

1         

2         

3         

4         

5         
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MATERIALS 

The Contractor shall indicate hereunder the percentage mark-up required on the net cost of materials  

actually, used on site.  Proof of cost of materials shall be furnished by invoices. 

Percentage Mark-up …………… % (Default 5%) 

 

____________________________________________________________           

SIGNATURE OF BIDDER     

_____________________________________________________________ 

DATE:  

              

______________________________________________________________  

PRINT NAME OF SIGNATORY 

 

_______________________________________________________________ 

ON BEHALF OF:( THE BIDDER) 
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                         PART C2……………………..PRICING DATA 
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PART C1: AGREEMENT AND CONTRACT DATA 

C1.1           FORM OF OFFER AND ACCEPTANCE..........................................................................107 
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PART C1: AGREEMENT AND CONTRACT DATA 

C1.1. FORM OF OFFER AND ACCEPTANCE 

Offer 

The employer, identified in the acceptance signature block, has solicited offers to enter into a contract in 
respect of the following works: 

Contract No: 69 of 2022 

Project Name: Construction of Landfill Site Makhado and Recycling Centre (Additional Mega Cell 
and Stormwater Infrastructure) at Makhado Municipality within Vhembe District of Limpopo 
Province 

The Tenderer, identified in the offer signature block below, has examined the documents listed in the Tender 
Data and addenda thereto as listed in the tender schedules, and by submitting this offer has accepted the 
conditions of Tender. 

By the representative of the Tenderer, deemed to be duly authorized, signing this part of this Form of Offer 
and Acceptance, the Tenderer offers to perform all of the obligations and liabilities of the contractor under 
the contract including compliance with all its terms and conditions according to their true intent and meaning 
for an amount to be determined in accordance with the conditions of contract identified in the contract data. 

THE OFFERED TOTAL OF THE PRICE INCLUSIVE OF VALUE ADDED TAX IS (CONTRACT PRICE) 

.................................................................................................................................................. 

……………………………………………………………………………………………………..…… 

…………………………………………………………………………………………………..……… 

(Amount in Words) 

R…………………………. . ...................................................................................................... (In figures) 

This offer may be accepted by the employer by signing the acceptance part of this Form of Offer and 
Acceptance and returning one copy of this document to the Tenderer before the end of the period of validity 
stated in the Tender Data, whereupon the Tenderer becomes the party named as the Contractor in the 
Conditions of Contract identified in the Contract Data. 

For the Tenderer: 

Signature(s) ..............................................................  

Name(s) ....................................................................  ........................................................ . 

Capacity .................................................................... …………. ..........................................  

(Name and address of organization) …………………………………………………………….. 

 ……………………………………………………………………………………….……….. 

 ……………………………………………………………………………………………….. 

Signature and Name of witness: 

Signature ..................................................................………………………………………… 

Name………………………………………………………………………………………………… 

Date…………………………………………………………………………………………………… 
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Acceptance 

By signing this part of this Form of Offer and Acceptance, the Employer identified below accepts the 

Tenderer’s Offer.  In consideration thereof, the Employer shall pay the Contractor the amount due in 

accordance with the Conditions of Contract identified in the Contract Data.  Acceptance of the Tenderer’s 

Offer shall form an agreement between the Employer and the Tenderer upon the terms and conditions 

contained in this Agreement and in the Contract that is the subject of this Agreement. 

The terms of the contract are contained in: 

  

            PART C1  Agreements and contract data, (which includes this agreement) 

 PART C2 Pricing data 

 PART C3 Scope of work 

 PART C4 Site information 

            PART C5 Appendices 

Drawings and Documents or parts thereof, which may be incorporated by reference into Parts C1 to C4 

above. 

Deviations from and amendments to the documents listed in the Tender Data and any addenda thereto as 

listed in the Tender Schedules as well as any changes to the terms of the offer  

Agreed by the tenderer and the employer during this process of Offer and Acceptance, are contained in the 

Schedule of Deviations attached to and forming part of this Agreement.  No amendments to or deviations 

from said documents are valid unless contained in this Schedule, which must be signed by the authorised 

representative(s) of both parties. 

The tenderer shall within Three weeks after receiving a completed copy of this agreement, including the 

schedule of deviations (if any), contact the Employer’s agent (whose details are given in the contract data) 

to arrange the delivery of any bonds, guarantees, proof of insurance and any other documentation to be 

provided in terms of the Conditions of Contract identified in the Contract Data at, or just after, the date this 

Agreement comes into effect.  Failure to fulfil any of these obligations in accordance with those terms shall 

constitute a repudiation of this agreement. 

Notwithstanding anything contained herein, this agreement comes into effect on the date when the Tenderer 

receives one fully completed original copy of this document, including the Schedule of Deviations (if any).  

Unless the Tenderer (now Contractor) within five days of the date of such receipt notifies the employer in 

writing of any reason why he cannot accept the contents of this agreement, this agreement shall constitute 

a binding contract between the parties. 
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For the Employer: 

Signature(s) ..............................................................………..……..........................................................
  

Name(s) ....................................................................…
 ……………………………………….... ............. 

Capacity ....................................................................……….. .................... ……………………          

  
Name and address or organization: 

  .. ………………………………………………………………………………………………… 

 ………………………………………………………………………………………………… 

 ………………………………………………………………………………………………… 

 ………………………………………………………………………………………………… 

Signature and Name of witness: 

Signature:  ................................................................…………………………………………… 

Name: ……………………………………………………………………………………………… 

Date :   ………………………………………………………………………………………………… 
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Schedule of Deviations 

 Notes: 

i) The extent of deviations from the tender documents issued by the Employer prior to the tender 
closing date is limited to those permitted in terms of the conditions of Tender, 

j) A Tenderer’s covering letter shall not be included in the final contract document. Should any matter 
in such, letter which constitutes a deviation as aforesaid become the subject of agreements 
reached during the process of , offer and acceptance, the outcome of such agreement shall be 
recorded here, 

k) Any other matter arising from the process of offer and acceptance either as a confirmation, 
clarification or change to the tender documents and which it is agreed by the parties becomes an 
obligation of the contract shall also be recorded here, 

l) Any change or addition to the tender documents arising from the above agreements and recorded 
here, shall also be incorporated into the final draft of contact, 

Item Deviation Details 

  

  

  

  

  

 

By the duly authorised representatives signing this schedule of deviations, the Employer and the Tenderer 
agree to and accept the foregoing Schedule of Deviations as the only deviations from and amendments to 
the documents listed in the Tender Data and addenda thereto as listed in the Tender Schedules, as  

well as any confirmation, clarification or changes to the terms of the offer agreed by the Tenderer and the 
Employer during this process of offer and acceptance. 

It is expressly agreed that no other matter whether in writing, oral communication or implied during the 
period between the issue of the tender documents and the receipt by the Tenderer of a completed signed 
copy of this Agreement shall have any meaning or effect in the contract between the parties arising from 
this Agreement. 

For the Tenderer: 

Signature(s) ..............................................................  .........................................................  

Name(s) ....................................................................  .........................................................  

Capacity ....................................................................  .........................................................  

Name and address of organization: 

  .............. ……………………………………………………………………………………….. 

  ............ ………………………………………………………………………………………… 

  ............ ………………………………………………………………………………………… 
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  ............ ………………………………………………………………………………………… 

Signature and Name of witness 

Signature:……………………………………………………………………………………………… 

Name:   ….…..………………………………………………………………………….…………… 

Date:      ……………………………………………………………………………………………… 

 

For the Employer: 

Signature(s) ..............................................................  

Name(s) ....................................................................  

Capacity. ...................................................................  .........................................................  

  ....................................................................................................................................   

Name and address of organization: 

  .............. ……………………………………………………………………………………….. 

  ............ ………………………………………………………………………………………… 

  ............ ………………………………………………………………………………………… 

Signature and Name of witnesses: 

Signature:…………………………….……………… ....……………………………………………. 

Name :………………………………………………………………………………………………….. 

Date:   …………………………………………………………………………………………………. 
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CONFIRMATION OF RECEIPT 

 

The Tender, (now Contractor), identified in the offer part of this Agreement hereby confirms receipt from the 
Employer, identified in the Acceptance part of this Agreement, of one fully completed original copy of this 
Agreement, including the Schedule of Deviations (if any) today: 

The……….....(day)of…………….……………(Month)20……….……(year) 
at………………………....................................................................(place) 

 

For the Contractor: 

            Signature………………………………………………………………………………. 

 Name……………………………………………………………………………………… 

 Capacity……………………………………………………………………………………. 

 

Signature and name of witness: 

            Signature…………………………………………………………………………………… 

 Name………………………………………………………………………………………. 
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C1.1.A AGREEMENT IN TERMS OF THE OCCUPATIONAL HEALTH AND SAFETY ACT, 1993 (ACT 
NO. 85 OF 1993) 

THIS AGREEMENT made at............................................................ on this, the ...................... day of 
.................................. in the year..................... between Makhado Municipality (hereinafter called "the 
Employer") on the one part, herein represented by 
......................................................………………............……in his capacity as 
……………………………………………..……............................. and delegate of the Employer  
and.........................................................................................................................…………. 
(hereinafter called "the Principal Contractor") of the other part, herein represented by  
……………………………………………………………………………………in his capacity as 
.............…………………........................................................................................................... 

WHEREAS the Employer is desirous that certain works be constructed, as stated above in the title 
description and has accepted a tender by the Principal Contractor for the construction, completion & 
maintenance of such works and whereas the Employer and the Principal Contractor have agreed to certain 
arrangements and procedures to be followed in order to ensure compliance by the Principal Contractor with 
the provisions of the Occupational Health and Safety Act 1993 (Act 85 of 1993 and the Construction 
Regulation, July 2003); 

 

NOW THEREFORE THIS AGREEMENT WITNESSETH AS FOLLOWS: 

1. The Principal Contractor shall execute the work in accordance with the contract documents 
pertaining to this contract.  

2. This Agreement shall hold good from its commencement date, which shall be the date of a written 
notice from the employer or engineer requiring him to commence the execution of the Works, to 
either: 

a) the date of the final certificate issued in terms of clause 5.16 of the General Conditions of 
Contract for Construction Works 2015 (3rd Edition) as issued by the South African Institution 
of Civil Engineering (hereinafter referred to as "the GCC 2015"), as contained in the contract 
documents pertaining to this contract, or 

b) the date of termination of the contract in terms of clauses 9.1,9.2 or 9.3 of the GCC 2015. 

3. The Principal Contractor declares himself to be conversant with the following: - 

a) All the requirements, regulations and standards of the Occupational Health and Safety Act (Act 
85 of 1993), hereinafter referred to as "The Act", together with its amendments and with special 
reference to the following Sections of The Act. 

i) Section 8:  General duties of employers to their employees. 

ii) Section 9: General duties of employers and self-employed persons to persons other 
than employees. 

iii) Section 37: Acts or omissions by employees or mandatory and 

iv) Sub-section 37(2) relating to the purpose and meaning of this Agreement. 

v) Construction Regulations 2003, and other safety regulations, as applicable. 

b)The procedures and safety rules of the employer as pertaining to the Principal Contractor and to 
all his sub-contractors. 
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4. The Principal Contractor is responsible for the compliance with the Act by all his sub-contractors, 
whether or not selected and/or approved by the employer. 

5. The Principal Contractor warrants that all his and his sub-contractors’ employees (permanent or 
temporary) are covered in terms of the Compensation for Occupational Injuries and Diseases Act 
1993 which cover shall remain in force whilst any such employees are present on site. The Principal 
Contractor shall submit a written report to this effect at each Progress Site Meeting.  A letter of good 
standing from the Compensation Commissioner to this effect must be produced to the Employer 
upon signature of the agreement. 

6. The Principal Contractor undertakes to ensure that he and/or his sub-contractors and/or their 
respective employees will at all times comply with the following conditions: 

a) The Principal Contractor shall assume the responsibility in terms of Section 16.1 of the 
Occupational Health and Safety Act.  The Principal Contractor shall not delegate any duty in 
terms of Section 16.2 of this Act without the prior written approval of the Employer.  If the 
Principal Contractor obtains such approval and delegates any duty in terms of section 16.2 
a copy of such written delegation shall immediately be forwarded to the Employer. 

b) All incidents referred to in the Occupational Health and Safety Act shall be reported by the 
Principal Contractor to the Department of Labour as well as to the Employer. The Employer 
will further be provided with copies of all written documentation relating to any incident. 

c) The Employer hereby obtains an interest in the issue of any formal enquiry conducted in 

terms of section 32 of the Occupational Health and Safety Act into any incident involving the 

Principal Contractor and/or his employees and/or his sub-contractors. 

 

In witness thereof the parties hereto have set their signatures hereon in the presence of the subscribing 

witnesses: 

 

SIGNED FOR AND ON BEHALF OF THE EMPLOYER: ......................................................... 

DATE:  ………………………………………………………………………………………………… 

WITNESS:  1................................................... 2 …………………………….…… 

NAME(IN CAPITALS) 1................................................... 2 ………………………….……… 

 

SIGNED FOR AND ON BEHALF OF THE PRINCIPAL CONTRACTOR: ..........................…… 

DATE:  ……………………………………………………………………………………………….. 

WITNESS: 1................................................... 2 ………………………………………..… 

NAME(IN CAPITALS) 1..............................................2 …………………………..……………… 
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C1.1.B FORM OF INTENT TO PROVIDE A DEMAND GUARANTEE 

If my/our bid is accepted, I/we will, when required and within the time stipulated, provide a guarantee of  

Insurance Company (name)…………………………………………………………………....... 

 

(of address)……………………………………………………………………………………………… 

……………………………………………………………………………………………………………………………

……………………………………………………………………………………… 

Or  

Commercial Bank (Name) …………………………………………........................................ 

(Branch)  ………………………………………………………………………………….................................. 

(of address)  ……………………………………………………………………………………..… 

………………………………………………………………………………………………………… 

to be approved by you, the Employer, for the amount stipulated. 

I/we understand that failure to produce an acceptable Demand Guarantee within the stipulated period is a 

fundamental breach of Contract, entitling the Employer to: 

(i) withhold all payments which may be due to the Contractor pending compliance with the stipulated 

requirements to produce an acceptable Demand Guarantee. 

(ii) instruct the Contractor to cease all work pending provision of the Demand Guarantee, and 

(iii) Cancel the Contract. 

   Signed ……………………………………… Date ………………………………… 

   Print Name ……………………………………… Position ………………………………….. 

   Bidder …………………………………………………………………………………………… 

ENDORSEMENT 

In all cases the Deed of Surety ship must be inscribed with the number of the guarantee of policy, as 
applicable. 
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C1.1.C. FORM AGREEMENT IN TERMS OF THE MINE HEALTH AND SAFETY ACT, (ACT No. 29 OF 
1996) AS AMENDED BY THE MINE HEALTH AND SAFETY AMENDMENT ACT (ACT No. 72 OF 1997) 

THIS AGREEMENT made at …………………………………….on this ………………..day of 
………………………………….in the year………….. between Makhado Municipality (hereinafter) called “the 
Employer”) of the one part, herein represented by ………….……………………………… in his capacity as 
…………………………………….and delegate of the Employer in terms of the Employer’s standard powers 
of delegation pursuant to the provisions of Act No. 7 of 1998 and ……………………………………in his 
capacity as …………………………………………….. and being duly authorised by virtue of a resolution 
appended hereto as 
Annexure A: 
WHEREAS the Employer is desirous that certain works be constructed, (insert contract title) and has 
accepted a tender by the Contractor for the construction, completion and maintenance of such works and 
whereas the Employer and the contract have agreed to certain arrangements and procedures to be followed 
in order to ensure compliance by the Contractor with the provisions of the Mine Health and Safety Act (Act 
29 of 1996); as amended by the Mine Health and Safety Amendment Act (Act No. 72 of 1997). 
NOW THEREFORE THIS AGREEMENT WITNESSETH AS FOLLOWS: 
1. The Contractor shall himself obtain the Mining Authorisation for the sites. 
2. The Contractor shall assume responsibility for the Environmental Management Programmes 

(EMP) in respect of the sites and shall ensure that the sites are rehabilitated at the conclusion 
of the Contract. 

3. The Contractor shall comply with the provisions of the Act and the requirements of the Director: 
Mineral Development of the Department of Minerals and Energy in making the necessary 
financial provisions to mine optimally and safety and to rehabilitate the surface of the land 
concerned satisfactory and to carry out the EMP.  All costs incurred in providing a guarantee or 
other financial provision shall be borne by the Contract. 

4. This Agreement shall hold good from the date on which the Mining Authorisation is issued until 
the date on which a Closure Certificate is issued in terms of the Minerals Act, 1991. 

5. Nothing in this Agreement shall exonerate the Contractor from compliance with any 
requirements of the Engineer regarding the rehabilitation of sites prior to the issue of a Final 
Approval Certificate in terms of clause 5.16 of the General Conditions of Contract (2015). 

6. The Contractor shall undertake all the duties and accept all the responsibilities of the owner in 
compliance with the requirements of the Act as amended. 

  7.               The Contractor accepts responsibility for compliance with the Act, as amended, by all his sub-
contractors whether or not selected and/or approved by the Employer. 

In witness thereof the parties have set their signatures hereon in the presence of the subscribing witnesses: 
 
SIGNED ON BEHALF OF THE EMPLOYER   

AS WITNESS: 

1. ................................................................  2…………………………………………… 

NAME (Print):  .............................................  NAME (Print):…………………………… 

SIGNED ON BEHALF OF THE CONTRACTOR  ................................ ………………………….. 

AS WITNESS: 

1. ................................................................   2.  ..............................................................  

NAME (Print):  ................................. ……….. NAME (Print): ................................................  
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C1.1.D. APPOINTMENT IN TERMS OF SECTION 4 OF THE MINE HEALTH AND SAFETY ACT, (ACT 
No. 29 OF 1996) AS AMENDED BY THE MINE HEALTH AND SAFETY AMENDMENT ACT (ACT No. 
72 OF 1997) 

I,……………………………………………………...……………………………. in my capacity as 

……………………………….. of the Employer, The Municipality who is the owner of the Mine(s) state 

name(s) or state “to be worked under the requirements of the above mentioned, hereby appoint 

…………………………….………in his capacity as …………………………………….. of the Contractor to 

perform all functions entrusted to the Employer by Sections 2 and 3 of the Act, as amended 

 

SIGNED:………………………………………………………. ......................................................  

 

DATE:………………………………………………………… .......................................................  

 

WITNESS: 1…………………………………….……. 2.  ........................................................  

 

NAME (Print): 1…………………………………….……. 2.  ........................................................  

 

I hereby accept the above appointment 

 

SIGNED:………………………………………………………. ......................................................  

 

DATE:……………………………………………………….. .........................................................  

 

WITNESS: 1…………………………………….……..2.  ........................................................  

 

NAME (Print): 1…………………………………………...2.  ........................................................  

 

 
Note to tenderer: 
The person appointed by the Employer in terms of Section 4 of the above Act, as amended, having 
accepted the appointment, is required under Section 3 of the Act as amended to appoint one or more 
Managers to be responsible for the day to day management and operation of the mine. The form of 
appointment, completed and signed, shall be submitted by the successful tenderer for the approval 
of the Employer before the Contract is signed. 
 
I,………………………………………………… having been appointed in terms of Section 4 of the Act, as 
amended to perform all functions entrusted to the Employer by Sections 2 and 3 of the act, as amended, 
hereby appoint ……………………………………… in his capacity as …………………………… of the 
Contractor……………………………..as Manager, who, in terms of Section 3 of the Act, as amended, will be 
responsible for the day to day management and operation of the mine(s). 
 
SIGNED:……………………………………………………. .........................................................  

 

DATE: ………………………………………………………………………………………………. ....  
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WITNESS: 1………………………………. ………. 2.  ........................................................  

 

NAME Print):1…………………………………………….2 . .......................................................  

 

I hereby accept the above appointment: 

 

SIGNED:……………………………………………………………………………………………. ....  

 

DATE:…………………………………………………………………………………………………...  

 

WITNESS: 1………………………………. …… 2.  ........................................................  

 

NAME (Print):1……………………………………..… 2..  ........................................................  
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C1.1.E. MINE HEALTH AND SAFETY ACT No. 29 OF 1996 AND AMENDMENT ACT No. 72 OF 1997 

DEFINITIONS: 
Section 102 of the Mine Health and Safety Act refers. 
1. Mine means, when – 
(a)   “used as a noun- 
 (i)any borehole, or excavation, in any tailing or in the earth, including the portion of the 

earth that is under the sea or other water, made for the purpose of searching for or 
winning a mineral, whether is being worked or not, or 

 (ii)any other place where a mineral deposit is being exploited, including the mining area 
and all buildings, structures, machinery, mine dumps, access roads or objects situated 
on or in that area that are used or intended to be used in connection with searching, 
winning, exploiting or processing of a mineral, or for health and safety purposes.  But, 
if two or more excavations, boreholes or places are being worked in conjunction with 
one another 

                                (iii) a works; and 
(b ) Used as a verb, the making of any excavation or borehole referred to in paragraph (a) (i),   or the 

exploitation of any mineral deposit in any other manner, for the purpose of winning a mineral including 
prospecting in connection with the winning of a mineral. 

 
2.  Minerals means any substance, excluding water, but excluding sand, stone, rock, gravel and clay, as 
well as soil, other than topsoil: 
 
(a) Whether that substance is in solid, liquid or gaseous form; 
(b) That occurs naturally in or on the earth, in or under water or in tailings, and 
(c ) That has been formed by or subjected to a geological process. 

                 “Processing” means the recovering, extracting, concentrating, refining, calcimining, classifying, crushing, 
milling, screening, washing, reduction, smelting or gasification or any mineral, and “process” has a 
similar meaning 

 
3.“Works” means any place, excluding a mine, where any person carries out- 
 

a) The transmitting and distributing to another consumer of any form of power from  
mine, by the owner thereof, to the terminal point of bulk, to the power supply meter on any 
such other consumer’s premises, or 

      b            Training at any central rescue station, or 
      c)           The making, repairing, re-opening or closing of any subterranean tunnel, or 
      d)            Any operations necessary in connection with any of the operational listed in this paragraph. 
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C1.1.F. AGREEMENT IN TERMS OF THE MINE HEALTH AND SAFETY ACT, (ACT No. 29 OF 1996) 
AS AMENDED BY THE MINE HEALTH AND SAFETY AMENDMENT ACT (ACT No. 72 OF 1997) 

THIS AGREEMENT made at ……………………………….on the …………………..day of 
………………………………….in the year………….. between the Municipality (hereinafter) called “the 
Employer”) of the one part,  
herein represented by ……………………………………...……………………….. in his capacity 
as……………………………………..and delegate of the Employer in terms of the Employer’s standard 
powers of delegation pursuant to the provisions of Act No. 7 of 1998 and ……………………………………in 
his capacity as …………………………………………….. and being duly authorised by virtue of a resolution 
appended hereto as 
a resolution appended hereto as Annexure A: 
WHEREAS the Employer is desirous that certain works be constructed, (insert contract title) and has 
accepted a tender by the Contractor for the construction, completion and maintenance of such works and 
whereas the Employer and the contract have agreed to certain arrangements and procedures to be followed 
in order to ensure compliance by the Contractor with the provisions of the Mine Health and Safety Act (Act 
29 of 1996); as amended by the Mine Health and Safety Amendment Act (Act No. 27 of 1997). 
 
NOW THEREFORE THIS AGREEMENT WITNESSETH AS FOLLOWS: 
1. The employer shall obtain the Mining Authorisation for the particular site where mining  
      activities, as defined in the Mine Health and Safety Act, No. 29 of 1996 as amended, are  
   to be conducted. 
2. The contractor shall assume responsibility for the Environmental Management Programme 
      (EMPR) in respect of the site and shall ensure that the site is rehabilitated at the conclusion   of the 

contract. 
3.  The contractor declares himself to be conversant with: 
       a)     All the requirements, regulations and standards of the Act, together with its  
                amendments. 

b) The procedures and safety rules of the Employer as pertaining to the Contractor and to  all his 
sub-contractors. 

4. The contractor is responsible for the compliance with the Act and its amendments by all his 

Subcontractors, whether or not selected and/or approved by the Employer. 

SIGNED ON BEHALF OF THE EMPLOYER   
AS WITNESS: 
1. ................................................................   2.  ..............................................................  
 
NAME (Print):  .............................................  NAME (Print): ................................................  
 
SIGNED ON BEHALF OF THE CONTRACTOR  ....................................................................  
 
AS WITNESS: 
1. ................................................................   2.  ..............................................................  
 
NAME (Print):  .............................................  NAME (Print): ................................................  
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C1.2 CONTRACT DATA 

C1.2.1 Contract Specific Data 

The Conditions of Contract are the General Conditions of Contract for Construction Works (2010 and 2015) 
published by the South African Institution of Civil Engineering. (GCC). 

Section 1:  Data provided by the Employer 

Clause  

1.1.1.13. The defects liability period is 12(Twelve) Months 

1.1.1.14 The time for achieving practical completion is 14 days 

1.1.1.15 The employer is Makhado Municipality 

1.1.1.26 Pricing Strategy is Re-Measurement Contract. 

1.2.1.2 The employer’s address for receipt of communication is: 

Telephone: (015) 519 3000 Facsimile:  (015) 516 6145 
Address: 

 Private Bag X2596 

 Makhado Municipality 

 0920 

1.1.1.16 Name of Engineer is Mr. Alpheus Matshimbe 

1.2.1.2 The address of the Engineer is : 

Telephone: (015) 291 3892 Facsimile: (086) 664 6282/(015) 2912821 
e-mail:admin@victorydevelopment.co.za 

Address:  

14 Paul Kruger Street 

 Polokwane 

 0699 

5.3.1 The documentation required before commencement with works execution are: 

Health and Safety plan (Refer to clause 4.3) 

Initial programme (Refers to clause 5.6) 

Security (Refers to clause 6.2) 

Insurance (Refers to clause 8.6) 

5.3.2 The time to submit the documentation required before commencement with works 
execution is 28 days. 

mailto:admin@victorydevelopment.co.za
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Clause  

5.5.1 Subject to the requirement of the Contract as to the Practical Completion of any 
portion of the Permanent Works before Practical Completion of the whole, the whole of 
the Works shall be completed within the Due Completion (8 Months) 

5.8.1 Non-working days are Sundays, Public Holidays and Year End Break starting from 19th 
December to 05th January.( request can be made in writing) 

5.13.1 The penalty for failing to complete the work is R2000 per working day or 2/30 x R30 
000.00 per month 

5.16.3 The latent defect is 10years. 

6.5.1.2.3 The percentage allowance to cover overhead charges is 15% on day works 

6.8.2 

 

The value of payment certificates is to be adjusted in accordance with the  

Contract Price Adjustment Schedule, were 

The value of “x” is 0,150 
The values of the co-efficient are:  


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Fixed: Estimate less than R10 000 000 or period less than 6 months 

CPA: Estimate more than 10 000 000 or a contract period more than 6 months 

New Construction Rehabilitation Labour Intensive 
x = 0,150 … … 
a =  0,25 0,26 … 
b =  0,30 0,30 … 
c =  0,37 0,37 … 
d =  0,08 0,07 … 

“L” is the “Labour Index” and shall be the “Consumer Price Index” for the urban area 
specified in the Contract, as published in the Statistical Release P0141.1 in table 21 of 
Statistics South Africa. 

“P” is the “Plant Index” and shall be the “Civil Engineering Plant” index as published in 
the Statistical Release P0142.1 in table 16 of Statistics South Africa. 

“M” is the “Materials Index” and shall be the price index for “Civil Engineering (Materials)” 
as published in the Statistical Release P0142.1 in table 15 of Statistics South Africa. 

“F” is the “Fuel Index” and shall be the index for “Civil Engineering” as published in 
Statistical Release P0142.1 Table 16 of Statistics South Africa. 

The suffix “o” denotes the basic indices applicable to the base month, which shall be the 
month prior to the month in which the closing date for the tender falls. 
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Clause  

The suffix “t” denotes the current indices applicable to the month in which the last day 
of the period falls to which the relevant payment certificate relates. 

If any index relevant to any particular certificate is not known at the time when the 
certificate is prepared, the Engineer shall estimate the value of such index.  Any 
correction, which may be necessary when the correct indices become known, shall be 
made by the Engineer in subsequent payment certificates. 

The urban area nearest the site is Makhado Town 

The base month is November 2022 (the month prior to the month in which the closing 
date of the tender falls) 

6.8.3 If price adjustment for variations in the cost of special materials is provided for in the 
Contract Data, it shall be made in the manner set out in the Contract Price Adjustment 
Schedule. 

6.10.1.5 The percentage advance on materials not yet built in to permanent work is 80%. 

6.10.3 The limit of retention money is 10%. 

6.10.4 The Engineer shall deliver to the Employer and the Contractor the payment certificate 
referred to in clause 6.10.1 within 7days of the receipt by the Engineer of the 
Contractor’s said statement. Any dissatisfaction in respect of such payment certificate 
shall be dealt with in terms of Clause 10.2. The Employer shall pay the amount due to 
the Contractor within 28days of receipt by the Employer of the payment certificate 
signed by the Engineer. Payment shall be subject to the Contractor submitting a Tax 
Invoice, if required by Law, to the Employer for the amount due. 

8.6.1.1.2 The value of Plant and materials supplied by the Employer to be included in the 
insurance sum. 

8.6.1.1.3 The amount to cover Professional Fees for repairing and damage and loss to be 
included in the insurance sum. 

8.6.1.2 The following additional and varied insurances are required: 
SASRIA 

8.6.1.2a The limit of the liability insurance required should not be less than the contract amount. 
This All-Risk Insurance should be submitted 21days after the Letter of Acceptance 

8.6.1.3 The limit of Indemnity for Liability Insurance is R............................................... 

8.6. a. The amount of the Guarantee is to be as follows. 

(a)     No surety for projects between R0 and R 500 000 

(b) 1% surety for projects between R500 000 and R1 million 

(c) 2,5% surety for projects between R1 million and R2 million 
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Clause  

(d) 5% surety for projects above R2 million not exceeding R5 million 

(e) 10% surety for projects above R5 million 

8.6. b. The Guarantee (10%) is to be delivered within 21 days after the Letter of Acceptance. 

10.1.1.1 The Contractor shall, within 28days after the circumstance, event, act or omission 
giving rise to such a claim, referring to this Clause and setting out. 

 

10.3.2 If either party shall have given notice in compliance with Clause 10.3.1, the dispute 
shall be referred immediately to adjudication in terms of 10.5, unless amicable 
settlement is contemplated. 

 

10.5.3 The number of Adjudication Board Members to be appointed is minimum of 3 

Special 
Clause in 
terms of 
Retention 
Guarantee 

 

No Retention Money Guaranteed may be permitted on this contract.  

Special 
Clause in 
terms of 
RDP 

Requirements in terms of government’s reconstruction and development programme. 

Target values 

In this contract the minimum target values shall be as follows: 

 Labour Maximisation : 5%  
 ABE support : 10% 

 HDI Supervisory Staff  : 10% 

The penalties for not reaching the required target values will be calculated at 20% of 
the difference between the set target values and the actual target values 
achieved by the contractor at completion of the works. No bonuses for achieving 
the set target values are applicable.  
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Section 2:  Data provided by the Contractor 

Clause   

1.1.1.9 The contractor is  ................................................................................................................  

1.2.1.2 The contractor’s address for receipt of communication is: 

Telephone:………………………….Facsimile:……………………………………………….. 

email:………………………………..Cell………………………………………………………. 

Address:……………………………………………………………………………………….….. 

             …………………………………………………………………………………………… 

             …………………………………………………………………………………………… 

1.1.1.14 The time for achieving practical completion is………………………………................. 

6.5.1.2.3 The percentage allowance to cover overhead charges is……………………............. 

6.8.3 The variation in cost of special materials is…………………………………..….. 

5.14 The Works shall be completed within …………………….. as proposed by the contractor. 
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The following amendments of the General Conditions of Contract 2015, 3rd edition apply to this 
contract.   

1. GENERAL  

      1.2 Definitions 

      1.1.1.2 Certificate of Completion means the certificate issued by the Engineer stating the date on which 
completion was achieved. 

      1.1.1.4 Certificate of Practical Completion means the certificate issued by the Engineer stating the date 
on which Practical Completion was achieved 

      1.1.1.5 Commencement Date means the date that the Agreement, made in terms of the Form of Offer and 
Acceptance, comes into effect. 

      1.1.1.7 Contract means the documentation of the Agreement between the parties in terms of the Form of 
Offer and Acceptance, and such written amendments or additions to the Contract as may be agreed to 
between the parties 

      1.1.1.12 Day mean a Calendar Day 

      1.1.1.13 Defects Liability Period means the period stated in the Contract Data, commencing from the issue 
of the Certificate of Completion or Certificates of Completion in the event of more than one Certificate 
of Completion having been issued for different parts of the works, during which the Contractor has both 
the right and the obligation to make good defects in the materials, Plant and workmanship covered by 
the Contract. 

      1.1.1.14 Due Completion Date means the date of expiry of the time stated in the Contract Data for 
achieving Practical Completion of the Works, calculated from the Commencement Date and as adjusted 
by such extensions of time or acceleration as may be allowed in terms of the Contract. 

      1.1.1.16 Engineer means the person named as the Engineer in the contract Data or any other person 
appointed from time to time by Employer and of Contractor is notified, in writing, to act as Engineer for 
the purposes of the Contract as substitute for the Engineer so named. 

      1.1.1.17 Engineer’s Preventative means the natural person appointed from time to time by the Engineer 
in terms of the Contract. 

      1.1.1.24 Practical Completion means that the whole or portion of the works has been reached a state of 
readiness, fit for the intended purpose, and occupation without danger or undue inconvenience to the 
Employer, although some work may be outstanding.  

      1.1.1.27 Re-measurement Contract means the Contractor is paid an amount determined from the actual 
quantities of work completed multiplied by the rates or prices for such work subject to adjustments in 
accordance with the contract. 

 

      1.1.1.29 Site means the land and other places made available by the Employer, for the purposes of contract, 
on, under, over, in or through which the works are executed. 

 

       1.1.1.30 Site Information means the document that describes the site as at the time of tender to enable 
the tenderer to price the tender and to decide upon the method of work and the programme. 
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         1.1.1.32 Temporary Works means the temporary works required for or in connection with execution of 
the Permanent Works and shall include items which are not intended to be permanent or to form part of 
the Permanent Works. 

         1.2 Interpretations 

         1.2.3   The common or statute law shall determine whether any person acting or purporting to act on 
behalf of the Employer, Engineer or Contractor is duly authorised, save to the extent that a party shall, 
by written notice to each of the others, designate a person or the holder of any office, to the exclusion 
of another person or holder of office, to have such authority, or to limit in any way, or terminate the 
authority of such designated person or holder of office. 

 

         1.3 General Provisions 

         1.3.1 No grant by the Employer or the Contractor to the other of any concession, waiver, condonation or 
allowance shall, in respect of any specific event or circumstance other than that in respect of which the 
grant was made, constitute a waiver of the rights of the grantor in terms of Contract or an estoppel of 
the grantor’s right to enforce the provisions of the contract. 

 

2. BASIS OF CONTRACT 

   2.1. Available data and information 

   2.1.2 The Contractor shall be deemed to have inspected the Site and its Surroundings and   

           to have studied all available information pertaining thereto before submitting his tender. The 
Contractor shall thus be deemed knowledgeable in respect of: 

    2.1.2.1. The form and nature of the Site and surroundings. 

    2.1.2.2.  Environmental, Hydrological and Climatic conditions. 

    2.1.2.3 The extent and nature of the work and materials required for execution and   

                Completion of the works. 

     2.1.2.4 The means of access to the Site and accommodation he may require. 

     2.1.2.5 The design of the Works and site conditions insofar as they affect the execution of the Works 
with regard to health, safety and environment. 

    

  2.2. Adverse physical Conditions 

     2.2.3. Unless otherwise instructed by the Engineer, the Contractor shall carry out the   additional   work 
proposed in the notice or notices under Clauses 2.2.1 and 2.2.2 without limiting the   

 right of the Engineer to order a suspension of work in terms of Clause 5.11 or a variation   in terms of Clause 
6.3. 

2.3     Technical data 

2.3.1. The Contractor shall be deemed to have based his tender on the technical data provided in the 
Contract and if, in the performance of the contract, any circumstances shall differ from the said technical 
data, which difference causes delay to Practical Completion and/or brings about proven additional cost,  



 
MAKHADO MUNICIPALITY 

 
TENDER NO: 69 OF 2022 
 
CONSTRUCTION OF LANDFILL SITE MAKHADO AND RECYCLING CENTRE (ADDITIONAL MEGA CELL AND 
STORMWATER INFRASTRUCTURE) AT MAKHADO MUNICIPALITY WITHIN VHEMBE DISTRICT OF LIMPOPO 
PROVINCE 

128 
 

the Contractor shall be entitled to make a claim in accordance with Clause 10.1. 

3.  ENGINEER 

3.1. Function of the Engineer 

3.1.1. The function of the Engineer is to administer the Contract as agent of the Employer, in accordance 

 with the provision of the Contract. 

3.1.4 The Employer may, by written notice to the contractor and the Engineer, authorise an   

           agent to act as his representative relating to the responsibilities imposed by  

           Occupational   

           Health and Safety Act on the Employer. Such an agent, if not the Engineer, shall be  

          responsible to the Engineer in terms of these Conditions of Contract. 

3.2. Engineer’s Representative: 

      3.2.2. The Engineer ‘s representatives shall: 

3.2.2.1. Observe the execution of the Works, examine and test materials and  

workmanship, and receive from the contractor such information as he shall reasonably require. 

      3.2.2.2. Have authority: 

      3.2.2.2.1. Assigned to him by any provisions of the Contract, 

      3.2.2.2.2. Assigned to him by the Engineer in terms of Clause 3.2.4, 

      3.2.2.2.3. To deliver to the Contractor oral or written communications from the  

          Engineer, and 

3.2.2.2.4. To receive, on behalf of the Engineer, oral or written communication from  

         the contractor. 

3.2.3.  Notwithstanding the aforesaid, the powers and authority of the Engineer’s     

      Representative shall be subject to the following conditions: 

      3.2.3.1. He shall have no authority to relieve the contractor of any of his obligations under  

 the contract and, unless he is authorised thereto in terms of Clause 3.2.4, he shall   

have no authority to order any work involving delay or any additional payment by      the employer, or to  

affect any variation of or in the works; 

3.2.3.2.  Notwithstanding any authority assigned to him in terms of Clauses 3.2.2 and 3.2.4, failure by 

 the Engineer’s Representative to disapprove of any work, workmanship or materials shall not prejudice 

 the power of the Engineer thereafter to disapprove    

         thereof and exercise any of his powers in terms of contract in respect thereof. 

 

3.2.4. The Engineer may, by written notice to the Contractor and the Employer, from time to time,  
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authorise the Engineer’s Representative, or any other person accountable to the Contract, and the act 
of 

 any such person within the scope of his authority shall, for the purposes of the Contract, constitute an 
act  

of the Engineer. 

4 CONTRACTOR’S GENERAL OBLIGATIONS 

4.2  Engineer’s instructions 

4.2.1 The Contractor shall, in carrying out his aforesaid obligations, comply with the     

  Engineer’s instructions on all matters relating to the works. 

4.2.2  The contractor shall take instructions only from the Engineer, the Engineer’s    Representative 
of 

4.2.3  a person authorised by the Engineer in terms of Clause 3.2.4. 

 

4.3 Legal Provisions 

4.3.2 If required, the contractor shall provide proof to the Engineer that the Contractor is  in good 

 standing with respect to duties, taxes, levies and contributions required in terms  of legislation 
applicable to the work in this Contract. 

4.4 Subcontracting 

4.4.1 The Contractor shall not subcontract the whole contract. 

4.4.2 The Contractor shall be liable for the acts, defaults and negligence of any subcontractor, his 
agents 

 or employees as fully as if they were the acts, defaults or negligence of contractor. 

       4.7. Fossils  

      4.7.1 All fossils, coin, articles of value or antiquity and structures and other remains or  

        things  of geological or archaeological interest discovered on the Site shall, as   

 between the     .............................................Employer and the Contractor, be deemed to be the 
absolute property of the Employer. 
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5.TIME AND RELATED MATTERS 

   5.4. Access to the Site 

  5.4.1   The Employer shall, upon the Engineer’s instruction to commence executing the works referred to 

 in Clause 5.3.1, give to the Contractor right of access to the Site, the  location of which is stated in the  

Site information (Including physical access to the extent  

stipulated in the Site information) and possession of the whole of the Site subject to any provision to grant  

the contractor possession of the Site subject to any provision to grant the contractor possession of the Site  

in portions and/or any requirements as to the order in which the works shall be executed, all as stipulated 

in  

the Site information. 

     5.4.3 If the Contractor suffer delay to practical completion and/or incurs proven additional  

    cost from failure of the Employer to give possession in accordance with the terms of this  

      Clause, the Contractor shall be entitled to make a claim in accordance with Clause   

      10.1, for which purpose the time limit of 28 days provided in Clause 10.1.1.1 shall    

     commence to run only from the time when possession of the Site has actually been given. 

     5.6 Programme 

     5.6.1 The Contractor shall deliver to the Engineer as part of the documentation required  

      before commencement with works execution in accordance with Clause 5.3.1, an initial  

       programme of carrying out the works in order to meet the Due Completion Date.   

       Whenever the approved programme no longer reflects that actual progress will meet the   

      Due Completion Date, the Contractor shall deliver to the Engineer an adjusted    

       programme 

     5.6.2 The initial programme and all subsequent adjusted programmes shall show and,  

     when relevant, describe in statements, the entire scope of the work to be performed   

     including but not limited to: 

     5.6.2.1 The commencement Date, commencement of the works Due Completion Date,  

    and the planned completion date, 

    5.6.2.2 The sequence, timing and the resources for carrying out the Works, 

     5.6.2.3 The dates for Site accesses and possessions, and approvals instructions,  

    inspections, tests and all information required to execute the works, 
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   5.6.2.4 The events influencing the execution of the Works, 

   5.6.2.5 Other programming information set out in the Scope of Work, 

   5.6.2.6 A detailed cash flow forecast and 

   5.6.2.7 On adjusted programmes, the actual progress achieved for the various parts of the  

            works and the amounts paid. 

   5.6.3 The Engineer shall, within 7 days after the Contractor has submitted the initial or adjusted 

programme, approve such programme or, giving his reasons, instruct the contractor to amend it failing 

which, the submitted programme shall be deemed to be the approved programme. 

   5.10 Delays attributable to the Employer 

   5.10.1 The contract may, in writing to the Engineer; demand compliance within a stated time by the 

Employer with the terms shall be specified in such demand. If the contractor suffers delay to Practical 

Completion and/or incurs proven additional cost from failure or delay on the part of the Employer, his 

agents, employees or other contractors (not employed by contractor) in fulfilling any necessary obligations 

in order to enable the works to proceed in accordance with the contract, the contractor shall be entitled to 

make a claim in accordance with Clause 10.1 for which purpose the time limit of 28 days provided in 

Clause 10.1.1.1 shall commence to run only from the time when compliance with the said terms has 

actually taken place. 

   5.11 Suspension of Works 

   5.11.1 The contractor shall, on the written order of the Engineer stating the cause of  

suspension, suspend the progress of the works or any part thereof for such time and in  

such manner as the Engineer shall order and shall, during such suspension, property  

protect the works as far as is necessary. 

   5.11.2 Unless such suspension or alteration is otherwise provided for in the contract or by  

reason of some default or breach of the contract by the contractor shall in respect of  

delay to practical completion and/or to proven additional cost of giving effect to the  

Engineer’s order, be entitled to make a claim in accordance with clause 10.1 

   5.11.3 If the progress of the works or any part thereof is so suspended for more than 84 days in total,  

the contractor may deliver a written notice to the engineer requiring permission to proceed with the works 

or 

 that part thereof in respect of which progress is suspended. 
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   6. PAYMENT AND RELATED MATTERS 

   6.3. Variation 

   6.3.1 If, at any time before the issue of the Certificate of Completion, the Engineer shall require any 

variation of the form, quality or quantity of works or any part thereof that may be necessary or of any reason 

appropriate, he shall have power to order the contractor to do any of the following: 

   6.3.1.1 Increase or decrease the quantity of any work included in the contract, 

   6.7. Measurement of the Works 

   6.7.3 The Engineer shall, when he wished to make any measurement on the site or requires any parts of 

the works to be measured in his presence, give notice of this fact and of the  

date and time at which he will be present to contractor who shall: 

   6.10. Payments  

   6.10.4 The Engineer shall deliver to the Employer and the Contractor the payment certificate referred to 

in Clause 6.10.1 within 7 days of the receipt by the Contractor’s said statement. Any dissatisfaction in 

respect of such payment certificates shall be dealt with in terms of Clause 10.2. The Employer shall pay the 

amount due to the Contractor  

within 28 days of receipt by the Employer of the payment certificate signed by the Engineer. Payment shall 

be subject to the Contractor submitting a tax invoice, if required by law, to the Employer for the amount due. 

   6.11  Variations exceeding 15 per cent 

  6.11.1 If, at the time of preparation of the payment certificate following the issue of certificate or certificates 

of completion for the whole of the works, it is found that the aggregate of: 

 

   6.11.1.1 All the variations made by the Engineer in terms of Clause 6.3 

   6.11.1.2 All additional payments allowed by the Engineer in terms of Clause 10.1 and 

   6.11.1.3 The adjustment upon measurement of the estimated quantities set out in the Bill  

                of Quantities for a Re-measurement contract. 

   7.4 Sample and Testing 

   7.4.3   The contractor shall, in accordance with scope of work or if instructed by the         

 Engineer, carry out tests on Plant and samples of materials intend to be incorporated     

 into the works and on any test specimen from portion of the works, and shall carry     

      out any other tests specified in Scope of Works. 

   8.6.  Insurances 
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    8.6.1 Except if provided otherwise in the contract Data, the Contract, without limiting his  

      obligations in terms of the terms of the contract, shall as part of the documentation  

      required before commencement with works execution in accordance with Clause 5.3.1       

      at his own, effect and maintain the following insurance in the joint names of the Employer    

      and contractor. 

   8.6.1.1 Insurance of the Works, plant intend for incorporation in the works, of all materials  

on the Site intended for incorporation in the works against damage or physical loss arising from 

whatever cause (except the cause set out in clause 8.3.1), for the period for which the contractor is 

responsible for the works in terms of Clause 8.2.1 and for a sum insured which shall be the aggregate 

of: 

 9. TERMINATION 

   9.1.5 if the Contractor is terminated on any account in terms of this clause, the contractor  

 shall be paid by the Employer (in as far as such amounts or items have not already  

 been covered by payments on account made to the contractor) for all measured work  

 executed prior to the date of termination, the amount (without retention) payable in  

             terms  of contract and in Contract and, in addition: 

   9.2.1.1 Application is made for the sequestration of the Contractor’s estate, or if the  

 Contractor publishes a notice of surrender of his estate, or presents a petition for the   

 acceptance of the surrender of his estate as insolvent, or (being a company or close  

 corporation) goes into liquidation, whether provisionally or finally (other than a  

            voluntary liquidation for the purpose of amalgamation or reconstruction) 

   9.3  Termination by Contractor 

   9.3.1 In the event that the Employer: 

   9.3.1.1   Persist in: 

   9.3.1.1.1 Repudiating the contract 

   9.3.1.1.2 Failing to pay the contractor the amount due in terms of any payment certificate  

    issued by the Engineer, within the time of payment provided in the contract, 

   9.3.1.1.3 Interfering with or obstructing the issue of any certificate for 14 days after receipt   

          of written notice from the contractor (with specific reference to this Clause) to remedy  

           the  default, 
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   10.1.5   Unless otherwise provided in the contract, the Engineer shall, within 28 days after    

  the contractor has delivered his claim in terms of Clause 10.1.1 as read clause 10.1.2,     

 give effect to clause 3.1.2 and deliver to the Contractor and the Employer his written  

 and adequately reasoned ruling on the claim (referring specifically to this clause). The  

 amount thereof, if any, allowed by the Engineer shall be included to the credit of the  

 contractor in the next payment certificate; 
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   C2.1. PRICING INSTRUCTIONS 

2.1 Pricing Instructions 

GENERAL 

The pricing instructions describe the criteria and assumptions which will be assumed in the Contract that 

the Bidder has taken into account when developing his prices. The Bills of Quantities record the Contractor’s 

rates for providing supplies, services, engineering and construction works in accordance with the Scope of 

Work. 

The terms of payment and the provisions for price adjustment, if applicable, are established in the Contract 

Data. These items are not described in the Pricing Data. 

 

The Bidder’s obligations in pricing the Bidder offer and the Employer’s undertakings in the checking and 

correction of arithmetical errors are dealt with in the Standard Conditions of Bidder contained in Annexure 

F of SANS 294, as amended in and read in conjunction with the Bidder Data. 

 

DOCUMENTS MUTUALLY EXPLANATORY 

 

The documents forming the Contract are to be taken as mutually explanatory of one another. The Bill of 

Quantities forms an integral part of the Contract Documents and shall be read in conjunction with the Bidder 

Data, Contract Data, Scope of Work, Site Information General and Special Conditions of Contract, the 

Specifications and the Drawings. 

 

DEFINITIONS 

 

For the purpose of this Bill of Quantities, the following words shall have the meanings hereby assigned to 

them: 

 

Unit :The unit of measurement for each item of work as defined in the Scope of Work and Site Information. 

Quantity :The number of units of work for each item. 

Rate : The payment per unit of measurement at which the Contractor Contracts to do the work. 

Amount: The product of the quantity and the rate Bided for an item. 

 

Sum :An amount contracted for an item, the extent of which is described in the Bill of Quantities, the 

specifications or elsewhere but the quantity of work of which is not measured in any units. 
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DESCRIPTIONS 

 

Descriptions in the Bill of Quantities are abbreviated and comply generally with those in the Standardised 

Specifications. Clause 8 of each Standardised Specification, read together with the relevant clauses of the 

Scope of Work, set out what ancillary or associated activities are included in the rates for the operations 

specified. Should any requirements of the measurement and payment clause of the applicable Standardised 

Specification, or the Scope of Work, conflict with the terms of the Bill, the requirements of the Standardised 

Specification or Scope of Work, as applicable, shall prevail. 

 

REFERENCES 

 

The clauses in a specification in which further information regarding the schedule item can be obtained 

appear under “Reference clause” in the Bill. The reference clauses indicated are not necessarily the only 

sources of information in respect of scheduled items. Further information and specifications may be found 

elsewhere in the contract documents. Standardised Specification for this contract is COLTO 1998 Edition. 

 

UNITS OF MEASUREMENT 

 

The units of measurement indicated in the Bill of Quantities are metric units. The following abbreviations are 

used in the Bill of Quantities: 

% = per cent 

h = hour 

ha = hectare 

kg = kilogram 

kl = kilolitre 

km = kilometre 

km-pass = kilometre-pass 

kW = kilowatt 

l = litre 
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m = metre 

mm = millimetre 

MN = meganewton 

MN-m = meganewton-metre 

MPa = megapascal 

m² = square metre 

m³ = cubic metre 

m³-km = cubic metre-kilometre 

m²-pass = square metre-pass 

no = number 

PC sum = Prime Cost sum 

Prov Sum = Provisional Sum 

sum = lump sum 

t = ton (1 000 kg) 

 

NET MEASUREMENTS 

 

Unless otherwise stated, items are measured net in accordance with the drawings, and no allowance is 

made for off-cuts and waste. 

 

QUANTITIES 

 

The quantities set out in these Bills of Quantities are approximate and do not necessarily represent the 

actual amount of work to be done. The quantities of work accepted and certified for payment will be used 

for determining payments due and not the quantities given in the Bills of Quantities. 
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The Contract Amount to be determined in accordance with the conditions of contract identified in the 

Contract Data shall be computed from the actual quantities of authorized work done, value at rates 

determined in terms of the Contract Data, against the respective items in the Bill of Quantities. 

CURRENCY 

 

All rates and sums of money quoted in the Bill of Quantities shall be in Rand and whole cents. Fractions of 

a cent shall be discounted. 

VALUE ADDED TAX 

 

Value Added Tax shall be excluded from the rates and sums contracted for the various items of work 

included in the Bill of Quantities. VAT will be added as a single entry to the summary. 

RATES AND PRICES 

 

General 

 

The Contractor must price each item in the Bill of Quantities in BLACK INK. Reproduced computer printouts 

of the Bills of Quantities will not be acceptable. 

 

The rates and prices to be inserted in the Bill of Quantities shall cover all the services and incidentals for 

the work described under the several items. Such prices and rates shall cover all costs and expenses that 

may be required in and for the execution of the work described, and shall cover the cost of all general risks, 

liabilities and obligations set forth or implied in the documents on which the Bidder is based, as well as 

overhead charges and profit. Reasonable prices shall be inserted as these will be used as a basis for 

assessment of payment for additional work that may have to be carried out. 

 

Where the Contractor is required to furnish detailed drawings and designs or other information in terms of 

the Contract Data, all costs thereof shall be deemed to have been provided for and included in the unit rates 

and sum amounts contracted for the items scheduled in the Bill of Quantities. Separate additional payments 

will not be made. 

 

A price or rate is to be entered against each item in the Bill of Quantities, whether the quantities are stated 

or not. An item against which no price is entered will be considered to be covered by the other prices or 

rates in the Bill. The Contractor will not be paid for items against which no rate or lump sum has been 

entered in the Bill of Quantities. 
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Should the Contractor group a number of items and contract one lump sum for such group of items, this 

single lump sum shall apply to that group of items and not to each individual item. 

 

Should the Contractor indicate against any item that compensation for such item is included in another item, 

the rate for the item included in another item shall be deemed nil. 
 

A submission may be regarded as non-responsive if any rates or lump sums in the Bill of Quantities are, in 

the opinion of the Employer, unreasonable or out of proportion. 

 

“Rate only” items 

 

The Contractor shall fill in a rate (in the rate column) against all items where the words "rate only" appear in 

the Amount column, which rate will constitute payment for work which may be done in terms of this item. 

Such "rate-only" items are used where it is estimated that little or no work will be required under the item or 

where the item is to be considered as an alternative to another item for which a quantity is given. 

 

Arithmetic 

 

Excepting where Sum Amounts are required or where Provisional Sums have been indicated, the Contractor 

shall enter an applicable rate in the Rate Column of the Bill of Quantities for each scheduled item. He shall 

also enter an appropriate sum in the Amount column for each scheduled item, by determining in the 

applicable line item the product of the Quantity and the Unit Rate. 

 

Where there is a discrepancy between the amounts in figures and in words, the amount in words shall 

govern. 

 

If bills of quantities (or schedule of quantities or schedule of rates) apply and there is an error in the line item 

total resulting from the product of the unit rate and the quantity, the line item total shall govern and the rate 

shall be corrected. Where there is an obviously gross misplacement of the decimal point in the unit rate, 

the line item total as quoted shall govern, and the unit rate shall be corrected. 

 

Where there is an error in the total of the prices either as a result of other corrections required by this 

checking process or in the Tenderer's addition of prices, the total of the prices shall govern and the Tenderer 
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will be asked to revise selected item prices (and their rates if bills of quantities apply) to achieve the 

Tendered total of the prices. 

 

Labour Intensive work 

 

Those parts of the contract to be constructed using labour-intensive methods have been marked in the bill 

of quantities with the letters LI in a separate column or as a prefix or suffix against every item so designated. 

The works, or parts of the works so designated are to be constructed using labour-intensive methods only. 

The use of plant to provide such works, other than plant specifically provided for in the scope of works, is a 

deviation from the contract. The items marked with the letters ‘LI’ are not necessarily an exhaustive list of 

all the activities which must be done by hand, and this clause does not over-ride any of the requirements 

in the generic labour-intensive specification in the Scope of Works. 

Where minimum labour intensity is specified by the design the contractor is expected to use their initiative 

to identify additional activities that can be done labour-intensively in order to comply with the set minimum 

labour intensity target. 

Payment for items which are designated to be constructed labour-intensively (either in this schedule or in 

the Scope of Works) will not be made unless they are constructed using labour-intensive methods. Any 

unauthorised use of plant to carry out work which was to be done labour-intensively will not be condoned 

and any works so constructed will not be certified for payment. 

VARIATION IN TEXT 

 

No alteration, erasure or addition is to be made in the text of the Bill of Quantities. Should any alteration, 

erasure or addition be made, it will not be recognized; the original wording of the Bill of Quantities will be 

adhered to. 
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ITEM PAYMENT

NO. REFER.

SANS SECTION A : PRELIMINARY AND GENERAL

1200 A

PSA8,3 Schedule Fixed-Charge and Value-

Related Items

1,1 8,3,1 a)Fixed Contractual Requirements Sum 1

1,2 b)Value Related Contractual Requirements Sum 1

8,3,2 Establishment of facilities on Site

8,3,2,1 Facilities for Engineer

1,3 a) Furnished Office( 16m2) Sum 1

1,4 b) Conference Room( 20m2) Sum 1

1,5 c) Nameboard( supply and Install) sum 1

1,6 d) ) Accommodation Months 8

1,7 e) Airtime and data Months 8

8,3,2,2 Facilities for Contractor

1,8 a) Offices( 16m2) sum 1

1,9 b) Accomodation sum 1

1,10 c) Ablutions facilities sum 1

1,11 d) Fencing of Site Camp sum 1

PSA8,4 Scheduled Time-Related Items

8,4,1 Time-Related Contractual Requirements 

1,12 (a) General Obligations Month 8

1,13 (b) Escalation Psum 1 120 000,00 R 120 000,00

8,4,2 Operation and Maintenance of facilities on Site

8,4,2,1 Facilities for Engineer

1,14 a) Furnished Office( 16m2) Months 8

1,15 b) Conference Room( 20m2) Months 8

8,4,2,2 Facilities for Contractor

1,16 a) Offices( 16m2) Months 8

1,17 b) Accomodation Months 8

1,18 c) Ablutions facilities Months 8

1,19 d) Provision of water, electricity Months 8

8,5 SUMS STATED PROVISIONALLY BY ENGINEER

1,20 i)Community Liaison Officer and PSC P Sum 1 50 000,00 R 50 000,00

1,21
ii) Control tests by independent laboratory as ordered by 

the Engineer or His Representative
P Sum 1 50 000,00 R 50 000,00

1,22 iii) Provision of Two(2) Cellphones and printer P Sum 1 20 000,00 R 20 000,00

1,23
(iv) Handling cost and profit in respect of item (i), (ii) and 

(iii)
% R 120 000,00

PSA8,6 Occupational Health & Safety Act & Regulation

1,24 Compliance with OSCH Act and Construction L/sum 1 10000 R 10 000,00

Regulation 2003 Attendance and Profit

1,25 PSA8,7 Accomodation of Traffic L/sum 1 25000 R 25 000,00

TOTAL CARRIED FORWARD

AMOUNTRATEUNIT QUANTITYDESCRIPTION

CONTRACT NO:69 OF 2022
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ITEM PAYMENT

NO. REFER.

 

SANS

1200 A

8,7 DAY WORKS

Personnel during working hours

1,26 (a) Unskilled labour Hr 8

1,27 (b) Semi-skilled labour Hr 8

1,28 (c) Skilled Labour Hr 8

1,29 (d) Ganger Hr 8

1,30 (e) Flagman Hr 8

Personnel outside normal working hours

(a) Outside normal working hours and Saturday

1,31 (i) Unskilled labour Hr 8

1,32 (ii) Semi-skilled labour Hr 8

1,33 (iii) Skilled Labour Hr 8

1,34 (iv) Ganger Hr 8

1,35 (v) Flagman Hr 8

(b) Sunday and public holidays

1,36 (i) Unskilled labour Hr 8

1,37 (ii) Semi-Skilled labour Hr 8

1,38 (iii) Skilled Labour Hr 8

1,39 (iv) Ganger Hr 8

1,40 (v) Flagman Hr 8

Plant

1,41 (a) Grader (CAT 140G or similar) Hr 8

1,42 (b) Pedestrian Roller (Bomag BW 90 or Similar) Hr 8

1,43 (c) Water truck (10000 litres) Hr 8

1,44 (d) Tipper truck, 10.0 m3 Hr 8

1,45 (e) Backhole TLB type (CAT 428 or equivalent) Hr 8

1,46
(f) Dewatering pump including generators and 

accessories (50mm pump, 30 litres per minute)
Hr 8

1,47 (g) Compressor including hoses and tools (180cfm) Hr 8

DESCRIPTION UNIT AMOUNTRATE

TOTAL CARRIED FORWARD TO SUMMARY

QUANTITY

TOTAL BROUGHT FORWARD



SANS 1200 D SECTION B: LANDFILL CELLS 

8,3,2 PREPARATION OF SITE

2,1 8,3,1,2

Remove topsoil to a nominal depth of 150mm in areas not  

previously stripped, transport and stockpile or spoil at sites 

selected by the Contractor and approved by the Engineer         ( 

tendered rate to include freehaul of 2km) 

 m³ 2930

1200DM EARTHWORKS

2,2 PSDM 8.3.2 

Cut to spoil,backfill or stockpile in soft material on site. Engineer 

to approve for spoil or for stockpile on site up to a depth of 5m. ( 

tendered rate to include freehaul of 2km)

 m³ 25200

2,3 PSDM8.3.4
Fill G7 material from stockpile or cut including haul, placing fill in 

layers not less than 150mm in thickness and compacting fill to a 

minimum of 93% Mod AASHTO density

 m³ 2080

PSDM8,3,6
Extra over item 2.2 for excavation in the following 

material:

2,4 a) Intermediate  m³ 3780

2,5 b) Hard  m³ 1512

2,6 c) Boulders Class A  m³ 252

PSDM8,3,4

Borrow from stockpile to fill in areas only where ordered by the 

Engineer in writing, including placing fill in layers not exceeding 

and compacting fill to aminimum of 93% Mod AASHTO density 

using;

2,7 a) Rockfill  m³ 25

2,8 b) Soft  m³ 1512

1200DB EXCAVATION OF TRENCHES BY HAND

PSDB8.3.2
Excavate in all materials, form and compact the bedding craddle 

for leachate collection trenches:

2,9 a) 0.0 m up to 1.0m  m³ 240

2,10 b) 1.0m up to 1.5m  m³ 390

2,11 c) 1.5m up to 2.0m  m³ 32

PSDB8.3.3
Extra over for excavation in the following materials: (trench 

width)

2,12 a) Intermediate  m³ 10

2,13 b) Hard  m³ 10

1200DB
BACKFILL OF TRENCHES BY HAND

1200D

CONTRACT NO:69 OF 2022

CONSTRUCTION OF LANDFILL SITE MAKHADO AND RECYCLING CENTRE( ADDITIONAL MEGA CELL AND STORMWATER 

INFRASTRUCTURE)

PAYMENT 

REFER.

ITEM 

No.
AMOUNTRATEQUANTITYUNITDESCRIPTION

TOTAL CARRIED FORWARD



2,14

Backfill the bedding blanket using selected material, material 

from excavation within 500m in 150mm layers to 93% Mod 

AASHTO for cohesive soils or 98% density to 300mm above the 

top of the pipes, backfill the balance of the trench using selected 

material from excavations within 500m to 90% Mod AASHTO 

density and dispose of surplus and unstable material

 m³ 68

1200DB BACKFILL OF TRENCHES BY PLANT

2,15

Backfill the bedding blanket using selected material from 

excavations within 500m, in 150mm layers to 93% Mod 

AASHTO for cohesive soils to and 98% Mod AASHTO for non 

cohesive soils to 300 mm above the top of the pipe, backfill  

balance of the trench using selected material from excavations 

within 500m to 95% Mod AASHTO density of surplus and 

unsuitable 

m³ 20

1200DB BACKFILL ANCILLARIES

Extra over items 2,5,5 & 2,5,6 for the of backfill material for fill 

above the selected blanket, complying with SABS 1200 DB 

clause 3.5 from:

2,16 Excavations on site beyond 500m m³ 5

2,17 Designated borrow pits or stockpile m³ 20

2,18 Sand from Commercial or off -site sources by the contractor m³ 80

2,19 Crusher from Commercial source by the contractor m³ 80

PSDB8,3,3,4 a)OVERHAUL (including 2km free haulage) m³ km 180

1200 DM Treatment of Landfill Cells

8.3.3 Preparation and compaction of material to : 

2,20
1) 150mm insitu compaction to 95% Mod AASHTO 

density
 m³ 2470

2,21 PSDM 1 2) Supply and Install GCL Liner (Envirofix X800 or

Similar)-3700g/m2 Bentonite as indicated on drawing  m
2

12968

2,22 PSDM 2
3) Supply and Install 3mm HDPE Geomembrane ( 

800g/m2) smooth on floor
 m

2 12968

2,23 PSDM 3 4) Supply and Instal Protection Geotextile Layer  m
2 4039

2,24 PSDM 4 5) 300mm compacted soil liner to min 95% Mod

AASHTO density at procter optimum moisture of  +2%  m
3 3024

2,25 PSDM 5
6)  Supply and Install 110mm Leachate collection pipes 

complete with all the ancilliaries
m 550

2,26 PSDM 6
7)  Supply and Install160mm Leachate collection pipes 

complete with all the ancilliaries
m 205

2,27 PSDM 7
8)  Construction of Manhole(1,4mx1,4m) with the depth of 

1,2m complete with all the ancilliaries
no 1

UNIT QUANTITY RATE AMOUNT

TOTAL BROUGHT FORWARD

TOTAL CARRIED FORWARD TO SUMMARY
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ITEM 

No.

PAYMENT 

REFER.
DESCRIPTION



SABS 1200 

DM

SECTION C : EARTHWORKS ,ROADS AND 

STORMWATER

SABS 1200 C CLEARING

3,1 8.2.1
Clear Site including removing trees up to 1 m 

girth to approved areas off Site
m 2381

8.2.2 Remove trees of girth: Over and up to

3,2 1,0 m 2,0 m  No. 1

3,3 2,0 m 3,0 m  No. Rate Only

3,3 8.3.2(a) Remove topsoil to stockpile and maintain  m3 1785,75

SABS 1200 

DM
TREATMENT OF ROAD-BED

8.3.3(a)
Road-bed preparation and compaction of all 

material to:

3,4

1. Minimum of 90 % mod. AASHTO maximum 

density  m3 387

8.3.3(b)

In-Situ treatment of road-bed in intermediate 

or hard material by:

3,5 1.Ripping  m3 10

SABS 1200 

DM
SUNDRIES

3,6 8.3.10 Materials bladed to windrow  m3 25

3,7 PSDM 8,3,11 Construction of storm water berm allong the 

outside perimeter fence on the Northern, 

Eastern and Western side of the landfill site

 m3 5850

1200D

M TOTAL CARRIED FORWARD

CONTRACT NO:69 OF 2022

ITEM 

No.

PAYMENT 

REFER.
DESCRIPTION UNIT QUANTITY RATE

CONSTRUCTION OF LANDFILL SITE MAKHADO AND RECYCLING CENTRE ( ADDITIONAL MEGA CELL AND 

STORMWATER INFRASTRUCTURE)

AMOUNT



SABS 1200 

ME SECTION : SUBBASE

8,3,3
Construct gravel subbase with material from 

commercial source 

3,8

100mm Gravel Material( G5) round the inside 

perimeter fence and cell, compacted to 93% 

Mod AASHTO density

 m3 387

RATE AMOUNT

CONSTRUCTION OF LANDFILL SITE MAKHADO AND RECYCLING CENTRE ( ADDITIONAL MEGA CELL AND 

STORMWATER INFRASTRUCTURE)

TOTAL CARRIED FORWARD

TOTAL BROUGHT FORWARD

ITEM 

No.

PAYMENT 

REFER.
DESCRIPTION UNIT QUANTITY

CONTRACT NO:69 OF 2022



SECTION A PRELIMINARY AND GENERAL

SECTION B LANDFILL  CELLS

SECTION C EARTHWORKS ,ROADS AND STORMWATER

CONTINGENCIES

The sum provided here is under the sole control of the Engineer and may be deducted

in whole or in part.  (The Tenderer must add 5% of the total of schedule of quantities)

TENDER SUM CARRIED TO FORM OF OFFER OF ACCEPTANCE

SIGNED ON BEHALF OF TENDERER:  ………………………………………………………………..

VALUE ADDED TAX (15%)

CONTRACT NO:.69 OF 2022

MAIN SUMMARY OF SCHEDULE OF QUANTITIES AMOUNT

SUB TOTAL 2

CONSTRUCTION OF LANDFILL SITE MAKHADO AND RECYCLING CENTRE                                                      

( ADDITIONAL MEGA CELL AND STORMWATER INFRASTRUCTURE)

SUB TOTAL 1
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PROJECT DESCRIPTION: CONSTRUCTION OF LANDFILL SITE MAKHADO AND 
RECYCLING CENTRE (ADDITIONAL MEGA CELLS AND STORMWATER 
INFRASTRUCTURE) 

C3:  SCOPE OF WORK AND EPWP 

C3.1 STANDARD SPEC IFICATIONS 

 

C3.2 PROJECT SPECIFICATIONS 

PART A: GENERAL 

PS-1 Project Description 

PS-2 Description of the Site and Access 

PS-3 Details of the Works 

PS-4 Construction Management Requirements 

PS-5 Security Clearance of Personnel 

PS-6 Subcontractors 

PS-7 Supply of Materials 

PS-8 Execution of Works 

 

PART B: AMENDMENTS TO THE STANDARD SPECIFICATIONS 

PSA SABS 1200 A: General 

PSC SABS 1200 D: Earthworks 

C3.3 PARTICULAR SPECIFICATIONS 

 

SECTION PC Trimming of Site 

SECTION PC  Maintenance 

SECTION PE  Contingencies 

SECTIONPG Generic Labour-Intensive Specification 

SECTION POHS OHSA 1993 Safety Specification 
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   PROJECT DESCRIPTION: CONSTRUCTION OF LANDFILL SITE MAKHADO AND RECYCLING 

CENTRE (ADDITIONAL MEGA CELLS AND STORMWATER INFRASTRUCTURE) 

C3 SCOPE OF WORK 

As much as is economically feasible all work shall be implemented by employing Labour Intensive 

Construction methods. Over and above the normal Building and Allied works to be implemented by 

employing skilled and unskilled labour the works specified in the “Guidelines for the Implementation 

of Labour-Intensive Infrastructure Projects under the Expanded Public Works Programme (EPWP)” 

shall be undertaken using Labour Intensive Construction methods 

1 DESCRIPTION OF THE WORKS 

 

1.1 Employer’s objectives 

 

The employer’s objectives are to deliver public infrastructure using labour intensive methods in  

accordance with EPWP Guidelines 

Labour-intensive works 

 

Labour-intensive works shall be constructed/maintained using local workers who are temporarily  

employed in terms of this Scope of Work. 

Labour-intensive competencies of supervisory and management staff 

 

Contractors shall engage supervisory and management staff in labour-intensive works that 

 have completed the skills programme including Foremen/Supervisors at NQF “National  

Certificate: Supervision of Civil Engineering Construction Processes” and Site Agent/Manager  

at NQF level 5 “Manage labour-intensive Construction Processes” or equivalent QCTO 

qualifications. 

1.2 Overview of the works 

 

The work will be carried using Labour- Intensive approach as much as possible.  

Labour-intensive works comprise the activities described in SANS 1921-5, Earthworks activities  

which are to be performed by hand, and its associated specification data. Such works shall 

 be Constructed using local workers who are temporarily employed in terms of this Scope of 

Work. 
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1.3 Extent of the works 

The construction of Landfill Site Makhado(additional Mega Cell and Stormwater Infrastructure)  which 

includes the following: 

➢ Establishment of the Contractor’s Camp Site 

➢ Clearing and Grubbing 

➢ Excavation  

➢ Earthworks and Pavement layer 

➢ Cell Lining 

➢ Leachate Collection System 

➢ 300mm layer of granular materials 

➢ Anchor Trench 

➢ Earthworks and road 
➢ Earth stormwater drain 

 

           Commissioning of the Works and Maintenance as per contract data. 

 

1.4 Location of the Works 

 

The limits of the project are as shown on the locality plan bound into the book of drawings 

 to be received together with this document. The site of works is located at; 

 

Village name Makhado 

Ward 

Latitude Longitude 

Tshikota 21 23º 03’23.69’’ (S) 29º 50’ 34.48’’ (E) 

 

The site shall not only include the works area for the construction of the new services, but 

 shall be extended in the broader sense to take account of all areas occupied by the Contractor 

, be it deliberate or unintentional, in the execution of the contract. 
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1.5 General Information Labour Regulations 

C3.1.7.1 Payment for the labour‐intensive component of the works 

Payment for works identified in clause 2.3 “the Extent of the Project” in the Project  

Specifications as being labour‐intensive shall only be made in accordance with the provisions  

of the Contract if the works are constructed strictly in accordance with the provisions of the 

 scope of work. Any non‐payment for such works shall not relieve the Contractor in any way 

 from his obligations either in contract or in delict. 

C3.1.7.2 Applicable labour laws 

The Ministerial Determination for Special Public Works Programmes, issued in terms of 

 the Basic Conditions of Employment Act of 1997by the Minister of Labour in Government  

Notice N° R949 in Government Gazette 33665 of 22 October 2010, as reproduced  

below, shall apply to works described in the scope of work as being labour intensive and 

 which are undertaken by unskilled or semi‐skilled workers. 

C3.1.7.3 Introduction 

This document contains the standard terms and conditions for workers employed in  

elementary occupations on a Special Public Works Programme (SPWP). These terms and  

conditions do NOT apply to persons employed in the supervision and management of a SPWP. 

In this document – 

(a) “department” means any department of the State, implementing agent or contractor; 
(b) “employer” means any department, implementing agency or contractor that hires 

workers 
(c)  to work in elementary occupations on a SPWP; 

(d) “worker” means any person working in an elementary occupation on a SPWP; 

(e) “elementary occupation” means any occupation involving unskilled or semi‐skilled work; 

(f) “management” means any person employed by a department or implementing  
(g) agency to administer or execute an SPWP; 
(h) “task” means a fixed quantity of work; 

 

(i) “task‐based work” means work in which a worker is paid a fixed rate for performing a task; 

(j) “task‐rated worker” means a worker paid on the basis of the number of tasks completed; 

(k) “time‐rated worker” means a worker paid on the basis of the length of time worked. 
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C3.1.7.4 Terms of Work 

(a) Workers on a SPWP are employed on a temporary basis. 

(b) A worker may NOT be employed for longer than 24 months in any five‐year cycle on a SPWP. 

(c) Employment on a SPWP does not qualify as employment as a contributor for the  

purposes of the Unemployment Insurance Act 30 of 1966. 

C3.1.7.5 Normal Hours of Work 

An employer may not set tasks or hours of work that require a worker to work– 

(a) more than forty hours in any week 

(b) on more than five days in any week; and 

(c) for more than eight hours on any day. 

(d) An employer and worker may agree that a worker will work four days per week.  

The worker may then work up to ten hours per day. 

(e) A task‐rated worker may not work more than a total of 55 hours in any week to  

complete the tasks allocated (based on a 40‐hour week) to that worker. 

C3.1.7.6 Meal Breaks 

(f) A worker may not work for more than five hours without taking a meal break of at 

 least thirty minutes duration. 

(g) An employer and worker may agree on longer meal breaks. 

(h) A worker may not work during a meal break. However, an employer may require  

a worker to perform duties during a meal break if those duties cannot be left 

 unattended and cannot be performed by another worker. An employer must take 

reasonable steps to ensure that a worker is relieved of his or her duties during the 

meal break. 

(i) A worker is not entitled to payment for the period of a meal break. However, a worker 

 who is paid on the basis of time worked must be paid if the worker is required to work 

or to be available for work during the meal break. 

 

C3.1.7.7 Special Conditions for Security Guards 

(a) A security guard may work up to 55 hours per week and up to eleven hours per day. 

(b) A security guard who works more than ten hours per day must have a meal break of 
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 at least one hour or two breaks of at least 30 minutes each. 

C3.1.7.8 Daily Rest Period 

( a )  Every worker is entitled to a daily rest period of at least eight consecutive hours.  

The daily rest period is measured from the time the worker ends work on one day until 

 the time the worker starts work on the next day. 

C3.1.7.9 Weekly Rest Period 

(a) Every worker must have two days off every week. A worker may only work on  

their day off to perform work which must be done without delay and cannot be performed 

by workers during their ordinary hours of work (“emergency work”). 

C3.1.7.10 Work on Sundays and Public Holidays 

(a) A worker may only work on a Sunday or public holiday to perform emergency or security  

work. 

(b) Work on Sundays is paid at the ordinary rate of pay. 

(c) A task‐rated worker who works on a public holiday must be paid – 

i. the worker’s daily task rate, if the worker works for less than four hours; 

ii. double the worker’s daily task rate, if the worker works for more than four hours. 

(d) A time‐rated worker who works on a public holiday must be paid – 

i. the worker’s daily rate of pay, if the worker works for less than four hours  

 on the public holiday; 

ii. double the worker’s daily rate of pay, if the worker works for more than four 

 hours on the public holiday. 

C3.1.7.11 Sick Leave 

(a) Only workers who work four or more days per week have the right to claim sick‐

pay in terms of this clause. 

(b) A worker who is unable to work on account of illness or injury is entitled to claim 

 one day’s paid sick leave for every full month that the worker has worked in terms 

of a contract. 

(c) A worker may accumulate a maximum of twelve days’ sick leave in a year. 

(d) Accumulated sick‐leave may not be transferred from one contract to another contract. 

(e) An employer must pay a task‐rated worker the worker’s daily task rate for a day’s  
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sick leave. 

(f) An employer must pay a time‐rated worker the worker’s daily rate of pay for 

a day’s sick leave. 

(g) An employer must pay a worker sick pay on the worker’s usual payday. 

(h) Before paying sick‐pay, an employer may require a worker to produce a  

certificate stating that the worker was unable to work on account of sickness or 

 injury if the worker is – 

i. absent from work for more than two consecutive days; or 

ii. absent from work on more than two occasions in any eight‐week period. 

(i) A medical certificate must be issued and signed by a medical practitioner, a 

 qualified nurse or a clinic staff member authorised to issue medical certificates 

indicating the duration and reason for incapacity. 

(j) A worker is not entitled to paid sick‐leave for a work‐related injury or occupational 

disease for which the worker can claim compensation under the Compensation  

for Occupational Injuries and Diseases Act. 

C3.1.7.12 Maternity Leave 

(a) A worker may take up to four consecutive months’ unpaid maternity leave. 

(b) A worker is not entitled to any payment or employment‐related benefits during 

 maternity leave. 

(c) A worker must give her employer reasonable notice of when she will start 

 maternity leave and when she will return to work. 

(d) A worker is not required to take the full period of maternity leave. However,  

a worker may not work for four weeks before the expected date of birth of her 

child or for six weeks after the birth of her child, unless a medical practitioner, 

midwife or qualified nurse certifies that she is fit to do so. 

(e) A worker may begin maternity leave – 

(f) four weeks before the expected date of birth; or 

(g) on an earlier date – 

(i) if a medical practitioner, midwife or certified nurse certifies that it is 
necessary for the health of the worker or that of her unborn child; or 
(ii) if agreed to between employer and worker; or 
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(iii) on a later date, if a medical practitioner, midwife or certified nurse has 
certified that the worker is able to continue to work without endangering her 
health. 

(h) A worker who has a miscarriage during the third trimester of pregnancy or bears 

 a stillborn child may take maternity leave for up to six weeks after the miscarriage 

or stillbirth. 

(i) A worker who returns to work after maternity leave, has the right to start a 

 new cycle of twenty‐four months employment, unless the SPWP on which she 

 was employed has ended. 

C3.1.7.12 Family responsibility leave 

Workers, who work for at least four days per week, are entitled to three days paid family  

responsibility leave each year in the following circumstances ‐ 

(a) when the employee’s child is born; 
(b) when the employee’s child is sick; 

(c) in the event of a death of – 

(i) the employee’s spouse or life partner; 

(ii) the employee’s parent, adoptive parent, grandparent, child, adopted 
(iii)  child, grandchild or sibling. 

C3.1.7.13 Statement of Conditions 

An employer must give a worker a statement containing the following details at the 

start of employment – 

(a) the employer’s name and address and the name of the SPWP; 

(b) the tasks or job that the worker is to perform; and 
(c)  the period for which the worker is hired or, if this is not certain, the expected  

duration of the contract; 

(d) the worker’s rate of pay and how this is to be calculated; 

(e) the training that the worker will receive during the SPWP. 

(f) An employer must ensure that these terms are explained in a suitable 
language to any employee who is unable to read the statement. 

(g) An employer must supply each worker with a copy of these conditions of employment. 

C3.1.7.14 Keeping Records 

Every employer must keep a written record of at least the following – 

(a) the worker’s name and position; 
(b) in the case of a task‐rated worker, the number of tasks completed by the worker; 

(c) in the case of a time‐rated worker, the time worked by the worker; 

(d) payments made to each worker. 

(e) The employer must keep this record for a period of at least three years after 
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          the completion of the SPWP. 

C3.1.7.15 Payment 

(a) An employer must pay all wages at least monthly in cash or by cheque or 

 into a bank account. 

(b) A task‐rated worker will only be paid for tasks that have been completed. 

(c) An employer must pay a task‐rated worker within five weeks of the work being 

completed and the work having been approved by the manager or the contractor 

having submitted an invoice to the employer. 

(d) A time‐rated worker will be paid at the end of each month. 

(e) Payment must be made in cash, by cheque or by direct deposit into a bank 

account designated by the worker. 

(f) Payment in cash or by cheque must take place – 

i. at the workplace or at a place agreed to by the worker; 

ii. during the worker’s working hours or within fifteen minutes of the start or finish 

of work; iii.in a sealed envelope which becomes the property of the worker. 

C3.1.7.16 An employer must give a worker the following information in writing – 

(a) the period for which payment is made; 

(b) the numbers of tasks completed or hours worked; 

(c) the worker’s earnings; 
(d) any money deducted from the payment; 
(e) the actual amount paid to the worker. 
(f) If the worker is paid in cash or by cheque, this information must be recorded on the 

envelope and the worker must acknowledge receipt of payment by signing for it 
(g) If a worker’s employment is terminated, the employer must pay all monies owing to 

that worker within one month of the termination of employment. 

C3.1.7.17 Deductions 

(a) An employer may not deduct money from a worker’s payment unless the deduction 

is required in terms of a law. 

(b) An employer must deduct and pay to the SA Revenue Services any income tax that 

the worker is required to pay. 

(c) An employer who deducts money from a worker’s pay for payment to another person  

must pay the money to that person within the time period and other requirements specified 

in the agreement law, court order or arbitration award concerned. 

(d) An employer may not require or allow a worker to – 
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i. repay any payment except an overpayment previously made by the employer 

   by mistake;  

ii. state that the worker received a greater amount of money than the employer  

       actually paid to the worker; or 
iii. pay the employer or any other person for having been employed. 

 

C3.1.7.18 Health and Safety 

(a) Employers must take all reasonable steps to ensure that the working environment  

is healthy and safe. 

(b) A worker must – 

i. work in a way that does not endanger his/her health and safety or that of  

any other person;  

ii. obey any health and safety instruction; 

iii. obey all health and safety rules of the SPWP; 

iv. use any personal protective equipment or clothing issued by the employer; 

v. report any accident, near‐miss incident or dangerous behaviour by another  

person to their employer or manager. 

C3.1.7.19 Compensation for Injuries and Diseases 

(a) It is the responsibility of the employers (other than a contractor) to arrange  

for all persons employed on a SPWP to be covered in terms of the Compensation 

for Occupational Injuries and Diseases Act, 130 of 1993. 

(b) A worker must report any work‐related injury or occupational disease to their 

employer or manager. 

(c) The employer must report the accident or disease to the Compensation Commissioner. 

(d) An employer must pay a worker who is unable to work because of an injury 

caused 

        by an accident at work 75% of their earnings for up to three months. The employer 

         will be refunded this amount by the Compensation Commissioner. This does NOT apply to injuries  
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          caused by accidents outside the workplace such as road accidents or accidents at home. 

C3.1.7.20 Termination 

(a) The employer may terminate the employment of a worker for good cause after following  

       a fair procedure. 

(b)  A worker will not receive severance pay on termination. 

(c) A worker is not required to give notice to terminate employment. However, a worker who 

  wishes to resign should advise the employer in advance to allow the employer to find a 

replacement. 

(d) A worker who is absent for more than three consecutive days without informing the  

     employer of an intention to return to work will have terminated the contract. However, the      

    worker may be re‐ engaged if a position becomes available for the balance of the 24‐month   

     period. 

(e) A worker who does not attend required training events, without good reason, will have 

(f) terminated the contract. However, the worker may be re‐engaged if a position becomes 

available for the balance of the 24‐month period. 

C3.1.7.21 Certificate of Service 

On termination of employment, a worker is entitled to a certificate stating – 

(a) the worker’s full name; 
(b) the name and address of the employer; 

(c) the SPWP on which the worker worked; 

(d) the work performed by the worker; 

(e) any training received by the worker as part of the SPWP; 
(f) the period for which the worker worked on the SPWP; 
(g) any other information agreed on by the employer and worker. 

 

C3.1.7.22  Contractor’s default in payment to Labourers and Employees 

(a) Any dispute between the Contractor and labourers, regarding delayed payment  

or default in payment of fair wages, if not resolved immediately may compel  

the Employer to intervene. 

(b) The Employer may, upon the Contractor defaulting payment, pay the moneys 

due to the workers not honoured in time, out of any moneys due or which may 

become due to the Contractor under the Contract. 
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C3.1.7.23   Provision of Hand tools 

(a)  The Contractor shall provide his labour force with hand tools of adequate quality, 

sufficient in numbers and make the necessary provisions to maintain the tools 

in good and safe working conditions 

C3.1.7.23  Reporting 

The Contractor shall submit monthly returns/reports as specified below: 

(a) Signed Muster rolls/pay sheets of temporary workers and permanent staff 
detailing the number, category, gender, rate of pay and daily attendance. 

(b) Copies of identity documents of workers 

(c) Number of persons who have attended training including nature and duration 
 of training provided 

(d) Assets created, rehabilitated or maintained in accordance with indicators in the 
EPWP M&E framework 

(e) Plant utilization returns 

(f) Progress report detailing production output compared to the programme of works 

 

SPC3.1 STANDARD SPECIFICATIONS 

The standard specifications on which this contract is based are: 

 

SABS 1200 A 1986 : General 

SABS 1200 C 1980 (Amended 1982)             :             Site Clearance 

SABS 1200 D 1989 : Earthworks 

SABS 1200 GA 1982 : Concrete (Small Works) 

 

(Note: “SABS” has been changed to “SANS”; the SABS 1200 specifications are due to be 

replaced in the foreseeable future by SANS 1200) 

 

The following SANS specifications are also referred to in this document and the 

 Contractor is advised to obtain them from Standards South Africa (a division of SABS) in Pretoria: 

SANS 1921 – 1 (2004):   Construction and Management Requirements for Works Contracts 

Part 1: General Engineering and Construction Works 

SPC3.1.1       Temporary Works 
 The temporary works to be undertaken is the construction of bypass, watering and  
 maintenance to keep it smooth and safer while constructing the road. Temporary  
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 accommodation of traffic will also be done by means of placing temporary road signs 
  before the commencement of any work within the road formation aid shall be undertaken 
  to the requirements and details shown on the  accommodation of Traffic drawings. 
  Temporary road signs will be removed on completion of the  construction work when 
  they are no longer required. 
 
 
SPC3.1.2        General Information 
SPC3.1.2.1     Drawings 
 The reduced drawings contained at volume 2 that form part of the tender document  
 shall be used for tender purposes only. Further drawings are to be provided on an 
  on-going basis by the engineer. 
 The contractor will be supplied with an unreduced 0.05 mm thick transparent polyester  
 print of each of the drawings.  These polyester prints are issued free of charge and the 
  contractor shall make any additional prints he may require at his own cost. 
 Any information in the possession of the contractor, which the resident engineer 
  requires to complete the as-built drawings, shall be supplied to the resident engineer 
  before a certificate of completion will be issued. 
 Only figured dimensions shall be used and drawings shall be scaled unless so instructed  
 by the engineer. The engineer will supply all figured dimensions omitted from the drawings. 
SPC3.1.2.2     Water for Construction purposes, power supply and other services 
 The contractor shall make all his/her own arrangements concerning the supply of  

 construction water, electrical power and all other services. Construction water must be 

  tested and approved by the Engineer prior to uses. No direct payment will be made for the 

  provision of such services. The cost therefore shall be deemed to be included in the 

  rates and amounts tendered for the various items of work for which these services are  

 required. 

SPC3.1.2.3    Contractor’s Camp Site and Security 
 The contractor shall make his own arrangements regarding the establishment of a camp 
  site and housing for his construction personnel and all regulations stipulated by the local  
 authority shall be adhered to. 
 It is anticipated that the contractor’s choice of a camp site will be influenced by the  
 availability of telephone and electrical connections as well as the supply of potable water. 
 Provision is made in these specifications for the erection of a security fence around the site  
 offices. The contractor shall be responsible for the security of his personnel and 
  constructional plant on and around the site of the works and for the security of his camp,  
 and the employer will consider no direct claims in this regard but on site establishment. 
SPC3.1.2.4     Additional Requirements for Construction Activities 
SPC3.1.2.4.1 The contractor may not commence constructional activities before adequate provision 
  has been    made to accommodate traffic in accordance with the requirements of this 
  document and the South African Road Traffic Signs Manual. 
SPC3.1.2.4.2 The Contractor shall submit proposals in connection with directional signs to the 

  engineer for approval. Deviation layout will form part of the issued drawings. 

SPC3.1.2.5     Programme Requirements for Construction Activities 

 The contractor shall programme his activities to be suitable in terms of his resources  
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 to complete the contract inside the stipulated time period. 

 

SPC3.1.2.6     Construction in Confined Areas 

 It may be necessary for the contractor to work in confined areas. In certain areas the 

  width of the fill material and pavement layers may reduce to zero and the working space 

  may be confined. The method of construction in these confined areas depends on the 

  contractor’s construction plant. However, the contractor must note that measurement and 

  payment will be in accordance with the specified cross-sections and dimensions, 

  irrespective of the method used to achieve these cross-sections and dimensions, and that 

  the rates and amounts tendered will be deemed to include full compensation for  

 any special equipment or construction methods or for any difficulty encountered in 

  working in confined areas and narrow widths, and at or around obstructions, and that  

 no extra payment will be made nor will any claim for payment be considered on account  

 of these difficulties. 

 
SPC3.1.2.7     Site Usage: Additional Requirements for Construction Activities 

a) The Constructor shall be responsible for the accommodation of traffic. In all     

   cases shall be the existing number of traffic lanes and possible movements of traffic 

 be retained. The Contractor ‘s tendered rates for the relevant items in the schedule of  

quantities shall include full compensation for all additional costs which may arise from this, 

 and no claims for extra payment following on inconvenience caused by or a result of  

the modus operandi to be followed will be considered. 

b) The travelling public shall have the right of way on public roads, and the Contractor 

 shall make use of approved methods to control the movement of his equipment and 

 vehicles so as not to constitute a hazard on the road. 

c) Failure to maintain road signs, warning signs, or flicker lights, etc. in a good condition  

shall constitute ample reason for the Engineer to stop the Works until the road signs,  

etc. to have been repaired to his satisfaction. 

d) The Contractor may not commence constructional activities before adequate provision  

has been made for accommodating traffic in accordance with the requirements of this 

 document and the South African Road Traffic Signs Manual. 
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e) The Contractor shall submit proposals in connection with directional signs to the Engineer for 
approval. 

f) The Contractor may not construct any deviations without the written approval of the Engineer. 

 

SPC3.1.2.8   Permits and Wayleaves 

The Contractor shall obtain wayleaves before construction commences from the relevant services agencies. 

 

SPC3.1.2.9    Water for Construction purposes, power supply and other services 

  The Contractor shall make all his own arrangements concerning the supply of construction water, electrical 

power and all other services. The water for construction shall be tested and the results must be submitted 

to the Engineer prior to construction. No direct payment will be made for the provision of such services. The 

cost thereof shall be deemed to be included in the rates and amounts tendered for the various items of work 

for work for which for which these services are required. 

SPC3.1.2.10 Survey Control and Setting out of the Works. 

 The Contractor shall check all survey control beacons indicated on the drawings before commencing with 

the works and must immediately notify the Engineer of any discrepancy. 
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C3.2: PROJECT SPECIFICATIONS 

STATUS 

 

The Project Specification, consisting of two parts, forms an integral part of the contract and 

supplements the Standard Specifications. 

Part A contains a general description of the works, the site and the requirements to be met. 

Part B contains variations, amendments and additions to the Standardized Specifications and, if 

applicable, the Particular Specifications. 

In the event of any discrepancy between a part or parts of the Standardized or Particular 

Specifications and the Project Specification, the Project Specification shall take precedence. In the 

event of a discrepancy between the Specifications, (including the Project Specifications) and the 

drawings and / or the Bill of Quantities, the discrepancy shall be resolved by the Engineer before 

the execution of the work under the relevant item. 

The standard specifications which form part of this contract have been written to cover all phases 

of work normally required for civil contracts, and they may therefore cover items not applicable to 

this particular contract. 

C3.2.1        Design    
(a) The Employer is responsible for the design of the permanent Works as reflected in these 

 Contract Documents unless otherwise stated. 
(b) The Contractor is responsible for the design of the temporary Works and their compatibility 

  with the permanent Works. 
                   (c)The Contractor shall supply all details necessary to assist the engineer in the compilation  
                       of the as-built drawings. 
C3.2.2        Employer’s Design 
                                (a)Detail description of Works 
                                (b)General Works 
                                (c)Sign Gantries.   
C3.2.3        Contractor’s Design 
 Where contractor is to supply the design of designated parts of the permanent Works or 
  temporary Works he shall supply full working drawings supported by a professional engineer’s 

design certificate. 
C3.2.4        Design procedures 
 All designs and modifications thereto shall be communicated in writing and the 
  contractor and engineer shall maintain master lists to record and track all transactions. 
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PART C: GENERAL 

PS1 PROJECT DESCRIPTION 

 

This contract comprises the construction of a waste disposal facility (Landfill Cell) comprising 

of clearing and grubbing, excavation, earthworks, leachate drainage system in the cell, 

leachate collector pipes and sump, concrete drift, 300mm granular or sand cover, perimeter 

road, manhole and related infrastructure. The Contractor’s obligations under Contract 

comprise the construction, completion and maintenance of the Works. 

 

The provision of all labour, materials, construction plant, temporary works and everything, 

whether of a temporary or permanent nature required in and for such construction, completion 

and maintenance so far as the necessity for providing the same is specified in or reasonably to 

be inferred in the Contract. 

 

PS2 DESCRIPTION OF THE SITE AND ACCESS 

 

2.1 Access to site 

Makhado Waste Disposal Facility (Landfill) is situated approximately 10km North West of 

Makhado. The project falls within the Makhado Municipality’s area of jurisdiction in the 

Limpopo Province and forms part of the Vhembe District Municipality. 

Access to the site can be obtained via the public streets within the perimeter of the site of 

works. The contractor shall be responsible for the maintenance and reinstatement of damage 

caused by him or his agents/deliveries to any property (Private or State Owned), fauna and 

flora and rights of way. 

The contractor shall take cognizance of the aforementioned items and should allow in his  

rates tendered for any costs that could be incurred due to damages by the contractor. 

 

PS3 DETAILS OF THE WORKS 

       3.1     Scope 

i) Clearing and Grubbing 

ii) Excavation 

iii) Bedding 

iv) Lining of a landfill cell with liners. 
v) Leachate drainage system in the cell. 
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vi) 300mm granular material  
vii) Leachate drainage pipe system to evaporation. 
viii) Earth Road 
ix) Earth Stormwater Drain 

 

PS4 CONSTRUCTION AND MANAGEMENT REQUIREMENTS 

 

4.1   General 

The Contractor is referred to SANS 1921: 2004 parts 1, 2 and 3: Construction and 

Management Requirements for Works Contracts. These specifications shall be 

applicable to the contract under consideration and the Contractor shall comply with all 

requirements relevant to the project. 

Certain aspects however require further attention as described hereafter. 

 

4.2   Drawings (Read with SANS 1921 – 1: 2004 clauses 4.1.7; 4.1.11 and 4.1.12) 

The reduced drawings form part of the tender documents as mentioned under Part T1 and 

shall be used for tendering purposes only. 

 

The contractor shall be supplied with three complete paper copies of the construction 

drawings free of charge. The Contractor shall at his own expense re-produce further paper 

prints required for the construction of the work. 

 

At the completion of the Contract, the Contractor shall return to the Engineer all drawings, 

provided or made, during the contract period. 

 

Any information which the Contractor has control over and which is required by the Resident 

Engineer to complete the as built drawings shall be made available to the Resident Engineer 

before the Certificate of Completion is issued. 

 

Only written dimensions may be used. Dimensions are not to be scaled from drawings unless 

ordered by the Engineer. The Engineer will supply all figures / dimensions which are not 

shown on the drawings. The levels or dimensions given on the drawings are subject to 

confirmation on site. The Contractor shall submit all levels and dimensions to the Engineer 

for confirmation before he commences with any structural construction work. The 

Contractor shall also check all dimensions which are given on the drawings and inform the 

Engineer of any conflicting dimensions. 

4.3 Responsibilities for design and construction (Read with SANS 1921 – 1:2004 Clause 4.2) 
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4.3.1 The responsibility strategy followed in this contract shall be A. 

 

4.3.2 The structural and civil engineer responsible for the design in accordance with 

the specification is: Victory Development Project 

 

4.4.1 Planning, Programme and Method Statements (Read with SANS1921-1:2004 clause 4.3) 

 

4.4.1 Preliminary programme 

 

The Contractor shall include with his tender a preliminary programme on the prescribed 

form to be completed by all Tenderers. The programme shall be in the form of a simplified 

bar chart with sufficient details to show clearly how the works will be performed within the 

time for completion as stated in the Contract Data. 

Tenderers may submit tenders for an alternative Time for Completion in addition to a tender 

based on the initial tendered Time for Completion. Each such alternative tender shall 

include a preliminary programme similar to the programme above for the execution of the 

works, and shall motivate his proposal clearly by stating all the financial implications of the 

alternative completion time. 

 

The Contractor shall be deemed to have allowed fully in his tendered rates and prices as 

well as in his programme for all possible delays due to normal adverse weather conditions 

and special non-working days as specified in the Special Conditions of Contract, in the 

Project Specifications and in the Contract Data. 

 

4.4.2 Programme in terms of Clause 12 of the General Conditions of Contract 

 

It is essential that the construction programme, which shall conform in all respects to Clause 

12 of the General Conditions of Contract, be furnished within the time stated in the Contract 

Data. The preliminary programme to be submitted with the tender shall be used as basis 

for this programme. 

The following must be stated on the programme: 

(a) The quantity of work applicable to each bar item as well as the rate at which 

the work will be completed. 

(b) A budget of the value of completed work, month by month, for the full 

contract period. 

(c) The critical path. 
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(d) Work to be undertaken by Local Contractor (if applicable) 

(e) Training Courses 
(f) Schedule of plant and resources to be utilized 

 

The Contractor's attention is also drawn to clause 40.3 of the General Conditions of 

Contract 2015. 

 

4.4.3 Time for Completion 

 

The tenderer shall indicate under section C1.2.2: Data provided by Contractor the time 

within which the contract shall be completed. 

 

4.4.4 Delay in Completion 

 

The Contractor shall organize the Works in such a manner that no delays occur. Delays 

due to faulty organization or lack or shortage of materials or labour or co-operation with 

other parties or to any other cause within the control of the Contractor will not be 

countenanced and full power is reserved by the Engineer to order the Contractor to 

expedite the work should the work, in the opinion of the Engineer, not progress in a 

satisfactory way. 

 

4.5 Quality Assurance (QA) (Read with SANS 1921 – 1: 2004 clause 4.4) 

The Contractor will be solely responsible for the production of work that complies with the 

Specifications to the satisfaction of the Engineer. To this end it will be the full responsibility 

of the Contractor to institute an appropriate Quality Assurance (QA) system on site. The 

Engineer will audit the Contractor's quality assurance (QA) system on a regular basis to 

verify that adequate independent checks and tests are being carried out and to ensure that 

the Contractor's own control is sufficient to identify any possible quality problems which 

could cause a delay or failure. 

The Contractor shall ensure that efficient supervisory staff, the required transport, 

instruments, equipment and tools are available to control the quality of his own 

workmanship in accordance with his QA-system. His attention is drawn to the fact that it is 

not the duty of the Engineer or the Engineer’s representative to act as foreman or surveyor. 
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4.6 Management and disposal of water (Read with SANS 1921 - 1: 2004 clause 4.6) 

 

The Contractor shall pay special attention to the management and disposal of water and 

stormwater on the site. It is essential that all completed works or parts thereof are kept dry 

and properly drained. Claims for delay and for repair of damage caused to the works as a 

result of the Contractor’s failure to properly manage rain and surface water, will not be 

considered. 
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4.7 Earthworks (Read with SANS 1921 - 1: 2004 clause 4.10) 

 

4.7.1 Landfill Cell and Compacted soil liner 

 

This activity is incomplete with only approximately 70% of the excavation done. The topsoil 

and overburden have been stripped and stockpiled. The excavation has been extensively 

invaded by vegetation. 

Outstanding work may include finalizing the excavation, construction of the side slopes and 

perimeter berm and construction of the compacted soil liner. 

 

4.8 Testing (Read with SANS 1921 – 1: 2004 clause 4.11) 

 

4.8.1 Process control 

 

The Contractor shall arrange for his own process control tests. The Contractor will be 

expected of to employ the services of the existing established laboratory on site. T Contractor 

must submit the results of tests carried out on materials and workmanship when submitting 

work for acceptance by the Engineer. The costs for these tests shall be deemed to be 

included in the relevant rates and no additional payment will be made for testing as required. 

 

4.8.2 Acceptance control 

 

The process control test results submitted by the Contractor for approval of materials and 

workmanship may be used by the Engineer for acceptance control. However, before 

accepting any work, the Engineer shall have his own acceptance control tests carried out by 

the laboratory. The cost of acceptance testing shall be to the account of the client. 

 

4.9 Site Establishment (Read with SANS 1921 - 1: 2004 clause 4.14) 

 

4.9.1 Contractor's camp site and depot 

 

The Contractor is responsible to provide a suitable site for his camp and to provide 

accommodation for his personnel, labourers, clerk of works and contracts manager. If the 

Employer can make any specific site available to the Contractor, such site will be pointed out 

to the Contractor. 
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The Contractor shall provide security watchmen for the contract as he deems fit at no extra 

cost for the Employer. The Contractor must ensure that all his employees as well as the 

employees of his subcontractors are able to identify themselves as members of the 

construction team. 

The chosen site shall be subject to the approval of the Engineer and Employer. Possible 

locations for a campsite shall be pointed out at the Site Inspection. The Contractor shall 

conform to all local authority, environmental and industrial regulations. 

4.9.2 Power Supply 

 

The Contractor shall make his own arrangements concerning the supply of electrical power 

at the contractor’s campsite. No direct payment shall be made for the provision of electrical 

services. Electrical power cannot be guaranteed by the service provider. During power 

failures and shortages, the Contractor must make his own arrangements for the provision of 

electricity. 

The rates tendered for the relevant items in the Preliminary and General Section of the 

schedule shall include all costs for the establishment and maintenance of a power supply to 

the works. 

 

4.9.3 Water Supply and Sewer 

The Contractor shall erect and maintain on the site proper ablution facilities. The Contractor 

shall service and maintain the facilities in a clean and hygienic state for the duration of the 

contract period and on completion of the works from the site. 

The Contractor shall make his own arrangements concerning the supply of water and sewer 

disposal at the contractor’s campsite. No direct payment shall be made for the provision of 

water or sewer disposal. 

The Contractor must supply all necessary materials for the water connection at a position 

pointed out by the Engineer. The availability of water cannot be guaranteed by the 

Municipality and in the event of water no longer being freely available, the Contractor must 

make his own arrangements to acquire it. 

The rates tendered for the relevant items in the Preliminary and General Section of the 

schedule shall include all costs for the establishment and maintenance of water supply to the 

works and the Contractor shall make his own arrangements for the possible conveyance and 

storage of water if necessary. The Contractor will be held responsible for any wastage of 

water due to negligence. 
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4.9.4 Accommodation of Employees 
No existing facilities are available. All the necessary site facilities shall be provided and 

maintained by the Contractor. The requirements regarding notice boards, laboratories, 

accommodation and survey equipment for use by the Engineer. etc. are set out in sections 

PSA and PSAB of the project specification 

 

4.9.5 Water for construction 

 

The Contractor shall make his own arrangements for the supply and distribution of water 

and power. 

 

4.9.6 Facilities for the Engineer 

 

A separate office is required for the specific use of the Engineer. 

4.9.7 Telephone Facilities 

 

Telephone and facsimile facilities are needed on the site. 

 

4.9.8 Survey beacons (Read with SANS 1921 - 1: 2004 clause 4.15) 

 

The Contractor shall take special precautions to protect all permanent survey beacons or 

pegs such as bench-marks, stand boundary pegs and trigonometrical beacons, regardless 

whether such beacons or pegs were placed before or during the execution of the Contract. 

If any such beacons or pegs have been disturbed by the Contractor or his employees, the 

Contractor shall have them replaced by a registered land surveyor at his own cost. 

4.10 Existing Services (Read with SANS 1921 - 1: 2004 clause 4.17) 
The Contractor shall make himself acquainted with the position of all existing services 

before any excavation or other work likely to affect the existing services is commenced. 

The Contractor will be held responsible for any damage to known existing services caused 

by or arising out of his operations and any damage shall be made good at his own expense. 

Damage to unknown services shall be repaired as soon as possible and liability shall be 

determined on site when such damage should occur. 

Services belonging to the following service owners will be encountered: 
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SERVICE OWNER TYPE OF SERVICE 

Eskom 

Telkom 

Makhado Municipality 

Electrical/Power lines 

Telephone lines 

Sewer, water and electrical infrastructure 

 

4.11 Health and Safety (Read with SANS 1921 - 1: 2004 clause 4.18) 

 

4.11.1 General statement 

 

It is a requirement of this contract that the Contractor shall provide a safe and healthy working 

environment and to direct all his activities in such a manner that his employees and any other 

persons, who may be directly affected by his activities, are not exposed to hazards to their 

health and safety. To this end the Contractor shall assume full responsibility to conform to 

all the provisions of the Occupational Health and Safety Act (OHSA) No 85 and Amendment 

Act No 181 of 1993, and the OHSA 1993 Construction Regulations 2003 issued on 18 July 

2003 by the Department of Labour. 

For the purpose of this contract the Contractor is required to confirm his status as mandatory 

and employer in his own right for the execution of the contract by entering into an agreement 

with the Employer in terms of the Occupational Health and Safety Act in the form as included 

in section C1.4. 

4.11.2 Health and Safety Specifications and Plans 

 

(a) Employer's Health and Safety Specification 

A Health and Safety Specification is included in Section C3.3, Part PE of the tender 

documents as part of the Particular Specifications. 

(b) Tenderer's Health and Safety Plan 

The Tenderer shall submit with the tender his own documented Health and Safety 

Plan proposed to be implemented for the execution of the work under the contract. 

The Health and Safety Plan must at least cover the following: 

(i) a proper risk assessment of the works, risk items, work methods and 

procedures in terms of Regulations 7 to 28; 

(ii) pro-active identification of potential hazards and unsafe working conditions; 

(iii) provision of a safe working environment and equipment; 

(iv) statements of methods to ensure the health and safety of subcontractors, 

employees and visitors to the site, including safety training in hazards and risk 

areas (Regulation 5); 

(v) monitoring health and safety on the site of works on a regular basis, and 
keeping of records and registers as provided for in the Construction 
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Regulations; 
(vi) details of the Construction Supervisor, the Construction Safety Officers and 

other competent persons he intends to appoint for the construction works in 
terms of Regulation 6 and other applicable regulations; and 

(vii) details of methods to ensure that his Health and Safety Plan is carried out 
effectively in accordance with the Construction Regulations 2003. 

 

The Contractor's Health and Safety Plan will be subject to approval by the Employer, or 

amendment if necessary, before commencement of construction work. The Contractor will not 

be allowed to commence work, or his work will be suspended if he had already commenced 

work, before he has obtained the Employer's written approval of his Health and Safety Plan. 

 

Time lost due to delayed commencement or suspension of the work as a result of the 

Contractor's failure to obtain approval for his safety plan, shall not be used as a reason to 

claim for extension of time or standing time and related costs. 

4.11.3 Cost of compliance with the OHSA Construction Regulations 

 

The rates and prices tendered by the Contractor shall be deemed to include all costs for 

conforming to the requirements of the Act, the Construction Regulations and the Employer's 

Health and Safety Specification as applicable to this contract. 

Should the Contractor fail to comply with the provisions of the Construction Regulations, he 

will be liable for penalties as provided in the Construction Regulations and in the Employer's 

Health and Safety Specification. 

 

4.12 Management of the environment (Read with SANS 1921 - 1: 2004 clause 4.19) 

 

Respect for the environment is an important aspect of this contract and the Contractor shall 

pay special attention to the following: 

4.12.1 Natural Vegetation 

The Contractor shall confine his operation to the limits of the pipeline reserve (4m wide) for 

the purpose of constructing the works and where applicable detours, shall be sited in 

consultation with the Engineer and the local communities. 

 

Only those trees and shrubs directly affected by the works and such others as the Engineer 

may direct in writing shall be cut down and stumped. The natural vegetation, grassing and 

other plants shall not be disturbed other than in areas where it is essential for the execution 

of the work or where directed by the Engineer. 
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4.12.2 Fires 

The Contractor shall comply with the statutory and local fire regulations. He shall also take 

all necessary precautions to prevent any fires. In the event of fire, the Contractor shall take 

active steps to limit and extinguish the fire and shall accept full responsibility for damages 

and claims resulting from such fires which may have been caused by him or his employees. 

 

4.12.3 Environmental Management Plan 

In addition to the above all requirements according to the Environmental Management Plan 

will be adhered to. 

 

4.13 Contract Name board 

One official contract name board, as per C4.2 Site Information: Construction Notice Board, is 

required for this contract. 

 

4.14 Railway Facilities 

The nearest railway siding is Makhado Railway Station. 

 

PS 5 SECURITY CLEARANCE OF PERSONNEL 

Tenderers should note that the Makhado Municipality may require that Security Clearance 

investigations be conducted on any number of the Tenderer’s personnel. 

 

If so required, by the Makhado Municipality, the Tenderer must remove personnel as 

indicated immediately and ensure that they have no access to the works or documentation 

or any other information pertaining the site. 

 

The Employer shall not be liable for any cost concerning the removal of personnel or the 

effect thereof on the execution of the work. 

 

PS 6 SUPPLY OF MATERIALS 

All material to be used in the Works is to be supplied by the Contractor. 

The Contractor shall ensure that the work is not delayed due to the lack of materials on Site, 

by placing orders for material required under this Contract as soon as possible. No extension 

of time will be allowed for any delay due to the supply of materials. 
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Although the quantities have been carefully calculated, it must be considered as approximate 

only and the Contractor, before ordering any materials, should check the quantities required. 

The bill of quantities is provisional. 

 

PS 7 EXECUTION OF THE WORKS 

 

7.1 Inspection by the Engineer 

 

No portion of the work shall be proceeded with until the Engineer or his representative has 

examined and approved the previous stage. If any work is covered or hidden from view before 

the Engineer or his representative has inspected the work, the Contractor shall at his own 

cost expose the covered or hidden work for inspection. The Contractor shall also be 

responsible for making good any work damaged during the uncovering. 

 

7.2 Certificate of Completion 

When all the work under the Contract have been completed to the entire satisfaction of the 

Engineer, he will issue a certificate of completion to the Contractor informing the Contractor 

of the date the date at which the works are deemed to be completed and accepted by the 

Employer. 

 

The sureties provided by the Contractor for the fulfilment and completion of the Contract in 

terms of the Form of Agreement will be released upon the issue of the Certificate of 

Completion. 

 

PS 8 EXPANDED PUBLIC WORKS PROGRAMME (EPWP) LABOUR INTENSIVE 

SPECIFICATION (Read with SANS 1914 -5 2002 and Guidelines for the implementation 

of Labour-Intensive Infrastructure Projects under the Expanded Public Works Programme 

(EPWP) third edition 2015) 

 

8.1 Labour intensive competencies of supervisory and management staff 
Contractors having a CIDB Contractor grading designation of 5CE and higher only shall 

engage supervisory and management staff in labour intensive works who have either 

completed, or for the period 1 April 2004 to 30 June 2006, are registered for training 

towards, the skills programme outlined in Table 1. 

Table 1: Skills programme for supervisory and management staff 
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Personnel 

NQF 

level 

 
Unit standard titles 

Skills 

programme 

description 

Foreman/ 

supervisor 

4 Implement labour Intensive Construction 

Systems and Techniques or the equivalent 

QCTO qualification 

This unit standard 

must be 

completed, and 

Use Labour Intensive Construction Methods 

to Construct and Maintain Roads and 

Stormwater Drainage or the equivalent 

QCTO qualification 

 

 
any one of these 

3-unit standards 

Use Labour Intensive Construction Methods 

to Construct and Maintain Water and 

Sanitation Services or the equivalent QCTO 

qualification 

Use Labour Intensive Construction Methods 

to Construct, Repair and Maintain Structures 

or the equivalent QCTO qualification 

Site Agent / 

Manager (i.e. the 

Contractor’s 

most senior 

representative 

that is resident 

on the site) 

5 Manage Labour Intensive Construction 

Processes or the equivalent QCTO 

qualification 

Skills Programme 

against this single 

unit standard or 

part qualification 

 

8.2 Employment of unskilled and semi-skilled workers in labour-intensive works 

 

8.2.1 Requirements for the sourcing and engagement of labour. 

8.2.1.1 Unskilled and semi-skilled labour required for the execution of all labour intensive works 

shall be engaged strictly in accordance with prevailing legislation and SANS 1914-5, 

Participation of Targeted Labour. 

 

8.2.1.2 The rate of pay set for the SPWP is R 180 per task or per day. 

 

8.2.1.3 Tasks established by the Contractor must be such that: 

a) the average worker completes 5 tasks per week in 40 hours or less; and 

b) the weakest worker completes 5 tasks per week in 55 hours or less. 
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8.2.1.4 The Contractor must revise the time taken to complete a task whenever it is established 

that the time taken to complete a weekly task is not within the requirements of 5.2.1.3. 

 

8.2.1.5 The Contractor shall, through all available community structures, inform the local 

community of the labour intensive works and the employment opportunities presented 

thereby. Preference must be given to people with previous practical experience in 

construction and / or who come from households: 

a) where the head of the household has less than a primary school education; 

b) that have less than one full time person earning an income; 

c) where subsistence agriculture is the source of income; 

d) those who are not in receipt of any social security pension income 

 

8.2.1.6 The Contractor shall endeavor to ensure that the expenditure on the employment of 

temporary workers is in the following proportions: 

a) 55% women; 

b) 55% youth who are between the ages of 18 and 25; and 

c) 2% on persons with disabilities. 

 

8.2.2 Specific provisions pertaining to SANS 1914-5 

 

8.2.2.1 Definitions 

Targeted labour: Unemployed persons who are employed as local labour on the project. 

 

8.2.2.2 Contract participation goals 

There is no specified contract participation goal for the contract. The contract participation 

goal shall be measured in the performance of the contract to enable the employment 

provided to targeted labour to be quantified. 

The wages and allowances used to calculate the contract participation goal shall, with 

respect to both time-rated and task rated workers, comprise all wages paid and any 

training allowance paid in respect of agreed training programmes. 

 

8.2.2.3 Terms and conditions for the engagement of targeted labour 

Further to the provisions of clause 3.3.2 of SANS 1914-5, written contracts shall be 

entered into with targeted labour. 
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8.2.2.4 Variations to SANS 1914-5 

The definition for net amount shall be amended as follows: 

Financial value of the contract upon completion, exclusive of any value added tax or 

sales tax which the law requires the employer to pay the Contractor. 

 

The schedule referred to in 5.2.2.3 shall in addition reflect the status of targeted labour 

as women, youth and persons with disabilities and the number of days of formal training 

provided to targeted labour. 

 

8.2.2.5 Training of targeted labour 
a) The Contractor shall provide all the necessary on-the-job training to targeted labour 

to enable such labour to master the basic work techniques required to undertake the 

work in accordance with the requirements of the contract in a manner that does not 

compromise worker health and safety. 

 

b) The cost of the formal training of targeted labour, will be funded by the provincial 

office of the Department of Labour. This training should take place as close to the 

project site as practically possible. The Contractor, must access this training by 

 

c) informing the relevant provincial office of the Department of Labour in writing, within 

14 days of being awarded the contract, of the likely number of persons that will 

undergo training and when such training is required. The employer must be furnished 

with a copy of this request. 

 

d) A copy of this training request made by the Contractor to the DOL provincial office 

must also be faxed to the EPWP Training Director in the Department of Public 

Works– Cinderella Makunike, Fax Number 012 328 6820 or email 

cinderella.makunike@dpw.gov.za Tel: 083 677 4026. 

 

e) The Contractor shall be responsible for scheduling the training of workers and shall 

take all reasonable steps to ensure that each beneficiary is provided with a minimum 

of six (6) days of formal training if he/she is employed for 3 months or less and a 

minimum of ten (10) days if he she is employed for 4 months or more. 

 

f) The Contractor shall do nothing to dissuade targeted labour from participating in 

training programmes. 

 

mailto:cinderella.makunike@dpw.gov.za
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g) An allowance equal to 100% of the task rate or daily rate shall be paid by the 

Contractor to workers who attend formal training, in terms of d above. 

 

h) Proof of compliance with the requirements of b to f must be proven. 

 

8.3 Typical construction work to be executed applying labour intensive principles 

 

8.3.1 Construction of drift and shape of cell slopes 
8.3.2 Backfilling of leachate pipes 
8.3.3 Laying of leachate pipes 
8.3.4 Construction of manholes 
8.3.5 Lining of the cell 
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PART B: AMENDMENTS TO THE STANDARD SPECIFICATIONS 

SABS 1200 A: CIVIL ENGINEERING CONSTRUCTION: GENERAL 

PSA GENERAL (SABS 1200 A) 

    PSA 1 MATERIALS (Clause 3) 

 

PSA 1.1 Standardisation mark (Clause 3.1) 

 

Add the following to the Clause: 

All material delivered to the site shall bear the Official Standardisation Mark. 

     PSA 2 PLANT (Clause 4) 

PSA 2.1 Restrictions on employee accommodation (Sub-clause 4.2) 

 

No housing is available for the Contractor's employees. The Contractor shall make 

his own arrangements to house his employees. 

 

The Employer shall place an area at the disposal of the Contractor to enable him to 

erect his site offices, workshops and stores. Any facilities shall comply with the 

requirements of the local authority. The Contractor shall provide his own fencing and 

site security. 

 

     PSA 3 CONSTRUCTION (Clause 5) 

 

PSA 3.1 Dealing with water (Sub-clause 5.5) 

In addition to the items as set out in Subclause 5.5, the Contractor shall also 

provide pumping equipment, pipes and other equipment as may be necessary 

 

 

 

 



 
MAKHADO MUNICIPALITY 

 
TENDER NO: 69 OF 2022 
 
CONSTRUCTION OF LANDFILL SITE MAKHADO AND RECYCLING CENTRE (ADDITIONAL MEGA CELL AND 
STORMWATER INFRASTRUCTURE) AT MAKHADO MUNICIPALITY WITHIN VHEMBE DISTRICT OF LIMPOPO 
PROVINCE 

176 
 

    PSA 4 MEASUREMENT AND PAYMENT (Clause 8) 

PSA 4.1 Fixed charge and Value Related Items (Sub-clause 8.2.1) 

Replace the sub-clause with the following: 

“Payment shall be a lump sum to provide for the Contractor's expenses in 

connection with: 

(a) setting up and maintaining his organisation, camps and plant on the site; 

(b) effecting the insurance’s and indemnities required in terms of the General 

Conditions of Contract 

(c) meeting all other general obligations and liabilities which are not specifically 

measured for payment in these contract documents. 

The lump sum total of items (a), (b) and (c) as measured and Fixed Charge Items and 

time Related Items shall not exceed 15% of the nett total Tender Amount. If the 

Tenderer should tender a higher amount for this item it shall be reduced to the amount 

allowed above and all other tendered prices increased in the proportion required to 

retain the same Nett Total Tender Amount. 

 

The tendered lump sum shall not be subject to any variation if the actual value of 

work done under the Contract exceeds, or falls short of, the Tender Amount, or as a 

result of an extension of time for completion in terms of Clause 42 of the General 

Conditions of Contract. 

 

Any payment made under this item shall not be taken into account when determining 

whether the value of a certificate complies with the "minimum amount of monthly 

certificate" laid down in the Appendix. 

Before any payment is made under this item the Contractor shall satisfy the Engineer 

that he has provided on site an establishment and plant of good quality and in value 

exceeding that of the first instalment. The Contractor may be asked to furnish 

documented proof that he owns the offices and plant on site, the value of which 

should exceed the amount claimed in the first certificate. In the event that the 

Contractor cannot satisfy the Engineer as to the value or ownership, the Engineer 

shall have the right to withhold part of any payments to be made under this item, until 

the Works have been completed. 

Payment of the lump sum shall be made in three separate instalments as follows: 

(a) The first instalment, 50% of the lump sum, will be paid in the first payment 

certificate after the Contractor has met all his obligations under this sub- 

clause and has made a substantial start on construction in accordance with 

the approved programme. 
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(b) The second instalment, 35% of the lump sum, will be paid when the value of 

the work done reaches one half of the Nett Total Tender Amount. 

 

(c) The third and final instalment, 15% of the lump sum, will be paid when the 

works have been completed and the Contractor has fulfilled all requirements 

of this sub-clause. No payment for the scheduled Fixed Charge Items for 

this contract will not be made until the requirements regarding and the 

erection of name boards have been met.” 

 

PSA 4.2 Time-Related Items (Sub-clause 8.2.2) 

 

Replace this sub-clause with the following: 

Subject to the provisions of 8.2.3 and 8.2.4, payment of item 8.4 (time-related item) 

will take place in equal monthly amounts, calculated on the tendered amount for the 

item, divided by the contract period in months, with the understanding that the total 

of the monthly payments which was paid for this specific item does not exceed the 

proportion that the progress of the works to date bears in relation to the works as a 

whole. 

Should the Engineer grant an extension of time, the Contractor is entitled to an 

increase in the amount tendered for time related items, and this increase must be 

kept in the same proportion to the original tender amount as the extension of time is 

to the original time of the completion of the works. 

Payment for such increased amounts will be considered as full compensation for all 

time related, provisional and general costs which arise as a result of the extension of 

time. 

 

PSA 4.3 Exposing of existing services (add the following Sub-clause 8.9) 

 

Add the following new pay item: 

Item: 

Excavation by hand in all materials to expose existing services Unit: m³ 

 

The tendered sum must include full compensation for all hand excavation as per the 

dimension approved by the Engineer for the locating, exposing and moving of existing 

services. Excavation outside of approved dimensions will not be paid. The rate must 

also include for backfill and compaction to 90% of mod AASHTO density and, if 
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applicable, the removal of excess material not used for backfill, the securing of 

excavations, for handling surface and subsurface water, for protection of existing 

services and for any other activity necessary to complete the work. Free haul of 1,0 

km will be applicable on the transport of excess material. 

No distinction will be made between classes of material or types of services. 

 

Note: The Contractor must provide sufficient supervision over labourers when 

services are exposed. 

 

PSA 4.4 Occupational Health and Safety (add the following Sub-clause 8.10) 

 

Add the following new pay items: 

Item: 

Provision for the cost related to the Occupational Health and Safety Act, 85 of 1993, 

and the relevant Regulations: 

 

a) Complete "Notification of Construction" form and submit Unit: Sum 

b) Prepare a Health and Safety Plan for compliance with all the requirements 

of the OHS Act and the Construction Regulations 2003 and submit 

to the engineer Preparation of a Health & Safety Plan Unit: Sum 

c) Compilation of a Risk Assessment prior to Construction Unit: Sum 
 

d) Health & Safety induction Training of employees Unit: Sum 

e) Compilation and keeping up to date the Health & Safety plan and file 

which shall include all documentation required in terms of the act, over the 

entire construction period Unit: Sum 

The tendered sum shall include full compensation for providing the above services as 

required from the Occupational Health & Safety Act. The rate shall include all related 

costs incurred by the Act, remuneration of personnel, trainers, etc. and equipment 

required for the execution of the required services as depicted by the Act. The tendered 

amount for items a, b, c, d and e shall only be paid on the successful completion of the 

task as approved by the client. The tendered amount for item e shall be paid on a 

monthly basis. 
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      PSA 4.5 Facilities for Engineer (Fixed Charge) (Sub-clause 8.3.2.1) 

 

PSA 4.5.1 Furnished office (Sub-clause 8.3.2.1 a) 

Add the following to the pay item: 

 

No office will be required for the Engineer. 

 

      PSA 4.6 Facilities for Engineer (Time Related) (Sub-clause 8.4.2.1) 

 

PSA 4.6.1 Furnished office (Sub-clause 8.4.2.1 a) 

Add the following to the pay item: 

 

No office will be required for the Engineer. 

     PSA 4.6.2 Survey assistant and materials (Sub-clause 8.4.2.1 d) 

Add the following to the pay item: 

 

The Contractor shall make available for the duration of the contract period, when 

required by the Engineer, one skilled and one unskilled survey labourers. 
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SABS 1200 D: CIVIL ENGINEERING CONSTRUCTION: EARTHWORKS 

PSD  EARTHWORKS (SABS 1200 D) 

 PSD 1 SPECIFICATION FOR BORROW PITS 

    PSD   1.1  SCOPE 

This section shall include all work in obtaining materials for work under this contract, 

negotiation with owners of the ground on which borrow pits are situated, clearing the 

site, stripping excess or unsuitable overburden, excavating selected material for use 

on the works, and finishing off the borrow area to the satisfaction of both the owners 

and the Engineer, all in accordance with these Specifications or as directed. 

PSD 1.2 GENERAL 

The Contractor shall be solely responsible for the locating and supply of all materials 

required from borrow pits for the due and proper construction of the works embodied 

in this contract. 

Before commencing operations at any borrow pit the Contractor shall consult the 

property owner concerted and the Engineer regarding his proposals for operating the 

quarry or borrow pit and obtaining access thereto. 

 

The Contractor shall take all measures for the protection and control of livestock, etc., 

which is made necessary by his operations, such as providing of gates in the existing 

fences and ensuring that all gates are closed during the whole of the time that they 

are not actually in use by his traffic. 

 

Where access to the Contractor's quarries is not obtainable by existing roads he shall 

after consultation with the property owner concerned construct such access roads 

and provide such gates as he requires and as the authorities concerned may agree 

to, but the cost of construction of such access roads and the provision of gates shall 

be deemed to be covered by the prices tendered for the construction of those parts of 

the works in which the materials from the quarries concerned are being used. The 

provision of gates and subsequent removal of the gates when no longer required as 

well as restoration of the fence to its former standard will be at the Contractor's 

expense. 

Whenever required by the owner of the land on which the borrow pit is situated or 

when it appears necessary in the interest of public health, or the prevention of soil 

erosion, adequate provision for draining the borrow pit must be made. 
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PSD 1.3 USE OF IMPORTED MATERIAL 

The onus shall rest on the Contractor to ensure that the materials used in each stage 

of the work comply with the requirements for materials as specified for that stage 

before proceeding with the processing of the next stage and the Contractor is required 

 

to ensure that his organisation is at all times properly and adequately equipped to fulfil 

the above requirements. 

 

All materials which do not conform to the requirements of these Specifications, shall 

be considered as defective and all such material, whether in place or not, shall be 

removed from the site of the works by the Contractor at his own expense. 

 

No payment will be made for the shifting of the Contractor's equipment from one 

borrow pit position to the next. 

 

PSD 1.4 TAKING AND TESTING OF SAMPLES 

The Contractor must supply the Engineer with comprehensive test results regarding 

the proposed borrow material 14 days before any borrowing starts. The results must 

contain enough information to enable the Engineer to access the quality and quantity 

of material available from the borrow site. The total cost of these tests must be borne 

by the Contractor. The exploitation of the pit must be planned in such a way that 

material of varying quality may be planned in such a way that material of varying 

quality may be selected and loaded directly or otherwise stockpiled temporarily 

without contamination. 

 

If, after trial, it is found that any sources of supply, which have previously been 

approved, do not furnish a uniform product, or if the product from any source proved 

unsatisfactory in any way, the Contractor shall furnish materials from other approved 

sources. 

The Engineer may from time to time instruct the Contractor to submit samples from 

approved sources of supply in order to ensure that the quality of materials remains 

satisfactory. 

The cost of taking and testing of samples shall be borne by the Contractor. 
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PSD 1.5 MEASUREMENT AND PAYMENT 

The rate for importing material from borrow pits selected by the Contractor or other 

commercial sources (item 8.3.4(a)2) shall cover the cost of acquiring suitable 

material, handling and transportation regardless of distance, and placing. No 

separate payment will be made for location of borrow pits, the taking of samples, the 

testing of samples, the construction and maintenance of access roads, the clearing 

of the borrow pit site, the removal and replacement of overburden, the shaping and 

drainage of borrow pits, the scarifying of access roads, and paying of any royalties. 

 

PSD 1.6 FREEHAUL 

Replace clause 5.2.5.2 with: 

 

All haul will be regarded as free haul. 

PSD 1.7 CLASSIFICATION OF EXCAVATIONS 

Notwithstanding anything to the contrary as may be contained elsewhere in the 

specifications, excavations shall be classified according to the specified method of 

excavation as follows: 

 

(i) Excavations which are: 

- not specified in as being required to be executed utilizing labour 
intensive construction methods: and 

 

- specified as being required to be executed utilising labour-intensive 
construction methods but which notwithstanding, are executed by the 
Contractor using mechanical plant and equipment which is prohibited in 
terms of the project specifications, either with the prior authorisation of the 
Engineer or in breach of the provisions of the specifications: 

 

shall be classified in accordance with the provisions of the SABS 1200 

standard specification. 

 

(ii) Excavations which are specified as being required to be executed utilising 
labour-intensive construction methods and which are so executed, shall be 
classified in accordance with TABLE 1. 

 

(iii) Where only softer classes of excavation are required in terms of part 1 to be 
executed 
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utilising labour-intensive methods, the classification for the purposes of 

determining the cut-off point for labour intensive excavation shall be made in 

terms of sub subclause (ii) above, and the excavation beyond the cut-off point 

shall be in terms of sub subclause (i) above. (i.e. a material classified as 

"intermediate" in terms of sub subclause (ii) may, when not excavated by 

labour intensive methods, be classified as "soft" in terms of sub subclause (i). 

 

(iv) Where materials which are specified to be excavated utilising labour intensive 

construction methods are not in fact excavated by such methods, whether in 

compliance of an instruction from the Engineer, or in accordance with a 

concession granted by the Engineer or through default of the Contractor,  

classification of the material shall be in terms of sub subclause (i) above. 

TABLE 1 

 
NUMBER OF BLOWS REQUIRED FOR A DCP 

PENETRATION OF 100mm 

 
GRANULAR SOIL COHESIVE SOIL 

SOFT - Class 1 ≤ 2 ≤ 1 

SOFT - Class 2 > 2, ≤ 6 > 1, ≤ 5 

SOFT - Class 3 > 7, ≤ 5 > 5, ≤ 8 

INTERMEDIATE > 15, ≤ 50 > 8, 

HARD > 50 - 

 

“In all cases where soft founding materials is classified as suitable for culvert bedding construction, 

the in-situ material shall be ripped, moistened and compacted to 90% or 93% modified AASHTO 

density. The depth of preparation and compaction of founding material shall be as indicated on the 

drawings or as specified by the engineer. Allowance for measurement and payment for this work is 

made in the bill of quantities under this section.” 

 

The Generic Labour-intensive specification below is the same as SANS 1921-5, Construction and 

management requirement for works contracts- Part 5: Earthworks activities which are to be 

performed by hand and should be included in the scope of works without amendment or 

modification as set out below. 

Scope 

This specification establishes general requirements for activities which are to be executed by hand 

involving the following: 
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a) trenches having a depth of less than 1.5 metres 
b) Leachate drainage pipes 
c) Preparation of cell slopes 
d) Lining of cell with liners 

 

Precedence 

Where this specification is in conflict with any other standard or specification referred to in the 

Scope of Works to this Contract, the requirements of this specification shall prevail. 

 

     Hand excavatable material 

Hand excavatable material is material: 

a) granular materials: 

 

i) whose consistency when profiled may in terms of table 1 be classified as very loose, loose, 

medium dense, or dense; or 

ii) where the material is a gravel having a maximum particle size of 10mm and contains no 

cobbles or isolated boulders, no more than 15 blows of a dynamic cone penetrometer is 

required to penetrate 100mm; 

b) cohesive materials: 

 

i) whose consistency when profiled may in terms of table 1 be classified as very soft, soft, firm, 

stiff and stiff / very stiff; or 
 

ii) where the material is a gravel having a maximum particle size of 10mm and contains no 

cobbles or isolated boulders, no more than 8 blows of a dynamic cone penetrometer is 

required to penetrate 100mm; 
 

Note: 

1) A boulder, a cobble and gravel are material with a particle size greater than 200mm, between 60 

and 200mm. 

2) A dynamic cone penetrometer is an instrument used to measure the in-situ shear resistance of a 

soil comprising a drop weight of approximately 10 kg which falls through a height of 400mm and 

drives a cone having a maximum diameter of 20mm (cone angle 

of 60° with respect to the horizontal) into the material being used. 
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17 Table 1: Consistency of materials when profiled 
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Measurement and payment 

Separate items will be listed in the schedule of quantities for works which are required to be executed 

utilising labour-intensive construction methods and for works to which such requirement does not 

apply: 

 

Items which apply in respect of Works which in terms of part 1 are required to be executed utilising 

labour-intensive construction methods, are identified in the schedule of quantities by way of the 

upper-case letter "L" suffixed to the item number. Item numbers not suffixed with the letter "L" shall, 

unless the context implies otherwise, be deemed to apply in respect of Works not required to be 

executed by labour intensive methods. 

 

Where any item in the SABS 1200 standard specifications or in part 2 refers to the measurement and 

payment of excavations in terms of increments in the depth of the excavation, the depth increment 

for excavations required in terms of part 1 to be executed by labour intensive methods shall be taken 

as 1,0 metre. 

 

The measurement and payment clauses as set out in the SABS 1200 standard specification and in 

part 2 shall, unless specifically stated to the contrary, apply generally whether or not the Works to 

which they relate are required to be executed utilising labour intensive construction methods; 

provided always that where the Works is required to be executed by labour intensive construction 

methods, each particular clause shall be interpreted and constructed mutatis mutandis in 

accordance with the provisions of this clause 2. 
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   C3.3 PARTICULAR SPECIFICATIONS, VARIATIONS AND ADDITIONS TO THE 

STANDARD SPECIFICATIONS 

C3.3.1 PARTICULAR SPECIFICATIONS 

In addition to the Standardized and Project Specifications the following Particular 

Specifications shall apply to this contract and are bound in hereafter. 

SANS 1200 C: SITE CLEARANCE 

    PSC 1  MATERIALS 

 

PSC 1.1 Disposal of Material (Sub clause 3.1) 

The material resulting from clearing and grubbing shall be transported to an approved 

dumping area, or as directed by the Engineer. 

Sub clause 3.1 is amended to include: “A free-haul distance of 2, 0 kilometres from 

disposal of cleared and grubbed material shall apply.” 

 

PSC 2  CONSTRUCTION 

PSC 2.1 Clearing 

Sub clause 5.3(a) is amended to read: 

“The removal of all trees and tree stumps, not exceeding 1 m girth and bushes 

(complete with roots), other vegetation, refuse, fences and all other material that may 

interfere with the construction of the works.” 

Sub clause 5.3 (c) is deleted. Sub clause 5.3 (e) is deleted. 

PSC 2.2 Conservation of Topsoil (Sub clause 5.6) 

Topsoil shall be removed and conserved as directed by the Engineer. 

PSC 3         MEASUREMENT AND PAYMENT 

 PSC 3.1     Clear and Grub (Sub clause 8.2.2) 

The rate for clear and grub shall include for the transport of materials and up to a 

distance of 2,0km from the perimeter of the site of the works measured along the 

shortest practical route as approved by the Engineer. 

PSC 3.2       Removal and Conservation of Topsoil 

The rate for return of topsoil to borrow pit areas shall cover the cost of loading from 

stockpile, transporting and spreading as specified and shall be extra over the rate for 

stripping and stockpiling. 
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Notwithstanding the provisions of Clause PSC 3.1, no payment for clearing and 

grubbing will be made in areas designated for the removal and conservation of topsoil, 

except where so specifically designated by the Engineer. 

PSD 3 PLANT 

All work shall be carried out using labour intensive methods where possible. 

 

PSD 4 FREE-HAUL (SUB CLAUSE 5.2.5.1) 

All haul within the site of works or within a distance of 2,0 km outside the of the 

boundaries of the Contract as indicated on the drawings shall be regarded as free- haul. 

 

  PSDB 4.1 Stabilization of Backfill Material 

If and where directed by the Engineer, backfill material shall be stabilized by thorough 

mixing with the specified stabilizing agent before compaction takes place. Compaction 

shall be completed within 4 hours on the initiation of the mixing process. 

 

PSD 5 MEASUREMENT AND PAYMENT 

PSD 5.1 Cross Section for Quantities 

Separate payment for the taking of cross-sections for road-works will be made. For 

sewer work, the cost thereof shall be deemed to be included in the rates Bidded in the 

Schedule of Quantities. 

PSDB 6 MEASUREMENT AND PAYMENT 

PSDB 6.1 Computation Quantities 

Sub clause 8.2.3 is amended to read as follows; 

“Wherever volumetric measurement is required, the volume will be computed from the 

depth indicated on the drawings or to the bottom of the specified bedding cradle, 

whichever is the greater and the width determined from Table 2 in DB 4.1 herein. 

                                             TABLE 2 – MAXIMUM TRENCH WIDTHS 

Nominal Diameter 
Side allowance on 
each side 

(mm) 

 
Up to 125 

 
300 

125 – 700 300 
700 – 1000 400 
1000 – 2000 500 
2000 - Up 600 
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PSDB 6.2 Scheduled Items 

 

PSDB 6.2.1 Extra over above PSDB 4.1 AND 8.3.2 (1) stabilization 

 

Stabilization of materials shall be measured per cubic meter of material stabilized. 

The rate Bidded and paid for shall be extra over and above the rate for placing and 

compacting the material and shall include full compensation for the spreading and 

through mixing of the stabilizing agent and for any additional water that may be 

required, (but excluding the cost of the stabilizing agent which shall be measured 

separately.) 

PSDB 6.2.4 Stabilizing Agent 

The unit of measurement shall be by the tone of stabilizing agent. The rate Bidded and 

paid for shall include compensation that the Engineer may direct (placing and mixing 

of the stabilizing agent shall be measured separately.) 

PSDM Earthworks (Roads and Subgrades) 

GCL Liner shall be installed according to manufacturer’s specifications. 

PSDM1 GCL Liner (Envirofix X800 or Similar. 3700/m² Bentonite as 

indicated on the drawing attached……………………………….m² 

Measurement of GCL Liner will be in square meters and the rate shall include for the 

supply, delivery, installation complete as well as labour. 

PSX Geomembrane Liner 

 

PSX 1 Scope 

This specification covers the supply and installation of the geomembrane liner for the 

landfill cell at Makhado Landfill Site. 

PSX 2 General 

 

PSX 2.1 Anchoring 

The Lining Contractor shall supply double lined sandbags or other method approved by the 

Engineer to keep all material in place during the installation process. The bags are to be filled 

with sand (max. particle size 5mm). 

PSX 2.2 Marking on the Liner 

All markings on the geomembrane shall be made with an indelible white marker. 
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Only the Lining Contractor and the Engineer will be allowed to make any markings on the liner. 

PSX 3 Submittals 

The following documentation shall be submitted to the Engineer for approval at least ten (10) 

days prior to the commencement of the liner installation: 

• Mill certification and quality control documentation from the manufacturer of each 
type and gauge of synthetic material supplied for this project. Submittal shall include 
dates of manufacture, chemical composition, batch numbers, and documentation of 
the manufacturer’s quality control programme. 

 

• Proposed layout drawings of the installation, showing panel location and location of 
seams for each layer of synthetic material to be installed. 

 

• Method Statement detailing the Lining Contractor’s proposed construction procedure 
of the specific elements of the Works. No work related to such elements shall 
commence before the method statement has been submitted. The Lining Contractor 
shall include for the cost of the preparation of the method statement in the schedule 
of quantities (in the installation rate). 

 

PSX 4 Materials 

The quantities set out in the schedule of quantities have been determined from data available 

at the time. However, the liability shall rest entirely and solely with the Lining Contractor to 

determine, before ordering, the required types and quantities of the various materials required 

for the completion of the Works in accordance with the specifications and the drawings issued 

to the Lining Contractor for construction purposes. 

 

Any reliance placed by the Lining Contractor on the estimated quantities stated in the Schedule 

of Quantities, or measurements made by the Lining Contractor from the drawings shall be 

entirely at the Lining Contractor’s risk and the Employer accepts no liability whatever in respect 

of materials ordered by the Lining Contractor on this basis. 

All liner areas stated in the bill of quantities are nett. 

PSX 4 .1 HDPE (High Density Polyethylene) 

A high-density polyethylene (HDPE) with a thickness of 3mm (3000 micron) shall be supplied 

and installed as the primary liner in the contaminated stormwater pond/s by the Lining 

Contractor. The material shall comply with the specification as stated below. The supplier shall 

supply confirmation, in writing,  and  supporting  documentation  as  to  the  compliance  

of  the Geomembrane supplied to the specifications prior to the installation of the liner. 

Sample will be taken from the material delivered to site and tested. 
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Note: Carbon Black Dispersion for 10 different views: Minimum 8 of 10 in categories 1 and 2; 

All 10 in Categories 1, 2 and 3. 

 

 

 
PROPERTY 

 
UNIT 

 
TEST VALUE 

TEST 

METHOD 

TEST 

FREQUENCY 

Thickness mm 2 (nom) -10% ASTM D5199 Per roll 

 
Density 

g/ml 0.940 (min) 
ASTM 

D1505/D 792 
90 000 kg 

Yield Stress kN/m 29  

 
ASTM D638 

Type IV 

 
 

9 000 kg 
Break Stress kN/m 5 

Yield Elongation % 12 

Break Elongation % 700 

Tear Resistance N 249 ASTM D1004 20 000 kg 

Puncture Resistance N 640 ASTM D4833 20 000 kg 

Stress Crack Resistance hr 200 ASTM D5397  

Carbon Black Content % 2.0-3.0 ASTM D1603 9 000 kg 

Carbon Black Dispersion  See Note ASTM D5596 20 000 kg 

Oxidative Induction

 Tim

e Standard OIT High Pressure OIT 

 

 
min 

100 

400 

ASTM D3895 

ASTM D5885 

 

 
90 000 kg 

 
Oven Ageing at 85°C Standard OIT 

High Pressure OIT 

% retained 

after 90 days 
55 

80 

 
ASTM D5721 

Per 

formulation 

 
UV Resistance High Pressure OIT 

% retained 

after 90 days 

 
60 

 
GM 11 

Per 

formulation 
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PSX 4.2 Geotextiles 

The geotextiles as specified below shall be provided and installed by the Civil Contractor as 

detailed in the drawings, in consultation with the Lining Contractor. 

The supplier shall supply confirmation, in writing, and supporting documentation as to the 

compliance of any material supplied to the specifications prior to installation. 

GEOTEXTILE – GAS FILTER & PROTECTION LAYER 

 
PROPERTY 

 
UNIT 

TEST 

VALUE 

TEST 

METHOD 

Material Type  woven  

Mass g/m2 300 SANS 10221 

Thickness mm 2.5 SANS 10221 

Trapezoidal Tear N 450 ASTM D4533 

Penetration Load kN 3.2 SANS 10221 

Puncture Resistance mm 14 CPA 

Grab Strength N 1200 ASTM D4632 

 

PSX 5 Material Delivery 

The area where the material is to be stored shall be free of any protrusions, rocks and other 

sharp objects which could damage the material. 

The Engineer or his representative should be present, whenever possible, to observe the 

material delivery and unloading on Site. The Engineer or his representative is to note any 

material received in damaged state. Upon mobilization to Site, the Lining Contractor shall: 

o verify the equipment used on site is adequate and does not risk 
damage to the geomembrane or other materials, 

o mark rolls or portions which appear damaged, 
o verify that storage of materials ensures adequate protection against dirt, theft, 

vandalism and passage of vehicles, 
o ensure that rolls are properly labelled and that labelling corresponds with Quality 

Control documentation, 
o complete roll numbers, date, roll size and any damage will be logged on the 

material delivery list. 
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PSX 6 Geomembrane Placement PSX 6.1 Field Panel Identification 

Each panel used for the installation will be given a number which will be correlated with a batch 

and roll number. This panel identification number shall be related on the panel placement log. 

PSX 6.2 Field Panel Placement 

Location 

 

The Lining Contractor will indicate the location of field panels on the layout drawing. 

These notations will be maintained and submitted by the Lining Contractor to the Engineer on 

a daily basis, or as deemed necessary by the Engineer. 

If the Lining Contractor fails to deliver the above data at said time, the Works will be stopped 

until such time as the data is submitted to the Engineer. The Lining Contractor will be 

responsible for any costs incurred due to a delay in the programme. 

Compensation for Material Expansion and Contraction 

 

The Lining Contractor shall make allowance for extra material to allow for contraction of the 

material during cold weather. Closure welds to be completed in the coolest part of the day after 

exposure to a number of temperature cycles. 

Intimate Subgrade Contact 

 

All effort shall be made to install the material in such a way that the best possible contact with 

the subgrade is obtained (i.e. the geomembrane shall be flush with the subgrade during the 

coldest period of the day). 

Installation Schedule 

 

The Lining Contractor shall provide an Installation Schedule so that progress can be measured 

on an ongoing basis. The schedule shall give an indication of when deployment, welding and 

testing will take place. 

Weather Conditions 

 

Geomembrane deployment will not be done during any precipitation, in the presence of 

excessive moisture, in an area of standing water or during high winds. 

Method of Placement 
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The method and equipment used to deploy the panels must not damage the geomembrane or 

the supporting subgrade surface. 

No person walking on the geomembrane will wear shoes that can damage the geomembrane 

or engage in actions which could result in damage to the geomembrane. No vehicles will be 

allowed to travel over the geomembrane or engage in actions which will result in damage to the 

geomembrane. 

Adequate temporary sandbags or other approved methods to prevent uplift of the 

geomembrane by wind, shall be provided by the Lining Contractor. 

Damage 

 

Any area of a panel that is damaged (torn, twisted or crimped) will be marked and repaired 

in accordance with Clause 9. 

PSX 7 GEOMEMBRANE FIELD SEAMING 

PSX 7.1 Seam Layout 

In general, seams shall be orientated parallel to the slope, i.e. orientated along, not across, the 

slope. Whenever possible horizontal seams shall be located on the base of the cell, not less 

than 2m from the toe of the slope. Each seam made in the field shall be numbered, according 

to a notation decided on by the Engineer and the Lining Contractor. The following information 

shall appear on each seam and on the seam log: 

o Seam number. 
o Welder name (identification). 
o Temperature setting and/or speed/pressure setting. 
o Time welded. 

o The length of the weld. 

 

PSX 7.2 Seam Equipment and Products 

Double     Wedge Weld Seaming 

Double wedge welding consists of placing a heated wedge, mounted on a self- propelled 

vehicular unit, between two overlapped sheets such that the surface of both sheets is heated 

above the geomembrane material’s melting point. After being heated by the wedge, the 

overlapped panels pass through a set of pre-set pressure wheels which compress the two 

panels together to form a weld. A channel is formed which can be used for testing the integrity 

of the weld. The temperature of the wedge is continuously monitored. 

Extrusion Seaming 
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Extrusion welding consists of introducing a ribbon of molten resin along the edge of the overlap 

of the two geomembrane sheets to be welded. A hot air preheats and the addition of a molten 

polymer causes some of the material from each sheet to be liquefied resulting in a homogenous 

bond between the molten weld bead and the surfaces of the overlapped sheets. The extrusion 

welder is equipped with gauges giving the temperature in the machine and numerical setting for 

the pre-heating unit. 

 

PSX 7.3SSSeam 

Preparation Double 

Wedge Weld Seaming 

The panels of geomembrane should be overlapped by approximately 100mm to 150mm prior to 

welding. 

The seam area should be cleaned prior to seaming to ensure the area is clean and free of 

moisture, dust, dirt or debris of any kind. 

The panels should be adjusted so that the seams are aligned with fewest possible number of 

wrinkles or “fish mouths”.A movable protective layer may be used, at the discretion of the Lining 

Contractor, directly below the overlap of geomembrane that is to be seamed to prevent build-up 

of dirt or moisture between the panels. 

Extrusion Seaming 

 

Grinding shall be completed no more than 30 minutes prior to seaming. The 

orientation of the grinding marks shall be perpendicular to the seam direction 

and to a depth equal to approximately 5% of the geomembrane thickness. 

Grinding shall not exceed 10% of the geomembrane thickness. Grinding marks 

which appear more than 6mm beyond the extrudate is prohibited and will 

require repair by placement of a cap strip over the entire seam where the 

excessive grinding is observed. 

The extrusion welder shall be purged of all heat degraded extrudate in the barrel 

prior to beginning a seam. This procedure shall be performed every time the 

extruder is started after a two minute or longer down time. 

Welding of seams shall be accomplished in a manner that each seam 

terminates at a panel end, a specific detail, or on a long straight run where it 

can be easily resumed. If the seaming needs to be disrupted in mid-seam, the 

extrudate end shall trail off gradually, rather than terminate with a large mass 

of solidified extrudate. Where extrusion fillet welds are temporarily abandoned 

long enough to cool, they must be ground prior to applying new extrudate over 
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the existing seam. This restart procedure shall be followed on patches, pipes, 

fittings, appurtenances and “T” or “Y” seam intersections. 

PSX 7.4 Weather Conditions for Seaming 

 

Factors such as geomembrane temperature, humidity, wind, precipitation, etc., can affect the 

integrity of field seams and must be taken into account when deciding whether or not seaming 

should proceed. Test seams are required prior to daily production seaming to determine if the 

weather conditions will affect the Lining Contractor’s ability to produce quality seams. Seaming 

shall not take place if the temperature measured on the liner exceeds 70°C. 

 

PSX 7.5 Overlapping and Temporary Bonding 

Hot air devices may be used to “tack” the geomembrane sheets together. The tacking is not 

meant to be the primary seam. There should be no heat distortion showing on the surface of 

the upper sheet. Tacking should be accomplished prior to the grinding operations described 

below. Permanent seaming using hot air methods is not permitted. 

PSX 7.6 Non-destructive Seam Testing Concept 

All double wedge weld seams shall be air pressure tested and all extrusion welds shall be 

either spark or vacuum tested. 

Vacuum testing can also be used when the geometry of a wedge weld makes air pressure 

testing impossible or impractical, or when attempting to locate the precise location of a defect 

believed to exist after air pressure testing. In the case of a query in regard to a spark test the 

extrusion weld will also be vacuum tested. 

The Lining Contractor shall at all times have the necessary equipment for the above 

three tests on site. 

Visual Examination 

 

All seams shall be visually inspected for defects, burn through, extensive heat deformation 

and folds. The results of the visual inspection shall be included on the seam test log. 

PSX 8 Geomembrane 

Terminations PSX 8.1 Anchor 

Trenches 

The geomembrane shall be anchored in a single trench a set distance back from the crest of 

the pond wall. The geomembrane shall extend along the inside wall of the trench and shall 
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cover the floor of the trench up to the back wall. In areas where this is not achieved extra 

material shall be welded onto the geomembrane to obtain the correct length. Any cross welds 

shall be outside the trench. 

PSX 8.2 Other Terminations 

 

All other terminations (for example, terminations against structures such as emergency 

overflow or drain outlet) shall be as detailed on the drawings, or similar approved method. 

Final termination design to be approved by the Engineer. 

 

PSX 9 DEFECTS AND REPAIRS 

PSX 9.1 Identification 

 

Defects shall be identified by the Lining Contractor as well as the Engineer. The appropriate 

repair procedure will be determined by the Lining Contractor in conjunction with the Engineer. 

PSX 10 GAS FLAP VENTS 

Gas flap vents shall be provided at 10m centres around the perimeter of the contaminated 

water evaporation pond, located on the crest of the embankment as detailed on the drawings. 

The gas flap vents shall comprise a 25mm diameter hole in the liner with a 300mm x 300mm 

flap of geomembrane extrusion welded above on two sides only. 

 

     PSX 11 DEFECTS AND REPAIRS 

Geotextile fabric shall be placed as detailed on the drawings. 

At the time of installation fabric shall be rejected if it has defects, rips, holes, flaws, 

deterioration or damage incurred during manufacture, transportation, or storage. 

The area on which the fabric is to be placed shall be smooth and free of projections or 

depressions that may cause the fabric to be punctured. 

Geotextile fabric shall be placed without stretching and shall lie smoothly in contact with the 

prepared surface. Fabric shall be placed with seams overlapping 100mm to 150mm. The 

material shall have a minimum overlap of 300mm on top of the collection trench. 

Edges of the material shall be sufficiently anchored during installation to prevent 

displacement by wind. 

PSX 12 Measurement and payment 
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PSX 12.1 Scheduled Items

 Unit 

 

PSX 12.1.1 Bedding and Lining High Density Polyethylene 

(HDPE) Lining (3mm thick)/m2 The Bidded rate shall include full compensation 

for all the works that will be required. 

PSX 12.1.2 Geotextiles (Bidim A4 or similar) to be placed under the HDPE liner/m2 

 

The Bidded rate shall include full compensation for preparing the surface, including 

excavation and for furnishings, transport, handling and placing of 300mm sand 

layer. 

PSX 12.1.3 Sand 300mm Granular material or Sand Protection layer /m3 

The Bidded rate shall include full compensation for cleaning the surface, the 

application and leaving the site clean 

 

PSX 12.1.4 Gas ventilation 

Flaps as to be directed by the Engineer during construction /No 

The Bidded rate shall include full compensation for the materials and all the works 

that will be required. 

PSX 12.2 Additives 

 

PSX 12.1.1 Supply of sodium Bentonite (50kg Pkts) as directed by the Engineer /kg 

This item shall be measured by a rate only, which will include for supply and delivery 

to site of the 50kg packets 

 

C3.3.1 PARTICULAR SPECIFICATIONS 

In addition to the Standardized and Project Specifications the following 

Particular Specifications shall apply to this contract and are bound in hereafter. 

SECTION PC  

TRIMMING OF SITE 

SECTION PD
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MAINTENANCE 

SECTION PE  

CONTINGENCIES 

SECTION PG GENERIC LABOUR-INTENSIVE SPECIFICATIONS 

SECTION POHS OHSA 1993 SAFETY SPECIFICATION 

 

PC TRIMMING OF SITE 

 

PC1 SCOPE 

This work shall consist of the finishing of the entire site affected 

by the Contractor's operations before the issue of the Completion 

Certificate. 

PC2 REQUIREMENTS 

After completion of the work covered by this Contract, the entire area affected by 

the Contractor’s operations shall be finished off and cleared up and all loose rock 

shall be removed, if required, and disposed of as directed by the Engineer. 

 

Under no circumstances shall the Contractor use machines for trimming. 

All loose stones, roots or other waste matter exposed on fill or excavation slopes, 

which are liable to become loosened shall be removed and all debris and muck from 

clearing operations shall be disposed of and the area affected by the Contractor’s 

operations and all camp sites left in a neat and presentable manner. 

All false work, temporary supports and structures, casting yards or platforms and 

equipment shall be removed from the site and from all ground occupied by the 

Contractor in connection with the work. All parts of the work and adjacent ground 

shall be left in a neat and presentable condition, all to the satisfaction of the 

Engineer. 

 

PC3 MEASUREMENT AND PAYMENT 

Measurement and payment for complying with the above requirements will not be 

made separately, and would be regarded as being provided for in full by relevant 

payment items under 1200 A - General. 

PD MAINTENANCE 

PD1 MAINTENANCE DURING CONSTRUCTION 
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From the time of taking over the site by the Contractor, as set out in the Special 

Conditions of Contract until the acceptance of the work and the issue of the 

Completion Certificate, the Contractor shall be responsible for the maintenance of 

the work and shall rebuild, repair, restore and make good at his own expense all 

injuries or damages to any portion thereof whether occasioned by the action of the 

elements or any other cause. 

PD2 MAINTENANCE OF COMPLETED WORK 

Periods of Maintenance 

 

The periods of maintenance for each completed section of work shall extend for 

twelve months from the time of acceptance of the work and the issue of the relevant 

Completion Certificate for that section of the work as the case may be as set out in 

Clause 53 of the General Conditions of Contract. 

PD2.1 Work during Period of Maintenance 

 

The Contractor shall be responsible for the repair at his own expense, of all defects 

in any of the works constructed by him, or affected by him during construction, all 

in terms of Clause 53 of the General Conditions of Contract. 

 

PD3 MEASUREMENT AND PAYMENT 

Measurement and payment for maintenance as described above shall be deemed 

to be included in the prices tendered and paid for the various items for which 

payment is made in terms of this Contract and such prices shall be full 

compensation for the supply of all supervision, labour, materials, equipment, plant 

and work necessary for the maintenance thereof. 

 

The retention monies as set out in the General Conditions of Contract, Clause 49 

(3) shall be released only upon Final Settlement of the Contract as set out in 

Clause 52 of the General Conditions of Contract 

 

PE CONTINGENCIES 

PE1 CONTINGENCIES 

An amount to be spent in part or in whole at the complete discretion of the client and 

approval must be obtained from the client. 
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C.3.3.2 PROCUREMENT 

MUNICIPALITY PREFERENTIAL PROCUREMENT POINT SYSTEM POLICY 

1. DEFINITIONS 

The words in this policy shall bear a meaning as prescribed and/or ascribed by 
applicable legislation, and in the event of a conflict, the meaning attached thereto by 
National Legislation shall prevail. 

 
(a) “Act” means the Preferential Procurement Policy Framework Act, 2000 (Act No. 5 

of    2000); 
  

(b) “Comparative price” means the price after the factors of a non-firm price and all 
unconditional discounts that can be utilised have been taken into consideration; 

 
(c) “Consortium or Joint Venture” means an association of persons for the purpose of 

combining their expertise, property, capital, efforts, skill and knowledge in an 
activity for the execution of a contract; 

 
(d) “Contract” means the agreement that results from 

the acceptance of a tender by an organ of state; 
 

(e) “Disability” means, in respect of a person, a permanent impairment of a physical, 
intellectual, or sensory function, which results in restricted, or lack of, ability to 
perform an activity in the manner, or within the range, considered normal for a 
human being; 

 
(f) “Firm price” is the price that is only subject to adjustments in accordance with the 

actual increase or decrease resulting from the change, imposition, or abolition of 
customs or excise duty and any other duty, ‘levy, or tax, which, in terms of a law 
or regulation, is binding on the contractor and demonstrably has an influence on 
the price of any supplies, or the rendering costs of any service, for the execution 
of the contract; 

 
(g) “Management” in relation to an enterprise or business, means an activity 

inclusive of control and performed on a daily basis, by any person who is a 
principal executive officer of the company, by whatever name that person may 
be designated, and whether or not that person is a director;  

 
(h) “Non-firm prices” means all prices other than 
“firm” prices; 
 
(i) “Person” includes reference to a juristic person; 
 
(j) “Rand value” means the total estimated value of a contract in Rand denomination 

which is calculated at the time of tender invitations and includes all applicable 
taxes and excise duties; 

 
(k) “Sub-Contracting” means the primary contractor’s 

assigning or leasing or making out work to, or 
employing, 
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(l) “Trust” means the arrangement through which the property of one person is made 

over or bequeathed to a trustee to administer such property for the benefit of 
another person; 

(m) “Trustee” means any person, including the founder of a trust, to whom property 
is bequeathed in order for such property to be administered for the benefit of 
another person. 

 
(n) “Individual” an individual shall mean a natural person; 
 
(o) “The Municipality” means Makhado Municipality.; 
 
(p) “Companies and Shares” shall be read so as to include Close Corporations and    

members interests mutatis mutandis; 
 
(q) “Executive Management Committee” shall mean a committee comprising the 

Municipality’s Heads of Divisions and any other Manager so invited. 
 
(r) “Historically Disadvantaged Individual (HDI)” 
means a South African citizen –  

 
 

(1) Who, due to the apartheid policy that had been in     place, had no franchise in       
 
national elections prior to the introduction of the Constitution of the Republic of South 
Africa, 1983 (Act No 110 of 1983) or the Constitution of the Republic of South Africa, 1993 
(Act No 200 of 1993) (“the Interim Constitution”); and/ or 

 
(2) Who is a female; and / or 

 
(3) Who has a disability: 

 
provided that a person who obtained South Africa n citizenship on or after the 
coming to effect of the Interim Constitution, is deemed not to be an HDI;  

 
(s) “Tender” means a written offer or bid in a prescribed or stipulated form in 

response to an invitation by an organ of state for the provision of services 
or goods; 

 
(t) “Collusion” means an intentional and unlawful agreement by two or more 

companies/firms which is intended or calculated to misrepresent facts or defraud 
with the sole purpose of influencing the procurement process thereby prejudicing 
the interests of the service provider. 

 
2. PREAMBLE 

 
Whereas the, being the Municipality, as defined, and engaged in contracts for 
the acquisition of goods and services and obliged to do so in accordance with a 
system which is fair, equitable, transparent, competitive and cost effective, 
hereby provides for a procurement policy to that effect.     
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3. GOALS 

 
The broad goals of this policy are to: 

 
(a) Ensure effective and efficient application of resources; 
(b) Promote accountability, transparency and fairness; 
(c) Create opportunities for local small, medium and micro enterprises; 
(d) Enhance quality services; 
(e) Stimulate socio-economic development; 
(f) Eliminate and counter corruption; 
(g) Contribute towards reduction of unemployment. 

 
4. OBJECTIVES 

 
The specific objectives of the policy are to: 

 
(a) Implement best procurement practises through effective planning, strategic 

purchasing and contract management; 
(b) Standardise levels of skill and knowledge of employees/workers; 
(c) Promote HDI enterprises providing services and goods within the Province; 
(d) Introduce a systematic approach to the appointment of service providers and to 

promote consistency in respect of supply chain management and offer related 
policy initiatives. 

 

5. LEGISLATIVE FRAMEWORK 

The procurement system is prescribed and regulated by legislation, being: 

(a) Section 217 of the Constitution, Act 108 of 1996 which provides that in 
contracting for goods and services, organs of state must do so in accordance 
with a system that is fair, equitable, transparent, competitive and cost effective;   
 

(b) Public Finance Management Act 1 of 1999 which aims to regulate financial 
management of certain organs of state to ensure that all revenue, expenditure, 
assets and liabilities are managed efficiently and effectively;  

 
(c) Preferential Procurement Policy Act 5 of 2000 (“the Act”) and the regulations 

promulgated in terms of the Act giving effect to Section 217(3) of the Constitution 
by providing a framework for the implementation of the preferential procurement 
policy contemplated in Section 217 (2) of the Constitution;  

 
(d) All other applicable laws, policies and regulations.   

6. GENERAL CONDITIONS 

The abovementioned provisions of this policy document shall apply, subject to the 

following terms and conditions: 

6.1 Company Registration 
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Whereas the Municipality shall have the above responsibilities, the respective and 

prospective service providers shall be:  

(a) Registered with the South African Revenue Services for all categories of taxes 
applicable to it. 

(b) The Municipality reserves the right to have access and/or require production of 
the original or certified proof of any such registration at a time agreed to by the 
parties or as may be prescribed by law. 

 

6.2 Tender Evaluation 

(a) Only a tenderer who has completed and signed the declaration part of the tender 
documentation may be considered for preference points. 
 

(b) The Municipality may, before a tender is adjudicated or at any time, require a 
tenderer to substantiate claims it has made with regard to preference. 

 
(c) The Municipality shall, when calculating comparative prices, take into account 

any discounts, which have been offered unconditionally. 
 

(d) A discount, which has been offered conditionally, despite not being taken into 
account for evaluation purposes, must be implemented when payment is 
affected. 

 
(e) In the event that different prices are tendered for different periods of a contract, 

the price for each period must be regarded as a firm price if it conforms to the 
definition of a “firm price”. 

 
(f) Points scored must be rounded off to the nearest two decimal places. 

 
(g) In the event that two or more tenders have scored equal total points, the 

successful Tenderer must be the one scoring the highest number of preference 
points for specified goals. Should two or more tenders be equal in all respects, 
the award shall be decided by the drawing of lots. 

6.3     PRINCIPLES 

(a) Preference points stipulated in respect of a tender must include preference points 
for equity ownership by HDIs, such ownership being ownership in the entity 
under evaluation. 
 

(b) The equity ownership contemplated in sub-clause (6.3(a)) must be equated to the 
percentage of an enterprise or business owned by individuals or, in respect of a 
company, the percentage of a company’s shares that are owned by individuals, 
who are actively involved in the management of the enterprise or business and 
exercise control  

(c) over the enterprise, commensurate with their degree of ownership at the closing 
date of the tender. 

 
(d) In the event that the percentage of ownership contemplated in sub clause 

(6.3(b)) changes after the closing date of the tender, before the award, the 
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Tenderer must notify The Municipality and such a tenderer will not be eligible for 
any preference points. 

 
(e) Preference points may not be claimed in respect of individuals who are not 

actively involved in the management of an enterprise or business and who do not 
exercise control over an enterprise or business commensurate with their degree 
of ownership. 

 
(f) Subject to sub-clauses 6.3(a), (b), (c) and (d), all claims made for equity 

ownership by an HDI must be considered according to the following criteria: 
 

i. Equity within private companies must be based on the percentage of 
equity ownership; 
 

ii. Preference points may not be awarded to public companies and 
tertiary institutions 

 
iii. The following formula must be applied to calculate the number of 

points for equity ownership by an HDI: 

100

EP
NOPNEP =  

Where: 

NEP =  Points awarded for equity ownership by an HDI 

NOP =  The maximum number of points awarded for equity ownership by an 

HDI 

EP    = The percentage of equity ownership by an HDI within the enterprise or  

  business, determined in accordance with sub-Clauses 6.3(a), (b), (c) 

and  

  (d). 

(g) Equity claims for a Trust may only be allowed in respect of those persons who 
are both trustees and beneficiaries and who are actively involved in the 
management of the Trust. 
 

(h) Documentation to substantiate the validity of the credentials of the trustees 
contemplated in sub-clause 6.3(f) must be submitted to the relevant Municipality. 

 
(i) A Consortium or Joint Venture may, based on the percentage of the contract 

value managed or executed by their HDI members, be entitled to equity 
ownership in respect of an HDI. 

 
(j) The number of points scored for a Consortium or Joint Venture must be added to 

the number of points scored for achieving specified goals. 
 

(k) The points contemplated in sub-clause 6.3(i) must be added to the points scored 
for price, in order to establish the total number of points scored. 
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(l) Subject to clause 6.3(i), the contract must be awarded to the tenderer which 

scores the highest points. 

6.4  Declarations 

  A tenderer must, in the stipulated manner, declare that- 

      The information provided is true and correct; 

(a) The signatory to the tender document is duly authorised; and 
(b) Documentary proof regarding sub-clause 6.4(a), when required, shall be 

submitted to the satisfaction of the Municipality. 

CC. 6.5  PENALTIES 

(a) Upon detecting that a preference in terms of the Act, the regulations or this policy        

 have been obtained on a fraudulent basis, or any specified goals are not attained in 

the performance of the contract, the Municipality shall act against the person 

awarded the contract. 

The Municipality may, in addition to any other remedy it may have against the person 

contemplated in sub-clause 6.5(a): 

I. Recover all costs, losses or damages it has incurred or suffered as a result of 
that person’s conduct;  

II. Cancel the contract and claim any damages which it has suffered as a result of 
having to make less favourable arrangements due to such cancellation; 

III. Restrict the contractor and its shareholders, directors, partners, sole proprietor, 
joint venture, trusts, etc. from obtaining business from the Municipality for a 
period not exceeding 10 years. The Municipality reserves the right to have 
access and/or require production of the original or certified proof of any such 
registration at a time agreed to by the parties or as may be prescribed by law. 

 6.6 Areas of Policy Coverage 

The above-mentioned provisions of this policy shall apply to, but not limited to, the 

following entities and/or activity: 

(a) Procurement of goods or services; 
(b) Appointment of consultants; 
(c) Appointment of contractors, consortia and joint venture contractors; 

 

6.7 Criteria for Tender Evaluation 

          The Municipality shall use the following criteria to evaluate tenders: - 

(a) Compliance with tender conditions; 
(b) Preference point system 90/10 on tenders with a Rand value above R50 000 000 

(five million Rands) and preference point system 80/20 for tenders with a Rand 
value equal to,  R50 000 000(Fifty million Rands);  

(c) Status of the enterprise; and 
(d) Functionality for further Evaluation 
(e) Price and BBBEE level. 
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6.8    Preference Point System: 80/20 

The following formula shall be used to calculate the points in respect of 
tenders/procurement with a Rand value up to R50 000 000.00 (fifty million rands). The 
Municipality may, however, apply this formula for procurement with this value, if and 
when appropriate. The formula shall be used to determine points for price and 
functionality. 








 −
−=

min

min
180

P

PPt
Ps  

 Where: 

 Ps =  Points scored for price and functionality for the tender under consideration. 

 Pt  = Rand value of tender under consideration. 

    Pmin     =       Rand value of the lowest acceptable tender. 

 A maximum of 20 points may be awarded to a tenderer for being a Historically Disadvantaged 

Individual or a prorata thereof commensurate with the percentage of an HDI in a firm or a JV. 

(a) The points scored by a tenderer in respect of the HDI shareholding will be added to the 
points scored for price and functionality. 

(b) Only the tenderer with the highest number of points scored may be awarded. 
 

6.9 Preference Point System: 90/10(Not applicable in this tender but as a reference) 

The following formula must be used to calculate the points in respect of tenders/procurement 

with a Rand value above R50 000 000.00(fifty million Rands). This formula should be used 

to determine points for price and functionality.  

     






 −
−=

min

min
190

P

PPt
Ps  

 Where: 

Ps   =  Point scored for price and functionality for the tender under consideration. 

Pt   = Rand value of tender under consideration. 

           Pmin     = Rand value of the lowest acceptable tender.  

 

(a) A maximum of 20 points may be awarded to a tenderer for being a Historically 
Disadvantaged Individual or a prorata thereof commensurate with the percentage of an 
HDI in a firm or a JV.  

(b) The points scored by a tenderer in respect of the HDI shareholding will be added to the 
points scored for price and BBBEE. 

(c) Only the tenderer with the highest number of points scored may be awarded. 
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6.10 Award of Contract to Tenderer not scoring the Highest Number of Points 

Despite the fact that only the tenderer with the highest number of points scored may 

be awarded, a contract may, on reasonable and justifiable grounds, be awarded to a 

tender that did not score the highest number of points. This decision solely based on 

the power and preference from the Municipality. 

7. PROCUREMENT OF GOODS AND SERVICES 

Directive for purchasing goods and services up to a Rand value of R50 000 000.00 

7.1 Service Providers 

In procuring goods and services, a database, for different service providers, shall be 

compiled from which service providers, in their respective categories of operation, will 

be selected for specifically identified requirements.  

The inclusion into the database shall be by way of invitation through advertisements. 

The database shall be used for the purposes of rotating requests for quotations from 

appropriate suppliers. The database shall include service providers supplying 

stationery, refreshments, security services, minor repairs, etc., but excluding 

specialized professional services such as HR Consulting, Engineering, etc. 

7.2 Requirements for Inclusion in the Database 

 The respective and prospective service providers shall be:  

(a) Registered with the South African Revenue Services for all categories of taxes 
applicable to it. 

(b)    Reserve the right to have access and/or require production of the original or 

certified proof of any such registration at a time agreed to by the parties or as may 

be prescribed by law. 

7.3 Procedures and Processes 

The following procedures and processes, in respect of procuring goods and services 

shall be applicable: - 

(a) Requests for quotations shall be issued to a minimum of three service providers. 
(b) Quotations shall be faxed or placed in a tender box at the Municipality.  
(c) Faxes will be printed or the tender box publicly opened at a prescribed time. 
(d) All quotations below R30 000.00 is no longer awarded on price. 
(e) All quotations above R30 000.00 is no longer awarded on an 80/20-point system 

as outlined in the General Conditions of the policy. The service provider with the 
highest points shall be awarded the tender. 

(f) The following information shall be provided in the original or faxed quotation: 
(i). The fax number of the sender must concur with the number on the 

supplier’s letterhead; 
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(ii). No supplier may submit more than one quotation, except when a specific 
alternative product or service is offered; 

(iii). All quotations shall reflect the contact person’s name and surname; 
 

(iv). The business name and director’s, members or individual names must be 
stated on the quotations;  

(v). In cases of emergency and where only two (2) or one (1) quotation has 
been submitted, the lowest quotation will be accepted, after the action has 
been explained to and condoned in writing by the manager of the division 
concerned. Where two quotations are received, the available quotations 
will be considered and the lowest price will be accepted.  

(g) Where only one quotation is received, it shall not be considered, instead, more 
suppliers will be requested to submit quotations. 

 

8. APPOINTMENT OF CONSULTANTS 

In procuring services of professional consultants, databases for different professions shall be 

compiled from which consulting firms will be selected for specific projects. Only in cases where 

the required services are specialized in nature, will expert consultants be considered even if 

not on the Municipality’s database.  

8.1 Requirements for Inclusion in the Database 

The inclusion in the database shall be by way of invitations, through 

advertisements.    In order to be considered for inclusion in the database the 

service provider shall: 

  

(a) Comply with statutory labour requirements;  
(b) Be registered with the South African Revenue Service, for categories of taxes 

applicable to it; 
(c) Have an office in Limpopo; 
(d) The offer to consultants shall be made provided there’s a Professional person by 

the time of appointment.   
(e) Have Professional Indemnity Insurance;  
(f) Submit, together with application forms, an Original Valid Tax Clearance 

Certificate; 
(g) Be willing to submit to the physical inspection of the offices for verification of the 

information supplied in the application forms. 

8.2 Selection of Consultants for Appointment 

The criteria for the selection of consultants for appointment shall take the following order: 

(a) Firms with the highest HDI shareholding status; 
(b) Firms with relevant expertise and experience to perform in relation to the service 

under consideration; 
(c) Firms with the capacity in terms of personnel and equipment in relation to the 

size of the project under consideration;   
(d) Giving opportunity to others before re-appointing one firm for the second time 

within the appointment cycle, except for specialized type of service; 
(e) Performance history (quality, efficiency, etc.) 
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8.3 Authority to Appoint 

The Municipality’s Procurement Committee of the Board shall have the authority to 

appoint consultants, upon recommendation by the Municipality’s Executive 

Management Committee. 

8.4 Changes in Scope of Work 

(a) The Municipality shall have the right to revise the scope of work, including 
discontinuing with the project during the design stage; 

(b) The consultant shall have the right to be compensated for work done prior and up 
to cancellation stage; 

(c) The discontinued project shall be deemed to have been removed from the 
Municipality’s programme of work and the consultant shall have no right to be 
appointed on the same project should the project be revived at a later stage. 

 
9. APPOINTMENT OF CONTRACTORS 

9.1 Procedure for Invitation of Tenders 

Tenders will be invited publicly through the general media and other forms of 

communication to ensure that target communities are reached. The intention is to 

ensure that the SMME’s in rural areas that may not be in a position to access the 

general press are also reached. 

 In the event where normal tendering is not practical due to other constraints, at least 

three (3) selected service providers shall be invited to submit quotations. 

9.2 The tender invitation shall include: 

(a) Specifications and description of project or services to be procured; 
(b) Tendering information and documentation will be in English; 
(c) A non-refundable charge shall be payable to cover the cost of the tender 

documents and specifications; 

9.3 Compulsory Requirements 

The following requirements shall be applicable to all tenders and non-adherence thereto 

shall result in an automatic disqualification for the advertised tender: 

(a) Attendance of site inspection for briefing; 
(b) Submission of valid original tax clearance certificate; 
(c) Authority to act and contractually bind the tenderer. 
(d) Omission of addenda with financial implications must be attached. 
(e) Collusion 
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(f) Tenderers are required to register with the Construction Industry Development 
Board (CIDB), which will then allocate a grade applicable to the tenderer. The 
grades applicable are shown in the table below. 

(g) All the tenderers with CIDB grading of CE, their experience must be relevant to 
roads construction. 

 
 

MAXIMUM CONTRACT VALUE GRADE 

R      1 000 000 2 

R     3 000 000 3 

R    6 000 000 4 

R    10 000 000 5 

R    20 000 000 6 

R   60 000 000 7 

R   200 000 000 8 

No limit 9 

       

(h) Any special condition which may be attached to any tender of the Municipality. 
 

9.4  Closure and Opening of Tenders  

Tenders shall close on a date and time specified in the tender document and shall be 

opened and read in public. 

9.5 Evaluation of Tenders 

Tenders to be evaluated shall comply with the requirements as outlined under outlined 

under 9.3. 

9.6 Preferential Point System 

All tenders shall be evaluated according to price, functionality and preference in 

compliance with the Preferential Procurement Policy Framework Act No. 5 of 2000 and 

the Regulations, as amended. Preference points shall be awarded according to 

tenders whose firms or joint ventures comprise specific combinations of historically 

disadvantaged persons as owners, trustees, equity shareholders, subcontractors, joint 

ventures and or managers. Preference will be calculated in accordance with the 

preferential point system/s set-out hereunder: 
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9.6.1 The 80/20 Preference System 

The following formula shall be used to calculate the points in respect of 

tenders/procurement with a Rand value equal to or up to a Rand value of R50 

000 000.00(fifty million Rands).  

The Municipality may, however, apply this formula for procurement with a 

value up to R50 000 000.00, if and when appropriate. This formula shall be 

used to determine points for price and functionality. 








 −
−=

min

min
180

P

PPt
Ps  

 

Where  

Ps   =  Points scored for price and functionality for  

       the tender under consideration. 

  

Pt   = Rand value of tender under consideration. 

 

  Pmin  = Rand value of the lowest acceptable tender. 

 

(a) a maximum of 20 points may be awarded to a tenderer for being a Historically 
Disadvantaged Individual or a prorata thereof commensurate with the 
percentage of an HDI in a firm or a JV.  

(b) the points scored by a tenderer in respect of an HDI shareholding will added to 
the points scored for price. 

(c) Only the tenderer with the highest number of points scored may be awarded. 
 

9.6.2 The 90/10 Preference System (this is not applicable in this tender but as a 

reference) 

The following formula shall be used to calculate the points in respect of 

tenders/procurement with a Rand value above R50 000 000.00 (fifty million 

Rands). This formula should be used to determine points for price and 

functionality. 
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






 −
−=

min

min
190

P

PPt
Ps  

Where: 

 Ps  =  Points scored for price and functionality for  

    the tender under consideration. 

              Pt  = Rand value of tender under consideration. 

Pmin = Rand value of the lowest acceptable tender. 

(a) a maximum of 10 points may be awarded to a tenderer for being an Historically 
Disadvantaged Individual or a pro rata thereof commensurate with the percentage of an 
HDI in a firm or a JV.  

(b) the points scored by a tenderer in respect of the HDI shareholding will be added to the 
points scored for price and functionality. 

(c) only the tenderer with the highest number of points scored may be awarded. 

9.7 Points In Respect of Status of Enterprise 

A maximum of 10 (ten) and twenty (20) potential points in respect of 90/10 and 80/20 

respectively, will be awarded in respect of the status of the enterprise, which may 

take into consideration factors such as: - 

 Factor Appraised      90/10 points             80/20 

points 

(a) No franchise before 1983 and 1993 constitution  3 points  8 points 
(b) Women in Equity      1 point   2 points 
(c) Youth       2 points  4 points 
(d) Locality       2 points  4 points 
(e) Disable       1 point   2 points 
(f) Promotion of SMME’s     1 point     

The above points shall be allocated on a pro-rata basis to the total composition of 

owners who are actively involved in the management of the enterprise under 

consideration.  

9.8 POINTS IN RESPECT OF PRICE FOR TENDERS UP TO 50MILLION  

Tenders shall be evaluated on the basis of price at 80%, BBBEE at 20% and 
functionality 70%. The criteria and weight shall be calculated in terms of the 
formula tabulated below: 

 
(a) Calculation of percentage for price 

  
       The percentage scored for price should be calculated as follows: 

The lowest acceptable bid/proposal will obtain the maximum percentage 
allocated for price. The other bids/proposals with higher prices will 
proportionately obtain lower percentages based on the following formula: 
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AP

Pt

P
Ps =

min

 

        Where 
  

         Ps =  Percentage scored for price by bid/proposal under consideration 
         Pmin = Lowest acceptable bid/proposal 
         Pt = Price of bid/proposal under consideration 
         AP = Percentage allocated for price 

Points scored for specified goals as contemplated by the PPPFA and its 
Regulations         are then calculated separately and added to the points scored 
for price and functionality in order to obtain a final point. The contract should 
be awarded to the bidder scoring the highest points. 

 
i. After calculation, the tenderer that scores the highest points, when adding 

the scores on status of enterprises and price and functionality, shall be 
awarded the tender; 

ii. Points scored on tenders shall be rounded off to 2 decimal places; 
iii. Where equal points are scored, the one with the highest preference points 

shall be awarded; 
iv. Should two or more tenders be equal in all respects, the award shall be 

decided by the drawing of lots. 
  
9.9 Authority to Award 
 

(a) The Municipality’s Procurement Committee of the Board, upon recommendation 
by the Municipality’s Procurement Committee, has the authority to award tenders 
with the value of up to R50 000 000.00. 

 
(b)  The Provincial Tender Board, upon recommendation by the Procurement   

Committee, has  the authority to award tenders in excess of R50 000 000.00. 
 

9.10 CESSIONS 

A service provider awarded a contract may not cede or subcontract a contract/project 

or any part thereof without written consent of the Municipality and where such 

consent is granted, a signed agreement involving the cedent, cessionary and the 

Municipality shall be entered into.  

In any event, not more than 25% of the value of the contract shall be subcontracted. 

Both the cedent and the cessionary shall be jointly and severally liable for the quality 

of the material supplied and workmanship. 

9.11 PERFORMANCE GUARANTEES 

The Municipality shall strive to facilitate the participation of HDI’s and SMME by    

waiving or     reducing the maximum amounts of sureties as follows: 



 
MAKHADO MUNICIPALITY 

 
TENDER NO: 69 OF 2022 
 
CONSTRUCTION OF LANDFILL SITE MAKHADO AND RECYCLING CENTRE (ADDITIONAL 
MEGA CELL AND STORMWATER INFRASTRUCTURE) AT MAKHADO MUNICIPALITY WITHIN 
VHEMBE DISTRICT OF LIMPOPO PROVINCE 

215 
 

(a) No surety for projects between R0 and R 500 000 
(b) 1% surety for projects between R500 000 and R1 million 
(c) 2,5% surety for projects between R1 million and R2 million 
(d) 5% surety for projects above R2 million not exceeding R5 million 
(e) 10% surety for projects above R5 million 

The period required to provide surety shall be 21 calendar days. However, depending 

on circumstances, a shorter period may be prescribed. In the event of failure to submit 

the surety within the stipulated period, the Municipality shall be entitled to cancel the 

contract and award the tender to a suitable contractor.  

Sureties may only be accepted from a banking institution registered in terms of the 

Banks Act, 1996, an insurer registered in terms of the Short-term Insurance Act (Act 

53 of 1998), or from governmental institutions established for such purposes.  

9.12 Retention Fees 

Retention amount deducted from the progress certificates will be capped at 10% of the 

project amount. Fifty (50%) percent of this amount will be kept for the duration of the 

liability period after being reduced during the signing of the Works Completion 

Certificate. 

9.13 Arithmetical errors and imbalanced unit rates 

Check all responsive tender offers for arithmetical errors, correcting them in the 

following manner: 

• If there is an error in the line-item total resulting from the product of the unit rate and 
quantity, the unit rate shall govern and the line item shall be corrected. 
 

• Where there is an error in the total of the process either as a result of other 
corrections required by this checking process or in the tenderer’s addition of the 
prices shall be corrected 

Check responsive tender offers for imbalanced unit rates and the preferred tenderer 

shall be requested to amend and adjust any rates declared imbalanced by the 

employer while retaining the total of the prices derived after any correction made in 

terms of this condition to tender. 

If the preferred tenderer does not correct or accept the correction of his arithmetical 

errors or    amend/adjust an imbalanced unit rate in the manner described above, 

tender offer shall be rejected. 

9.14    Notification of Acceptance 
Successful service providers or tenderers shall be notified before the tender validity 
period     expires. 

9.15 CONTRACTUAL AGREEMENT 

The relationship between the Municipality and the Contractor shall be managed under 

the following contractual documents: 
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(a) The tender document submitted by the tenderer; 
(b) The project drawings relevant for the tendered project; 
(c) The General Conditions of Contract for Construction Works 3rd Edition of 2015 

and the COLTO Standards & Specifications for Road Bridge Works for State 
Authorities 1998 edition as they may apply from time to time. 

(d) The Municipality’s Procurement Policy; 
(e) Any other relevant legislation aimed at meeting other government policy 

initiatives. 

9.16 TAX CLEARANCE CERTIFICATE 

No contract shall be awarded to an entity which fails to submit a valid original Tax 

Clearance Certificate from the South African Revenue Service (SARS), certifying that 

the taxes of the said entity are in order or that suitable arrangements have been 

made with SARS, and submitted proof as part of the tender documentation. Also the 

registration Pin Code together with a letter for VAT registration should be attached. 

In cases where the successful tenderer has only submitted a letter from SARS, the 

tenderer will be given seven (7) working days or 48 hours to submit the original Tax 

Clearance Certificate. Failure to do so, shall lead to the disqualification of the tenderer. 

The tenderer with the second highest points shall be awarded the contract. 

9.17 Variations 

(a) The Municipality shall have the right to reduce or increase the scope of work by 
no more than 30% of the tendered amount. 
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C3.4.1 ENVIRONMENTAL MANAGEMENT PLAN 
CONTENTS 
C3.4.1.1 SCOPE 
C3.4.1.2 DEFINITIONS 
C3.4.1.3 IDENTIFICATION OF ENVIRONMENTAL ASPECTS AND IMPACTS 
C3.4.1.4 LEGAL REQUIREMENTS 
C3.4.1.5 ADMINISTRATION OF ENVIRONMENTAL OBLIGATIONS 
C3.4.1.6 TRAINING 
C3.4.1.7 ACTIVITIES/ASPECTS CAUSING IMPACTS 
C3.4.1.8 ENVIRONMENTAL MANAGEMENT OF CONSTRUCTION ACTIVITIES 
C3.4.1.9 RECORD KEEPING 
C3.4.1.10 COMPLIANCE AND PENALTIES 
C3.4.1.11 MEASUREMENT AND PAYMENT 

C3.4.1.1         SCOPE 

This environmental management programme (EMP) sets out the methods by which proper 

environmental controls are to be implemented by the contractor. The duration over which the 

contractor’s controls shall be in place cover the construction period of the project as well as 

the limited time after contract completion defined by the General Conditions of Contract, and 

the project specifications, as the defects notification period (maintenance period).   

The provisions of this EMP are binding on the contractor during the life of the contract. They 

are to be read in conjunction with all the documents that comprise the suite of documents for 

this contract.  In the event that any conflict occurs between the terms of the EMP and the 

project specifications or Record of Decision, the terms herein shall be subordinate.  

The EMP is a dynamic document subject to similar influences and changes as are brought by 

variations to the provisions of the project specification. Any substantial changes shall be 

submitted to the Municipality in writing for approval. 

The EMP identifies the following: 

Construction activities that will impact on the environment. 

Specifications with which the contractor shall comply in order to protect the environment 

from the identified impacts. 

Actions that shall be taken in the event of non-compliance. 

C3.4.1.2           DEFINITIONS 

Alien Vegetation: alien vegetation is defined as undesirable plant growth which shall include, 

but not be limited to, all declared category 1 and 2 listed invader species as set out in the 

Conservation of Agricultural Resources Act (CARA) regulations.  Other vegetation deemed to 

be alien shall be those plant species that show the potential to occupy in number, any area 

within the defined construction area and which are declared to be undesirable. 

Construction Activity: a construction activity is any action taken by the contractor, his 

subcontractors, suppliers or personnel during the construction process as defined in the South 

African National Roads Agency Limited and National Roads Act, 1998 (Act No. 7, 1998) 
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Environment: environment means the surroundings within which humans exist and that could 

be made up of -  

- the land, water and atmosphere of the earth; 

- micro-organisms, plant and animal life; 

- any part or combination of (i) and (ii) and the interrelationships among and between 

them; and 

- the physical, chemical, aesthetic and cultural properties and conditions of the foregoing 

that influence human health and well-being. 

Environmental Aspect: an environmental aspect is any component of a contractor’s 

construction activity that is likely to interact with the environment. 

Environmental Impact: an impact or environmental impact is the change to the environment, 

whether desirable or undesirable, that will result from the effect of a construction activity. An 

impact may be the direct or indirect consequence of a construction activity. 

Record of Decision: a record of decision is a written statement from the Limpopo Department 

of Economic Development, Environmental and Tourism, that records its approval of a planned 

undertaking to improve, upgrade or rehabilitate a section of road and the mitigating measures 

required to prevent or reduce the effects of environmental impacts during the life of a contract. 

Road Reserve: the road reserve is a corridor of land, defined by co-ordinates and 

proclamation, within which the road, including access intersections or interchanges, is 

situated.  A road reserve may, or may not, be bounded by a fence. 

Road Width: for the purposes of the EMP, the road width is defined as the area within the 

road reserve i.e. fence line to fence line, but also includes all areas beyond the road reserve 

that are affected by the continuous presence of the road, e.g. a reach of a water course. 

C3.4.1.3   IDENTIFICATION OF ENVIRONMENTAL ASPECTS AND IMPACTS 

The contractor shall identify likely aspects before commencing with any construction activity. 

Examples of environment aspects include: 

- waste generation 
- stormwater discharge 
- emission of pollutants into the atmosphere 
- chemical use operations 
- energy use operations 
- water use operations 
- use of natural resources 
- noise generation 
 

Thereafter the contractor shall programme his work in such a way that each cause and effect 

of a construction activity is also identified and the activity planned so as to prevent any impact 
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from happening.  If prevention is not practicable, or in the event of mishap or misapplication, 

the contractor shall provide plans and measures for the engineer’s approval, which will limit 

and contain the magnitude, duration and intensity of the impact. The contractor shall 

demonstrate that he/she is capable of carrying out any repair and reinstatement of the 

damaged environment.  These requirements shall be concurrent with the time constraints to 

produce an approved construction programme according to subclause 8.3 as amended by 

Particular Condition of the general conditions of contract and clause B1204 of these project 

specifications. 

Listed below are some environmental impacts that could adversely alter an aspect of the 

environment through usual construction activities: 

Pollution of atmosphere, soil or water 

Destruction or removal of fauna and flora and effect on biological diversity  

Deformation of the landscape 

Soil erosion 

Destruction of historical/heritage sites 

Effect on the built environment 

Effect on agricultural land and wetlands 

General good construction practice will play an important role in avoiding the occurrence of 

an Impact. The contractor’s attention is drawn, in this regard, to C1008. Environmental 

Management of Construction Activities 

C3.4.1.4       LEGAL REQUIREMENTS 

a) General 

Construction will be according to the best industry practices, as identified in the project 

documents.  This EMP, which forms an integral part of the contract documents, informs the 

contractor as to his duties in the fulfilment of the project objectives, with particular reference 

to the prevention and mitigation of environmental impacts caused by construction activities 

associated with the project.   The contractor should note that obligations imposed by the EMP 

are legally binding in terms of environmental statutory legislation and in terms of the additional 

conditions to the general conditions of contract that pertain to this project. In the event that 

any rights and obligations contained in this document contradict those specified in the 

standard or project specifications then the latter shall prevail. 

b) Statutory and other applicable legislation 

 The contractor is deemed to have made himself conversant with all legislation pertaining to 

the environment, including provincial and local government ordinances, which may be 

applicable to the contract. 

 

 



 
MAKHADO MUNICIPALITY 

 
TENDER NO: 69 OF 2022 
 
CONSTRUCTION OF LANDFILL SITE MAKHADO AND RECYCLING CENTRE (ADDITIONAL 
MEGA CELL AND STORMWATER INFRASTRUCTURE) AT MAKHADO MUNICIPALITY WITHIN 
VHEMBE DISTRICT OF LIMPOPO PROVINCE 

220 
 

C3.4.1.5     ADMINISTRATION OF ENVIRONMENTAL OBLIGATIONS 

a) Appointment of a Designated Environmental Officer (DEO) 

For the purposes of implementing the conditions contained herein, the contractor shall submit 

to the engineer for approval the appointment of a nominated representative of the contractor 

as the DEO for the contract. The request shall be given, in writing, at least fourteen days 

before the start of any work clearly setting out reasons for the nomination, and with sufficient 

detail to enable the engineer to make a decision. The engineer will, within seven days of 

receiving the request, approve, reject or call for more information on the nomination. Once a 

nominated representative of the contractor has been approved, he/she shall be the DEO and 

shall be the responsible person for ensuring that the provisions of the EMP are complied with 

during the life of the contract.  The engineer will be responsible for issuing instructions to the 

contractor where environmental considerations call for action to be taken.  The DEO shall 

submit regular written reports to the engineer, but not less frequently than once a month. 

The engineer shall have the authority to instruct the contractor to replace the DEO if, in the 

engineer’s opinion, the appointed officer is not fulfilling his/her duties in terms of the 

requirements of the EMP or this specification. Such instruction will be in writing and shall 

clearly set out the reasons why a replacement is required. 

There shall be an approved DEO on the site at all times. 

b) Administration  

Before the contractor begins each construction activity the DEO shall give to the engineer a 

written statement setting out the following: 

The type of construction activity. 

Locality where the activity will take place. 

Identification of the environmental aspects and impacts that might result from the activity. 

Methodology for impact prevention for each activity or aspect. 

Methodology for impact containment for each activity or aspect. 

Emergency/disaster incident and reaction procedures. 

Treatment and continued maintenance of impacted environment. 

The contractor may provide such information in advance of any or all construction activities 

provided that new submissions shall be given to the engineer whenever there is a change or 

variation to the original.  

The engineer may provide comment on the methodology and procedures proposed by the 

DEO, but he shall not be responsible for the contractor’s chosen measures of impact mitigation 

and emergency/disaster management systems.  However, the contractor shall demonstrate 

at inception and at least once during the contract that the approved measures and procedures 

function properly. 

c) Good Housekeeping 
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The Contractor shall undertake “good housekeeping” practices during construction as stated 

in clause 1217 of the COLTO Standard Specifications for Roads and Bridges and subclauses 

4.18 and 11.11 of the General Conditions of Contract. This will help avoid disputes on 

responsibility and allow for the smooth running of the contract as a whole. Good housekeeping 

extends beyond the wise practice of construction methods that leaves production in a safe 

state from the ravages of weather to include the care for and preservation of the environment 

within which the site is situated. 

C3.4.1.6   TRAINING 

The designated environmental officer (DEO) must be conversant with all legislation pertaining 

to the environment applicable to this contract and must be appropriately trained in 

environmental management and must possess the skills necessary to impart environmental 

management skills to all personnel involved in the contract.  

The contractor shall ensure that adequate environmental training takes place. All employees 

shall have been given an induction presentation on environmental awareness. Where 

possible, the presentation needs to be conducted in the language of the employees. The 

environmental training should, as a minimum, include the following: 

 -          The importance of conformance with all environmental policies 

 -          The environmental impacts, actual or potential, of their work activities; 

 -          The environmental benefits of improved personal performance; 

 - Their roles and responsibilities in achieving conformance with the environmental policy 

and procedures and with the requirement of the Municipality’s environmental 

management systems, including emergency preparedness and response 

requirements;  

-         The potential consequences of departure from specified operating procedures;  

- The mitigation measures required to be implemented when carrying out their work 

activities. 

In the case of permanent staff, the contractor shall provide evidence that such induction 

courses have been presented.  In the case of new staff (including contract labour) the 

contractor shall inform the engineer when and how he/she intends concluding his 

environmental training obligations. 
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Table 1: Mechanisms that Cause Environmental Impacts during Construction Activities 

SECTION CONTENTS 

ENVIRONMENTAL IMPACTS 

POLLUTION TYPE 
DEFORMATION OF 

LANDSCAPE 
SOIL EROSION ALIEN VEGETATION 

SENSITIVE AREAS 

(to be completed by 
compiler) 

1300 
Camp 
Establishment 

Waste treatment 
Hazardous waste 
Water supply 
Spillage 
Storage 

Selection of site 

Preserve indigenous 
vegetation 

Preserve topsoil 

Selection of site 

Preserve indigenous 
vegetation 

Preserve topsoil 

Preserve indigenous 
vegetation 

Preserve topsoil 

Management of weeds 

 

1400 
Housing, 
Offices and 
laboratories 

Waste treatment 
Hazardous waste 
Water supply 
Spillage 
Storage 
Noise/lights 

Selection of site 

Preserve indigenous 
vegetation 

Preserve topsoil 

Demarcate sensitive 
areas 

Selection of site 

Preserve indigenous 
vegetation 

Preserve topsoil 

 

Preserve indigenous 
vegetation 

Preserve topsoil 

Management of weeds 

 

1500 
Accommodation 
of Traffic 

Waste treatment 
Hazardous waste 
Water supply 
Spillage 
Storage 
Noise/lights 
Dust control 

Selection of site 
Preserve indigenous 
vegetation 
Preserve topsoil 
Demarcate sensitive 
areas 
Maintenance of windrows 

Selection of site 

Preserve indigenous 
vegetation 

Preserve topsoil 

 

Preserve indigenous 
vegetation 

Preserve topsoil 

Management of weeds 

 

1600 Overhaul 

Spillage 
Storage 
Noise/lights 
Dust control 
Exhaust fumes 
Washing waste 

Turning circles 

Parking areas 

Restrict access to 
sensitive areas 

Protection of indigenous 
vegetation 

Preserve topsoil 
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SECTION CONTENTS 

ENVIRONMENTAL IMPACTS 

POLLUTION TYPE 
DEFORMATION OF 

LANDSCAPE 
SOIL EROSION ALIEN VEGETATION 

SENSITIVE AREAS 

(to be completed by 
compiler) 

1700 
Clearing and 
grubbing 

Waste treatment 
Hazardous waste 
Water supply 
Noise /lights 
Dust control 

Selection of site 

Preserve indigenous 
vegetation 

Preserve topsoil 

Selection of site 

Preserve indigenous 
vegetation 

Preserve topsoil 

Protection of indigenous 
vegetation 

Preserve topsoil 

 

2100 -
2400 

Drainage 

Waste treatment 
Hazardous waste 
Water supply 
Spillage 
Storage 

Selection of site 

Preserve indigenous 
vegetation 

Preserve topsoil 

Selection of site 

Preserve indigenous 
vegetation 

Preserve topsoil 

Preserve indigenous 
vegetation 

Preserve topsoil 

Management of weeds 

 

3100 Borrow pits 

Waste treatment 
Hazardous waste 
Water supply 
Spillage 
Storage 

Selection of site 

Preserve indigenous 
vegetation 

Preserve topsoil 

Selection of site 

Preserve indigenous 
vegetation 

Preserve topsoil 

Preserve indigenous 
vegetation 

Preserve topsoil 

Management of weeds 

 

3200 Stockpiling 

Waste treatment 
Hazardous waste 
Water supply 
Spillage 
Storage 

Selection of site 

Preserve indigenous 
vegetation 

Preserve topsoil 

Selection of site 

Preserve indigenous 
vegetation 

Preserve topsoil 

Preserve indigenous 
vegetation 

Preserve topsoil 

Management of weeds 

 

3300 
Mass 
Earthworks 

Waste treatment 
Hazardous waste 
Water supply 

Selection of site 

Preserve indigenous 
vegetation 

Selection of site 

Preserve indigenous 
vegetation 

Preserve indigenous 
vegetation 

Preserve topsoil 
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SECTION CONTENTS 

ENVIRONMENTAL IMPACTS 

POLLUTION TYPE 
DEFORMATION OF 

LANDSCAPE 
SOIL EROSION ALIEN VEGETATION 

SENSITIVE AREAS 

(to be completed by 
compiler) 

Spillage 
Storage 

Preserve topsoil Preserve topsoil Management of weeds 
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C3.4.2 PROVISION OF STRUCTURED TRAINING 
CONTENTS 
C3.4.2.1 SCOPE 
C3.4.2.2 GENERIC TRAINING 
C3.4.2.3 ENTREPRENEURIAL SKILLS TRAINING 
C3.4.2.4 MEASUREMENT AND PAYMENT 
 
C3.4.2.1         SCOPE 

This specification covers the requirements for the provision of structured training to be 

arranged by the contractor over the period of this contract. 

C3.4.2.2 GENERIC TRAINING 

C3.4.2.2.1     The contractor shall, from the commencement of the contract, implement a    

structured progressive training programme. 

C3.4.2.2.2 The generic training will inter alia comprise, but not be limited to the following 

subjects: 

COURSE DESCRIPTION 
ESTIMATED No. 

OF TRAINEES 

ESTIMATED

DURATION 

(DAYS) 

1 
ROAD SAFETY FOR CONSTRUCTION 

WORKERS 
………  

2 FLAGMEN ……..  

3 
CONCRETE HANDLING, PLACING AND 

FINISHING 
………  

4 GUARDRAILS ………  

5 BITUMINOUS ROAD SURFACING ………  

 

C3.4.2.2.3Training shall be at or by an approved accredited organisation and shall be       

          delivered by suitably qualified and experienced trainers.  

C3.4.2.2.4 The tenderer shall provide with his tender full details of the structured training 

programme he intends to implement; which details shall include the following:  

(a) The name of the training institution and programme 
(b) The manner in which the training is to be delivered. 
(c) The numbers and details of the trainers 

Such details shall be entered on or attached to Form RDP 6 (E) included herein. 

C3.4.2.2.5 The contractor shall be responsible for the provision of everything necessary 

for the delivery of the generic training programme, including the following: 

(a) A suitable venue with sufficient furniture, lighting and power. 
(b) All necessary stationery consumables and study material 
(c) Transport of the students (as necessary) 
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C3.4.2.2.6 Generic training courses shall commence within one month of possession of site and 

be completed before the end of the contract period. 

C3.4.2.2.7 The contractor's training programme shall be subject to the approval of the 

engineer, and the contractor shall if so instructed by the engineer alter or amend the 

programme and course content if a need is identified once the contract commences. 

C3.4.2.2.8 The contractor shall keep comprehensive records of the training given to each 

student and whenever required shall provide copies of such records to the engineer.  

At the successful completion of each course each student shall be issued with a 

certificate indicating the course contents as proof of attendance and completion. 

 In addition to the above, a monthly return shall be submitted by the contractor.  An 

example of the form is illustrated in Part C5 of this document (form RDP 10 (E)) 

C3.4.2.3         ENTREPRENEURIAL SKILLS TRAINING 

C3.4.2.3.1 Small contractors, subcontractors and the Project Steering Committee (PSC) will 

be entitled to receive a structured training programme, which will comprise both 

management skills as well as business development skills. 

C3.4.2.3.2The contractor shall closely monitor the performance of all small subcontractors in 

the execution of their contracts and shall identify all such subcontractors who, in his 

opinion, display the potential to benefit from structured training as may be provided for 

in the contract and where required by the engineer, shall make recommendations in 

this regard.  The final list of candidates will be decided between the contractor and the 

engineer. 

C3.4.2.3.3 The training will be delivered by trainers who are accredited by the Civil 

Engineering Training Scheme (CEITS) or other institutions recognised by the 

Municipality of Labour.  Accredited training refers to both the trainers as well as to the 

training material. 

C3.4.2.3.4 The contractor shall facilitate in the delivery thereof, by instructing and motivating 

the subcontractor regarding attendance and participation therein. 

C3.4.2.3.5 The contractor shall further make all reasonable efforts to co-ordinate the 

programming of the subcontractor’s work with that of the delivery of the structured 

training. 

C3.4.2.3.6 The structured training will comprise out of the following as decided by the 

Employer: 
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COURSE DESCRIPTION 
ESTIMATED DURATION  

(DAYS) 

1. BASIC BUSINESS PRINCIPLES To be determined 

2. BASIC SUPERVISION To be determined 

3. RUNNING A BUSINESS To be determined 

4. LEGAL PRINCIPLES To be determined 

5. ACHIEVING STANDARDS To be determined 

C3.4.2.3.7 The contractor shall provide with his tender, full details of the structured training 

programme, which he intends to implement, which details shall include the following: 

(a) The name of the training institution and programme 
(b) The various aspects of each type of training comprised in the programme 
(c) The manner in which the training is to be delivered 
(d) The numbers and details of the trainers to be utilised. 

 Such details of the proposed entrepreneurial training programme shall be entered on 

or attached to form RDP 7 (E) of the forms to be completed by the tenderer. 

C3.4.2.3.8 The contractor shall be responsible for the provision of everything necessary for 

the delivery of the entrepreneurial training programme, including the following: 

(a) A suitably furnished venue (if required) with lighting and power. 
(b) All necessary consumables, stationery and study material 
(c) Transport of the subcontractors (as necessary) 

C3.4.2.3.9 All entrepreneurial training shall take place within normal working hours. 

C3.4.2.3.10 The contractor’s training programme shall be subject to the approval of the 

engineer, and the contractor shall if so instructed by the engineer alter or amend the 

programme and course content if a need is identified once the contract commences. 

C3.4.2.3.11 The contractor shall keep comprehensive records of the training given to each 

subcontractor and whenever required shall provide copies of such records to the 

engineer. At the successful completion of each course each subcontractor shall be 

issued with a certificate indicating the course contents as proof of attendance and 

completion. 

 In addition to the above, a monthly return shall be submitted by the contractor.  An 

example of the form to be used is illustrated in Part C5 of this document, (form RDP 

11 (E)). 
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C3.4.2.4 MEASUREMENT AND PAYMENT 

ITEM          UNIT 

E12.05 Provision for accredited training 

(a) Generic skills        Provisional sum 

(b) Entrepreneurial skills       Provisional sum 

(c) Handling cost and profit in respect of sub-item 

  E12.05(a) and (b) above      percentage (%) 

(d) Training venue (only if required)      lump sum 

The prime cost sums are provided to cover the actual costs (including wages) for attendance 

of accredited training courses as agreed with the engineer and shall be expended in 

accordance with the provisions of sub-clause 48(2) of the general conditions of contract.  The 

tendered percentage in sub-item E4.1(c) is a percentage of the amount actually spent under 

sub-items E4.1(a) and (b) which shall include full compensation for the contractor’s handling 

cost, profit, mentoring, record keeping, reporting and all other costs in connection therewith. 

The lump sum tendered for E4.1(d) shall include full compensation for the provision of the 

training venue, for all necessary lighting, power, furniture, stationery, consumables and study 

material and for transportation of the students to and from the training venue.  Payment of the 

lump sum will be made in two installments as follows: 

(i) The first installment, 75% of the lump sum, will be paid after the contractor has met all 
his obligations regarding the provision of the training venue as specified. 

(ii) The second and final installment, 25% of the lump sum, will be paid after the provision 
of all the accredit training as specified in the document. 

 

C3.4.2.5 REQUIREMENTS OF EXTENDED PUBLIC WORKS PROGRAMME 

The Requirements of the Expanded Public Works Programme included under PART C3.1.7, 

subsection A are applicable to the contract. 

CONTENTS 

C3.4.2.5.1 INTRODUCTION 

The requirements of the Expanded Public Works Programme are contained in the document 

Guidelines for the Implementation of Labour-Intensive Infrastructure Projects under the 

Expanded Public Works Programme (EPWP) included under PART C3.1.7; Subsection A. 

These requirements will apply to labour intensive work described under PART C3: SCOPE 

OF THE WORK. . 



MAKHADO MUNICIPALITY 

 
TENDER NO: 69 OF 2022 
 CONSTRUCTION OF LANDFILL SITE MAKHADO AND RECYCLING CENTRE 
(ADDITIONAL MEGA CELL AND STORMWATER INFRASTRUCTURE) AT MAKHADO 
MUNICIPALITY WITHIN VHEMBE DISTRICT OF LIMPOPO PROVINCE 

229 
 

Refer to PART 5: ANNEXURES; Subsection C5.1: PROFORMA DOCUMENTS for the series 

of report forms (Forms RDP 9(E) to 14(E)) to be completed monthly during the contract on 

issues relating to community liaison, training and employment. 

Refer to PART T2: RETURNABLE DOCUMENTS for schedules to be completed which relate 

to labour intensive issues. 

 

C3.5 MANAGEMENT 

C3.5.1 MANAGEMENT MEETINGS 
The following meetings will be required as minimum for the management of the contract. 
(a) Monthly client site meeting (using standard agenda for management control). 
(b) Technical meetings as required for each phase of the work. 
(c) Monthly safety meetings in terms of the OHS requirements. 
(d) Weekly progress meetings 
 
C3.5.2 QUALITY CONTROL 
Contractor to supply details of quality plan and procedures.  These shall include: 

• Accommodation of traffic. 

• Inspection and test plans. 

• Approval process. 

• Hold-points/reference points. 

• Milestones. 

• Method statement 

• Borrow pit risk assessment 

• Programme of work 

• Testing 

• Cash flow 
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PART C4: SITE INFORMATION 
 

C4.1 SITE INFORMATION ...................................................................................... 231 
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C4.1 SITE INFORMATION 

C4.1.1 Material site investigation (refer to Geotechnical Report) 

C4.1.2 Pavement and layer works design (refer to book of drawings) 

C4.1.3 Structures (refer to book of drawings) 

- Details of structures 

C4.1.4   Services (on site investigation by project team) 

C4.1.6   Site Office (information sign board) 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



MAKHADO MUNICIPALITY 

 
TENDER NO: 69 OF 2022 
 CONSTRUCTION OF LANDFILL SITE MAKHADO AND RECYCLING CENTRE 
(ADDITIONAL MEGA CELL AND STORMWATER INFRASTRUCTURE) AT MAKHADO 
MUNICIPALITY WITHIN VHEMBE DISTRICT OF LIMPOPO PROVINCE 

232 
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C5.1 PROFORMA DOCUMENTS 

The following is a list of proforma documents and examples that are required to be completed 
by the successful tenderer. 
 

C5.1.1 RETENTION MONEY GUARANTEE PROFORMA ......................................... 235 

C5.1.2 EXAMPLE OF ABE DECLARATION AFFIDAVIT ............................................ 237 

C5.1.3 FORM RDP 9(E) : CONTRACT EMPLOYMENT REPORT ............................. 239 

C5.1.4 FORM RDP 10(E) : EMPLOYMENT OF SUPERVISORY STAFF REPORT ... 240 

C5.1.5 FORM RDP 11(E) : GENERIC TRAINING REPORT ...................................... 241 

C5.1.6 FORM RDP 12(E) : ENTREPRENEURIAL TRAINING REPORT .................... 242 

C5.1.7 FORM RDP 13(E) : ENGINEERING TRAINING REPORT .............................. 243 

C5.1.8 FORM RDP 14(E) : COMMUNITY LIAISON MEETING REPORT ................... 244 
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C5.1.1 RETENTION MONEY GUARANTEE PROFORMA 

EXAMPLE 
Makhado Municipality FOR INFORMATION ONLY: 
Private Bag X2596  This Guarantee is not to be 
Louis Trichardt 
0920   Guarantor. 
   A separate form will be issued 
   to the successful Tenderer 
Notes to Tenderer 
1. This pro forma is for information only.  The successful tenderer’s guarantor 

will need to reproduce it without amendment, omission or addition for 
completion and lodgement with the Employer. 

2. The tenderer’s guarantee will have to be on letterheads indicating the 
contact details of the guarantor, shareholders/board of directors, guarantee 
number and the company registration number.  

CONTRACT No. 69 of 2022  
FOR 
CONSTRUCTION OF LANDFILL SITE MAKHADO (ADDITIONAL MEGA CELL AND 
STORMWATER INFRASTRUCTURE) AT MAKHADO MUNICIPALITY WITHIN VHEMBE 
DISTRICT OF LIMPOPO PROVINCE 
The guarantee is issued on behalf of Registration No…………………………………. ..............  
(Hereinafter referred to as “the Contractor”) in connection with the above mentioned contract 
(hereinafter referred to as “the Contract”). 
Whereas you have agreed that the Contractor may provide a guarantee in lieu of the retention 
monies provided for under the Contract. 
Now therefore we, the undersigned, being duly authorised to represent the ...........................  
  
(full name of guarantor) registration number  
undertake to pay you such amounts as you may from time-to-time demand from us, 
immediately upon receipt of a written demand from you. 
1.               Each demand shall be in writing and delivered to us at  ........................................  
                  or such other address as we shall in writing notify to you. 
2. Our liability to make the payments herein referred to shall be unconditional and 

not be affected or diminished by any disputes, claims or counterclaims between 
you and the Contractor. 

3. Our aggregate liability under this guarantee is limited to .........................   
(R………………………………………………………….) and is restricted to 
payment   of monies only. 

4. This guarantee shall expire on the date on which the last of the retention monies, 
which but for this guarantee would have been retained by you, becomes payable 
to the Contractor. 

5. This guarantee is neither negotiable nor transferable and must be returned to us 
against final payment of our aggregate liability or on the date of the expiry of the 
guarantee in terms of Clause 6.2 (above), whichever is the earlier. 

Signed at .......................................  for and on behalf of  ....................................................  
on this the .  ..................... day of in the year   
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GUARANTOR:   

AS WITNESS: 

1..................................................................   2.  ..............................................................  

NAME(Print):  ..............................................  NAME(Print): ..................................................  

ADDRESS ..................................................  ADDRESS .....................................................  

 ...................................................................    ....................................................................  

 ...................................................................    ....................................................................  
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C5.1.2 EXAMPLE OF ABE DECLARATION AFFIDAVIT 

(facsimiles will be provided by the Employer to be completed by ABEs,EME OR QSE) 

1. Name of firm : ………………………………………………… 

 Postal address : ………………………………………………… 

 Telephone no. : …………………Fax no ……………………. 

 Contact person : ………………………………………………… 

 VAT registration no. : ………………………………………………… 

2. Type of firm (tick as appropriate) 

- Partnership……………………………………………….. 

- One-person business/sole trader………………………. 

- Close corporation: registration no……………………… 

- Date of registration………………………………………. 

- Company:  registration no………………………………. 

- Pty Ltd: registration no…………………………………… 

3. Principal Business Activities :…………………………………………………………… 

4. Service/work to be performed on this contract: …………………………………… 

5. Participation in this contract 

- as a Sub-contractor   Yes/No 

- in a Joint Venture   Yes/No 

- with main contractor   Yes/No 

- with a sub-contractor   Yes/No 

6. List all partners, proprietors and shareholders: 

Name ID. No. Citizen of RSA 

Yes/No 

PDI status 

Yes/No 

%owned 

 

 

 

 

 

    

 

7. List the last four contracts/assignments completed by your firm.  If required, a separate 

sheet may be used and attached to this page.  Reference may be called from the 

Employers of the projects listed. 
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PROJECT AND WORK 
PERFORMED 

EMPLOYER 

(NAME, ADDRESS, TEL, 
FAX) 

VALUE OF RANDS 

   

Notes to tenderer: 

Under column 1 state the assignment or contract (eg. Contract XYZ0123): Construction of 

rural roads) and follow this with the work carried out (eg. construction of pipe culverts).  

Under column 2, if it was a sub-contract give the required details of the employer for the main 

contract and also of the Contractor who employed you.  

Under column 3 give the value of the main contract (if any and if known) and also the value of 

the work carried out by you. 

8. Declaration 

I,    ……………………………………………………………………………………………, 

being duly authorised to sign on behalf of the firm, affirm that the PDI equity in this 

business is as stated above and that the information furnished is true and correct. 

Signature  ..........................................................................................................  

Name (print)  ..........................................................................................................  

Date  ..........................................................................................................  

 

Signed on behalf of (print name) .............................................................................................  

Address  ..........................................................................................................  

   ..........................................................................................................  

Telephone no.  ..........................................................................................................  

Commissioner of Oath   ..........................................................................................................  

Date  

Note: In the case of A Company a certificate of authority for signatory must be provided. 
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C5.1.3 FORM RDP 9(E): CONTRACT EMPLOYMENT REPORT 

CONTRACT NO: 69 OF 2022 

REPORT ON EMPLOYMENT ON THE ABOVE CONTRACT FOR THE MONTH OF                                            2022 

NAME OF 
COMPANY OR 

FIRM AND 
VENDOR 
NUMBER 

AGE OF 
COMPANY 
OR FIRM 

EMPLOYMENT 
GROUP 

EMPLOYMENT 

MALE FEMALE TOTAL PERSON/HOURS VALUE (RAND) 

MALE FEMALE TOTAL MALE FEMALE 

  Unskilled (US)         

  Semi-Skilled (SS)         

  Skilled (SK)         

  Lab.Tech (LT)         

  Surveyor (SUR)         

  Eng. Tech (ET)         

  Engineer (EN)         

  Admin (AD)         

  Others (o)         

           

TOTALS 

GRAND TOTALS 
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EXAMPLE 

C5.1.4 FORM RDP 10(E) : EMPLOYMENT OF SUPERVISORY STAFF REPORT 

CONTRACT NO: 69 OF 2022 

REPORT ON THE EMPLOYMENT OF SUPERVISORY STAFF ON THE ABOVE CONTRACT FOR THE MONTH OF 2022 

POSITION HELD NAME PDI NON-PDI TOTAL 

Contracts Manager     

Site Agent     

Construction Foremen     

Senior Materials Technician     

Senior Surveyor     

Earthworks Surveyor     

Compaction Supervisor     

Surfacing Supervisor     

Structures Supervisor     

Others: - List     

     

TOTALS 

 

  

 

 

 



MAKHADO MUNICIPALITY 

 
TENDER NO: 69 OF 2022 
 CONSTRUCTION OF LANDFILL SITE MAKHADO AND RECYCLING CENTRE (ADDITIONAL MEGA CELL AND STORMWATER 
INFRASTRUCTURE) AT MAKHADO MUNICIPALITY WITHIN VHEMBE DISTRICT OF LIMPOPO PROVINCE 

241 
 

EXAMPLE 

C5.1.5 FORM RDP 11(E) : GENERIC TRAINING REPORT 

CONTRACT NO: 69 OF 2022 

REPORT ON GENERIC TRAINING ON THE ABOVE CONTRACT FOR THE MONTH OF 2022 

DATES OF TRAINING 
COURSES 

EMPLOYER OF TRAINEE NAME OF TRAINING 
INSTITUTE OR IF IN-

HOUSE WRITE IH 

ATTENDANCES TOTAL COST OF 
TRAINING PER 

TYPE OF 
TRAINING 

NUMBER ATTENDING CERTIFICATES 
AWARDED 

START FINISH NAME VENDOR 
NO. 

MALE FEMALE MALE FEMALE MALE FEMALE 

           

           

           

           

           

           

           

           

TOTAL 

TOTAL ALL TRAINEES 
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EXAMPLE 

C5.1.6 FORM RDP 12(E): ENTREPRENEURIAL TRAINING REPORT 

CONTRACT NO: 69 OF 2022 

REPORT ON ENTERPRENEURIAL TRAINING ON THE ABOVE CONTRACT FOR THE MONTH OF 2022 

DATES OF TRAINING 
COURSES 

EMPLOYER OF TRAINEE NAME OF TRAINING 
INSTITUTE OR IF IN-

HOUSE WRITE IH 

ATTENDANCES TOTAL COST OF 
TRAINING PER 

TYPE OF 
TRAINING 

NUMBER ATTENDING CERTIFICATES 
AWARDED 

START FINISH NAME VENDOR 
NO. 

MALE FEMALE MALE FEMALE MALE FEMALE 
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EXAMPLE 

C5.1.7 FORM RDP 13(E) : ENGINEERING TRAINING REPORT 

CONTRACT NO: 69 OF 2022 

REPORT ON ENGINEERING TRAINING ON THE ABOVE CONTRACT FOR THE MONTH OF  2022 

DATES OF 
TRAINING 
COURSES 

EMPLOYER OF TRAINEE NAME OF TRAINING 
INSTITUTE OR IF IN-
HOUSE WRITE – IH 

ATTENDANCES TOTAL COST OF 
TRAINING PER TYPE OF 

TRAINING NUMBER 
ATTENDING 

CERTIFICATES 
AWARDED 

START FINISH NAME VENDOR 
NO. 

MALE FEMALE MALE FEMALE MALE FEMALE 

           

           

           

           

           

           

           

           

TOTAL 

TOTAL ALL TRAINEES 
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EXAMPLE 

C5.1.8 FORM RDP 14(E): COMMUNITY LIAISON MEETING REPORT 

CONTRACT NO: 69 OF 2022 

REPORT ON COMMUNITY LIAISON MEETINGS ON THE ABOVE CONTRACT FOR THE MONTH OF 2022 

DATE OF 
MEETING 

COMPANY/FIRM OR ORGANISATION RESPONSIBLE 
FOR ARRANGING THE MEETING 

NUMBER OF 
COMMUNITY 
MEMBERS 
PRESENT 

DURATION 
OF 

MEETING 
(hours) 

TOTAL 
COST OF 

THE 
MEETING 

COMMENTS 

NAME VENDOR NO. 

       

       

       

       

       

       

       

       

       

       

       



 
 MAKHADO MUNICIPALITY 
TENDER NO: 69 OF 2022 

 
CONSTRUCTION OF LANDFILL SITE MAKHADO AND RECYCLING CENTRE (ADDITIONAL MEGA 
CELL AND STORMWATER INFRASTRUCTURE) AT MAKHADO MUNICIPALITY WITHIN VHEMBE 
DISTRICT OF LIMPOPO PROVINCE 

245 

 
                           C.5.2 SOURCES OF ADDITIONAL INFORMATION 
 
The following sources provide comprehensive information in respect of the following topics: 

Topic Reference Obtainable from 

Besa building system Agrément South Africa’s Guideline 1, The Manufacture of 
BESA Blocks  
Agrément Open Certificate OC-1/2003. 
Agrément Open Certificate OC-2/2003.  
CIDB. Best Practice Guidelines for Labour-based Methods 
and Technologies for Employment Intensive Construction 
Works. 
Part 3: Section 2- The BESA Building System 

Agrément South Africa 
www.agrement@csir.co.za 
Construction Industry Development 
Board www.cidb.org.za under the 
section “job creation” 

Brick and block making CIDB. Best Practice Guidelines for Labour-based Methods 
and Technologies for Employment Intensive Construction 
Works.   
Part 3: Section 1- Precast Concrete Products, Brick and 
Block Making 

Construction Industry Development 
Board www.cidb.org.za under the 
section “job creation” 

Conditions of 
Employment 

Code of Code of Good Practice for Employment and 
Conditions of Work for Special Public Works Programmes 
Ministerial Determination: Special Public Works 
Programmes 

EPWP Unit of the Municipality of 
Public Works 

Earthworks CIDB. Best Practice Guidelines for Labour-based Methods 
and Technologies for Employment Intensive Construction 
Works. (Download from www.cidb.org.za) 
•  Part 2: Labour-based construction methods for  
 earth works 
•  Appendix 1: Quantitative Employment Data on  
 Selected Construction Activities 

Construction Industry Development 
Board www.cidb.org.za under the 
section “job creation” 

Labour intensive 
projects and 
programmes 

McCutcheon, RT (ed) (1993). Interim Guidelines for 
employment-intensive construction projects.  Construction 
and Development Series Number 2, Midrand: Development 
Bank of Southern Africa, February 1993  
McCutcheon, RT and Marshall J (1996). Labour-intensive 
Construction and Maintenance of Rural Roads : Guidelines 
for the Training of Road Builders, Construction and 
Development Series, Number 14 (Midrand: DBSA, 
November 1996) McCutcheon, RT and Filip, LM (ed). 
Employment and high -standard infrastructure. Work 
Research Centre for Employment Creation in Construction 
(2003) 

Development Bank of Southern 
Africa 
 
 
 
 
 
 
 
 
School of Civil Engineering, 
University of the Witwatersrand. 

Labour productivities CIDB. Best Practice Guidelines for Labour-based Methods 
and Technologies for Employment Intensive Construction 
Works. 
•  Appendix 1: Quantitative Employment Data on  
 Selected Construction Activities 

Construction Industry Development 
Board www.cidb.org.za under the 
section “job creation” 

Minimum wages Wage determination for the Civil Engineering Sector www.safcec.org.za under the 
section “human resources” 

Monitoring the 
employment of workers 
/ compliance with the 
provisions of SANS 
1914-5 

SANS 10396, Implementing Preferential Procurement 
Policies Using Targeted Procurement Procedures  
•  Annex G: Implementing employment intensive  
 infrastructure projects which target the increase  
 of employment opportunities generated per unit  

Standards South Africa (division of 
the South African Bureau of 
Standards) 

http://www.agrement@csir.co.za
http://www.cidb.org.za/
http://www.cidb.org.za/
http://www.cidb.org.za/
http://www.cidb.org.za/
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Topic Reference Obtainable from 

 of expenditure 
•  Annex J: Third party management support 

Pre-cast concrete works CIDB Best Practice Guidelines for Labour-based Methods 
and Technologies for Employment Intensive Construction 
Works.  
•  Part 3: Section 1- Pre-cast Concrete Products,  
 Brick  and Block Making 

Construction Industry Development 
Board www.cidb.org.za under the 
section “job creation” 

Preparing procurement 
documents 

CIDB Best Practice Guidelines for Procurement C1: 
Preparing Procurement Documents 

Construction Industry Development 
Board www.cidb.org.za under the 
section “job creation” 

 SANS 10403, Formatting and Compilation of Construction 
Procurement Documents 

Standards South Africa (division of 
the South African Bureau of 
Standards) 

Roads CIDB Best Practice Guidelines for Labour-based Methods 
and Technologies for Employment Intensive Construction 
Works. 
•  Part 2: Labour-based construction methods for  
 earthworks 
•  Part 4: Section 9 - Labour-based methods for  
 unsealed roads 
•  Appendix 1: Quantitative Employment Data on  
 Selected Construction Activities 

 

Rubble concrete 
masony 

CIDB Best Practice Guidelines for Labour-based Methods 
and Technologies for Employment Intensive Construction 
Works. 
• Part 4: Section 2 – Rubble masonry dam  
 construction technology 
•  Part 4: Section 3 – Rubble masonry concrete  
 arch bridge construction technology 

Construction Industry Development 
Board www.cidb.org.za under the 
section “job creation” 

Stormwater drainage CIDB Best Practice Guidelines for Labour-based Methods 
and Technologies for Employment Intensive Construction 
Works.  
•  Part 4: Section 1 – Labour-based Open Channel  
 Flow Technology 

Construction Industry Development 
Board www.cidb.org.za under the 
section “job creation” 

Trenches CIDB Best Practice Guidelines for Labour-based  Methods 
and Technologies for Employment Intensive  Construction 
Works. (Download from www.cidb.org.za)  
•  Part 2: Labour-based construction methods for  
 earthworks 
•  Appendix 1: Quantitative Employment Data on  
 Selected Construction Activities 

Construction Industry Development 
Board www.cidb.org.za under the 
section “job creation” 

Concrete Block Paved 
Roads 

Macleod, Concrete Block Paved Roads: The Development 
Potential Construction and Development. Series, Number 8. 
Development Bank of Southern Africa.  September, 1993 

Development Bank of Southern 
Africa. 
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    C5.3 STANDARD FORMS OF CONTRACT USED IN SOUTH AFRICA 
 
The following standard forms of contract which is in use in South Africa use the following 
terminology: 

Standard form of contract Location for items covered 
by the scope of work 

Names of the Parties to 
a Contract 

GCC 1990, COLTO 1997, FIDIC Short 
Form of Contract 

Specifications Employer 
Contractor 

FIDIC Conditions of Contract for 
Construction (“Red Book”) 

Specification and schedule Employer 
Contractor 

NEC Engineering and Construction 
Contract and Engineering and 
Construction Short Contract 

Works Information Employer 
Contractor 

JBCC 2000 Principal Building 
Agreement, Minor Works Agreement 

Schedule Employer 
Contractor 

NEC - The Professional Services 
Contract 

Scope Employer 
Consultant 

CIDB Standard Services Contract Scope of Work Employer 
Service Provider 

SAACE Form of Agreement for 
Consulting Services 

Scope of Services Client 
Consultant 

GCC 2010/2015  Scope of Work Employer 
Contractor 

Note: 
The Engineering Council of South Africa have issued in government gazette No 24938, dated 28 
February 2003, a document entitled: Guideline Scope of Services and Tariff of Fees for Persons 
Registered in terms of the Engineering Profession Act, 2000, (Act No. 46 of 2000). This document 
which provides a “guideline scope of service” and a “guideline tariff of fees” repeals Government 
Notice R 1113 of June 1982. 
This document can be referenced in the scope of work and the pricing instructions. It uses the 
terms “client” and “consulting engineer”. 
                                                              
  C5.4 REQUIRED SKILLS PROGRAMMMES 
 
A.1  Client/Employer 
It is recommended that personnel within public bodies complete skills programmes for NQF 
registered unit standards, as set out in Table D.1. 
Table D.1: Skills programme for client / employer staff 

Personnel NQF Unit Standard Title Skills Programme Description 

Senior management 
and professionals 

7 Develop and Promote Labour- 
Intensive Construction 
Strategies 

Skills Programme against this 
single unit standard 

Middle management 
(technical) 

5 Manage Labour-Intensive 
Construction Projects 

Skills Programme against this 
single unit standard 

Middle management 
(admin) 

5 Manage Labour-Intensive 
Construction Projects 

Skills Programme against this 
single unit standard 
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A.2  Consultants 
 
The person responsible for the design and documentation of the labour-intensive works, must 
have completed, or be registered on a skills programme for, the NQF level 7-unit standard 
“Develop and Promote Labour-Intensive Construction Strategies”. (see Table D.2) 
The person who is responsible to the employer for the administration of the contract, must have 
completed, or be registered on a skills programme for, the NQF level 5-unit standard “Manage 
Labour-Intensive Construction Projects”. (See Table D.2) 
 
Table A.2: Skills programme for consultants 

Personnel NQF Unit Standard Title Skills Programme Description 

Administrator / Site 

Supervisor 

5 Manage Labour-Intensive 

Construction Projects 

Skills Programme against this 

single unit standard 

Designer 7 Develop and Promote Labour-

Intensive Construction 

Strategies 

Skills Programme against this 

single unit standard 

 
A.3  Contractors 

The unit standards for contractors are outlined in Table D.3. 

For established contractors, the site agent / manager (i.e., the contractors’ most senior 

representative that is resident on the site) must have completed, or be registered on a skills 

programme for the NQF level 5-unit standard “Manage Labour-Intensive Construction Projects”. 

For emerging contractors, the emerging contractor himself or herself must have completed, or be 

registered on a skills programme for the NQF level 2-unit standard. 

For both established and emerging contractors, all other site supervisory staff (i.e. team leaders 

or foremen) must have completed, or be registered on a skills programme for, the NQF level 2 

unit standards or NQF level 4 unit standards. 
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Personnel NQF Unit Standard Title Skills Programme 
Description 

Team Leader / 
Supervisor 

2 

Apply Labour-Intensive Construction Systems 
and Techniques to Work Activities 

This unit standard must 
be completed, and 

Use Labour-Intensive Construction Methods to 
Construct and Maintain Roads and Stormwater 
Drainage 

any one of the 3 listed 
unit standards must be 
completed 

Use Labour-Intensive Construction Methods to 
Construct and Maintain Water and Sanitation 
Services 

Use Labour-Intensive Construction Methods to 
Construct, Repair and Maintain Structures 

Foreman/ 
Supervisor 

 Implement Labour-Intensive Construction 
Systems and Techniques 

This unit standard must 
be completed, and 

 Use Labour-Intensive Construction Methods to 
Construct and Maintain Roads and Stormwater 
Drainage 

any one of the 3 listed 
unit standards must be 
completed 

 Use Labour-Intensive Construction Methods to 
Construct and Maintain Water and Sanitation 
Services 

 Use Labour-Intensive Construction Methods to 
Construc 
 
t, Repair and Maintain Structures 

Site Agent / 
Manager 

5 Manage Labour-Intensive Construction 
Processes 

Skills Programme against 
this single unit standard 
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C5.5 CONTRACT DRAWINGS 

The following is a list of contract drawings included in a separate volume entitled “Part C5.5: 
Contract Drawings.” 
Plan No.                 Title  

                                                                Locality Plan 

 

 

 

 

 

 

 

 


































